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EXECUTIVE SUMMARY 

ES01 Environmental Protection Department (hereinafter referred as “EPD”) is the Project Proponent for 

the Project “Organic Waste Treatment Facilities Phase 2” (hereinafter referred as “the Project”).  

The Project is a Designated Project to be implemented under Environmental Permit No. 

EP-460/2013 (hereinafter referred as “the EP”). In accordance with the Works Contract 

requirements, the Contractor shall take over the responsibility of the EP.  Based on the 

requirement, Further Environmental Permit FEP-01/460/2013 (hereinafter referred as “the FEP”) 

was applied by AJA Joint Venture (hereinafter referred as “AJAJV”) and was granted on 2 

October 2019. 

ES02 Action-United Environmental Services & Consulting (hereinafter referred as “AUES”) was 

employed as Environmental Team (hereinafter referred as “ET”) to implement monitoring 

programmes and as well as the associated duties. 

ES03 This is the monthly EM&A report presenting the environmental monitoring results and inspection 

findings for the reporting period from 1 to 31 August 2020 (hereinafter ‘the Reporting Period’). 

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES 

ES04 Environmental monitoring activities under the EM&A program in this Reporting Period are 

summarized in the following table.   

Table ES-1 Summary of Environmental Monitoring Activities Undertaken in the 

Reporting Period 

Issues Environmental Monitoring Parameters / Inspection Sessions 

Construction Noise Leq (30min) Daytime 16 

Inspection / Audit ET Regular Environmental Site Inspection 4 

 

BREACH OF ACTION AND LIMIT (A/L) LEVELS 

ES05 No daytime construction noise monitoring exceedance was recorded in this Reporting Period. The 

statistics of environmental exceedance and investigation of exceedance are summarized in the 

following table. 

Table ES-2 Summary of Environmental Monitoring Parameter Exceedance in the 

Reporting Period 

Environmental 
Issues 

Monitoring 
Parameters 

Action 
Level 

Limit 
Level 

Event & Action 

Investigation Results Corrective Actions 

Construction 
Noise 

Leq30min Daytime 0 0 NA NA 

 

SITE INSPECTION 

ES06 In the Reporting Period, weekly joint site inspections to evaluate the site environmental 

performance had been carried out by the representative of the Consultants, Independent 

Environmental Checker (IEC), ET and the Contractor on 4th, 11th, 18th and 25th August 2020. No 

non-compliance was recorded during the site inspections. 

 

ENVIRONMENTAL COMPLAINT 

ES07 No environmental complaint was recorded in this Reporting Period for the Project.  The statistics 

of environmental complaint are summarized in the following table. 

Table ES-3 Summary of Environmental Complaint Records in the Reporting Period 

Reporting Period 
Environmental Complaint Statistics Related with the 

Works Contract Frequency Cumulative Complaint Nature 

1 – 31 August 2020 0 0 NA NA 
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NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS 

ES08 No environmental summons or prosecutions was received in this Reporting Period for the Project.  

The statistics of environmental summons or prosecutions are summarized in the following tables. 

Table ES-4 Summary of Environmental Summons Records in the Reporting Period 

Reporting Period 
Environmental Summons Statistics Related with the 

Works Contract Frequency Cumulative Complaint Nature 

1 – 31 August 2020 0 0 NA NA 

Table ES-5 Summary of Environmental Prosecutions Records in the Reporting Period 

Reporting Period 
Environmental Prosecution Statistics Related with the 

Works Contract Frequency Cumulative Complaint Nature 

1 – 31 August 2020 0 0 NA NA 

 

REPORTING CHANGE 

ES09 No reporting change was made in this Reporting Period. 

 

FUTURE KEY ISSUES 

ES10 Construction noise would be a key environmental issue during construction work of the Project.  

Noise mitigation measures such as using quiet plants should be implemented in accordance with 

the EM&A requirement. 

 

ES11 In addition, all effluent discharge from the construction site shall fulfill the discharge licence 

stipulation. 
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Activity ID Activity Name Original
Duration

Baseline Start
Date

Baseline Finish
Date

Start Date Finish Date Total
Float

Contract No. EP/SP/86/15 - Organic Resources Recovery Centre, Phase 2Contract No. EP/SP/86/15 - Organic Resources Recovery Centre, Phase 2 1253 12-Aug-19 15-Jan-23 12-Aug-19 A 15-Jan-23 0

KEY DATES (LOA, Commencement, Completion)KEY DATES (LOA, Commencement, Completion) 1253 12-Aug-19 15-Jan-23 12-Aug-19 A 15-Jan-23 -225

O2_G1000 LETTER OF ACCEPTANCE  (FOT, Appdx. A) 0 12-Aug-19 12-Aug-19 A

O2_G1020 PROJECT START - COMMENCEMENT OF WORKS (28d from LOA, FOT, Appdx. A) 0 05-Sep-19 05-Sep-19 A

O2_G1040 Original Contract Construction Duration -  (1004d from LOA, FOT, Appdx. A) 1004 05-Sep-19 04-Jun-22 05-Sep-19 A 04-Jun-22 0

O2_G1060 PROJECT COMPLETION 0 15-Jan-23 15-Jan-23* -225

GENERAL SUBMISSIONS (CONTRACT REQUIREMENTS)GENERAL SUBMISSIONS (CONTRACT REQUIREMENTS) 996 03-Sep-19 25-May-22 03-Sep-19 A 25-May-22 235

Construction ProgrammeConstruction Programme 262 03-Sep-19 21-May-20 03-Sep-19 A 21-May-20 -68

O2_G2220 Prepare & submit Critical Path Network to Employer, ER & IC (Clause 1.4.2 of Specs Part A, w/in 28d from LOA)28 01-Mar-20 28-Mar-20 01-Mar-20 A 31-Mar-20 A

O2_G2240 IC checks & certifies Programme (COC Clause14.1, w/in 14days of  receipt by IC) 14 03-Sep-19 16-Sep-19 03-Sep-19 A 09-Apr-20 A

O2_G2260 IC checks & certifies Critical Path Network (Clause 1.4.2 of Specs Part A, w/in 14d of receipt of IC 14 01-Apr-20 14-Apr-20 01-Apr-20 A 07-May-20 -68

O2_G2280 Employer Consents to Contract Programme (COC Clause14.3, w/in 14days of receipt of certificate) 14 12-Apr-20 25-Apr-20 10-Apr-20 A 07-May-20 -61

O2_G2320 Employer Consents to Critical Path Network (Clause 1.4.2 of Specs Part A, w/in 14d of receipt of certificate)14 08-May-20 21-May-20 08-May-20 21-May-20 -68

Project Management Plan (PMP)Project Management Plan (PMP) 222 23-Sep-19 01-May-20 15-Oct-19 A 01-May-20 -165

O2_G2640 Re-submit PMP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 15-Oct-19 A 17-Jan-20 A

O2_G2660 Independent Consultants Certify the PMP 14 30-Sep-19 13-Oct-19 18-Jan-20 A 29-Jan-20 A

O2_G2680 Independent Consultants Issue the Certified PMP to the Employer 7 14-Oct-19 20-Oct-19 30-Jan-20 A 05-Feb-20 A

O2_G2700 Employer's Comments on the Certified PMP 14 06-Feb-20 19-Feb-20 06-Feb-20 A 12-Feb-20 A

O2_G2720 Re-submit PMP to Independent Consultant as per Employer's Comments 7 01-Feb-20 07-Feb-20 12-Feb-20 A 06-Mar-20 A

O2_G2740 Independent Consultants Certify the Revised PMP 7 04-Mar-20 11-Mar-20 07-Mar-20 A 19-Mar-20 A

O2_G2800 Independent Consultants Issue the Certified Revised PMP to the Employer 7 11-Mar-20 18-Mar-20 20-Mar-20 A 26-Mar-20 A

O2_G2820 Employer's Consent to Certified Revised PMP 14 18-Mar-20 01-Apr-20 27-Mar-20 A 01-May-20 -165

O2_G2840 Employer's Consent - PMP 0 01-May-20 01-May-20 -165

Human Resource Plan (HRP)Human Resource Plan (HRP) 215 30-Sep-19 01-May-20 21-Dec-19 A 01-May-20 -125

O2_G3840 Independent Consultants Certify the HRP 14 30-Sep-19 13-Oct-19 21-Dec-19 A 20-Jan-20 A

O2_G3850 Independent Consultants Issue the Certified HRP to the Employer 7 14-Oct-19 20-Oct-19 21-Jan-20 A 27-Jan-20 A

O2_G3860 Employer's Comments on the Certified HRP 14 06-Feb-20 19-Feb-20 28-Jan-20 A 12-Feb-20 A

O2_G3870 Re-submit HRP to Independent Consultant as per Employer's Comments 7 20-Feb-20 26-Feb-20 13-Feb-20 A 02-Mar-20 A

O2_G3880 Independent Consultants Certify the Revised HRP 7 04-Mar-20 11-Mar-20 03-Mar-20 A 16-Mar-20 A

O2_G3890 Independent Consultants Issue the Certified Revised HRP to the Employer 7 11-Mar-20 18-Mar-20 17-Mar-20 A 23-Mar-20 A

O2_G3900 Employer's Consent to Certified Revised HRP 14 18-Mar-20 01-Apr-20 24-Mar-20 A 01-May-20 -125

O2_G3910 Employer's Consent - HRP 0 01-May-20 01-May-20 -125

Works Plan (WP)Works Plan (WP) 271 09-Sep-19 05-Jun-20 21-Sep-19 A 05-Jun-20 -160

O2_G4020 Independent Consultants Comments on WP 14 09-Sep-19 22-Sep-19 21-Sep-19 A 06-Jan-20 A

O2_G4030 Re-submit WP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 07-Jan-20 A 16-Mar-20 A

O2_G4040 Independent Consultants Certify the WP 14 06-Mar-20 20-Mar-20 20-Feb-20 A 27-Mar-20 A

O2_G4050 Independent Consultants Issue the Certified WP to the Employer 7 20-Mar-20 27-Mar-20 28-Mar-20 A 03-Apr-20 A

O2_G4060 Employer's Comments on the Certified WP 14 04-Apr-20 17-Apr-20 04-Apr-20 A 01-May-20 -160

O2_G4070 Re-submit WP to Independent Consultant as per Employer's Comments 7 02-May-20 08-May-20 02-May-20 08-May-20 -160

O2_G4080 Independent Consultants Certify the Revised WP 7 09-May-20 15-May-20 09-May-20 15-May-20 -160

O2_G4090 Independent Consultants Issue the Certified Revised WP to the Employer 7 16-May-20 22-May-20 16-May-20 22-May-20 -160

O2_G4100 Employer's Consent to Certified Revised WP 14 23-May-20 05-Jun-20 23-May-20 05-Jun-20 -160

O2_G4110 Employer's Consent - WP 0 05-Jun-20 05-Jun-20 -160

Design Plan (DP)Design Plan (DP) 203 03-Dec-19 22-Jun-20 03-Dec-19 A 22-Jun-20 -177

O2_G2460a Prepare Design Plan (for Enhancement Works) 28 03-Dec-19 30-Dec-19 03-Dec-19 A 20-Feb-20 A

O2_G4210 Submit DP to IC for Checking 0 11-Feb-20 20-Feb-20 A

O2_G4220 Independent Consultants Comments on DP 14 12-Feb-20 25-Feb-20 21-Feb-20 A 06-Mar-20 A

O2_G4230 Re-submit DP to Independent Consultant for Certification 7 08-Mar-20 14-Mar-20 07-Mar-20 A 22-Apr-20 A

O2_G4240 Independent Consultants Certify the DP 14 05-Apr-20 18-Apr-20 01-Apr-20 A 27-Apr-20 A

O2_G4250 Independent Consultants Issue the Certified DP to the Employer 7 19-Apr-20 25-Apr-20 28-Apr-20 A 04-May-20 -177

O2_G4260 Employer's Comments on the Certified DP 14 05-May-20 18-May-20 05-May-20 18-May-20 -177

O2_G4270 Re-submit DP to Independent Consultant as per Employer's Comments 7 19-May-20 25-May-20 19-May-20 25-May-20 -177

O2_G4280 Independent Consultants Certify the Revised DP 7 26-May-20 01-Jun-20 26-May-20 01-Jun-20 -177

O2_G4290 Independent Consultants Issue the Certified Revised DP to the Employer 7 02-Jun-20 08-Jun-20 02-Jun-20 08-Jun-20 -177

O2_G4300 Employer's Consent to Certified Revised DP 14 09-Jun-20 22-Jun-20 09-Jun-20 22-Jun-20 -177
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Activity ID Activity Name Original
Duration

Baseline Start
Date

Baseline Finish
Date

Start Date Finish Date Total
Float

O2_G4310 Employer's Consent - DP 0 22-Jun-20 22-Jun-20 -177

Asset Management Plan (AMP)Asset Management Plan (AMP) 201 14-Oct-19 01-May-20 27-Nov-19 A 01-May-20 -125

O2_G4450 Independent Consultants Issue the Certified AMP to the Employer 7 14-Oct-19 20-Oct-19 27-Nov-19 A 02-Jan-20 A

O2_G4460 Employer's Comments on the Certified AMP 14 21-Oct-19 03-Nov-19 03-Jan-20 A 23-Jan-20 A

O2_G4470 Re-submit AMP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 24-Jan-20 A 10-Mar-20 A

O2_G4480 Independent Consultants Certify the Revised AMP 7 04-Mar-20 11-Mar-20 11-Mar-20 A 19-Mar-20 A

O2_G4490 Independent Consultants Issue the Certified Revised AMP to the Employer 7 11-Mar-20 18-Mar-20 20-Mar-20 A 27-Mar-20 A

O2_G4500 Employer's Consent to Certified Revised AMP 14 18-Mar-20 01-Apr-20 28-Mar-20 A 01-May-20 -125

O2_G4510 Employer's Consent - AMP 0 01-May-20 01-May-20 -125

Envirtonmental Management Plan (EMP)Envirtonmental Management Plan (EMP) 201 14-Oct-19 01-May-20 21-Nov-19 A 01-May-20 -125

O2_G4650 Independent Consultants Issue the Certified EMP to the Employer 7 14-Oct-19 20-Oct-19 21-Nov-19 A 02-Jan-20 A

O2_G4660 Employer's Comments on the Certified EMP 14 21-Oct-19 03-Nov-19 03-Jan-20 A 23-Jan-20 A

O2_G4670 Re-submit EMP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 24-Jan-20 A 04-Feb-20 A

O2_G4680 Independent Consultants Certify the Revised EMP 7 03-Feb-20 09-Feb-20 05-Feb-20 A 25-Feb-20 A

O2_G4690 Independent Consultants Issue the Certified Revised EMP to the Employer 7 10-Feb-20 16-Feb-20 26-Feb-20 A 18-Mar-20 A

O2_G4700 Employer's Consent to Certified Revised EMP 14 01-Mar-20 14-Mar-20 19-Mar-20 A 01-May-20 -125

O2_G4710 Employer's Consent - EMP 0 01-May-20 01-May-20 -125

Quality Plan (QP)Quality Plan (QP) 271 09-Sep-19 05-Jun-20 21-Sep-19 A 05-Jun-20 -160

O2_G4820 Independent Consultants Comments on QP 14 09-Sep-19 22-Sep-19 21-Sep-19 A 06-Jan-20 A

O2_G4830 Re-submit QP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 07-Jan-20 A 11-Jan-20 A

O2_G4840 Independent Consultants Certify the QP 14 30-Sep-19 13-Oct-19 12-Jan-20 A 19-Mar-20 A

O2_G4850 Independent Consultants Issue the Certified QP to the Employer 7 14-Oct-19 20-Oct-19 25-Jan-20 A 15-Apr-20 A

O2_G4860 Employer's Comments on the Certified QP 14 02-Apr-20 15-Apr-20 16-Apr-20 A 01-May-20 -160

O2_G4870 Re-submit QP to Independent Consultant as per Employer's Comments 7 02-May-20 08-May-20 02-May-20 08-May-20 -160

O2_G4880 Independent Consultants Certify the Revised QP 7 09-May-20 15-May-20 09-May-20 15-May-20 -160

O2_G4890 Independent Consultants Issue the Certified Revised QP to the Employer 7 16-May-20 22-May-20 16-May-20 22-May-20 -160

O2_G4900 Employer's Consent to Certified Revised QP 14 23-May-20 05-Jun-20 23-May-20 05-Jun-20 -160

O2_G4910 Employer's Consent - QP 0 05-Jun-20 05-Jun-20 -160

Safety & Health Plan (SHP)Safety & Health Plan (SHP) 201 14-Oct-19 01-May-20 03-Dec-19 A 01-May-20 -125

O2_G5050 Independent Consultants Issue the Certified SHP to the Employer 7 14-Oct-19 20-Oct-19 03-Dec-19 A 02-Jan-20 A

O2_G5060 Employer's Comments on the Certified SHP 14 21-Oct-19 03-Nov-19 03-Jan-20 A 23-Jan-20 A

O2_G5070 Re-submit SHP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 24-Jan-20 A 14-Feb-20 A

O2_G5080 Independent Consultants Certify the Revised SHP 7 02-Feb-20 08-Feb-20 15-Feb-20 A 20-Feb-20 A

O2_G5090 Independent Consultants Issue the Certified Revised SHP to the Employer 7 09-Feb-20 15-Feb-20 21-Feb-20 A 27-Feb-20 A

O2_G5100 Employer's Consent to Certified Revised SHP 14 16-Feb-20 29-Feb-20 28-Feb-20 A 01-May-20 -125

O2_G5110 Employer's Consent - SHP 0 01-May-20 01-May-20 -125

Operation Plan (OP)Operation Plan (OP) 225 11-Nov-19 22-Jun-20 11-Nov-19 A 22-Jun-20 -177

O2_G5220 Independent Consultants Comments on OP 14 11-Nov-19 24-Nov-19 11-Nov-19 A 11-Feb-20 A

O2_G5230 Re-submit OP to Independent Consultant for Certification 7 01-Feb-20 07-Feb-20 12-Feb-20 A 23-Apr-20 A

O2_G5240 Independent Consultants Certify the OP 14 02-Apr-20 15-Apr-20 24-Apr-20 A 27-Apr-20 A

O2_G5250 Independent Consultants Issue the Certified OP to the Employer 7 16-Apr-20 22-Apr-20 28-Apr-20 A 04-May-20 -177

O2_G5260 Employer's Comments on the Certified OP 14 05-May-20 18-May-20 05-May-20 18-May-20 -177

O2_G5270 Re-submit OP to Independent Consultant as per Employer's Comments 7 19-May-20 25-May-20 19-May-20 25-May-20 -177

O2_G5280 Independent Consultants Certify the Revised OP 7 26-May-20 01-Jun-20 26-May-20 01-Jun-20 -177

O2_G5290 Independent Consultants Issue the Certified Revised OP to the Employer 7 02-Jun-20 08-Jun-20 02-Jun-20 08-Jun-20 -177

O2_G5300 Employer's Consent to Certified Revised OP 14 09-Jun-20 22-Jun-20 09-Jun-20 22-Jun-20 -177

O2_G5310 Employer's Consent - OP 0 22-Jun-20 22-Jun-20 -177

Handback Plan (HP)Handback Plan (HP) 170 08-Mar-20 24-Aug-20 22-Jan-20 A 01-May-20 989

O2_G2580 Prepare Handback Plan (Clause 7.1 & 7.8 of Specs Part A, w/in 12months from LOA) 0 10-Aug-20 22-Jan-20 A

O2_G5410 Submit HP to IC for Checking 0 10-Aug-20 22-Jan-20 A

O2_G5420 Independent Consultants Comments on HP 14 11-Aug-20 24-Aug-20 23-Jan-20 A 29-Jan-20 A

O2_G5430 Re-submit HP to Independent Consultant for Certification 7 08-Mar-20 14-Mar-20 29-Jan-20 A 29-Jan-20 A

O2_G5440 Independent Consultants Certify the HP 14 15-Mar-20 28-Mar-20 29-Jan-20 A 29-Jan-20 A

O2_G5450 Independent Consultants Issue the Certified HP to the Employer 7 29-Mar-20 04-Apr-20 30-Jan-20 A 30-Jan-20 A

O2_G5460 Employer's Comments on the Certified HP 14 05-Apr-20 18-Apr-20 31-Jan-20 A 05-Feb-20 A
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Activity ID Activity Name Original
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Baseline Start
Date
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O2_G5470 Re-submit HP to Independent Consultant as per Employer's Comments 7 19-Apr-20 25-Apr-20 06-Feb-20 A 12-Feb-20 A

O2_G5480 Independent Consultants Certify the Revised HP 7 26-Apr-20 02-May-20 13-Feb-20 A 20-Feb-20 A

O2_G5490 Independent Consultants Issue the Certified Revised HP to the Employer 7 03-May-20 09-May-20 21-Feb-20 A 04-Mar-20 A

O2_G5500 Employer's Consent to Certified Revised HP 14 10-May-20 23-May-20 04-Mar-20 A 01-May-20 989

O2_G5510 Employer's Consent - HP 0 01-May-20 01-May-20 989

Subcontractor Management Plan (ScMP)Subcontractor Management Plan (ScMP) 257 23-Sep-19 05-Jun-20 24-Oct-19 A 05-Jun-20 -160

O2_G5630 Re-submit ScMP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 24-Oct-19 A 20-Jan-20 A

O2_G5640 Independent Consultants Certify the ScMP 14 30-Sep-19 13-Oct-19 21-Jan-20 A 14-Feb-20 A

O2_G5650 Independent Consultants Issue the Certified ScMP to the Employer 7 02-Feb-20 08-Feb-20 15-Feb-20 A 21-Feb-20 A

O2_G5660 Employer's Comments on the Certified ScMP 14 09-Feb-20 22-Feb-20 22-Feb-20 A 01-May-20 -160

O2_G5670 Re-submit ScMP to Independent Consultant as per Employer's Comments 7 02-May-20 08-May-20 02-May-20 08-May-20 -160

O2_G5680 Independent Consultants Certify the Revised ScMP 7 09-May-20 15-May-20 09-May-20 15-May-20 -160

O2_G5690 Independent Consultants Issue the Certified Revised ScMP to the Employer 7 16-May-20 22-May-20 16-May-20 22-May-20 -160

O2_G5700 Employer's Consent to Certified Revised ScMP 14 23-May-20 05-Jun-20 23-May-20 05-Jun-20 -160

O2_G5710 Employer's Consent - ScMP 0 05-Jun-20 05-Jun-20 -160

Environmental MonitoringEnvironmental Monitoring 800 05-Nov-19 25-May-22 05-Nov-19 A 25-May-22 9

O2_G3160 Environmental Impact Monitoring 800 05-Nov-19 25-May-22 05-Nov-19 A 25-May-22 9

Payment MilestonePayment Milestone 53 01-May-20 22-Jun-20 01-May-20 22-Jun-20 -75

MC1.1 MC1.1 -  Substantial Completion of Temporary Office for Employer's Representative & Independent Consultant0 01-May-20 01-May-20 -22

MC1.3 MC1.3 Employer's consent granted on the draft Contractor's Plans 0 22-Jun-20 22-Jun-20 -177

DESIGNDESIGN 454 31-Oct-19 26-Jan-21 04-Oct-19 A 26-Jan-21 719

Design WorkshopsDesign Workshops 38 18-May-20 24-Jun-20 18-May-20 24-Jun-20 -193

O2_D0110a Hazard and Operability Review 1 (HAZOP 1) 2 18-May-20 19-May-20 18-May-20* 19-May-20 -193

O2_D0120a Construction Hazard Assessment and Identification Review 1 (CHAIR 1) 1 20-May-20 20-May-20 20-May-20 20-May-20 -193

O2_D0130a Construction Hazard Assessment and Identification Review 2 (CHAIR 2) 2 20-Jun-20 21-Jun-20 20-Jun-20 21-Jun-20 -193

O2_D0140a Hazard and Operability Review 2 (HAZOP 2) 3 22-Jun-20 24-Jun-20 22-Jun-20 24-Jun-20 -193

Civil, ABWF and Landscape - Design Criteria Submission (COC 80 & Spec. A - 5.4.2)Civil, ABWF and Landscape - Design Criteria Submission (COC 80 & Spec. A - 5.4.2) 29 31-Jan-20 28-Feb-20 04-Oct-19 A 15-May-20 -235

O2_D1110 IC Certifies Civil Works Design Criteria Submission 15 31-Jan-20 14-Feb-20 04-Oct-19 A 08-May-20 -235

O2_D1120 Civil Works Design Criteria Check Certificate- consent granted by he ER & Employer 14 15-Feb-20 28-Feb-20 19-Oct-19 A 15-May-20 -235

E&M Design Loading Freeze (For Structural Cal. Purposes)E&M Design Loading Freeze (For Structural Cal. Purposes) 31 01-Mar-20 31-Mar-20 03-Dec-19 A 24-May-20 -214

O2_D1200a Frozen E&M Equipment Loading and General Layout (for Enhancement Works) 31 01-Mar-20 31-Mar-20 03-Dec-19 A 24-May-20 -214

O2_D1210a Provide Civil Guidance Drawings (for Enhancement Works) 31 01-Mar-20 31-Mar-20 03-Dec-19 A 24-May-20 -214

Variation of the Latest Environmental PermitVariation of the Latest Environmental Permit 285 29-Feb-20 26-Jan-21 14-Dec-19 A 26-Jan-21 240

O2_V1020a Identify & Evaluate Potential Environmental Impacts Associated with the Proposed Design Change 43 29-Feb-20 18-Apr-20 14-Dec-19 A 01-Feb-20 A

O2_V1030a Prepare and submit Draft Environmental Review Report (ERR) to EAD for Administrative Review 22 20-Apr-20 14-May-20 03-Feb-20 A 08-May-20 240

O2_V1040a Revision and finalisation of ERR 36 09-May-20 19-Jun-20 09-May-20 19-Jun-20 240

O2_V1050a VEP Submission 9 20-Jun-20 30-Jun-20 20-Jun-20 30-Jun-20 240

O2_V1060a VEP Approval 180 01-Jul-20 26-Jan-21 01-Jul-20 26-Jan-21 240

Temporary Works DesignTemporary Works Design 214 31-Oct-19 31-May-20 31-Oct-19 A 31-May-20 -78

Reception BuidlingReception Buidling 92 01-Mar-20 31-May-20 25-Dec-19 A 31-May-20 -219

O2_D1410 Recep Bldg: IC Approval on ELS 30 01-Mar-20 30-Mar-20 25-Dec-19 A 01-May-20 -219

O2_D1420 Recep Bldg: ER Approval on ELS 30 02-May-20 31-May-20 02-May-20 31-May-20 -219

Granulation BuildingGranulation Building 214 31-Oct-19 31-May-20 31-Oct-19 A 31-May-20 -195

O2_D1510 Granu Bldg: IC Approval on ELS 30 31-Oct-19 29-Nov-19 31-Oct-19 A 01-May-20 -195

O2_D1520 Granu Bldg: ER Approval on ELS 30 02-May-20 31-May-20 02-May-20 31-May-20 -195

AD Tanks & Fire WallAD Tanks & Fire Wall 183 31-Oct-19 30-Apr-20 31-Oct-19 A 01-May-20 -48

O2_D1610 Fire Wall: IC Approval on ELS 30 31-Oct-19 29-Nov-19 31-Oct-19 A 20-Mar-20 A

O2_D1620 Fire Wall: ER Approval on ELS 30 01-Apr-20 30-Apr-20 21-Mar-20 A 01-May-20 -48

Design - General Building Plan /  Facility ArchitecturalDesign - General Building Plan /  Facility Architectural 279 09-Jan-20 13-Oct-20 03-Dec-19 A 13-Oct-20 -76

General Building PlanGeneral Building Plan 155 09-Jan-20 11-Jun-20 03-Dec-19 A 11-Jun-20 -76

O2_D2100a Detailed Design submission on GBP (for Enhancement Works) 37 31-Jan-20 07-Mar-20 03-Dec-19 A 08-Jan-20 A

O2_D2110 Completion of Detail Design Preparation  (DDS) - General Building Plan 0 31-Jan-20 08-Jan-20 A

O2_D2120 IC Certify the DDS in accordance with Design Checking Procedures 42 09-Jan-20 19-Feb-20 09-Jan-20 A 04-May-20 -112

O2_D2130 Certification of DDS on General Plan 84 31-Jan-20 23-Apr-20 09-Jan-20 A 04-May-20 -112
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O2_D2140 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 01-May-20 01-May-20 -129

O2_D2150 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 01-May-20 07-May-20 01-May-20 07-May-20 -129

O2_D2160 Obtain Employer's Consent for DDS on General Building Plan 0 21-May-20 21-May-20 -129

O2_D2170 Submit Two Complete Sets DDS Documents to IC, ER for Register Design 7 22-May-20 28-May-20 22-May-20 28-May-20 -76

O2_D2180 Design Registered -  General Building Plan 0 11-Jun-20 11-Jun-20 -76

Architectural Design / Landscape WorksArchitectural Design / Landscape Works 236 21-Feb-20 13-Oct-20 20-Feb-20 A 13-Oct-20 -76

O2_D2200 Prepare Floor Plans / Layout for the Location of all Equipment 28 21-Feb-20 19-Mar-20 20-Feb-20 A 18-Mar-20 A

O2_D2210 Prepare Detail Calculation 30 11-Apr-20 10-May-20 19-Mar-20 A 17-Apr-20 A

O2_D2220 Prepare Method of Construction 35 11-May-20 14-Jun-20 18-Apr-20 A 22-May-20 -16

O2_D2230 Prepare Material Specification and Technical Details 75 11-Apr-20 24-Jun-20 19-Mar-20 A 01-Jun-20 -26

O2_D2240 Prepare Working Drawings and BIM 90 12-Jun-20 09-Sep-20 23-Apr-20 A 21-Jul-20 -76

O2_D2250 Completion of Detail Design Preparation  (DDS) - Facility Architectural Design / Landscape Works 0 21-Jul-20 21-Jul-20 -76

O2_D2260 IC Certify the DDS in accordance with Design Checking Procedures 42 22-Jul-20 01-Sep-20 22-Jul-20 01-Sep-20 -76

O2_D2270 Certification of DDS on Facility Architectural Design 84 22-Jul-20 13-Oct-20 22-Jul-20 13-Oct-20 -76

O2_D2280 IC Comment of DDS on Facility Architectural Design 14 22-Jul-20 04-Aug-20 22-Jul-20 04-Aug-20 -76

Design - Structural, Civil Works and GeotechnicalDesign - Structural, Civil Works and Geotechnical 247 31-Jan-20 03-Oct-20 13-Nov-19 A 03-Oct-20 161

Waste Reception Building & Facilities DesignWaste Reception Building & Facilities Design 186 31-Jan-20 03-Aug-20 13-Nov-19 A 03-Aug-20 -235

O2_D2400 DDS on Foundation & Structural Design 60 31-Jan-20 30-Mar-20 13-Nov-19 A 11-Jan-20 A

O2_D2400a DDS on Foundation & Structural Design (for Enhancement Works) 48 31-Mar-20 17-May-20 12-Jan-20 A 26-May-20 -235

O2_D2410 IC Certify the DDS in accordance with Design Checking Procedures 0 27-Apr-20 14-Mar-20 A

O2_D2420 Certification of DDS on Foundation & Structural Design 77 27-Apr-20 12-Jul-20 14-Mar-20 A 10-Jul-20 -235

O2_D2430 IC Comment DDS on Foundation & Structural Design 14 27-Apr-20 10-May-20 14-Mar-20 A 01-Jun-20 -235

O2_D2440 Resbumission to IC DDS on Foundation & Structural Design 7 02-Jun-20 08-Jun-20 02-Jun-20 08-Jun-20 -235

O2_D2450 IC Certification of DDS on Foundation & Structural Design 14 09-Jun-20 22-Jun-20 09-Jun-20 22-Jun-20 -235

O2_D2460 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 22-Jun-20 22-Jun-20 -235

O2_D2470 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 23-Jun-20 29-Jun-20 23-Jun-20 29-Jun-20 -235

O2_D2480 Employer Comment DDS on Foundation & Structural Design 14 30-Jun-20 13-Jul-20 30-Jun-20 13-Jul-20 -235

O2_D2490 Address Employer Comment DDS on Foundation & Structural Design 7 14-Jul-20 20-Jul-20 14-Jul-20 20-Jul-20 -235

O2_D2500 Employer Approval DDS on Foundation & Structural Design 14 21-Jul-20 03-Aug-20 21-Jul-20 03-Aug-20 -235

Granulation BuildingGranulation Building 179 31-Jan-20 27-Jul-20 13-Nov-19 A 27-Jul-20 -205

O2_D2600 DDS on Foundation & Structural Design 60 31-Jan-20 30-Mar-20 13-Nov-19 A 11-Jan-20 A

O2_D2600a DDS on Foundation & Structural Design (for Enhancement Works) 34 31-Mar-20 03-May-20 12-Jan-20 A 22-May-20 -205

O2_D2610 IC Certify the DDS in accordance with Design Checking Procedures 0 23-Apr-20 12-Jan-20 A

O2_D2620 Certification of DDS on Foundation & Structural Design 77 23-Apr-20 08-Jul-20 12-Jan-20 A 20-Jul-20 -205

O2_D2630 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 09-Jun-20 09-Jun-20 -183

O2_D2640 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 09-Jun-20 15-Jun-20 09-Jun-20 15-Jun-20 -183

O2_D2650 Obtain Employer's Consent for DDS on Foundation & Structural Design 0 20-Jul-20 20-Jul-20 -205

O2_D2660 Submit Two Complete Sets DDS Documents to IC, ER for Register Design 7 21-Jul-20 27-Jul-20 21-Jul-20 27-Jul-20 -205

Anaerobic Digestion Tanks & Biogas TanksAnaerobic Digestion Tanks & Biogas Tanks 142 31-Jan-20 20-Jun-20 13-Nov-19 A 20-Jun-20 -166

O2_D2700 DDS on Foundation & Structural Design for Anaerobic Digestion Tanks Building 60 31-Jan-20 30-Mar-20 13-Nov-19 A 11-Jan-20 A

O2_D2700a DDS on Foundation & Structural Design for Anaerobic Digestion Tanks Building (for Enhancement Works)24 31-Mar-20 23-Apr-20 12-Jan-20 A 17-Feb-20 A

O2_D2710 IC Certify the DDS in accordance with Design Checking Procedures 0 23-Feb-20 18-Feb-20 A

O2_D2720 Certification of DDS on Foundation & Structural Design for Anaerobic Digestion Tanks Building 60 23-Feb-20 22-Apr-20 18-Feb-20 A 30-May-20 -174

O2_D2730 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 03-May-20 03-May-20 -167

O2_D2740 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 03-May-20 09-May-20 03-May-20 09-May-20 -167

O2_D2750 Obtain Employer's Consent for DDS on Foundation & Structural Design for Anaerobic Digestion Tanks Building0 30-May-20 30-May-20 -174

O2_D2760 Submit Two Complete Sets DDS Documents to IC, ER for Register Design 7 31-May-20 06-Jun-20 31-May-20 06-Jun-20 -166

O2_D2770 Design Registered - Foundation & Structural Design for Anaerobic Digestion Tanks Building 0 20-Jun-20 20-Jun-20 -166

Pump HousePump House 190 31-Jan-20 07-Aug-20 13-Nov-19 A 07-Aug-20 -191

O2_D2800 DDS on Foundation & Structural Design 60 31-Jan-20 30-Mar-20 13-Nov-19 A 11-Jan-20 A

O2_D2800a DDS on Foundation & Structural Design (for Enhancement Works) 35 31-Mar-20 04-May-20 12-Jan-20 A 22-May-20 -191

O2_D2810 IC Certify the DDS in accordance with Design Checking Procedures 0 22-May-20 22-May-20 -191

O2_D2820 Certification of DDS on Foundation & Structural Design 77 22-May-20 07-Aug-20 22-May-20 07-Aug-20 -191

O2_D2830 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 26-Jun-20 26-Jun-20 -170

O2_D2840 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 26-Jun-20 03-Jul-20 26-Jun-20 03-Jul-20 -170

Fire WallFire Wall 143 31-Jan-20 21-Jun-20 17-Nov-19 A 21-Jun-20 -167
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O2_D2900 DDS on Footing & Structural Design 56 31-Jan-20 26-Mar-20 17-Nov-19 A 11-Jan-20 A

O2_D2900a DDS on Footing & Structural Design (for Enhancement Works) 34 27-Mar-20 29-Apr-20 12-Jan-20 A 17-Feb-20 A

O2_D2910 IC Certify the DDS in accordance with Design Checking Procedures 0 23-Feb-20 18-Feb-20 A

O2_D2920 Certification of DDS on Footing & Structural Design 77 23-Feb-20 09-May-20 18-Feb-20 A 31-May-20 -186

O2_D2930 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 01-May-20 01-May-20 -176

O2_D2940 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 01-May-20 07-May-20 01-May-20 07-May-20 -176

O2_D2950 Obtain Employer's Consent for DDS on Footing & Structural Design 0 31-May-20 31-May-20 -186

O2_D2960 Submit Two Complete Sets DDS Documents to IC, ER for Register Design 7 01-Jun-20 07-Jun-20 01-Jun-20 07-Jun-20 -167

O2_D2970 Design Registered - Footing & Structural Design 0 21-Jun-20 21-Jun-20 -167

High Level WalkwayHigh Level Walkway 167 27-Mar-20 09-Sep-20 12-Jan-20 A 09-Sep-20 -157

O2_D3000 DDS on Foundation & Structural Design 60 27-Mar-20 25-May-20 12-Jan-20 A 22-May-20 -157

O2_D3000a DDS on Foundation & Structural Design (for Enhancement Works) 33 23-May-20 24-Jun-20 23-May-20 24-Jun-20 -157

O2_D3010 IC Certify the DDS in accordance with Design Checking Procedures 0 25-Jun-20 25-Jun-20 -157

O2_D3020 Certification of DDS on Foundation & Structural Design 77 25-Jun-20 09-Sep-20 25-Jun-20 09-Sep-20 -157

DO Duct SupportDO Duct Support 153 31-Mar-20 30-Aug-20 12-Jan-20 A 30-Aug-20 -29

O2_D3100 DDS on Support & Structural Design 60 31-Mar-20 29-May-20 12-Jan-20 A 22-May-20 -29

O2_D3100a DDS on Support & Structural Design (for Enhancement Works) 23 23-May-20 14-Jun-20 23-May-20 14-Jun-20 -29

O2_D3110 IC Certify the DDS in accordance with Design Checking Procedures 0 15-Jun-20 15-Jun-20 -29

O2_D3120 Certification of DDS on Support & Structural Design 77 15-Jun-20 30-Aug-20 15-Jun-20 30-Aug-20 -29

O2_D3130 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 20-Jul-20 20-Jul-20 -8

O2_D3140 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 20-Jul-20 26-Jul-20 20-Jul-20 26-Jul-20 -8

Entrance PortalEntrance Portal 205 11-Feb-20 02-Sep-20 11-Feb-20 A 02-Sep-20 192

O2_D3200 DDS on Foundation & Structural Design 54 11-Feb-20 04-Apr-20 11-Feb-20 A 04-Apr-20 A

O2_D3200a DDS on Foundation & Structural Design (for Enhancement Works) 48 05-Apr-20 22-May-20 05-Apr-20 A 17-Jun-20 192

O2_D3210 IC Certify the DDS in accordance with Design Checking Procedures 0 18-Jun-20 18-Jun-20 192

O2_D3220 Certification of DDS on Foundation & Structural Design 77 18-Jun-20 02-Sep-20 18-Jun-20 02-Sep-20 192

O2_D3230 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 23-Jul-20 23-Jul-20 213

O2_D3240 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 23-Jul-20 29-Jul-20 23-Jul-20 29-Jul-20 213

Boundary FenceBoundary Fence 95 31-Mar-20 03-Jul-20 12-Jan-20 A 02-Aug-20 121

O2_D3300 DDS on Boundary Fence Design 60 31-Mar-20 29-May-20 12-Jan-20 A 11-Mar-20 A

O2_D3300a DDS on Boundary Fence Design (for Enhancement Works) 72 23-Apr-20 03-Jul-20 12-Mar-20 A 02-Aug-20 121

Pump RoomPump Room 153 31-Mar-20 30-Aug-20 12-Jan-20 A 30-Aug-20 -190

O2_D3400 DDS on Foundation & Structural Design 60 31-Mar-20 29-May-20 12-Jan-20 A 11-Mar-20 A

O2_D3400a DDS on Foundation & Structural Design (for Enhancement Works) 23 23-Apr-20 15-May-20 12-Mar-20 A 14-Jun-20 -190

O2_D3410 IC Certify the DDS in accordance with Design Checking Procedures 0 15-Jun-20 15-Jun-20 -190

O2_D3420 Certification of DDS on Foundation & Structural Design 77 15-Jun-20 30-Aug-20 15-Jun-20 30-Aug-20 -190

O2_D3430 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 20-Jul-20 20-Jul-20 -169

O2_D3440 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 20-Jul-20 26-Jul-20 20-Jul-20 26-Jul-20 -169

Emergency FlareEmergency Flare 95 31-Mar-20 03-Jul-20 12-Jan-20 A 02-Aug-20 -80

O2_D3500 DDS on RC Footing Design 60 31-Mar-20 29-May-20 12-Jan-20 A 11-Mar-20 A

O2_D3500a DDS on RC Footing Design (for Enhancement Works) 72 23-Apr-20 03-Jul-20 12-Mar-20 A 02-Aug-20 -80

Walkway between TanksWalkway between Tanks 153 31-Mar-20 30-Aug-20 12-Jan-20 A 30-Aug-20 -38

O2_D3600 DDS on Support & Structural Design 60 31-Mar-20 29-May-20 12-Jan-20 A 11-Mar-20 A

O2_D3600a DDS on Support & Structural Design (for Enhancement Works) 23 23-Apr-20 15-May-20 12-Mar-20 A 14-Jun-20 -38

O2_D3610 IC Certify the DDS in accordance with Design Checking Procedures 0 15-Jun-20 15-Jun-20 -38

O2_D3620 Certification of DDS on Support & Structural Design 77 15-Jun-20 30-Aug-20 15-Jun-20 30-Aug-20 -38

O2_D3630 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 20-Jul-20 20-Jul-20 -17

O2_D3640 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 20-Jul-20 26-Jul-20 20-Jul-20 26-Jul-20 -17

SewerageSewerage 144 15-Apr-20 05-Sep-20 27-Jan-20 A 05-Sep-20 -36

O2_D3700 Sewage: DDS Design 60 15-Apr-20 13-Jun-20 27-Jan-20 A 26-Mar-20 A

O2_D3700a Sewage: DDS Design (for Enhancement Works) 29 27-Apr-20 25-May-20 27-Mar-20 A 20-Jun-20 -36

O2_D3710 Sewage: IC Certify the DDS in accordance with Design Checking Procedures 0 21-Jun-20 21-Jun-20 -36

O2_D3720 Sewage: Certification of DDS on Design 77 21-Jun-20 05-Sep-20 21-Jun-20 05-Sep-20 -36

O2_D3730 Sewage: Obtaining Design Check Certificate & Method of Construction Check Certificate 0 26-Jul-20 26-Jul-20 -15

O2_D3740 Sewage: Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 26-Jul-20 01-Aug-20 26-Jul-20 01-Aug-20 -15

DrainageDrainage 144 15-Apr-20 05-Sep-20 27-Jan-20 A 05-Sep-20 -59
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O2_D3800 Drainage: DDS Design 60 15-Apr-20 13-Jun-20 27-Jan-20 A 26-Mar-20 A

O2_D3800a Drainage: DDS Design (for Enhancement Works) 29 27-Apr-20 25-May-20 27-Mar-20 A 20-Jun-20 -59

O2_D3810 Drainage: IC Certify the DDS in accordance with Design Checking Procedures 0 21-Jun-20 21-Jun-20 -59

O2_D3820 Drainage: Certification of DDS Design 77 21-Jun-20 05-Sep-20 21-Jun-20 05-Sep-20 -59

O2_D3830 Drainage: Obtaining Design Check Certificate & Method of Construction Check Certificate 0 26-Jul-20 26-Jul-20 -38

O2_D3840 Drainage: Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 26-Jul-20 01-Aug-20 26-Jul-20 01-Aug-20 -38

Ducting and DrawpitsDucting and Drawpits 172 15-Apr-20 03-Oct-20 27-Jan-20 A 03-Oct-20 -32

O2_D3900 Ducting: DDS Design 60 15-Apr-20 13-Jun-20 27-Jan-20 A 26-Mar-20 A

O2_D3900a Ducting: DDS Design (for Enhancement Works) 57 27-Apr-20 22-Jun-20 27-Mar-20 A 18-Jul-20 -32

O2_D3910 Ducting: IC Certify the DDS in accordance with Design Checking Procedures 0 19-Jul-20 19-Jul-20 -32

O2_D3920 Ducting: Certification of DDS Design 77 19-Jul-20 03-Oct-20 19-Jul-20 03-Oct-20 -32

External Watermain, Firemain and HydrantExternal Watermain, Firemain and Hydrant 144 15-Apr-20 05-Sep-20 27-Jan-20 A 05-Sep-20 72

O2_D4000 Watermain: DDS Design 60 15-Apr-20 13-Jun-20 27-Jan-20 A 26-Mar-20 A

O2_D4000a Watermain: DDS Design (for Enhancement Works) 29 27-Apr-20 25-May-20 27-Mar-20 A 20-Jun-20 72

O2_D4010 Watermain: IC Certify the DDS in accordance with Design Checking Procedures 0 21-Jun-20 21-Jun-20 72

O2_D4020 Watermain: Certification of DDS Design 77 21-Jun-20 05-Sep-20 21-Jun-20 05-Sep-20 72

O2_D4030 Watermain: Obtaining Design Check Certificate & Method of Construction Check Certificate 0 26-Jul-20 26-Jul-20 93

O2_D4040 Watermain: Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 26-Jul-20 01-Aug-20 26-Jul-20 01-Aug-20 93

RoadworkRoadwork 144 15-Apr-20 05-Sep-20 27-Jan-20 A 05-Sep-20 150

O2_D4100 Roadwork: DDS Design 60 15-Apr-20 13-Jun-20 27-Jan-20 A 26-Mar-20 A

O2_D4100a Roadwork: DDS Design (for Enhancement Works) 29 27-Apr-20 25-May-20 27-Mar-20 A 20-Jun-20 150

O2_D4110 Roadwork: IC Certify the DDS in accordance with Design Checking Procedures 0 21-Jun-20 21-Jun-20 150

O2_D4120 Roadwork: Certification of DDS Design 77 21-Jun-20 05-Sep-20 21-Jun-20 05-Sep-20 150

O2_D4130 Roadwork: Obtaining Design Check Certificate & Method of Construction Check Certificate 0 26-Jul-20 26-Jul-20 171

O2_D4140 Roadwork: Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 26-Jul-20 01-Aug-20 26-Jul-20 01-Aug-20 171

Weighbridge System DesignWeighbridge System Design 129 16-Apr-20 22-Aug-20 18-Mar-20 A 22-Aug-20 -3

O2_D4200 DDS on Weighbridge system design 60 16-Apr-20 14-Jun-20 18-Mar-20 A 05-Jul-20 -3

O2_D4200a DDS on Weighbridge system design 6 06-Jul-20 11-Jul-20 06-Jul-20 11-Jul-20 -3

O2_D4210 Approval of DDS from Independent Consultants 42 12-Jul-20 22-Aug-20 12-Jul-20 22-Aug-20 -3

Geotechnical WorksGeotechnical Works 180 31-Jan-20 28-Jul-20 09-Jan-20 A 28-Jul-20 158

O2_D4300 DDS on Geotechnical Matters 60 31-Jan-20 30-Mar-20 09-Jan-20 A 08-Mar-20 A

O2_D4300a DDS on Geotechnical Matters (for Enhancement Works) 5 09-Apr-20 13-Apr-20 09-Mar-20 A 05-May-20 158

O2_D4310 IC Certify the DDS in accordance with Design Checking Procedures 0 06-May-20 06-May-20 158

O2_D4320 Certification of DDS on Piling & Structural Design for Geotechnical Matters 77 06-May-20 21-Jul-20 06-May-20 21-Jul-20 158

O2_D4330 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 10-Jun-20 10-Jun-20 179

O2_D4340 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 10-Jun-20 16-Jun-20 10-Jun-20 16-Jun-20 179

O2_D4350 Obtain Employer's Consent for DDS on Piling & Structural Design for Geotechnical Matters 0 21-Jul-20 21-Jul-20 158

O2_D4360 Submit Two Complete Sets DDS Documents to IC, ER for Register Design 7 22-Jul-20 28-Jul-20 22-Jul-20 28-Jul-20 158

External FacadeExternal Facade 186 01-Feb-20 04-Aug-20 01-Feb-20 A 04-Aug-20 -12

O2_D4400 DDS on External Facade Design 60 01-Feb-20 31-Mar-20 01-Feb-20 A 31-Mar-20 A

O2_D4400a DDS on External Facade Design (for Enhancement Works) 5 23-Apr-20 27-Apr-20 23-Apr-20 A 05-May-20 -12

O2_D4410 IC Certify the DDS in accordance with Design Checking Procedures 0 06-May-20 06-May-20 -12

O2_D4420 Certification of DDS on External Facade Design 91 06-May-20 04-Aug-20 06-May-20 04-Aug-20 -12

O2_D4430 Obtaining Design Check Certificate & Method of Construction Check Certificate 0 17-Jun-20 17-Jun-20 16

O2_D4440 Submit Design Check Certificate & Method of Construction Check Certificate to ER 7 17-Jun-20 23-Jun-20 17-Jun-20 23-Jun-20 16

Design - E&M and Process System (Spec. 5.4.3)Design - E&M and Process System (Spec. 5.4.3) 241 31-Jan-20 27-Sep-20 03-Dec-19 A 27-Sep-20 24

E&M Design Criteria SubmissionE&M Design Criteria Submission 119 31-Jan-20 28-May-20 03-Dec-19 A 24-Apr-20 A

O2_D6032a Prepare & Submit Futher Information for Enhancement Works 28 31-Jan-20 27-Feb-20 03-Dec-19 A 30-Jan-20 A

O2_D6034a IC Review & Issue Design Criteria Check Certificate for Enhancement Works 14 01-Mar-20 14-Mar-20 31-Jan-20 A 18-Feb-20 A

O2_D6036a Prepare & Submit Futher Information / Amendments to IC 7 15-Mar-20 21-Mar-20 19-Feb-20 A 23-Apr-20 A

O2_D6038a IC Review & Issue Design Criteria Check Certificate 14 08-Apr-20 21-Apr-20 13-Mar-20 A 24-Apr-20 A

O2_D6040 Submit Design Criteria Check Certificate to Employer for Enhancement Works 7 22-May-20 28-May-20 24-Apr-20 A 24-Apr-20 A

Waste Reception Building & Facilities (WRBF)Waste Reception Building & Facilities (WRBF) 162 01-Mar-20 09-Aug-20 04-Feb-20 A 09-Aug-20 -219

O2_D6100a WRBF - Prepare & Submit DDS & Method of Construction to IC (Ehancement Works) 90 01-Mar-20 29-May-20 04-Feb-20 A 24-May-20 -219

O2_D6110 WRBF - IC Review & Comment on DDS & Method of Construction 14 25-May-20 07-Jun-20 25-May-20 07-Jun-20 -219

O2_D6120 WRBF - Prepare & Submit Futher Information / Amendments of DDS & Method of Construction to IC7 08-Jun-20 14-Jun-20 08-Jun-20 14-Jun-20 -219
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O2_D6130 WRBF -  IC Review & Issue DDS Certificate 14 15-Jun-20 28-Jun-20 15-Jun-20 28-Jun-20 -219

O2_D6140 WRBF - Submit DDS Certificate to Employer 7 29-Jun-20 05-Jul-20 29-Jun-20 05-Jul-20 -219

O2_D6150 WRBF - Employer Review & Comment on DDS 14 06-Jul-20 19-Jul-20 06-Jul-20 19-Jul-20 -219

O2_D6160 WRBF - Prepare & Submit Futher Information / Amendments of DDS to Employer 7 20-Jul-20 26-Jul-20 20-Jul-20 26-Jul-20 -219

O2_D6170 WRBF -  Employer Grant Consent for DDS 14 27-Jul-20 09-Aug-20 27-Jul-20 09-Aug-20 -219

Anaerobic Digestion System, Biogas Cleaning & Storage System(ADBS)Anaerobic Digestion System, Biogas Cleaning & Storage System(ADBS) 124 01-Mar-20 02-Jul-20 04-Feb-20 A 02-Jul-20 -187

O2_D6200a ADBS - Prepare & Submit DDS & Method of Construction to IC (Ehancement Works) 60 01-Mar-20 29-Apr-20 04-Feb-20 A 03-Apr-20 A

O2_D6210 ADBS - IC Review & Comment on DDS & Method of Construction 14 04-May-20 17-May-20 04-Apr-20 A 29-Apr-20 A

O2_D6220 ADBS - Prepare & Submit Futher Information / Amendments of DDS & Method of Construction to IC7 18-May-20 24-May-20 30-Apr-20 A 07-May-20 -187

O2_D6230 ADBS -  IC Review & Issue DDS Certificate 14 08-May-20 21-May-20 08-May-20 21-May-20 -187

O2_D6240 ADBS - Submit DDS Certificate to Employer 7 22-May-20 28-May-20 22-May-20 28-May-20 -187

O2_D6250 ADBS - Employer Review & Comment on DDS 14 29-May-20 11-Jun-20 29-May-20 11-Jun-20 -187

O2_D6260 ADBS - Prepare & Submit Futher Information / Amendments of DDS to Employer 7 12-Jun-20 18-Jun-20 12-Jun-20 18-Jun-20 -187

O2_D6270 ADBS -  Employer Grant Consent for DDS 14 19-Jun-20 02-Jul-20 19-Jun-20 02-Jul-20 -187

CHP & Electrical Generation + HV (CHP)CHP & Electrical Generation + HV (CHP) 95 02-May-20 04-Aug-20 05-Mar-20 A 04-Aug-20 -206

O2_D6300a CHP - Prepare & Submit DDS & Method of Construction to IC (Ehancement Works) 90 02-May-20 30-Jul-20 05-Mar-20 A 02-Jun-20 -206

O2_D6310 CHP - IC Review & Comment on DDS & Method of Construction 14 03-Jun-20 16-Jun-20 03-Jun-20 16-Jun-20 -206

O2_D6320 CHP - Prepare & Submit Futher Information / Amendments of DDS & Method of Construction to IC 7 17-Jun-20 23-Jun-20 17-Jun-20 23-Jun-20 -206

O2_D6330 CHP -  IC Review & Issue DDS Certificate 14 24-Jun-20 07-Jul-20 24-Jun-20 07-Jul-20 -206

O2_D6340 CHP - Submit DDS Certificate to Employer 7 08-Jul-20 14-Jul-20 08-Jul-20 14-Jul-20 -206

O2_D6350 CHP - Employer Review & Comment on DDS 14 15-Jul-20 28-Jul-20 15-Jul-20 28-Jul-20 -206

O2_D6360 CHP - Prepare & Submit Futher Information / Amendments of DDS to Employer 7 29-Jul-20 04-Aug-20 29-Jul-20 04-Aug-20 -206

Granulation System (GS)Granulation System (GS) 157 01-Mar-20 04-Aug-20 04-Feb-20 A 04-Aug-20 -113

O2_D6400a GS - Prepare & Submit DDS & Method of Construction to IC (Ehancement Works) 120 01-Mar-20 28-Jun-20 04-Feb-20 A 02-Jun-20 -176

O2_D6410 GS - IC Review & Comment on DDS & Method of Construction 14 03-Jun-20 16-Jun-20 03-Jun-20 16-Jun-20 -113

O2_D6420 GS - Prepare & Submit Futher Information / Amendments of DDS & Method of Construction to IC 7 17-Jun-20 23-Jun-20 17-Jun-20 23-Jun-20 -113

O2_D6430 GS -  IC Review & Issue DDS Certificate 14 24-Jun-20 07-Jul-20 24-Jun-20 07-Jul-20 -113

O2_D6440 GS - Submit DDS Certificate to Employer 7 08-Jul-20 14-Jul-20 08-Jul-20 14-Jul-20 -113

O2_D6450 GS - Employer Review & Comment on DDS 14 15-Jul-20 28-Jul-20 15-Jul-20 28-Jul-20 -113

O2_D6460 GS - Prepare & Submit Futher Information / Amendments of DDS to Employer 7 29-Jul-20 04-Aug-20 29-Jul-20 04-Aug-20 -113

Waste Water Treatment Plant (WWTP)Waste Water Treatment Plant (WWTP) 156 01-Mar-20 03-Aug-20 04-Feb-20 A 03-Aug-20 -119

O2_D6500a WWTP - Prepare & Submit DDS & Method of Construction to IC (Ehancement Works) 90 01-Mar-20 29-May-20 04-Feb-20 A 18-May-20 -143

O2_D6510 WWTP - IC Review & Comment on DDS & Method of Construction 14 19-May-20 01-Jun-20 19-May-20 01-Jun-20 -119

O2_D6520 WWTP - Prepare & Submit Futher Information / Amendments of DDS & Method of Construction to IC7 02-Jun-20 08-Jun-20 02-Jun-20 08-Jun-20 -119

O2_D6530 WWTP -  IC Review & Issue DDS Certificate 14 09-Jun-20 22-Jun-20 09-Jun-20 22-Jun-20 -119

O2_D6540 WWTP - Submit DDS Certificate to Employer 7 23-Jun-20 29-Jun-20 23-Jun-20 29-Jun-20 -119

O2_D6550 WWTP - Employer Review & Comment on DDS 14 30-Jun-20 13-Jul-20 30-Jun-20 13-Jul-20 -119

O2_D6560 WWTP - Prepare & Submit Futher Information / Amendments of DDS to Employer 7 14-Jul-20 20-Jul-20 14-Jul-20 20-Jul-20 -119

O2_D6570 WWTP -  Employer Grant Consent for DDS 14 21-Jul-20 03-Aug-20 21-Jul-20 03-Aug-20 -119

Centralized Air Pollution Control System (CAPC)Centralized Air Pollution Control System (CAPC) 120 22-Apr-20 19-Aug-20 25-Mar-20 A 05-Aug-20 -87

O2_D6600a CAPC - Prepare & Submit DDS & Method of Construction to IC (Ehancement Works) 120 22-Apr-20 19-Aug-20 25-Mar-20 A 22-Jul-20 -149

O2_D6610 CAPC - IC Review & Comment on DDS & Method of Construction 14 23-Jul-20 05-Aug-20 23-Jul-20 05-Aug-20 -87

Electrical Design (ELED)Electrical Design (ELED) 120 08-May-20 04-Sep-20 20-Mar-20 A 31-Jul-20 -131

O2_D6700a ELED - Prepare & Submit DDS & Method of Construction to IC (Ehancement Works) 120 08-May-20 04-Sep-20 20-Mar-20 A 17-Jul-20 -131

O2_D6710 ELED - IC Review & Comment on DDS & Method of Construction 14 18-Jul-20 31-Jul-20 18-Jul-20 31-Jul-20 -131

Control & Instrumentation (C&I)Control & Instrumentation (C&I) 120 04-May-20 31-Aug-20 04-May-20 31-Aug-20 -191

O2_D6800a C&I - Prepare & Submit DDS & Method of Construction to IC (Ehancement Works) 120 04-May-20 31-Aug-20 04-May-20 31-Aug-20 -191

Vehicle Washing Plant (VWP)Vehicle Washing Plant (VWP) 117 01-May-20 25-Aug-20 02-Apr-20 A 25-Aug-20 12

O2_D8100 VWP - Prepare & Submit DDS & Method of Construction to IC 90 01-May-20 29-Jul-20 02-Apr-20 A 30-Jun-20 12

O2_D8110 VWP - IC Review & Comment on DDS & Method of Construction 28 01-Jul-20 28-Jul-20 01-Jul-20 28-Jul-20 12

O2_D8120 VWP - Prepare & Submit Futher Information / Amendments of DDS & Method of Construction to IC 28 29-Jul-20 25-Aug-20 29-Jul-20 25-Aug-20 12

Weightbridge (WB)Weightbridge (WB) 117 01-May-20 25-Aug-20 02-Apr-20 A 25-Aug-20 57

O2_D8200 WB - Prepare & Submit DDS & Method of Construction to IC 90 01-May-20 29-Jul-20 02-Apr-20 A 30-Jun-20 57

O2_D8210 WB - IC Review & Comment on DDS & Method of Construction 28 01-Jul-20 28-Jul-20 01-Jul-20 28-Jul-20 57

O2_D8220 WB - Prepare & Submit Futher Information / Amendments of DDS & Method of Construction to IC 28 29-Jul-20 25-Aug-20 29-Jul-20 25-Aug-20 57

Building Services (BS)Building Services (BS) 150 01-May-20 27-Sep-20 02-Apr-20 A 27-Sep-20 -28
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Mechanical Ventilation & Air-Conditioning (MVAC)Mechanical Ventilation & Air-Conditioning (MVAC) 120 01-May-20 28-Aug-20 01-May-20 28-Aug-20 -168

O2_D7000 MVAC - Prepare & Submit DDS & Method of Construction to IC 120 01-May-20 28-Aug-20 01-May-20 28-Aug-20 -168

Fire Services (FS)Fire Services (FS) 103 01-May-20 11-Aug-20 06-Apr-20 A 11-Aug-20 -27

O2_D7100 FS - Prepare & Submit DDS & Method of Construction to IC 90 01-May-20 29-Jul-20 06-Apr-20 A 14-Jul-20 -27

O2_D7110 FS - IC Review & Comment on DDS & Method of Construction 28 15-Jul-20 11-Aug-20 15-Jul-20 11-Aug-20 -27

Plumbing & Drainge (P&D)Plumbing & Drainge (P&D) 90 30-Jun-20 27-Sep-20 30-Jun-20 27-Sep-20 -168

O2_D7200 P&D - Prepare & Submit DDS & Method of Construction to IC 90 30-Jun-20 27-Sep-20 30-Jun-20 27-Sep-20 -168

Electrical Services (ELE)Electrical Services (ELE) 120 31-May-20 27-Sep-20 06-Apr-20 A 31-Aug-20 -37

O2_D7300 ELE - Prepare & Submit DDS & Method of Construction to IC 120 31-May-20 27-Sep-20 06-Apr-20 A 31-Aug-20 -37

Communication, Security, BMS & Others ELV System (C&S)Communication, Security, BMS & Others ELV System (C&S) 120 31-May-20 27-Sep-20 31-May-20 27-Sep-20 -28

O2_D7400 C&S - Prepare & Submit DDS & Method of Construction to IC 120 31-May-20 27-Sep-20 31-May-20 27-Sep-20 -28

LiftsLifts 117 01-May-20 25-Aug-20 02-Apr-20 A 25-Aug-20 -110

O2_D7500 LIFT - Prepare & Submit DDS & Method of Construction to IC 90 01-May-20 29-Jul-20 02-Apr-20 A 30-Jun-20 -110

O2_D7510 LIFT - IC Review & Comment on DDS & Method of Construction 28 01-Jul-20 28-Jul-20 01-Jul-20 28-Jul-20 -110

O2_D7520 LIFT - Prepare & Submit Futher Information / Amendments of DDS & Method of Construction to IC 28 29-Jul-20 25-Aug-20 29-Jul-20 25-Aug-20 -110

Payment MilestonePayment Milestone 0 02-Jul-20 02-Jul-20 02-Jul-20 02-Jul-20 927

MC2.1.2 MC2.1.2 - Completion of Design of Anaerobic Digestion treatment system 0 02-Jul-20 02-Jul-20 927

E&M EQUIPMENT PROCUREMENT & DELIVERYE&M EQUIPMENT PROCUREMENT & DELIVERY 360 03-Jul-20 27-Jun-21 03-Jul-20 27-Jun-21 -34

O2_D9020 Fabrication & Delivery of Anaerobic Digestion Equipment 360 03-Jul-20 27-Jun-21 03-Jul-20 27-Jun-21 -187

O2_D9025a Fabrication & Delivery of Emergency Flare 280 03-Jul-20 08-Apr-21 03-Jul-20 08-Apr-21 46

CIVIL , STRUCTURAL AND BUILDING WORKSCIVIL , STRUCTURAL AND BUILDING WORKS 366 05-Nov-19 04-Nov-20 05-Nov-19 A 04-Nov-20 802

Site Establishment WorksSite Establishment Works 100 14-Feb-20 23-May-20 29-Nov-19 A 30-Mar-20 A

O2_CS1190 Employer Representative Officer's & IC Accommodation 73 14-Feb-20 23-May-20 29-Nov-19 A 30-Mar-20 A

O2_CS1200 Contractor's Accommodation 73 14-Feb-20 23-May-20 29-Nov-19 A 30-Mar-20 A

O2_CS1210 Provision of Survey Equipment & Computer Facilities 49 02-Mar-20 27-Apr-20 03-Jan-20 A 30-Mar-20 A

O2_CS1220 Completion of Site Establishment Works 0 30-Mar-20 30-Mar-20 A

Demolition WorksDemolition Works 181 05-Nov-19 02-Jul-20 05-Nov-19 A 25-Feb-20 A

O2_CS1350 Demolition Works - Saling Livestock Waste Composting Plant 72 05-Nov-19 03-Feb-20 05-Nov-19 A 03-Jan-20 A

O2_CS1360 Demolition works completed 0 29-Apr-20 03-Jan-20 A

O2_CS1370a Cable re-routing and pulling by CLP 47 25-Apr-20 02-Jul-20 03-Jan-20 A 18-Feb-20 A

O2_CS1380a Demolition of remaining CLP Substation 18 12-Mar-20 03-Apr-20 10-Feb-20 A 25-Feb-20 A

Waste Reception Building and Facilities (incl Admin Area etc)Waste Reception Building and Facilities (incl Admin Area etc) 101 18-Mar-20 11-Aug-20 18-Mar-20 A 11-Aug-20 -170

RC Works - Waste Reception Building (incl Vehicle Washing Area) (grid SA-SE/S1-S6)RC Works - Waste Reception Building (incl Vehicle Washing Area) (grid SA-SE/S1-S6) 101 18-Mar-20 11-Aug-20 18-Mar-20 A 11-Aug-20 -170

O2_CS2010a Sheet Piling 20 18-Mar-20 17-Apr-20 18-Mar-20 A 17-Apr-20 A

O2_CS2020a Excavation & ELS to +34mPD 45 18-Apr-20 20-Jun-20 18-Apr-20 A 20-Jun-20 -170

O2_CS2030a Excavation & ELS to +31mPD 36 22-Jun-20 11-Aug-20 22-Jun-20 11-Aug-20 -170

Anaerobic Digestion Tanks (4 AD Tanks)Anaerobic Digestion Tanks (4 AD Tanks) 128 07-Mar-20 05-Sep-20 30-Dec-19 A 05-Sep-20 -40

AD Tanks - Foundation  & RC WorksAD Tanks - Foundation  & RC Works 128 07-Mar-20 05-Sep-20 30-Dec-19 A 05-Sep-20 -40

O2_CS3010 Sheet Piling Stage 1 for 2 nos of Tanks 14 25-Apr-20 15-May-20 30-Dec-19 A 15-Jan-20 A

O2_CS3020 Excavation for 2 nos of Tanks 20 07-Mar-20 30-Mar-20 16-Jan-20 A 11-Feb-20 A

O2_CS3030 Install Soil Nail Anchor for 2 nos of Tanks 20 07-Mar-20 30-Mar-20 31-Jan-20 A 22-Feb-20 A

O2_CS3040 Complete Excavation for 2 nos of Tanks 12 24-Mar-20 09-Apr-20 24-Feb-20 A 07-Mar-20 A

O2_CS3050 Raft Footing for 2 nos of Tanks 30 02-May-20 12-Jun-20 04-Apr-20 A 12-Jun-20 -139

O2_CS3060 Sheet Piling Stage 2 for Remaining 2 nos of Tanks 14 16-Jul-20 03-Aug-20 16-Jan-20 A 30-Jan-20 A

O2_CS3070 Excavation for Remaining 2 nos of Tanks 20 25-Mar-20 25-Apr-20 25-Mar-20 A 21-May-20 -116

O2_CS3080 Install Soil Nail Anchor for Remaining 2 nos of Tank 20 02-May-20 29-May-20 02-Apr-20 A 05-May-20 -116

O2_CS3090 Complete Excavation for Remainig 2 nos of Tanks 12 07-May-20 22-May-20 07-May-20 22-May-20 -116

O2_CS3100 Raft Footing for Remainig 2 nos of Tanks 30 13-Jun-20 25-Jul-20 13-Jun-20 25-Jul-20 -10

O2_CS3140 1st Lift of Chabmer Wall for Tanks (5m height) 30 13-Jun-20 25-Jul-20 13-Jun-20 25-Jul-20 -139

O2_CS3150 2nd Lift of Chamber Wall for Tanks (5m height) 30 27-Jul-20 05-Sep-20 27-Jul-20 05-Sep-20 -139

Pump HousePump House 90 27-Jun-20 28-Oct-20 27-Jun-20 28-Oct-20 -139

O2_CS3700 Foundation + Excavation 90 27-Jun-20 28-Oct-20 27-Jun-20 28-Oct-20 -139

FirewallFirewall 75 25-Jul-20 04-Nov-20 25-Jul-20 04-Nov-20 -10

O2_CS3800 Complete Base Slab of  Remainig 2 No. of AD Tanks 0 25-Jul-20 25-Jul-20 -10

O2_CS3810 Fire Wall at the First 2 AD Tank 75 27-Jul-20 04-Nov-20 27-Jul-20 04-Nov-20 -10
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Granulation Building & Facilities (incl. CAPC, WWTP, Dewatering System)Granulation Building & Facilities (incl. CAPC, WWTP, Dewatering System) 119 07-Mar-20 24-Aug-20 07-Mar-20 A 24-Aug-20 44

FoundationFoundation 119 07-Mar-20 24-Aug-20 07-Mar-20 A 24-Aug-20 44

O2_CS4020 Sheet Piling 25 07-Mar-20 07-Apr-20 07-Mar-20 A 07-Apr-20 A

O2_CS4030 Stage 1 Excavation down to +35.3 53 09-Apr-20 27-Jun-20 09-Apr-20 A 27-Jun-20 -150

O2_CS4040 Stage 2 Excavation down to +31.1 41 29-Jun-20 24-Aug-20 29-Jun-20 24-Aug-20 -150

O2_CS4050 Install Soil Nail Anchor 48 18-Jun-20 24-Aug-20 18-Jun-20 24-Aug-20 -150

O2_CS4130 Raft Footing NF~NI/N1~N6 40 30-May-20 25-Jul-20 30-May-20 25-Jul-20 65

Payment MilestonePayment Milestone 0 02-May-20 02-May-20 04-Mar-20 A 04-Mar-20 A

MC3.1.1 MC3.1.1 - Completion of site formation 0 02-May-20 04-Mar-20 A

STATUTORY INSPECTION (FSD, WA, EMSD)STATUTORY INSPECTION (FSD, WA, EMSD) 305 03-Jul-20 03-May-21 03-Jul-20 03-May-21 336

Gas Safety - EMSDGas Safety - EMSD 180 03-Jul-20 29-Dec-20 03-Jul-20 29-Dec-20 -7

O2_EM8450a Application for Construction Approval of Notifiable Gas Installation (Form 104) 180 03-Jul-20 29-Dec-20 03-Jul-20 29-Dec-20 -7

Environmental Protection - EPDEnvironmental Protection - EPD 300 08-Jul-20 03-May-21 08-Jul-20 03-May-21 336

O2_EM8760a EPD Submission & Approval for Air Pollution Control - Genset 300 08-Jul-20 03-May-21 08-Jul-20 03-May-21 336
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Appendix E 

 

Event and Action Plan 
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Event and Action Plan for Construction Noise 

 
Event  Action  

ET  IEC  ER  Contractor  

Action Level 

Exceedance  

1. Notify IEC and 

Contractor;  

2. Carry out 

investigation;  

3. Report the results 

of investigation to 

the IEC and 

Contractor;  

4. Discuss with the 

Contractor and 

formulate remedial 

measures;  

5. Increase 

monitoring 

frequency to check 

mitigation 

effectiveness.  

1. Review the 

investigation 

results submitted 

by the ET;  

2. Review the 

proposed remedial 

measures by the 

Contractor and 

advise the ER 

accordingly;  

3. Advise the ER 

on the 

effectiveness of 

the proposed 

remedial 

measures.  

1. Confirm receipt of 

notification of 

exceedance in writing;  

2. Notify Contractor;  

3. In consultation with 

the IEC, agree with the 

Contrator on the 

remedial measures to 

be implemented; 

4. Supervise the 

implementation of 

remedial measures  

1. Submit noise 

mitigation proposals 

to IEC;  

2. Implement noise 

mitigation proposals.  

Limit Level 

Exceedance  

1. Inform IEC, ER, 

EPD and 

Contractor;  

2. Repeat 

measurements to 

confirm findings;  

3. Increase 

monitoring 

frequency;  

4. Identify source 

and investigate the 

cause of 

exceedance; 

5. Carry out 

analysis of 

Contractor’s 

working 

procedures;  

6. Discuss with 

IEC, Contractor and 

ER on remedial 

measures requried;  

7. Assess 

effectiveness of  

Contractor’s 

remedial actions 

and keep IEC, EPD 

and ER informed of 

the results;  

8. If exceedance 

stops, cease 

additional 

monitoring.  

1. Discuss 

amongst ER, ET 

Leader and 

Contractor on the 

potential remedial 

actions;  

2. Review 

Contractors 

remedial actions 

whenever 

necessary to 

assure their 

effectiveness and 

advise the ER 

accordingly;  

 

1. Confirm receipt of 

notification of 

exceedance in writing;  

2. Notify Contractor;  

3. In consolidation with 

the IEC, agree with the 

Contractor on the 

remedial measures to 

be implemented; 

4. Supervise the 

implementation of 

remedial measures;  

5. If exceedance 

continues, consider 

stopping the Contractor 

to continue working on 

that portion of work 

which causes 

exceedance until the 

exceedance is abated.  

 

1. Take immediate 

action to avoid 

further exceedance;  

2. Submit proposals 

for remedial actions 

to IEC within 3 

working days of 

notification;  

3. Implement the 

agreed proposals;  

4. Submit further 

proposals if problem 

still not under 

control;  

5. Stop the relevant 

portion of works as 

determined by the ER 

until the exceedance 

is abated.  
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Appendix F 

 

Impact Monitoring Schedule of the Reporting Period and Coming 

Month 
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Impact Monitoring Schedule for reporting period – August 2020 

Date 
Noise Monitoring 

(Leq30min) 

Sat 1-Aug-20  

Sun 2-Aug-20  

Mon 3-Aug-20  

Tue 4-Aug-20  

Wed 5-Aug-20  

Thu 6-Aug-20  

Fri 7-Aug-20  

Sat 8-Aug-20  

Sun 9-Aug-20  

Mon 10-Aug-20  

Tue 11-Aug-20  

Wed 12-Aug-20  

Thu 13-Aug-20  

Fri 14-Aug-20  

Sat 15-Aug-20  

Sun 16-Aug-20  

Mon 17-Aug-20  

Tue 18-Aug-20  

Wed 19-Aug-20  

Thu 20-Aug-20  

Fri 21-Aug-20  

Sat 22-Aug-20  

Sun 23-Aug-20  

Mon 24-Aug-20  

Tue 25-Aug-20  

Wed 26-Aug-20  

Thu 27-Aug-20  

Fri 28-Aug-20  

Sat 29-Aug-20  

Sun 30-Aug-20  

Mon 31-Aug-20  

 

 

Remark: 

 Public Holiday or Sunday 
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Impact Monitoring Schedule for coming month – September 2020 

Date 
Noise Monitoring 

(Leq30min) 

Tue 1-Sep-20  

Wed 2-Sep-20  

Thu 3-Sep-20  

Fri 4-Sep-20  

Sat 5-Sep-20  

Sun 6-Sep-20  

Mon 7-Sep-20  

Tue 8-Sep-20  

Wed 9-Sep-20  

Thu 10-Sep-20  

Fri 11-Sep-20  

Sat 12-Sep-20  

Sun 13-Sep-20  

Mon 14-Sep-20  

Tue 15-Sep-20  

Wed 16-Sep-20  

Thu 17-Sep-20  

Fri 18-Sep-20  

Sat 19-Sep-20  

Sun 20-Sep-20  

Mon 21-Sep-20  

Tue 22-Sep-20  

Wed 23-Sep-20  

Thu 24-Sep-20  

Fri 25-Sep-20  

Sat 26-Sep-20  

Sun 27-Sep-20  

Mon 28-Sep-20  

Tue 29-Sep-20  

Wed 30-Sep-20  

 

 

Remark: 

 Public Holiday or Sunday 
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Appendix G 

 

Calibration Certificates of Equipment  

 

  






