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EXECUTIVE SUMMARY 

ES01 Environmental Protection Department (hereinafter referred as “EPD”) is the Project Proponent for 

the Project “Organic Waste Treatment Facilities Phase 2” (hereinafter referred as “the Project”).  

The Project is a Designated Project to be implemented under Environmental Permit No. 

EP-460/2013 (hereinafter referred as “the EP”). In accordance with the Works Contract 

requirements, the Contractor shall take over the responsibility of the EP.  Based on the 

requirement, Further Environmental Permit FEP-01/460/2013/A (hereinafter referred as “the 

FEP”) was applied by AJA Joint Venture (hereinafter referred as “AJAJV”). 

ES02 Action-United Environmental Services & Consulting (hereinafter referred as “AUES”) was 

employed as Environmental Team (hereinafter referred as “ET”) to implement monitoring 

programmes and as well as the associated duties. 

ES03 This is the monthly EM&A report presenting the environmental monitoring results and inspection 

findings for the reporting period from 1 to 31 January 2021 (hereinafter ‘the Reporting Period’). 

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES 

ES04 Environmental monitoring activities under the EM&A program in this Reporting Period are 

summarized in the following table.   

Table ES-1 Summary of Environmental Monitoring Activities Undertaken in the 

Reporting Period 

Issues Environmental Monitoring Parameters / Inspection Sessions 

Construction Noise Leq (30min) Daytime 16 

Inspection / Audit ET Regular Environmental Site Inspection 4 

 

BREACH OF ACTION AND LIMIT (A/L) LEVELS 

ES05 No daytime construction noise monitoring exceedance was recorded in this Reporting Period. The 

statistics of environmental exceedance and investigation of exceedance are summarized in the 

following table. 

Table ES-2 Summary of Environmental Monitoring Parameter Exceedance in the 

Reporting Period 

Environmental 
Issues 

Monitoring 
Parameters 

Action 
Level 

Limit 
Level 

Event & Action 

Investigation Results Corrective Actions 

Construction 
Noise 

Leq30min Daytime 0 0 NA NA 

 

SITE INSPECTION 

ES06 In the Reporting Period, weekly joint site inspections to evaluate the site environmental 

performance had been carried out by the representative of the Consultants, Independent 

Environmental Checker (IEC), ET and the Contractor on 6th, 13th, 19th and 27th January 2021. No 

non-compliance was recorded during the site inspections. 

 

ENVIRONMENTAL COMPLAINT 

ES07 No environmental complaint was recorded in this Reporting Period for the Project.  The statistics 

of environmental complaint are summarized in the following table. 

Table ES-3 Summary of Environmental Complaint Records in the Reporting Period 

Reporting Period 
Environmental Complaint Statistics Related with the 

Works Contract Frequency Cumulative Complaint Nature 

1 – 31 January 2021 0 0 NA NA 
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NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS 

ES08 No environmental summons or prosecutions was received in this Reporting Period for the Project.  

The statistics of environmental summons or prosecutions are summarized in the following tables. 

Table ES-4 Summary of Environmental Summons Records in the Reporting Period 

Reporting Period 
Environmental Summons Statistics Related with the 

Works Contract Frequency Cumulative Complaint Nature 

1 – 31 January 2021 0 0 NA NA 

Table ES-5 Summary of Environmental Prosecutions Records in the Reporting Period 

Reporting Period 
Environmental Prosecution Statistics Related with the 

Works Contract Frequency Cumulative Complaint Nature 

1 – 31 January 2021 0 0 NA NA 

 

REPORTING CHANGE 

ES09 No reporting change was made in this Reporting Period. 

 

FUTURE KEY ISSUES 

ES10 Construction noise would be a key environmental issue during construction work of the Project.  

Noise mitigation measures such as using quiet plants should be implemented in accordance with 

the EM&A requirement. 

 

ES11 In addition, all effluent discharge from the construction site shall fulfill the discharge licence 

stipulation. 
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

Contract No. EP/SP/86/15 - ORGANIC RESOURCE RECOVERY CENTRE, PHASE 2Contract No. EP/SP/86/15 - ORGANIC RESOURCE RECOVERY CENTRE, PHASE 2 1425 12-Aug-19 06-Jul-23 0

KEY DATES (LOA, COMMENCEMENT, COMPLETION)KEY DATES (LOA, COMMENCEMENT, COMPLETION) 1425 12-Aug-19 06-Jul-23 0

O2_G1000 LETTER OF ACCEPTANCE  (FOT, Appdx. A) 0 12-Aug-19 0

O2_G1020 PROJECT START - COMMENCEMENT OF WORKS (28d from LOA, FOT, Appdx. A) 0 05-Sep-19 0

O2_G1040 Original Contract Construction Duration -  (1004d, FOT, Appdx. A) 1004 05-Sep-19 04-Jun-22 397

O2_G1040a Extended Contract Duration 1401 05-Sep-19 06-Jul-23 0

O2_G1060 PROJECT COMPLETION 0 06-Jul-23 0

GENERAL SUBMISSIONS (CONTRACT REQUIREMENTS)GENERAL SUBMISSIONS (CONTRACT REQUIREMENTS) 1018 12-Aug-19 25-May-22 407

APPOINTMENT & ASSIGNMENT OF CONTRACTOR'S SUPERINTENDENCE (Clause 1.5, Specs Part A)APPOINTMENT & ASSIGNMENT OF CONTRACTOR'S SUPERINTENDENCE (Clause 1.5, Specs Part A) 38 12-Aug-19 18-Sep-19 153

O2_G2000 Notify the Employer of the proposed Project Manager (Specs Part A Clause 1.5.1.3, w/in 7 days from LOA) 7 12-Aug-19 18-Aug-19 0

O2_G2020 Jointly Appoint the Independent Consultant with the Employer  (COC Clause 5.1, w/in 14 days from LOA) 14 12-Aug-19 25-Aug-19 94

O2_G2040 Appoint Project Manager (Specs Part A Clause 1.5.1.3, w/in 28 days from LOA) 28 12-Aug-19 08-Sep-19 0

O2_G2060 Submit Contractor's Management Team to Employer (Specs Part A Clause 1.5.1.2, w/in 14 days from commencement) 14 05-Sep-19 18-Sep-19 153

GUARANTEES, UNDERTAKINGS & INSURANCESGUARANTEES, UNDERTAKINGS & INSURANCES 74 12-Aug-19 24-Oct-19 43

O2_G2100 Provision of Guarantee (COC Clause 10, w/in 14days from LOA) 14 12-Aug-19 25-Aug-19 43

O2_G2120 Provision of Undertaking  (COC Clause 10, w/in 14days from LOA) 14 12-Aug-19 25-Aug-19 43

O2_G2140 Provision of Bond (COC Clause 10, w/in 14days from LOA) 14 12-Aug-19 25-Aug-19 43

O2_G2160 Provision of Professional Indemnity Insurance  (COC Clause 24.2) 60 26-Aug-19 24-Oct-19 43

PROGRAMME SUBMISSIONS (Clause 14, COC)PROGRAMME SUBMISSIONS (Clause 14, COC) 140 12-Aug-19 29-Dec-19 267

CONTRACTOR's PROGRAMMECONTRACTOR's PROGRAMME 134 12-Aug-19 23-Dec-19 273

SUBMISSION OF CONTRACTOR's PROGRAMMESUBMISSION OF CONTRACTOR's PROGRAMME 14 12-Aug-19 25-Aug-19 267

O2_G2200 Prepare & Submit Programme to IC & Employer (within 14 days from LOA; Clause 14.1, COC) 14 12-Aug-19 25-Aug-19 267

IC CHECKING & CERTIFICATION OF CONTRACTOR's PROGRAMMEIC CHECKING & CERTIFICATION OF CONTRACTOR's PROGRAMME 98 03-Sep-19 09-Dec-19 273

O2_G2240 IC checks & comment on the submitted Programme (within 14 days; Clause 14.3, COC) 14 03-Sep-19 16-Sep-19 273

O2_G2241 Address comments and submit revised Programme (within 14 days; Clause 14.3, COC) 14 17-Sep-19 30-Sep-19 273

O2_G2242 IC checks & certifies Programme (within 14 days; Clause 14.3, COC) 14 01-Oct-19 14-Oct-19 273

O2_G2243 Submit certificate & certifed Programme to Employer 7 15-Oct-19 21-Oct-19 273

O2_G2244 IC checks & certifies Programme (within 14 days; Clause 14.3, COC) 14 19-Nov-19 02-Dec-19 273

O2_G2245 Submit certificate & certifed Programme to Employer 7 03-Dec-19 09-Dec-19 273

EMPLOYER's CONSENT OF CONTRACTOR's PROGRAMMEEMPLOYER's CONSENT OF CONTRACTOR's PROGRAMME 63 22-Oct-19 23-Dec-19 273

O2_G2280 Employer review & comment on the certified Contract Programme (within 14 days; Clause14.4, COC) 14 22-Oct-19 04-Nov-19 273

O2_G2282 Address comments and submit revised Programme to IC (within 14 days; Clause 14.4, COC) 14 05-Nov-19 18-Nov-19 273

O2_G2284 IC checks & certifies Programme (within 14 days of receipt by IC; Clause 14.3, COC) 14 10-Dec-19 23-Dec-19 273

3-MONTHS ROLLING PROGRAMME3-MONTHS ROLLING PROGRAMME 14 19-Sep-19 02-Oct-19 306

SUBMISSION OF 3-MONTHS ROLLING PROGRAMMESUBMISSION OF 3-MONTHS ROLLING PROGRAMME 14 19-Sep-19 02-Oct-19 306

O2_G2300 Prepare & submit 3 months programme to Employer, ER & IC (within 14 days of Commencement; Clause 1.4.1.1, Specs Part A) 14 19-Sep-19 02-Oct-19 306

CRITICAL PATH PROGRAMMECRITICAL PATH PROGRAMME 140 12-Aug-19 29-Dec-19 267

SUBMISSION OF CRITICAL PATH PROGRAMMESUBMISSION OF CRITICAL PATH PROGRAMME 28 12-Aug-19 08-Sep-19 267

O2_G2220 Prepare & submit Critical Path Network to Employer, ER & IC (within 28 days from LOA; Clause 1.4.2.1, Specs Part A) 28 12-Aug-19 08-Sep-19 267

IC CHECKING & CERTIFICATION OF CRITICAL PATH PROGRAMMEIC CHECKING & CERTIFICATION OF CRITICAL PATH PROGRAMME 98 09-Sep-19 15-Dec-19 267

O2_G2260 IC checks & certifies Critical Path Network (within 14 days; Clause 1.4.2.2, Specs Part A) 14 09-Sep-19 22-Sep-19 267

O2_G2261 Address comments and submit revised Critical Path Network (within 14 days; Clause 1.4.2.2, Specs Part A) 14 23-Sep-19 06-Oct-19 267

O2_G2262 IC checks & certifies resubmitted Critical Path Network (within 14 days; Clause 1.4.2.2, Specs Part A) 14 07-Oct-19 20-Oct-19 267

O2_G2263 Submit certificate & certifed Critical Path Network to Employer 7 21-Oct-19 27-Oct-19 267

O2_G2264 IC checks & certifies revised Critical Path Network (within 14 days; Clause 1.4.2.2, Specs Part A) 14 25-Nov-19 08-Dec-19 267

O2_G2265 Submit certificate & certifed Critical Path Network to Employer 7 09-Dec-19 15-Dec-19 267

EMPLOYER's CONSENT OF CRITICAL PATH PROGRAMMEEMPLOYER's CONSENT OF CRITICAL PATH PROGRAMME 63 28-Oct-19 29-Dec-19 267

O2_G2320 Employer Consents to Critical Path Network (within 14 days of receipt of IC Certificate; Clause 1.4.2.2, Specs Part A) 14 28-Oct-19 10-Nov-19 267

O2_G2322 Address comments and submit revised Critical Path Network (within 14 days; Clause 1.4.2.2, Specs Part A) 14 11-Nov-19 24-Nov-19 267

O2_G2324 IC checks & certifies Critical Path Network (within 14 days; Clause 1.4.2.2, Specs Part A) 14 16-Dec-19 29-Dec-19 267

CONTRACTOR's PLAN (Clause 7, Specs Part A)CONTRACTOR's PLAN (Clause 7, Specs Part A) 456 12-Aug-19 09-Nov-20 969

PROJECT MANAGEMENT PLAN (PMP)PROJECT MANAGEMENT PLAN (PMP) 119 12-Aug-19 08-Dec-19 100

SUBMISSION OF PROJECT MANAGEMENT PLAN (Clause 7.1 & 7.2, Specs Part A)SUBMISSION OF PROJECT MANAGEMENT PLAN (Clause 7.1 & 7.2, Specs Part A) 28 12-Aug-19 08-Sep-19 100

O2_G2400 Prepare/Sumbit Project Management Plan (within 28 days from LOA; Clause 7.1 & 7.2, Specs Part A) 28 12-Aug-19 08-Sep-19 100

O2_G2600 Submit PMP to IC for Checking 0 08-Sep-19 100

IC CHECKING & CERTIFICATION OF PROJECT MANAGEMENT PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)IC CHECKING & CERTIFICATION OF PROJECT MANAGEMENT PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A) 70 09-Sep-19 17-Nov-19 100

O2_G2620 Independent Consultants Comments on PMP (Clause 7.1.1.3, Specs Part A) 14 09-Sep-19 22-Sep-19 100

O2_G2640 Re-submit PMP to Independent Consultant for Certification (Clause 7.1.1.4, Specs Part A) 7 23-Sep-19 29-Sep-19 100

O2_G2660 Independent Consultants Certify the PMP (Clause 7.1.1.3, Specs Part A) 14 30-Sep-19 13-Oct-19 100

O2_G2720 Re-submit PMP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 100

O2_G2740 Independent Consultants Certify the Revised PMP 7 11-Nov-19 17-Nov-19 100

EMPLOYER's CONSENT OF PROJECT MANAGEMENT PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF PROJECT MANAGEMENT PLAN (Clause 7.1.1.6, Specs Part A) 56 14-Oct-19 08-Dec-19 100
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Contract No. EP/SP/86/15 - ORGANIC RESOURCE RECOVERY CENTRE, PHASE 2

KEY DATES (LOA, COMMENCEMENT, COMPLETION)

12-Aug-19*

05-Sep-19

05-Sep-19 04-Jun-22

05-Sep-19 06-Jul-23

06-Jul-23*

GENERAL SUBMISSIONS (CONTRACT REQUIREMENTS)

APPOINTMENT & ASSIGNMENT OF CONTRACTOR'S SUPERINTENDENCE (Clause 1.5, Specs Part A)

12-Aug-19 18-Aug-19

12-Aug-19 25-Aug-19

12-Aug-19 08-Sep-19

05-Sep-19 18-Sep-19

GUARANTEES, UNDERTAKINGS & INSURANCES

12-Aug-19 25-Aug-19

12-Aug-19 25-Aug-19

12-Aug-19 25-Aug-19

26-Aug-19 24-Oct-19

PROGRAMME SUBMISSIONS (Clause 14, COC)

CONTRACTOR's PROGRAMME

SUBMISSION OF CONTRACTOR's PROGRAMME

12-Aug-19 25-Aug-19

IC CHECKING & CERTIFICATION OF CONTRACTOR's PROGRAMME

03-Sep-19 16-Sep-19

17-Sep-19 30-Sep-19

01-Oct-19 14-Oct-19

15-Oct-19 21-Oct-19

19-Nov-19 02-Dec-19

03-Dec-19 09-Dec-19

EMPLOYER's CONSENT OF CONTRACTOR's PROGRAMME

22-Oct-19 04-Nov-19

05-Nov-19 18-Nov-19

10-Dec-19 23-Dec-19

3-MONTHS ROLLING PROGRAMME

SUBMISSION OF 3-MONTHS ROLLING PROGRAMME

19-Sep-19 02-Oct-19

CRITICAL PATH PROGRAMME

SUBMISSION OF CRITICAL PATH PROGRAMME

12-Aug-19 08-Sep-19

IC CHECKING & CERTIFICATION OF CRITICAL PATH PROGRAMME

09-Sep-19 22-Sep-19

23-Sep-19 06-Oct-19

07-Oct-19 20-Oct-19

21-Oct-19 27-Oct-19

25-Nov-19 08-Dec-19

09-Dec-19 15-Dec-19

EMPLOYER's CONSENT OF CRITICAL PATH PROGRAMME

28-Oct-19 10-Nov-19

11-Nov-19 24-Nov-19

16-Dec-19 29-Dec-19

CONTRACTOR's PLAN (Clause 7, Specs Part A)

PROJECT MANAGEMENT PLAN (PMP)

SUBMISSION OF PROJECT MANAGEMENT PLAN (Clause 7.1 & 7.2, Specs Part A)

12-Aug-19 08-Sep-19

08-Sep-19

IC CHECKING & CERTIFICATION OF PROJECT MANAGEMENT PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)

09-Sep-19 22-Sep-19

23-Sep-19 29-Sep-19

30-Sep-19 13-Oct-19

04-Nov-19 10-Nov-19

11-Nov-19 17-Nov-19

EMPLOYER's CONSENT OF PROJECT MANAGEMENT PLAN (Clause 7.1.1.6, Specs Part A)
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Works Programme
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

O2_G2680 Independent Consultants Issue the Certified PMP to the Employer 7 14-Oct-19 20-Oct-19 100

O2_G2700 Employer's Comments on the Certified PMP (Clause 7.1.1.6, Specs Part A) 14 21-Oct-19 03-Nov-19 100

O2_G2800 Independent Consultants Issue the Certified Revised PMP to the Employer 7 18-Nov-19 24-Nov-19 100

O2_G2820 Employer's Consent to Certified Revised PMP (Clause 7.1.1.6, Specs Part A) 14 25-Nov-19 08-Dec-19 100

O2_G2840 Employer's Consent - PMP 0 08-Dec-19 100

HUMAN RESOURCE PLAN (HRP)HUMAN RESOURCE PLAN (HRP) 119 12-Aug-19 08-Dec-19 222

SUBMISSION OF HUMAN RESOURCE PLAN (Clause 7.1 & 7.3, Specs Part A)SUBMISSION OF HUMAN RESOURCE PLAN (Clause 7.1 & 7.3, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G2420 Prepare Human Resource Plan (within 28 days from LOA; Clause 7.1 & 7.3, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G3810 Submit HRP to IC for Checking 0 08-Sep-19 222

IC CHECKING & CERTIFICATION OF HUMAN RESOURCE PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)IC CHECKING & CERTIFICATION OF HUMAN RESOURCE PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A) 70 09-Sep-19 17-Nov-19 222

O2_G3820 Independent Consultants Comments on HRP 14 09-Sep-19 22-Sep-19 222

O2_G3830 Re-submit HRP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 222

O2_G3840 Independent Consultants Certify the HRP 14 30-Sep-19 13-Oct-19 222

O2_G3870 Re-submit HRP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 222

O2_G3880 Independent Consultants Certify the Revised HRP 7 11-Nov-19 17-Nov-19 222

EMPLOYER's CONSENT OF HUMAN RESOURCE PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF HUMAN RESOURCE PLAN (Clause 7.1.1.6, Specs Part A) 56 14-Oct-19 08-Dec-19 222

O2_G3850 Independent Consultants Issue the Certified HRP to the Employer 7 14-Oct-19 20-Oct-19 222

O2_G3860 Employer's Comments on the Certified HRP 14 21-Oct-19 03-Nov-19 222

O2_G3890 Independent Consultants Issue the Certified Revised HRP to the Employer 7 18-Nov-19 24-Nov-19 222

O2_G3900 Employer's Consent to Certified Revised HRP 14 25-Nov-19 08-Dec-19 222

O2_G3910 Employer's Consent - HRP 0 08-Dec-19 222

DESIGN PLAN (DP)DESIGN PLAN (DP) 232 12-Aug-19 30-Mar-20 106

SUBMISSION OF DESIGN PLAN (Clause 7.1 & 7.4, Specs Part A)SUBMISSION OF DESIGN PLAN (Clause 7.1 & 7.4, Specs Part A) 141 12-Aug-19 30-Dec-19 106

O2_G2460 Prepare Design Plan (within 28 days from LOA; Clause 7.1 & 7.4, Specs Part A) 28 12-Aug-19 08-Sep-19 191

O2_G2460a Prepare Design Plan (for Enhancement Works) 28 03-Dec-19 30-Dec-19 106

O2_G4210 Submit DP to IC for Checking 0 30-Dec-19 106

IC CHECKING & CERTIFICATION OF DESIGN PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)IC CHECKING & CERTIFICATION OF DESIGN PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A) 70 31-Dec-19 09-Mar-20 106

O2_G4220 Independent Consultants Comments on DP 14 31-Dec-19 13-Jan-20 106

O2_G4230 Re-submit DP to Independent Consultant for Certification 7 14-Jan-20 20-Jan-20 106

O2_G4240 Independent Consultants Certify the DP 14 21-Jan-20 03-Feb-20 106

O2_G4270 Re-submit DP to Independent Consultant as per Employer's Comments 7 25-Feb-20 02-Mar-20 106

O2_G4280 Independent Consultants Certify the Revised DP 7 03-Mar-20 09-Mar-20 106

EMPLOYER's CONSENT OF DESIGN PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF DESIGN PLAN (Clause 7.1.1.6, Specs Part A) 56 04-Feb-20 30-Mar-20 106

O2_G4250 Independent Consultants Issue the Certified DP to the Employer 7 04-Feb-20 10-Feb-20 106

O2_G4260 Employer's Comments on the Certified DP 14 11-Feb-20 24-Feb-20 106

O2_G4290 Independent Consultants Issue the Certified Revised DP to the Employer 7 10-Mar-20 16-Mar-20 106

O2_G4300 Employer's Consent to Certified Revised DP 14 17-Mar-20 30-Mar-20 106

O2_G4310 Employer's Consent - DP 0 30-Mar-20 106

WORKS PLAN (WP)WORKS PLAN (WP) 119 12-Aug-19 08-Dec-19 222

SUBMISSION OF WORKS PLAN (Clause 7.1 & 7.5, Specs Part A)SUBMISSION OF WORKS PLAN (Clause 7.1 & 7.5, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G2440 Prepare Works Plan (within 28 days from LOA; Clause 7.1 & 7.5, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G4010 Submit WP to IC for Checking 0 08-Sep-19 222

IC CHECKING & CERTIFICATION OF WORKS PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)IC CHECKING & CERTIFICATION OF WORKS PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A) 70 09-Sep-19 17-Nov-19 222

O2_G4020 Independent Consultants Comments on WP 14 09-Sep-19 22-Sep-19 222

O2_G4030 Re-submit WP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 222

O2_G4040 Independent Consultants Certify the WP 14 30-Sep-19 13-Oct-19 222

O2_G4070 Re-submit WP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 222

O2_G4080 Independent Consultants Certify the Revised WP 7 11-Nov-19 17-Nov-19 222

EMPLOYER's CONSENT OF WORKS PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF WORKS PLAN (Clause 7.1.1.6, Specs Part A) 56 14-Oct-19 08-Dec-19 222

O2_G4050 Independent Consultants Issue the Certified WP to the Employer 7 14-Oct-19 20-Oct-19 222

O2_G4060 Employer's Comments on the Certified WP 14 21-Oct-19 03-Nov-19 222

O2_G4090 Independent Consultants Issue the Certified Revised WP to the Employer 7 18-Nov-19 24-Nov-19 222

O2_G4100 Employer's Consent to Certified Revised WP 14 25-Nov-19 08-Dec-19 222

O2_G4110 Employer's Consent - WP 0 08-Dec-19 222

OPERATION PLAN (OP)OPERATION PLAN (OP) 182 12-Aug-19 09-Feb-20 1243

SUBMISSION OF OPERATION PLAN (Clause 7.1 & 7.6, Specs Part A)SUBMISSION OF OPERATION PLAN (Clause 7.1 & 7.6, Specs Part A) 91 12-Aug-19 10-Nov-19 1243

O2_G2560 Prepare Operation Plan (within 91 days from LOA; Clause 7.1 & 7.2, Specs Part A and Clause 65.1, COC) 91 12-Aug-19 10-Nov-19 406

O2_G5210 Submit OP to IC for Checking 0 10-Nov-19 1243

IC CHECKING & CERTIFICATION OF OPERATION PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)IC CHECKING & CERTIFICATION OF OPERATION PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A) 70 11-Nov-19 19-Jan-20 1243

O2_G5220 Independent Consultants Comments on OP 14 11-Nov-19 24-Nov-19 1243

O2_G5230 Re-submit OP to Independent Consultant for Certification 7 25-Nov-19 01-Dec-19 1243

O2_G5240 Independent Consultants Certify the OP 14 02-Dec-19 15-Dec-19 1243
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2019 2020 2021 2022 2023 2024

14-Oct-19 20-Oct-19

21-Oct-19 03-Nov-19

18-Nov-19 24-Nov-19

25-Nov-19 08-Dec-19

08-Dec-19

HUMAN RESOURCE PLAN (HRP)

SUBMISSION OF HUMAN RESOURCE PLAN (Clause 7.1 & 7.3, Specs Part A)

12-Aug-19 08-Sep-19

08-Sep-19

IC CHECKING & CERTIFICATION OF HUMAN RESOURCE PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)

09-Sep-19 22-Sep-19

23-Sep-19 29-Sep-19

30-Sep-19 13-Oct-19

04-Nov-19 10-Nov-19

11-Nov-19 17-Nov-19

EMPLOYER's CONSENT OF HUMAN RESOURCE PLAN (Clause 7.1.1.6, Specs Part A)

14-Oct-19 20-Oct-19

21-Oct-19 03-Nov-19

18-Nov-19 24-Nov-19

25-Nov-19 08-Dec-19

08-Dec-19

DESIGN PLAN (DP)

SUBMISSION OF DESIGN PLAN (Clause 7.1 & 7.4, Specs Part A)

12-Aug-19 08-Sep-19

03-Dec-19 30-Dec-19

30-Dec-19

IC CHECKING & CERTIFICATION OF DESIGN PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)

31-Dec-19 13-Jan-20

14-Jan-20 20-Jan-20

21-Jan-20 03-Feb-20

25-Feb-20 02-Mar-20

03-Mar-20 09-Mar-20

EMPLOYER's CONSENT OF DESIGN PLAN (Clause 7.1.1.6, Specs Part A)

04-Feb-20 10-Feb-20

11-Feb-20 24-Feb-20

10-Mar-20 16-Mar-20

17-Mar-20 30-Mar-20

30-Mar-20

WORKS PLAN (WP)

SUBMISSION OF WORKS PLAN (Clause 7.1 & 7.5, Specs Part A)

12-Aug-19 08-Sep-19

08-Sep-19

IC CHECKING & CERTIFICATION OF WORKS PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)

09-Sep-19 22-Sep-19

23-Sep-19 29-Sep-19

30-Sep-19 13-Oct-19

04-Nov-19 10-Nov-19

11-Nov-19 17-Nov-19

EMPLOYER's CONSENT OF WORKS PLAN (Clause 7.1.1.6, Specs Part A)

14-Oct-19 20-Oct-19

21-Oct-19 03-Nov-19

18-Nov-19 24-Nov-19

25-Nov-19 08-Dec-19

08-Dec-19

OPERATION PLAN (OP)

SUBMISSION OF OPERATION PLAN (Clause 7.1 & 7.6, Specs Part A)

12-Aug-19 10-Nov-19

10-Nov-19

IC CHECKING & CERTIFICATION OF OPERATION PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)

11-Nov-19 24-Nov-19

25-Nov-19 01-Dec-19

02-Dec-19 15-Dec-19
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

O2_G5270 Re-submit OP to Independent Consultant as per Employer's Comments 7 06-Jan-20 12-Jan-20 1243

O2_G5280 Independent Consultants Certify the Revised OP 7 13-Jan-20 19-Jan-20 1243

EMPLOYER's CONSENT OF OPERATION PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF OPERATION PLAN (Clause 7.1.1.6, Specs Part A) 56 16-Dec-19 09-Feb-20 1243

O2_G5250 Independent Consultants Issue the Certified OP to the Employer 7 16-Dec-19 22-Dec-19 1243

O2_G5260 Employer's Comments on the Certified OP 14 23-Dec-19 05-Jan-20 1243

O2_G5290 Independent Consultants Issue the Certified Revised OP to the Employer 7 20-Jan-20 26-Jan-20 1243

O2_G5300 Employer's Consent to Certified Revised OP 14 27-Jan-20 09-Feb-20 1243

O2_G5310 Employer's Consent - OP 0 09-Feb-20 1243

ASSET MANAGEMENT PLAN (AMP)ASSET MANAGEMENT PLAN (AMP) 119 12-Aug-19 08-Dec-19 222

SUBMISSION OF ASSET MANAGEMENT PLAN (Clause 7.1 & 7.7, Specs Part A)SUBMISSION OF ASSET MANAGEMENT PLAN (Clause 7.1 & 7.7, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G2480 Prepare Asset Management Plan (within 28 days from LOA; Clause 7.1 & 7.7, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G4410 Submit AMP to IC for Checking 0 08-Sep-19 222

IC CHECKING & CERTIFICATION OF ASSET MANAGEMENT PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)IC CHECKING & CERTIFICATION OF ASSET MANAGEMENT PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A) 70 09-Sep-19 17-Nov-19 222

O2_G4420 Independent Consultants Comments on AMP 14 09-Sep-19 22-Sep-19 222

O2_G4430 Re-submit AMP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 222

O2_G4440 Independent Consultants Certify the AMP 14 30-Sep-19 13-Oct-19 222

O2_G4470 Re-submit AMP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 222

O2_G4480 Independent Consultants Certify the Revised AMP 7 11-Nov-19 17-Nov-19 222

EMPLOYER's CONSENT OF ASSET MANAGEMENT PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF ASSET MANAGEMENT PLAN (Clause 7.1.1.6, Specs Part A) 56 14-Oct-19 08-Dec-19 222

O2_G4450 Independent Consultants Issue the Certified AMP to the Employer 7 14-Oct-19 20-Oct-19 222

O2_G4460 Employer's Comments on the Certified AMP 14 21-Oct-19 03-Nov-19 222

O2_G4490 Independent Consultants Issue the Certified Revised AMP to the Employer 7 18-Nov-19 24-Nov-19 222

O2_G4500 Employer's Consent to Certified Revised AMP 14 25-Nov-19 08-Dec-19 222

O2_G4510 Employer's Consent - AMP 0 08-Dec-19 222

HANDBACK PLAN (HP)HANDBACK PLAN (HP) 91 10-Aug-20 09-Nov-20 969

SUBMISSION OF HANDBACK PLAN (Clause 7.1 & 7.8, Specs Part A)SUBMISSION OF HANDBACK PLAN (Clause 7.1 & 7.8, Specs Part A) 0 10-Aug-20 10-Aug-20 969

O2_G2580 Prepare Handback Plan  (within 12 months from LOA; Clause 7.1 & 7.8, Specs Part A) 0 10-Aug-20 410

O2_G5410 Submit HP to IC for Checking 0 10-Aug-20 969

IC CHECKING & CERTIFICATION OF HANDBACK PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)IC CHECKING & CERTIFICATION OF HANDBACK PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A) 70 11-Aug-20 19-Oct-20 969

O2_G5420 Independent Consultants Comments on HP 14 11-Aug-20 24-Aug-20 969

O2_G5430 Re-submit HP to Independent Consultant for Certification 7 25-Aug-20 31-Aug-20 969

O2_G5440 Independent Consultants Certify the HP 14 01-Sep-20 14-Sep-20 969

O2_G5470 Re-submit HP to Independent Consultant as per Employer's Comments 7 06-Oct-20 12-Oct-20 969

O2_G5480 Independent Consultants Certify the Revised HP 7 13-Oct-20 19-Oct-20 969

EMPLOYER's CONSENT OF HANDBACK PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF HANDBACK PLAN (Clause 7.1.1.6, Specs Part A) 56 15-Sep-20 09-Nov-20 969

O2_G5450 Independent Consultants Issue the Certified HP to the Employer 7 15-Sep-20 21-Sep-20 969

O2_G5460 Employer's Comments on the Certified HP 14 22-Sep-20 05-Oct-20 969

O2_G5490 Independent Consultants Issue the Certified Revised HP to the Employer 7 20-Oct-20 26-Oct-20 969

O2_G5500 Employer's Consent to Certified Revised HP 14 27-Oct-20 09-Nov-20 969

O2_G5510 Employer's Consent - HP 0 09-Nov-20 969

ENVIRONMENTAL MANAGEMENT PLAN (EMP)ENVIRONMENTAL MANAGEMENT PLAN (EMP) 119 12-Aug-19 08-Dec-19 222

SUBMISSION OF ENVIRONMENTAL MANAGEMENT PLAN (Clause 7.1 & 7.9, Specs Part A)SUBMISSION OF ENVIRONMENTAL MANAGEMENT PLAN (Clause 7.1 & 7.9, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G2500 Prepare Environmental Management Plan (within 28 days from LOA; Clause 7.1 & 7.9, Specs Part A and Clause 18.1, COC) 28 12-Aug-19 08-Sep-19 222

O2_G4610 Submit EMP to IC for Checking 0 08-Sep-19 222

IC CHECKING & CERTIFICATION OF ENVIRONMENTAL MANAGEMENT PLAN (Clause 7.1.1.3 & 7.1.1.4, SpecsPart A)IC CHECKING & CERTIFICATION OF ENVIRONMENTAL MANAGEMENT PLAN (Clause 7.1.1.3 & 7.1.1.4, SpecsPart A) 70 09-Sep-19 17-Nov-19 222

O2_G4620 Independent Consultants Comments on EMP 14 09-Sep-19 22-Sep-19 222

O2_G4630 Re-submit EMP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 222

O2_G4640 Independent Consultants Certify the EMP 14 30-Sep-19 13-Oct-19 222

O2_G4670 Re-submit EMP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 222

O2_G4680 Independent Consultants Certify the Revised EMP 7 11-Nov-19 17-Nov-19 222

EMPLOYER's CONSENT OF ENVIRONMENTAL MANAGEMENT PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF ENVIRONMENTAL MANAGEMENT PLAN (Clause 7.1.1.6, Specs Part A) 56 14-Oct-19 08-Dec-19 222

O2_G4650 Independent Consultants Issue the Certified EMP to the Employer 7 14-Oct-19 20-Oct-19 222

O2_G4660 Employer's Comments on the Certified EMP 14 21-Oct-19 03-Nov-19 222

O2_G4690 Independent Consultants Issue the Certified Revised EMP to the Employer 7 18-Nov-19 24-Nov-19 222

O2_G4700 Employer's Consent to Certified Revised EMP 14 25-Nov-19 08-Dec-19 222

O2_G4710 Employer's Consent - EMP 0 08-Dec-19 222

QUALITY PLAN (QP)QUALITY PLAN (QP) 119 12-Aug-19 08-Dec-19 222

SUBMISSION OF QUALITY PLAN (Clause 7.1 & 7.10, Specs Part A)SUBMISSION OF QUALITY PLAN (Clause 7.1 & 7.10, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G2520 Prepare Quality Plan (within 28 days from LOA; Clause 7.1 & 7.10, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G4810 Submit QP to IC for Checking 0 08-Sep-19 222

IC CHECKING & CERTIFICATION OF QUALITY PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)IC CHECKING & CERTIFICATION OF QUALITY PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A) 70 09-Sep-19 17-Nov-19 222

O2_G4820 Independent Consultants Comments on QP 14 09-Sep-19 22-Sep-19 222
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2019 2020 2021 2022 2023 2024

06-Jan-20 12-Jan-20

13-Jan-20 19-Jan-20

EMPLOYER's CONSENT OF OPERATION PLAN (Clause 7.1.1.6, Specs Part A)

16-Dec-19 22-Dec-19

23-Dec-19 05-Jan-20

20-Jan-20 26-Jan-20

27-Jan-20 09-Feb-20

09-Feb-20

ASSET MANAGEMENT PLAN (AMP)

SUBMISSION OF ASSET MANAGEMENT PLAN (Clause 7.1 & 7.7, Specs Part A)

12-Aug-19 08-Sep-19

08-Sep-19

IC CHECKING & CERTIFICATION OF ASSET MANAGEMENT PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)

09-Sep-19 22-Sep-19

23-Sep-19 29-Sep-19

30-Sep-19 13-Oct-19

04-Nov-19 10-Nov-19

11-Nov-19 17-Nov-19

EMPLOYER's CONSENT OF ASSET MANAGEMENT PLAN (Clause 7.1.1.6, Specs Part A)

14-Oct-19 20-Oct-19

21-Oct-19 03-Nov-19

18-Nov-19 24-Nov-19

25-Nov-19 08-Dec-19

08-Dec-19

HANDBACK PLAN (HP)

SUBMISSION OF HANDBACK PLAN (Clause 7.1 & 7.8, Specs Part A)

10-Aug-20

10-Aug-20

IC CHECKING & CERTIFICATION OF HANDBACK PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)

11-Aug-20 24-Aug-20

25-Aug-20 31-Aug-20

01-Sep-20 14-Sep-20

06-Oct-20 12-Oct-20

13-Oct-20 19-Oct-20

EMPLOYER's CONSENT OF HANDBACK PLAN (Clause 7.1.1.6, Specs Part A)

15-Sep-20 21-Sep-20

22-Sep-20 05-Oct-20

20-Oct-20 26-Oct-20

27-Oct-20 09-Nov-20

09-Nov-20

ENVIRONMENTAL MANAGEMENT PLAN (EMP)

SUBMISSION OF ENVIRONMENTAL MANAGEMENT PLAN (Clause 7.1 & 7.9, Specs Part A)

12-Aug-19 08-Sep-19

08-Sep-19

IC CHECKING & CERTIFICATION OF ENVIRONMENTAL MANAGEMENT PLAN (Clause 7.1.1.3 & 7.1.1.4, SpecsPart A)

09-Sep-19 22-Sep-19

23-Sep-19 29-Sep-19

30-Sep-19 13-Oct-19

04-Nov-19 10-Nov-19

11-Nov-19 17-Nov-19

EMPLOYER's CONSENT OF ENVIRONMENTAL MANAGEMENT PLAN (Clause 7.1.1.6, Specs Part A)

14-Oct-19 20-Oct-19

21-Oct-19 03-Nov-19

18-Nov-19 24-Nov-19

25-Nov-19 08-Dec-19

08-Dec-19

QUALITY PLAN (QP)

SUBMISSION OF QUALITY PLAN (Clause 7.1 & 7.10, Specs Part A)

12-Aug-19 08-Sep-19

08-Sep-19

IC CHECKING & CERTIFICATION OF QUALITY PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)

09-Sep-19 22-Sep-19
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

O2_G4830 Re-submit QP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 222

O2_G4840 Independent Consultants Certify the QP 14 30-Sep-19 13-Oct-19 222

O2_G4870 Re-submit QP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 222

O2_G4880 Independent Consultants Certify the Revised QP 7 11-Nov-19 17-Nov-19 222

EMPLOYER's CONSENT OF QUALITY PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF QUALITY PLAN (Clause 7.1.1.6, Specs Part A) 56 14-Oct-19 08-Dec-19 222

O2_G4850 Independent Consultants Issue the Certified QP to the Employer 7 14-Oct-19 20-Oct-19 222

O2_G4860 Employer's Comments on the Certified QP 14 21-Oct-19 03-Nov-19 222

O2_G4890 Independent Consultants Issue the Certified Revised QP to the Employer 7 18-Nov-19 24-Nov-19 222

O2_G4900 Employer's Consent to Certified Revised QP 14 25-Nov-19 08-Dec-19 222

O2_G4910 Employer's Consent - QP 0 08-Dec-19 222

SAFETY AND HEALTH PLAN (SHP)SAFETY AND HEALTH PLAN (SHP) 119 12-Aug-19 08-Dec-19 222

SUBMISSION OF SAFETY AND HEALTH PLAN (Clause 7.1 & 7.11, Specs Part A)SUBMISSION OF SAFETY AND HEALTH PLAN (Clause 7.1 & 7.11, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G2540 Prepare Safety and Health Plan (within 28 days from LOA; Clause 7.1 & 7.11, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G5010 Submit SHP to IC for Checking 0 08-Sep-19 222

IC CHECKING & CERTIFICATION OF SAFETY AND HEALTH PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)IC CHECKING & CERTIFICATION OF SAFETY AND HEALTH PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A) 70 09-Sep-19 17-Nov-19 222

O2_G5020 Independent Consultants Comments on SHP 14 09-Sep-19 22-Sep-19 222

O2_G5030 Re-submit SHP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 222

O2_G5040 Independent Consultants Certify the SHP 14 30-Sep-19 13-Oct-19 222

O2_G5070 Re-submit SHP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 222

O2_G5080 Independent Consultants Certify the Revised SHP 7 11-Nov-19 17-Nov-19 222

EMPLOYER's CONSENT OF SAFETY AND HEALTH PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF SAFETY AND HEALTH PLAN (Clause 7.1.1.6, Specs Part A) 56 14-Oct-19 08-Dec-19 222

O2_G5050 Independent Consultants Issue the Certified SHP to the Employer 7 14-Oct-19 20-Oct-19 222

O2_G5060 Employer's Comments on the Certified SHP 14 21-Oct-19 03-Nov-19 222

O2_G5090 Independent Consultants Issue the Certified Revised SHP to the Employer 7 18-Nov-19 24-Nov-19 222

O2_G5100 Employer's Consent to Certified Revised SHP 14 25-Nov-19 08-Dec-19 222

O2_G5110 Employer's Consent - SHP 0 08-Dec-19 222

EMERGENCY PROCEDURES PLAN (EPP)EMERGENCY PROCEDURES PLAN (EPP) 119 12-Aug-19 08-Dec-19 222

SUBMISSION OF EMERGENCY PROCEDURES PLAN (Clause 7.1 & 7.12, Specs Part A)SUBMISSION OF EMERGENCY PROCEDURES PLAN (Clause 7.1 & 7.12, Specs Part A) 28 12-Aug-19 08-Sep-19 222

O2_G2900 Submit Emergency Procedures Plan (within 28 days from LOA; Clause 7.1 & 7.12, Specs Part A) 28 12-Aug-19 08-Sep-19 143

O2_G5610 Submit EPP to IC for Checking 0 08-Sep-19 222

IC CHECKING & CERTIFICATION OF EMERGENCY PROCEDURES PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)IC CHECKING & CERTIFICATION OF EMERGENCY PROCEDURES PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A) 70 09-Sep-19 17-Nov-19 222

O2_G5620 Independent Consultants Comments on EPP 14 09-Sep-19 22-Sep-19 222

O2_G5630 Re-submit EPP to Independent Consultant for Certification 7 23-Sep-19 29-Sep-19 222

O2_G5640 Independent Consultants Certify the EPP 14 30-Sep-19 13-Oct-19 222

O2_G5670 Re-submit EPP to Independent Consultant as per Employer's Comments 7 04-Nov-19 10-Nov-19 222

O2_G5680 Independent Consultants Certify the Revised EPP 7 11-Nov-19 17-Nov-19 222

EMPLOYER's CONSENT OF EMERGENCY PROCEDURES PLAN (Clause 7.1.1.6, Specs Part A)EMPLOYER's CONSENT OF EMERGENCY PROCEDURES PLAN (Clause 7.1.1.6, Specs Part A) 56 14-Oct-19 08-Dec-19 222

O2_G5650 Independent Consultants Issue the Certified EPP to the Employer 7 14-Oct-19 20-Oct-19 222

O2_G5660 Employer's Comments on the Certified EPP 14 21-Oct-19 03-Nov-19 222

O2_G5690 Independent Consultants Issue the Certified Revised EPP to the Employer 7 18-Nov-19 24-Nov-19 222

O2_G5700 Employer's Consent to Certified Revised EPP 14 25-Nov-19 08-Dec-19 222

O2_G5710 Employer's Consent - EPP 0 08-Dec-19 222

SUBCONTRACTOR MANAGEMENT PLAN (Clause 6, COC)SUBCONTRACTOR MANAGEMENT PLAN (Clause 6, COC) 28 12-Aug-19 08-Sep-19 245

O2_G2950a Submit Subcontractor Management Plan (within 28 days from LOA; Clauses 6.8 to 6.11, COC) 28 12-Aug-19 08-Sep-19 245

ENVIRONMENTAL MONITORING (Clause 1.9, Specs Part A)ENVIRONMENTAL MONITORING (Clause 1.9, Specs Part A) 1018 12-Aug-19 25-May-22 407

O2_G3000 Change the Name of Environmental Permit Holder 7 12-Aug-19 18-Aug-19 146

O2_G3020 Appoint Environmental Team Leader (ET) 14 19-Aug-19 01-Sep-19 146

O2_G3040 Appoint Independent Environmental Checker (IEC) 14 19-Aug-19 01-Sep-19 146

O2_G3060 Co-ordination between ET and IEC 6 02-Sep-19 07-Sep-19 146

O2_G3080 Install Equipment / Set Up for Base Line Monitoring 15 09-Sep-19 25-Sep-19 125

O2_G3100 Conduct Environmental Base Line Monitoring 16 26-Sep-19 14-Oct-19 125

O2_G3120 Submit Environmental Base Line Monitoring Report 7 15-Oct-19 21-Oct-19 145

O2_G3140 Commence Construction 2 Weeks after Submission 0 05-Nov-19 145

O2_G3160 Environmental Impact Monitoring 800 05-Nov-19 25-May-22 349

INTERFERENCE WITH TRAFFIC & ADJOINING PROPERTIES (Clause 23, COC)INTERFERENCE WITH TRAFFIC & ADJOINING PROPERTIES (Clause 23, COC) 52 12-Aug-19 02-Oct-19 249

O2_G3200 Submit complaints procedure to ER (COC Clause 23.3, w/in 28days from LOA) 28 12-Aug-19 08-Sep-19 266

O2_G3220 ER agrees to complaint procedures (COC Clause 23.3, w/in 28days of the commencement of Design & Works) 28 05-Sep-19 02-Oct-19 249

OTHER SUBMISSIONSOTHER SUBMISSIONS 91 12-Aug-19 10-Nov-19 1334

O2_G3300 List of Staff of Management Team (SPE A Clause 1.5, within 28days from LOA) 28 12-Aug-19 08-Sep-19 158

O2_G3400 Booking of ISO 9000 Certification Audit (COC Clause 9.8, w/in 91 days from LOA) 91 12-Aug-19 10-Nov-19 1334

O2_G3500 Schedule of site cleanliness (COC Clause 36, to be agreed w/in 7days of commencement of works) 7 05-Sep-19 11-Sep-19 256

DESIGNDESIGN 1420 12-Aug-19 01-Jul-23 5
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2019 2020 2021 2022 2023 2024

23-Sep-19 29-Sep-19

30-Sep-19 13-Oct-19

04-Nov-19 10-Nov-19

11-Nov-19 17-Nov-19

EMPLOYER's CONSENT OF QUALITY PLAN (Clause 7.1.1.6, Specs Part A)

14-Oct-19 20-Oct-19

21-Oct-19 03-Nov-19

18-Nov-19 24-Nov-19

25-Nov-19 08-Dec-19

08-Dec-19

SAFETY AND HEALTH PLAN (SHP)

SUBMISSION OF SAFETY AND HEALTH PLAN (Clause 7.1 & 7.11, Specs Part A)

12-Aug-19 08-Sep-19

08-Sep-19

IC CHECKING & CERTIFICATION OF SAFETY AND HEALTH PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)

09-Sep-19 22-Sep-19

23-Sep-19 29-Sep-19

30-Sep-19 13-Oct-19

04-Nov-19 10-Nov-19

11-Nov-19 17-Nov-19

EMPLOYER's CONSENT OF SAFETY AND HEALTH PLAN (Clause 7.1.1.6, Specs Part A)

14-Oct-19 20-Oct-19

21-Oct-19 03-Nov-19

18-Nov-19 24-Nov-19

25-Nov-19 08-Dec-19

08-Dec-19

EMERGENCY PROCEDURES PLAN (EPP)

SUBMISSION OF EMERGENCY PROCEDURES PLAN (Clause 7.1 & 7.12, Specs Part A)

12-Aug-19 08-Sep-19

08-Sep-19

IC CHECKING & CERTIFICATION OF EMERGENCY PROCEDURES PLAN (Clause 7.1.1.3 & 7.1.1.4, Specs Part A)

09-Sep-19 22-Sep-19

23-Sep-19 29-Sep-19

30-Sep-19 13-Oct-19

04-Nov-19 10-Nov-19

11-Nov-19 17-Nov-19

EMPLOYER's CONSENT OF EMERGENCY PROCEDURES PLAN (Clause 7.1.1.6, Specs Part A)

14-Oct-19 20-Oct-19

21-Oct-19 03-Nov-19

18-Nov-19 24-Nov-19

25-Nov-19 08-Dec-19

08-Dec-19

SUBCONTRACTOR MANAGEMENT PLAN (Clause 6, COC)

12-Aug-19 08-Sep-19

ENVIRONMENTAL MONITORING (Clause 1.9, Specs Part A)

12-Aug-19 18-Aug-19

19-Aug-19 01-Sep-19

19-Aug-19 01-Sep-19

02-Sep-19 07-Sep-19

09-Sep-19 25-Sep-19

26-Sep-19 14-Oct-19

15-Oct-19 21-Oct-19

05-Nov-19

05-Nov-19 25-May-22

INTERFERENCE WITH TRAFFIC & ADJOINING PROPERTIES (Clause 23, COC)

12-Aug-19 08-Sep-19

05-Sep-19 02-Oct-19

OTHER SUBMISSIONS

12-Aug-19 08-Sep-19

12-Aug-19 10-Nov-19

05-Sep-19 11-Sep-19

DESIGN
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

O2_D0010c EFFECT OF COVID-19 (UK Lockdown due to COVID 19) 110 13-Mar-20 30-Jun-20 11

DESIGN ENHANCEMENT PAPERDESIGN ENHANCEMENT PAPER 89 05-Sep-19 02-Dec-19 0

O2_D0020a Submission & Approval of Design Enhancement Paper 89 05-Sep-19 02-Dec-19 0

DESIGN WORKSHOPDESIGN WORKSHOP 14 15-Jul-20 28-Jul-20 187

O2_D0110a Hazard and Operability Review  (HAZOP) 7 15-Jul-20 21-Jul-20 187

O2_D0120a Construction Hazard Assessment and Identification Review  (CHAIR) 7 22-Jul-20 28-Jul-20 187

VARIATION OF LATEST ENVIRONMENTAL PERMITVARIATION OF LATEST ENVIRONMENTAL PERMIT 281 08-Nov-19 30-Sep-20 181

O2_D1000a Provide information of Proposed Changes 24 08-Nov-19 05-Dec-19 181

O2_D1010a ERM Review & Clarification 24 16-Nov-19 13-Dec-19 181

O2_D1020a Identify & Evaluate Potential Environmental Impacts Associated with the Proposed Design Change 43 14-Dec-19 01-Feb-20 181

O2_D1030a Prepare and submit Draft Environmental Review Report (ERR) to EAD for Administrative Review 120 03-Feb-20 20-Jun-20 181

O2_D1040a Revision and finalisation of ERR 35 22-Jun-20 31-Jul-20 181

O2_D1050a VEP Submission 26 01-Aug-20 31-Aug-20 181

O2_D1060a VEP Approval 26 01-Sep-20 30-Sep-20 181

GROUND INVESTIGATIONGROUND INVESTIGATION 47 05-Sep-19 29-Oct-19 121

O2_D1300 Mobilization and Appointment of GI Sub-Contractor 22 05-Sep-19 30-Sep-19 121

O2_D1310 Topographic Survey 22 11-Sep-19 05-Oct-19 134

O2_D1320 Fieldwork 18 01-Oct-19 21-Oct-19 121

O2_D1330 Final Fieldwork Report and Geotechnical Interpretative Report 7 22-Oct-19 29-Oct-19 121

TEMPORARY WORKS DESIGNTEMPORARY WORKS DESIGN 554 01-Oct-19 06-Apr-21 250

E1 - TOWER CRANE FOOTINGE1 - TOWER CRANE FOOTING 210 04-Nov-19 31-May-20 201

O2_D1630a Tower Crane Footing: Prepare Design Submission 30 04-Nov-19 03-Dec-19 201

O2_D1640a Tower Crane Footing: IC Approval on Design Submission 90 04-Dec-19 02-Mar-20 201

O2_D1650a Tower Crane Footing: ER Approval on Design Submission 90 03-Mar-20 31-May-20 201

E2 - RECEPTION BUILDINGE2 - RECEPTION BUILDING 145 25-Nov-19 17-Apr-20 181

O2_D1400 Recep Bldg: Prepare ELS Submission 30 25-Nov-19 24-Dec-19 181

O2_D1410 Recep Bldg: IC Approval on ELS 60 25-Dec-19 22-Feb-20 181

O2_D1420 Recep Bldg: ER Approval on ELS 55 23-Feb-20 17-Apr-20 181

E3 - GRANULATION BUILDINGE3 - GRANULATION BUILDING 148 01-Oct-19 25-Feb-20 170

O2_D1500 Granu Bldg: Prepare ELS Submission 30 01-Oct-19 30-Oct-19 170

O2_D1510 Granu Bldg: IC Approval on ELS 59 31-Oct-19 28-Dec-19 170

O2_D1520 Granu Bldg: ER Approval on ELS 59 29-Dec-19 25-Feb-20 170

E4 - AD TANKS & BOUNDARY WALLE4 - AD TANKS & BOUNDARY WALL 90 01-Oct-19 29-Dec-19 141

O2_D1600 AD Tanks & Bdry Wall: Prepare ELS Submission 30 01-Oct-19 30-Oct-19 141

O2_D1610 AD Tanks & Bdry Wal: IC Approval on ELS 30 31-Oct-19 29-Nov-19 141

O2_D1620 AD Tanks & Bdry Wal: ER Approval on ELS 30 30-Nov-19 29-Dec-19 141

E5 - OFFICE BLOCKE5 - OFFICE BLOCK 145 20-Mar-20 11-Aug-20 196

O2_D1700 Office Block: Prepare ELS Submission 30 20-Mar-20 18-Apr-20 196

O2_D1710 Office Block: IC Approval on ELS 60 19-Apr-20 17-Jun-20 196

O2_D1720 Office Block: ER Approval on ELS 55 18-Jun-20 11-Aug-20 196

E6 - FOOTBRIDGEE6 - FOOTBRIDGE 150 08-Nov-20 06-Apr-21 250

O2_D9460 Footbridge: Prepare ELS Submission 30 08-Nov-20 07-Dec-20 250

O2_D9470 Footbridge: IC Approval on ELS 60 08-Dec-20 05-Feb-21 250

O2_D9480 Footbridge: ER Approval on ELS 60 06-Feb-21 06-Apr-21 250

TEMPORARY OFFICE / ACCOMMODATIONTEMPORARY OFFICE / ACCOMMODATION 45 15-Oct-19 28-Nov-19 222

O2_D1340a Temp Office: Prepare Design Submission 17 15-Oct-19 31-Oct-19 222

O2_D1342a Temp Office: IC Approval on Design Submission 14 01-Nov-19 14-Nov-19 222

O2_D1344a Temp Office: ER Approval on Design Submission 14 15-Nov-19 28-Nov-19 222

PERMANENT WORKS DESIGNPERMANENT WORKS DESIGN 1420 12-Aug-19 01-Jul-23 5

E&M DESIGN LOADING FREEZE (FOR STRUCTURAL CALCULATION PURPOSES)E&M DESIGN LOADING FREEZE (FOR STRUCTURAL CALCULATION PURPOSES) 120 05-Sep-19 02-Jan-20 139

O2_D1200 Frozen E&M Equipment Loading and General Layout (for structural design purposes) 30 05-Sep-19 04-Oct-19 55

O2_D1200a Frozen E&M Equipment Loading and General Layout (for structural design purposes) (for Enhancement Works) 31 03-Dec-19 02-Jan-20 59

O2_D1210 Provide Civil Guidiance Drawings (for Granulation Building) 30 08-Sep-19 07-Oct-19 55

O2_D1220 Provide Civil Guidiance Drawings (Other Buildings) 30 08-Sep-19 07-Oct-19 166

O2_D1220a Provide Civil Guidiance Drawings (Other Buildings) (for Enhancement Works) 31 03-Dec-19 02-Jan-20 139

B. DESIGN CRITERIA SUBMISSION (Clause 80, COC and Clause 5.4.2, Specs Part A)B. DESIGN CRITERIA SUBMISSION (Clause 80, COC and Clause 5.4.2, Specs Part A) 332 12-Aug-19 08-Jul-20 1093

B1 - CIVIL STRUCTURE DESIGN CRITERIA SUBMISSIONB1 - CIVIL STRUCTURE DESIGN CRITERIA SUBMISSION 287 05-Sep-19 17-Jun-20 27

SUBMISSIONSUBMISSION 168 05-Sep-19 19-Feb-20 27

O2_D1100 Prepare/Submit DCS for Civil Structure (within 56 days of LOA, Clause 80.1, COC) 32 05-Sep-19 06-Oct-19 84

O2_D1100a Prepare/Submit DCS for Civil Structure (for Enhancement Work) 79 03-Dec-19 19-Feb-20 27

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 112 20-Feb-20 10-Jun-20 27

O2_D1110 IC Comment on the submitted DCS for Civil Structure (Clause 5.4.2.5, Specs Part A) 42 20-Feb-20 01-Apr-20 27
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2019 2020 2021 2022 2023 2024

13-Mar-20* 30-Jun-20

DESIGN ENHANCEMENT PAPER

05-Sep-19 02-Dec-19

DESIGN WORKSHOP

15-Jul-20* 21-Jul-20

22-Jul-20 28-Jul-20

VARIATION OF LATEST ENVIRONMENTAL PERMIT

08-Nov-19* 05-Dec-19

16-Nov-19 13-Dec-19

14-Dec-19 01-Feb-20

03-Feb-20 20-Jun-20

22-Jun-20 31-Jul-20

01-Aug-20 31-Aug-20

01-Sep-20 30-Sep-20

GROUND INVESTIGATION

05-Sep-19 30-Sep-19

11-Sep-19 05-Oct-19

01-Oct-19 21-Oct-19

22-Oct-19 29-Oct-19

TEMPORARY WORKS DESIGN

E1 - TOWER CRANE FOOTING

04-Nov-19* 03-Dec-19

04-Dec-19 02-Mar-20

03-Mar-20 31-May-20

E2 - RECEPTION BUILDING

25-Nov-19 24-Dec-19

25-Dec-19 22-Feb-20

23-Feb-20 17-Apr-20

E3 - GRANULATION BUILDING

01-Oct-19 30-Oct-19

31-Oct-19 28-Dec-19

29-Dec-19 25-Feb-20

E4 - AD TANKS & BOUNDARY WALL

01-Oct-19 30-Oct-19

31-Oct-19 29-Nov-19

30-Nov-19 29-Dec-19

E5 - OFFICE BLOCK

20-Mar-20 18-Apr-20

19-Apr-20 17-Jun-20

18-Jun-20 11-Aug-20

E6 - FOOTBRIDGE

08-Nov-20* 07-Dec-20

08-Dec-20 05-Feb-21

06-Feb-21 06-Apr-21

TEMPORARY OFFICE / ACCOMMODATION

15-Oct-19 31-Oct-19

01-Nov-19 14-Nov-19

15-Nov-19 28-Nov-19

PERMANENT WORKS DESIGN

E&M DESIGN LOADING FREEZE (FOR STRUCTURAL CALCULATION PURPOSES)

05-Sep-19 04-Oct-19

03-Dec-19 02-Jan-20

08-Sep-19 07-Oct-19

08-Sep-19 07-Oct-19

03-Dec-19 02-Jan-20

B. DESIGN CRITERIA SUBMISSION (Clause 80, COC and Clause 5.4.2, Specs Part A)

B1 - CIVIL STRUCTURE DESIGN CRITERIA SUBMISSION

SUBMISSION

05-Sep-19 06-Oct-19

03-Dec-19 19-Feb-20

IC CHECKING & CERTIFICATION

20-Feb-20 01-Apr-20
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

O2_D1111a Submit further Information for the submitted DCS for Civil Structure to IC (Clause 5.4.2.5, Specs Part A) 19 02-Apr-20 20-Apr-20 27

O2_D1113a IC Comment on the re-submitted DCS for Civil Structure (Clause 5.4.2.5, Specs Part A) 16 21-Apr-20 06-May-20 27

O2_D1115a Submit further Information for the re-submitted DCS for Civil Structure to IC Clause 5.4.2.5, Specs Part A) 6 07-May-20 12-May-20 27

O2_D1117a IC Certify DCS for Civil Structure (Clause 5.4.2.5, Specs Part A) 27 13-May-20 08-Jun-20 27

O2_D1119a Obtaining Design Check Certificate (Clause 5.4.2.6, Specs Part A) 2 09-Jun-20 10-Jun-20 27

EMPLOYER's CONSENTEMPLOYER's CONSENT 7 11-Jun-20 17-Jun-20 27

O2_D1120 Submit CS Design Check Certificate to ER (Clause 5.4.2.6, Specs Part A) 7 11-Jun-20 17-Jun-20 27

B2 - BUILDING SERVICES DESIGN CRITERIA SUBMISSIONB2 - BUILDING SERVICES DESIGN CRITERIA SUBMISSION 233 12-Aug-19 31-Mar-20 1192

SUBMISSIONSUBMISSION 169 12-Aug-19 27-Jan-20 142

O2_B21000 Prepare/Submit DCS for Building Services (within 56 days of LOA, Clause 80.1, COC) 56 12-Aug-19 06-Oct-19 199

O2_B21100a Prepare/Submit DCS for Building Services (Design Enhancement) 56 03-Dec-19 27-Jan-20 142

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 57 28-Jan-20 24-Mar-20 1192

O2_B22000 IC Comment on the submitted DCS for BS (Clause 5.4.2.5, Specs Part A) 14 28-Jan-20 10-Feb-20 142

O2_B22010 Submit further Information for the submitted DCS for BS to IC (Clause 5.4.2.5, Specs Part A) 7 11-Feb-20 17-Feb-20 142

O2_B22020 IC Comment on the re-submitted DCS for BS (Clause 5.4.2.5, Specs Part A) 14 18-Feb-20 02-Mar-20 142

O2_B22030 Submit further Information for the re-submitted DCS for BS to IC Clause 5.4.2.5, Specs Part A) 7 03-Mar-20 09-Mar-20 142

O2_B22040 IC Certify DCS for BS (Clause 5.4.2.5, Specs Part A) 14 10-Mar-20 23-Mar-20 142

O2_B22050 Obtaining Design Check Certificate for BS (Clause 5.4.2.6, Specs Part A) 1 24-Mar-20 24-Mar-20 1192

EMPLOYER's CONSENTEMPLOYER's CONSENT 7 25-Mar-20 31-Mar-20 1192

O2_B22060 Submit BS Design Check Certificate to ER (Clause 5.4.2.6, Specs Part A) 7 25-Mar-20 31-Mar-20 1192

B3 - ARCHITECTURAL & LANDSCAPING DESIGN CRITERIA SUBMISSIONB3 - ARCHITECTURAL & LANDSCAPING DESIGN CRITERIA SUBMISSION 302 05-Sep-19 02-Jul-20 178

SUBMISSIONSUBMISSION 32 05-Sep-19 06-Oct-19 178

O2_D1800a Prepare/Submit DCS for Architectural & Landscaping (within 56 days of LOA, Clause 80.1, COC) 32 05-Sep-19 06-Oct-19 178

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 104 07-Oct-19 18-Jan-20 178

O2_D1810a IC Comment on the submitted DCS for Civil Structure (Clause 5.4.2.5, Specs Part A) 13 07-Oct-19 19-Oct-19 178

O2_D1820a Submit further Information for the submitted DCS for Civil Structure to IC (Clause 5.4.2.5, Specs Part A) 54 20-Oct-19 12-Dec-19 178

O2_D1830a IC Comment on the re-submitted DCS for Civil Structure (Clause 5.4.2.5, Specs Part A) 14 13-Dec-19 26-Dec-19 178

O2_D1840a Submit further Information for the re-submitted DCS for Civil Structure to IC Clause 5.4.2.5, Specs Part A) 7 27-Dec-19 02-Jan-20 178

O2_D1850a IC Certify DCS for Civil Structure (Clause 5.4.2.5, Specs Part A) 14 03-Jan-20 16-Jan-20 178

O2_D1860a Obtaining Design Check Certificate (Clause 5.4.2.6, Specs Part A) 2 17-Jan-20 18-Jan-20 178

EMPLOYER's CONSENTEMPLOYER's CONSENT 166 19-Jan-20 02-Jul-20 178

O2_D1870a Submit Design Check Certificate to ER (Clause 5.4.2.6, Specs Part A) 166 19-Jan-20 02-Jul-20 178

B4 - E&M PROCESS DESIGN CRITERIA SUBMISSIONB4 - E&M PROCESS DESIGN CRITERIA SUBMISSION 332 12-Aug-19 08-Jul-20 152

SUBMISSIONSUBMISSION 169 12-Aug-19 27-Jan-20 14

O2_B41000 Prepare/Submit DCS for E&M Process (within 56 days of LOA, Clause 80.1, COC) 56 12-Aug-19 06-Oct-19 71

O2_B41100 Prepare/Submit DCS for E&M Process (Design Enhancement) 56 03-Dec-19 27-Jan-20 14

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 156 28-Jan-20 01-Jul-20 152

O2_B42000 IC Comment on the submitted DCS for E&M Process (Clause 5.4.2.5, Specs Part A) 14 28-Jan-20 10-Feb-20 14

O2_B42010 Submit further Information for the submitted DCS for E&M Process to IC (Clause 5.4.2.5, Specs Part A) 7 11-Feb-20 17-Feb-20 14

O2_B42020 IC Comment on the re-submitted DCS for E&M Process (Clause 5.4.2.5, Specs Part A) 14 18-Feb-20 02-Mar-20 14

O2_B42030 Submit further Information for the re-submitted DCS for E&M Process to IC Clause 5.4.2.5, Specs Part A) 7 03-Mar-20 09-Mar-20 14

O2_B42040 IC Certify DCS for E&M Process (Clause 5.4.2.5, Specs Part A) 14 10-Mar-20 23-Mar-20 110

O2_B42050 Obtaining Design Check Certificate for E&M Process (Clause 5.4.2.6, Specs Part A) 1 01-Jul-20 01-Jul-20 152

EMPLOYER's CONSENTEMPLOYER's CONSENT 7 02-Jul-20 08-Jul-20 152

O2_B42060 Submit E&M Process Design Check Certificate to ER (Clause 5.4.2.6, Specs Part A) 7 02-Jul-20 08-Jul-20 152

C. DETAILED DESIGN SUBMISSIONC. DETAILED DESIGN SUBMISSION 901 05-Sep-19 21-Feb-22 322

C1 - ARCHITECTURAL DESIGN REPORT & DRAWING SUBMISSIONC1 - ARCHITECTURAL DESIGN REPORT & DRAWING SUBMISSION 465 09-Dec-19 17-Mar-21 502

C1.1 - RECEPTION BUILDING - ARCHITECTURAL WORKSC1.1 - RECEPTION BUILDING - ARCHITECTURAL WORKS 340 26-Feb-20 30-Jan-21 282

SUBMISSIONSUBMISSION 116 26-Feb-20 20-Jun-20 178

O2_D2200a ADR for Reception Building (Clause 5.4.3.9, Specs Part A) * 116 26-Feb-20 20-Jun-20 178

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 179 21-Jun-20 16-Dec-20 282

O2_D2210a IC Comment on the submitted ADR for Reception Building (Clause 5.4.3.9, Specs Part A) * 24 21-Jun-20 14-Jul-20 178

O2_D2215a Submit further information for the submitted ADR for Reception Building to IC (Clause 5.4.3.9, Specs Part A) * 60 15-Jul-20 12-Sep-20 178

O2_D2220a IC Comment on the re-submitted ADR for Reception Building (Clause 5.4.3.9, Specs Part A) * 26 13-Sep-20 08-Oct-20 282

O2_D2225a Submit further information for the re-submitted ADR for Reception Building to IC (Clause 5.4.3.9, Specs Part A) * 53 09-Oct-20 30-Nov-20 282

O2_D2230a IC Certify ADR for Reception Building (Clause 5.4.3.9, Specs Part A) * 14 01-Dec-20 14-Dec-20 282

O2_D2235a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) * 2 15-Dec-20 16-Dec-20 282

EMPLOYER's CONSENTEMPLOYER's CONSENT 45 17-Dec-20 30-Jan-21 282

O2_D2240a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 17-Dec-20 23-Dec-20 282

O2_D2245a ER Comment on the submitted ADR for Reception Building (Clause 5.4.3.17.c, Specs Part A) 14 24-Dec-20 06-Jan-21 282

O2_D2250a Submit further information for the submitted ADR for Reception Building to ER (Clause 5.4.3.19, Specs Part A) 7 07-Jan-21 13-Jan-21 282

O2_D2255a ER Comment on the re-submitted ADR for Reception Building (Clause 5.4.3.17.a, Specs Part A 14 14-Jan-21 27-Jan-21 282
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2019 2020 2021 2022 2023 2024

02-Apr-20 20-Apr-20

21-Apr-20 06-May-20

07-May-20 12-May-20

13-May-20 08-Jun-20

09-Jun-20 10-Jun-20

EMPLOYER's CONSENT

11-Jun-20 17-Jun-20

B2 - BUILDING SERVICES DESIGN CRITERIA SUBMISSION

SUBMISSION

12-Aug-19 06-Oct-19

03-Dec-19 27-Jan-20

IC CHECKING & CERTIFICATION

28-Jan-20 10-Feb-20

11-Feb-20 17-Feb-20

18-Feb-20 02-Mar-20

03-Mar-20 09-Mar-20

10-Mar-20 23-Mar-20

24-Mar-20 24-Mar-20

EMPLOYER's CONSENT

25-Mar-20 31-Mar-20

B3 - ARCHITECTURAL & LANDSCAPING DESIGN CRITERIA SUBMISSION

SUBMISSION

05-Sep-19 06-Oct-19

IC CHECKING & CERTIFICATION

07-Oct-19 19-Oct-19

20-Oct-19 12-Dec-19

13-Dec-19 26-Dec-19

27-Dec-19 02-Jan-20

03-Jan-20 16-Jan-20

17-Jan-20 18-Jan-20

EMPLOYER's CONSENT

19-Jan-20 02-Jul-20

B4 - E&M PROCESS DESIGN CRITERIA SUBMISSION

SUBMISSION

12-Aug-19 06-Oct-19

03-Dec-19 27-Jan-20

IC CHECKING & CERTIFICATION

28-Jan-20 10-Feb-20

11-Feb-20 17-Feb-20

18-Feb-20 02-Mar-20

03-Mar-20 09-Mar-20

10-Mar-20 23-Mar-20

01-Jul-20 01-Jul-20

EMPLOYER's CONSENT

02-Jul-20 08-Jul-20

C. DETAILED DESIGN SUBMISSION

C1 - ARCHITECTURAL DESIGN REPORT & DRAWING SUBMISSION

C1.1 - RECEPTION BUILDING - ARCHITECTURAL WORKS

SUBMISSION

26-Feb-20 20-Jun-20

IC CHECKING & CERTIFICATION

21-Jun-20 14-Jul-20

15-Jul-20 12-Sep-20

13-Sep-20 08-Oct-20

09-Oct-20 30-Nov-20

01-Dec-20 14-Dec-20

15-Dec-20 16-Dec-20

EMPLOYER's CONSENT

17-Dec-20 23-Dec-20

24-Dec-20 06-Jan-21

07-Jan-21 13-Jan-21

14-Jan-21 27-Jan-21
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

O2_D2260a ER Consented ADR for Reception Building (Clause 5.4.3.17.a, Specs Part A) 0 27-Jan-21 282

O2_D2265a Submit Two Complete Sets ADR for Reception Building to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 2 28-Jan-21 29-Jan-21 282

O2_D2270a Design Registered - ADR for Reception Building 1 30-Jan-21 30-Jan-21 282

C1.2 - GRANULATION BUILDING - ARCHITECTURAL WORKSC1.2 - GRANULATION BUILDING - ARCHITECTURAL WORKS 454 09-Dec-19 06-Mar-21 216

SUBMISSIONSUBMISSION 158 09-Dec-19 14-May-20 216

O2_D2300a ADR for Granulation Building (Clause 5.4.3.9, Specs Part A) * 158 09-Dec-19 14-May-20 216

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 240 15-May-20 09-Jan-21 216

O2_D2310a IC Comment on the submitted ADR for Granulation Building (Clause 5.4.3.9, Specs Part A) * 14 15-May-20 28-May-20 216

O2_D2315a Submit further information for the submitted ADR for Granulation Building to IC (Clause 5.4.3.9, Specs Part A) * 184 29-May-20 28-Nov-20 216

O2_D2320a IC Comment on the re-submitted ADR for Granulation Building (Clause 5.4.3.9, Specs Part A) 14 29-Nov-20 12-Dec-20 216

O2_D2325a Submit further information for the re-submitted ADR for Granulation Building to IC (Clause 5.4.3.9, Specs Part A) 7 13-Dec-20 19-Dec-20 216

O2_D2330a IC Certify ADR for Granulation Building (Clause 5.4.3.9, Specs Part A) 14 20-Dec-20 02-Jan-21 216

O2_D2335a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 03-Jan-21 09-Jan-21 216

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 10-Jan-21 06-Mar-21 216

O2_D2340a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 10-Jan-21 16-Jan-21 216

O2_D2345a ER Comment on the submitted ADR for Granulation Building (Clause 5.4.3.17.c, Specs Part A) 14 17-Jan-21 30-Jan-21 216

O2_D2350a Submit further information for the submitted ADR for Granulation Building to ER (Clause 5.4.3.19, Specs Part A) 7 31-Jan-21 06-Feb-21 216

O2_D2355a ER Comment on the re-submitted ADR for Granulation Building (Clause 5.4.3.17.a, Specs Part A) 14 07-Feb-21 20-Feb-21 216

O2_D2360a ER Consented ADR for Granulation Building (Clause 5.4.3.17.a, Specs Part A) 0 20-Feb-21 216

O2_D2365a Submit Two Complete Sets ADR for Granulation Building to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 21-Feb-21 27-Feb-21 216

O2_D2370a Design Registered - ADR for Granulation Building 7 28-Feb-21 06-Mar-21 216

C1.3 - FOOTBRIDGE/WALKWAY - ARCHITECTURAL WORKSC1.3 - FOOTBRIDGE/WALKWAY - ARCHITECTURAL WORKS 465 09-Dec-19 17-Mar-21 502

SUBMISSIONSUBMISSION 346 09-Dec-19 18-Nov-20 502

O2_D3300a ADR for Footbridge Building (Clause 5.4.3.9, Specs Part A) * 346 09-Dec-19 18-Nov-20 502

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 19-Nov-20 20-Jan-21 502

O2_D3310a IC Comment on the submitted ADR for Footbridge Building (Clause 5.4.3.9, Specs Part A) 14 19-Nov-20 02-Dec-20 502

O2_D3315a Submit further information for the submitted ADR for Footbridge Building to IC (Clause 5.4.3.9, Specs Part A) 7 03-Dec-20 09-Dec-20 502

O2_D3320a IC Comment on the re-submitted ADR for Footbridge Building (Clause 5.4.3.9, Specs Part A) 14 10-Dec-20 23-Dec-20 502

O2_D3325a Submit further information for the re-submitted ADR for Footbridge Building to IC (Clause 5.4.3.9, Specs Part A) 7 24-Dec-20 30-Dec-20 502

O2_D3330a IC Certify ADR for Footbridge Building (Clause 5.4.3.9, Specs Part A) 14 31-Dec-20 13-Jan-21 502

O2_D3335a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 14-Jan-21 20-Jan-21 502

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 21-Jan-21 17-Mar-21 502

O2_D3340a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 21-Jan-21 27-Jan-21 502

O2_D3345a ER Comment on the submitted ADR for Footbridge Building (Clause 5.4.3.17.c, Specs Part A) 14 28-Jan-21 10-Feb-21 502

O2_D3350a Submit further information for the submitted ADR for Footbridge Building to ER (Clause 5.4.3.19, Specs Part A) 7 11-Feb-21 17-Feb-21 502

O2_D3355a ER Comment on the re-submitted ADR for Footbridge Building (Clause 5.4.3.17.a, Specs Part A) 14 18-Feb-21 03-Mar-21 502

O2_D3360a ER Consented ADR for Footbridge Building (Clause 5.4.3.17.a, Specs Part A) 0 03-Mar-21 502

O2_D3365a Submit Two Complete Sets ADR for Footbridge Building to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 04-Mar-21 10-Mar-21 502

O2_D3370a Design Registered - ADR for Footbridge Building 7 11-Mar-21 17-Mar-21 502

C1.4 - PUMP HOUSE - ARCHITECTURAL WORKSC1.4 - PUMP HOUSE - ARCHITECTURAL WORKS 465 09-Dec-19 17-Mar-21 410

SUBMISSIONSUBMISSION 346 09-Dec-19 18-Nov-20 410

O2_D3400a ADR for Pump House (Clause 5.4.3.9, Specs Part A) * 346 09-Dec-19 18-Nov-20 410

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 19-Nov-20 20-Jan-21 410

O2_D3410a IC Comment on the submitted ADR for Pump House (Clause 5.4.3.9, Specs Part A) 14 19-Nov-20 02-Dec-20 410

O2_D3415a Submit further information for the submitted ADR for Pump House to IC (Clause 5.4.3.9, Specs Part A) 7 03-Dec-20 09-Dec-20 410

O2_D3420a IC Comment on the re-submitted ADR for Pump House (Clause 5.4.3.9, Specs Part A) 14 10-Dec-20 23-Dec-20 410

O2_D3425a Submit further information for the re-submitted ADR for Pump House to IC (Clause 5.4.3.9, Specs Part A) 7 24-Dec-20 30-Dec-20 410

O2_D3430a IC Certify ADR for Pump House (Clause 5.4.3.9, Specs Part A) 14 31-Dec-20 13-Jan-21 410

O2_D3435a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 14-Jan-21 20-Jan-21 410

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 21-Jan-21 17-Mar-21 410

O2_D3440a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 21-Jan-21 27-Jan-21 410

O2_D3445a ER Comment on the submitted ADR for Pump House (Clause 5.4.3.17.c, Specs Part A) 14 28-Jan-21 10-Feb-21 410

O2_D3450a Submit further information for the submitted ADR for Pump House to ER (Clause 5.4.3.19, Specs Part A) 7 11-Feb-21 17-Feb-21 410

O2_D3455a ER Comment on the re-submitted ADR for Pump House (Clause 5.4.3.17.a, Specs Part A) 14 18-Feb-21 03-Mar-21 410

O2_D3460a ER Consented ADR for Pump House (Clause 5.4.3.17.a, Specs Part A) 0 03-Mar-21 410

O2_D3465a Submit Two Complete Sets ADR for Pump House to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 04-Mar-21 10-Mar-21 410

O2_D3470a Design Registered - ADR for Pump House 7 11-Mar-21 17-Mar-21 410

C1.7 - ANCILLIARY FACILITIES - ARCHITECTURAL WORKSC1.7 - ANCILLIARY FACILITIES - ARCHITECTURAL WORKS 465 09-Dec-19 17-Mar-21 300

SUBMISSIONSUBMISSION 346 09-Dec-19 18-Nov-20 300

O2_D3900a ADR for Ancilliary Facilities (Pump House, Weighbridge Control Centre, Master Meter Room & Entrance Portal) 346 09-Dec-19 18-Nov-20 300

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 19-Nov-20 20-Jan-21 300

O2_D3910a IC Comment on the submitted ADR for Ancilliary Facilities (Clause 5.4.3.9, Specs Part A) 14 19-Nov-20 02-Dec-20 300
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2019 2020 2021 2022 2023 2024

27-Jan-21

28-Jan-21 29-Jan-21

30-Jan-21 30-Jan-21

C1.2 - GRANULATION BUILDING - ARCHITECTURAL WORKS

SUBMISSION

09-Dec-19 14-May-20

IC CHECKING & CERTIFICATION

15-May-20 28-May-20

29-May-20 28-Nov-20

29-Nov-20 12-Dec-20

13-Dec-20 19-Dec-20

20-Dec-20 02-Jan-21

03-Jan-21 09-Jan-21

EMPLOYER's CONSENT

10-Jan-21 16-Jan-21

17-Jan-21 30-Jan-21

31-Jan-21 06-Feb-21

07-Feb-21 20-Feb-21

20-Feb-21

21-Feb-21 27-Feb-21

28-Feb-21 06-Mar-21

C1.3 - FOOTBRIDGE/WALKWAY - ARCHITECTURAL WORKS

SUBMISSION

09-Dec-19 18-Nov-20

IC CHECKING & CERTIFICATION

19-Nov-20 02-Dec-20

03-Dec-20 09-Dec-20

10-Dec-20 23-Dec-20

24-Dec-20 30-Dec-20

31-Dec-20 13-Jan-21

14-Jan-21 20-Jan-21

EMPLOYER's CONSENT

21-Jan-21 27-Jan-21

28-Jan-21 10-Feb-21

11-Feb-21 17-Feb-21

18-Feb-21 03-Mar-21

03-Mar-21

04-Mar-21 10-Mar-21

11-Mar-21 17-Mar-21

C1.4 - PUMP HOUSE - ARCHITECTURAL WORKS

SUBMISSION

09-Dec-19 18-Nov-20

IC CHECKING & CERTIFICATION

19-Nov-20 02-Dec-20

03-Dec-20 09-Dec-20

10-Dec-20 23-Dec-20

24-Dec-20 30-Dec-20

31-Dec-20 13-Jan-21

14-Jan-21 20-Jan-21

EMPLOYER's CONSENT

21-Jan-21 27-Jan-21

28-Jan-21 10-Feb-21

11-Feb-21 17-Feb-21

18-Feb-21 03-Mar-21

03-Mar-21

04-Mar-21 10-Mar-21

11-Mar-21 17-Mar-21

C1.7 - ANCILLIARY FACILITIES - ARCHITECTURAL WORKS

SUBMISSION

09-Dec-19 18-Nov-20

IC CHECKING & CERTIFICATION

19-Nov-20 02-Dec-20

File Name: OWTF2_WP_11.2020e
Layout: ORRC2_WP_11.2020
Task filter: TASK filter: All Activities.
Date Printed: 11-Dec-20

Page 7 of 36

Remaining Work

Remaining Work (Critical)

Actual Work

Level of Effort

Summary

Start Milestone

Finish Milestone

Contract No. EP/SP/86/15
Organic Waste Treatment Facilities, Phase 2

Works Programme

R1C + EC2 + COVID-19

Date Revision Checked Approved

03-Oct-20 1st Issue

11-Dec-20 2nd Issue



Activity ID Activity Name Original
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Planned Start Planned Finish Total
Float

O2_D3915a Submit further information for the submitted ADR for Ancilliary Facilities to IC (Clause 5.4.3.9, Specs Part A) 7 03-Dec-20 09-Dec-20 300

O2_D3920a IC Comment on the re-submitted ADR for Ancilliary Facilities (Clause 5.4.3.9, Specs Part A) 14 10-Dec-20 23-Dec-20 300

O2_D3925a Submit further information for the re-submitted ADR for Ancilliary Facilities to IC (Clause 5.4.3.9, Specs Part A) 7 24-Dec-20 30-Dec-20 300

O2_D3930a IC Certify ADR for Ancilliary Facilities (Clause 5.4.3.9, Specs Part A) 14 31-Dec-20 13-Jan-21 300

O2_D3935a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 14-Jan-21 20-Jan-21 300

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 21-Jan-21 17-Mar-21 300

O2_D3940a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 21-Jan-21 27-Jan-21 300

O2_D3945a ER Comment on the submitted ADR for Ancilliary Facilities (Clause 5.4.3.17.c, Specs Part A) 14 28-Jan-21 10-Feb-21 300

O2_D3950a Submit further information for the submitted ADR for Ancilliary Facilities to ER (Clause 5.4.3.19, Specs Part A) 7 11-Feb-21 17-Feb-21 300

O2_D3955a ER Comment on the re-submitted ADR for Ancilliary Facilities (Clause 5.4.3.17.a, Specs Part A) 14 18-Feb-21 03-Mar-21 300

O2_D3960a ER Consented ADR for Ancilliary Facilities (Clause 5.4.3.17.a, Specs Part A) 0 03-Mar-21 300

O2_D3965a Submit Two Complete Sets ADR for Ancilliary Facilities to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 04-Mar-21 10-Mar-21 300

O2_D3970a Design Registered - ADR for Ancilliary Facilities 7 11-Mar-21 17-Mar-21 300

C2 - LANDSCAPING DESIGN REPORT (INCL. IRRIGATION DESIGN) & DRAWING SUBMISSIONC2 - LANDSCAPING DESIGN REPORT (INCL. IRRIGATION DESIGN) & DRAWING SUBMISSION 465 09-Dec-19 17-Mar-21 334

SUBMISSIONSUBMISSION 346 09-Dec-19 18-Nov-20 334

O2_D4200a Landscaping (Clause 5.4.3.9, Specs Part A) * 346 09-Dec-19 18-Nov-20 334

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 19-Nov-20 20-Jan-21 334

O2_D4210a IC Comment on the submitted Landscaping (Clause 5.4.3.9, Specs Part A) 14 19-Nov-20 02-Dec-20 334

O2_D4215a Submit further information for the submitted Landscaping to IC (Clause 5.4.3.9, Specs Part A) 7 03-Dec-20 09-Dec-20 334

O2_D4220a IC Comment on the re-submitted Landscaping (Clause 5.4.3.9, Specs Part A) 14 10-Dec-20 23-Dec-20 334

O2_D4225a Submit further information for the re-submitted Landscaping to IC (Clause 5.4.3.9, Specs Part A) 7 24-Dec-20 30-Dec-20 334

O2_D4230a IC Certify Landscaping (Clause 5.4.3.9, Specs Part A) 14 31-Dec-20 13-Jan-21 334

O2_D4235a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 14-Jan-21 20-Jan-21 334

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 21-Jan-21 17-Mar-21 334

O2_D4240a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 21-Jan-21 27-Jan-21 334

O2_D4245a ER Comment on the submitted Landscaping (Clause 5.4.3.17.c, Specs Part A) 14 28-Jan-21 10-Feb-21 334

O2_D4250a Submit further information for the submitted Landscaping to ER (Clause 5.4.3.19, Specs Part A) 7 11-Feb-21 17-Feb-21 334

O2_D4255a ER Comment on the re-submitted Landscaping (Clause 5.4.3.17.a, Specs Part A) 14 18-Feb-21 03-Mar-21 334

O2_D4260a ER Consented Landscaping (Clause 5.4.3.17.a, Specs Part A) 0 03-Mar-21 334

O2_D4265a Submit Two Complete Sets Landscaping to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 04-Mar-21 10-Mar-21 334

O2_D4270a Design Registered - Landscaping 7 11-Mar-21 17-Mar-21 334

C3 - CIVIL AND STRUCTURE DESIGN REPORT, CALCULATIONS, SPECIFICATIONS & DRAWING SUBMISSIONC3 - CIVIL AND STRUCTURE DESIGN REPORT, CALCULATIONS, SPECIFICATIONS & DRAWING SUBMISSION 573 05-Sep-19 30-Mar-21 481

C3.1 - RECEPTION BUILDING - FOUNDATIONC3.1 - RECEPTION BUILDING - FOUNDATION 307 19-Nov-19 20-Sep-20 124

SUBMISSIONSUBMISSION 116 19-Nov-19 13-Mar-20 124

O2_D2400 Reception Building - Footing (Clause 5.4.3.9, Specs Part A) 60 19-Nov-19 17-Jan-20 124

O2_D2400b E&M Input (Finalized Civil Guidance Drawing and Process for C3.1) 0 17-Jan-20 124

O2_D2405a Reception Building - Footing (Enhancement Works) 56 18-Jan-20 13-Mar-20 124

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 171 14-Mar-20 31-Aug-20 124

O2_D2430 IC Comment on the submitted Reception Building - Footing (Clause 5.4.3.9, Specs Part A) 46 14-Mar-20 28-Apr-20 124

O2_D2430b E&M Input (Minor Amendment to Finalized Civil Guidance Drawing and Process for C3.1) 21 29-Apr-20 19-May-20 124

O2_D2440 Submit further information for the submitted R Bldg- Footing to IC (Clause 5.4.3.9, Specs Part A) * 64 20-May-20 22-Jul-20 124

O2_D2442a IC Comment on the re-submitted Reception Building - Footing (Clause 5.4.3.9, Specs Part A) 18 23-Jul-20 09-Aug-20 124

O2_D2446a Submit further information for the re-submitted Reception Building - Footing to IC (Clause 5.4.3.9, Specs Part A) 7 10-Aug-20 16-Aug-20 124

O2_D2450 IC Certify Reception Building - Footing (Clause 5.4.3.9, Specs Part A) 14 17-Aug-20 30-Aug-20 124

O2_D2460 Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 1 31-Aug-20 31-Aug-20 124

EMPLOYER's CONSENTEMPLOYER's CONSENT 20 01-Sep-20 20-Sep-20 124

O2_D2470 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 1 01-Sep-20 01-Sep-20 124

O2_D2480 ER Comment on the submitted Reception Building - Footing (Clause 5.4.3.17.c, Specs Part A) 14 02-Sep-20 15-Sep-20 124

O2_D2510 ER Consented Reception Building - Footing (Clause 5.4.3.17.a, Specs Part A) 0 15-Sep-20 124

O2_D2520 Submit Two Complete Sets Reception Building - Footing to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 3 16-Sep-20 18-Sep-20 124

O2_D2530 Design Registered - Reception Building - Footing 2 19-Sep-20 20-Sep-20 124

C3.1a - ADMINISTRATION BUILDING - FOOTINGC3.1a - ADMINISTRATION BUILDING - FOOTING 277 14-Mar-20 15-Dec-20 146

SUBMISSIONSUBMISSION 164 14-Mar-20 24-Aug-20 146

O2_D5100a Reception Building - Footing (Clause 5.4.3.9, Specs Part A) 164 14-Mar-20 24-Aug-20 146

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 103 25-Aug-20 05-Dec-20 146

O2_D5110a IC Comment on the submitted Reception Building - Footing (Clause 5.4.3.9, Specs Part A) 21 25-Aug-20 14-Sep-20 146

O2_D5115a E&M Input (Minor Amendment to Finalized Civil Guidance Drawing and Process for C3.1) 21 15-Sep-20 05-Oct-20 146

O2_D5120a Submit further information for the submitted R Bldg- Footing to IC (Clause 5.4.3.9, Specs Part A) * 28 06-Oct-20 02-Nov-20 146

O2_D5125a IC Comment on the re-submitted Reception Building - Footing (Clause 5.4.3.9, Specs Part A) 14 03-Nov-20 16-Nov-20 146

O2_D5130a Submit further information for the re-submitted Reception Building - Footing to IC (Clause 5.4.3.9, Specs Part A) 10 17-Nov-20 26-Nov-20 146

O2_D5135a IC Certify Reception Building - Footing (Clause 5.4.3.9, Specs Part A) 8 27-Nov-20 04-Dec-20 146

O2_D5140a Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 1 05-Dec-20 05-Dec-20 146
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SUBMISSION
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31-Dec-20 13-Jan-21

14-Jan-21 20-Jan-21

EMPLOYER's CONSENT

21-Jan-21 27-Jan-21

28-Jan-21 10-Feb-21

11-Feb-21 17-Feb-21

18-Feb-21 03-Mar-21

03-Mar-21

04-Mar-21 10-Mar-21

11-Mar-21 17-Mar-21

C3 - CIVIL AND STRUCTURE DESIGN REPORT, CALCULATIONS, SPECIFICATIONS & DRAWING SUBMISSION

C3.1 - RECEPTION BUILDING - FOUNDATION

SUBMISSION

19-Nov-19 17-Jan-20

17-Jan-20*

18-Jan-20 13-Mar-20

IC CHECKING & CERTIFICATION

14-Mar-20 28-Apr-20

29-Apr-20 19-May-20

20-May-20 22-Jul-20

23-Jul-20 09-Aug-20

10-Aug-20 16-Aug-20

17-Aug-20 30-Aug-20

31-Aug-20 31-Aug-20

EMPLOYER's CONSENT

01-Sep-20 01-Sep-20

02-Sep-20 15-Sep-20

15-Sep-20

16-Sep-20 18-Sep-20

19-Sep-20 20-Sep-20

C3.1a - ADMINISTRATION BUILDING - FOOTING

SUBMISSION

14-Mar-20 24-Aug-20

IC CHECKING & CERTIFICATION

25-Aug-20 14-Sep-20

15-Sep-20 05-Oct-20

06-Oct-20 02-Nov-20

03-Nov-20 16-Nov-20

17-Nov-20 26-Nov-20

27-Nov-20 04-Dec-20

05-Dec-20 05-Dec-20
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

EMPLOYER's CONSENTEMPLOYER's CONSENT 11 05-Dec-20 15-Dec-20 146

O2_D5150a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 1 05-Dec-20 05-Dec-20 146

O2_D5155a ER Comment on the submitted Reception Building - Footing (Clause 5.4.3.17.c, Specs Part A) 9 06-Dec-20 14-Dec-20 146

O2_D5160a ER Consented Reception Building - Footing (Clause 5.4.3.17.a, Specs Part A) 0 14-Dec-20 146

O2_D5165a Submit Two Complete Sets Reception Building - Footing to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 15-Dec-20 15-Dec-20 146

O2_D5270a Design Registered - Reception Building - Footing 1 15-Dec-20 15-Dec-20 146

C3.2 - RECEPTION BUILDING - SUPERSTRUCTUREC3.2 - RECEPTION BUILDING - SUPERSTRUCTURE 337 31-Dec-19 01-Dec-20 112

SUBMISSIONSUBMISSION 140 31-Dec-19 18-May-20 112

O2_D4500a Reception Building - Supertructure (Clause 5.4.3.9, Specs Part A) 60 31-Dec-19 28-Feb-20 112

O2_D4500b E&M Input (Finalized Civil Guidance Drawing and Process for C3.2) 0 28-Feb-20 112

O2_D4505a Reception Building - Supertructure (Enhancement Works) 80 29-Feb-20 18-May-20 112

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 190 19-May-20 24-Nov-20 112

O2_D4510a IC Comment on the submitted Reception Building - Supertructure (Clause 5.4.3.9, Specs Part A) 60 19-May-20 17-Jul-20 112

O2_D4510b E&M Input (Minor Amendment to Finalized Civil Guidance Drawing and Process for C3.2) 21 18-Jul-20 07-Aug-20 112

O2_D4515a Submit further information for the submitted Reception Building - Supertructure to IC (Clause 5.4.3.9, Specs Part A) * 32 08-Aug-20 08-Sep-20 112

O2_D4520a IC Comment on the re-submitted Reception Building - Supertructure (Clause 5.4.3.9, Specs Part A) * 24 09-Sep-20 02-Oct-20 112

O2_D4525a Submit further information for the re-submitted Reception Building - Supertructure to IC (Clause 5.4.3.9, SpecsPart A) * 30 03-Oct-20 01-Nov-20 112

O2_D4530a IC Certify Reception Building - Supertructure (Clause 5.4.3.9, Specs Part A) * 22 02-Nov-20 23-Nov-20 112

O2_D4535a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 1 24-Nov-20 24-Nov-20 112

EMPLOYER's CONSENTEMPLOYER's CONSENT 8 24-Nov-20 01-Dec-20 112

O2_D4540a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 1 24-Nov-20 24-Nov-20 112

O2_D4545a ER Comment on the submitted Reception Building - Supertructure (Clause 5.4.3.17.c, Specs Part A) 7 25-Nov-20 01-Dec-20 112

O2_D4560 ER Consented Reception Building - Supertructure (Clause 5.4.3.17.a, Specs Part A) 0 01-Dec-20 112

O2_D4565a Submit Two Complete Sets Reception Bldg - Supertructure to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 01-Dec-20 01-Dec-20 112

O2_D4570a Design Registered - Reception Building - Supertructure 1 01-Dec-20 01-Dec-20 112

C3.3 - GRANULATION BUILDING -  FOUNDATIONC3.3 - GRANULATION BUILDING -  FOUNDATION 426 22-Oct-19 20-Dec-20 0

O2_CG010 Marketing Proposal for Granules 171 01-Jul-20 18-Dec-20 0

O2_CG020 Contractor Change Proposal - Composting to Granulation 171 01-Jul-20 18-Dec-20 0

SUBMISSIONSUBMISSION 64 22-Oct-19 24-Dec-19 41

O2_D2600 Granulation Building - Footing (Clause 5.4.3.9, Specs Part A) 60 22-Oct-19 20-Dec-19 41

O2_D2600a E&M Input (Finalized Civil Guidance Drawing and Process for C3.3) 0 20-Dec-19 41

O2_D2605a Granulation Building - Footing (Enhancement Works) 4 21-Dec-19 24-Dec-19 41

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 360 25-Dec-19 18-Dec-20 0

O2_D2610 IC Comment on the submitted Granulation Building - Footing (Clause 5.4.3.9, Specs Part A) 112 25-Dec-19 14-Apr-20 41

O2_D2610b E&M Input (Minor Amendment to Finalized Civil Guidance Drawing and Process for C3.3) 21 15-Apr-20 05-May-20 41

O2_D2612a Submit further information for the submitted GranBldg - Footing to IC (Clause 5.4.3.9, Specs Part A) 110 06-May-20 23-Aug-20 41

O2_D2614a IC Comment on the re-submitted Granulation Building - Footing (Clause 5.4.3.9, Specs Part A) 45 24-Aug-20 07-Oct-20 41

O2_D2616a Submit further information for the re-submitted Granulation Building - Footing to IC (Clause 5.4.3.9, Specs Part A) 13 08-Oct-20 20-Oct-20 41

O2_D2618b Dewatering & Granulation System Submission (C5.7) 0 27-Nov-20 21

O2_D2618c Wastewater Treatment Plant Submission (C5.8) 0 27-Nov-20 21

O2_D2618d Confirmation of Final CAPCS Loading (C5.9) 0 27-Nov-20 21

O2_D2620 IC Certify Granulation Building - Footing (Clause 5.4.3.9, Specs Part A) 18 01-Dec-20 18-Dec-20 0

O2_D2630 Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 1 18-Dec-20 18-Dec-20 0

EMPLOYER's CONSENTEMPLOYER's CONSENT 2 19-Dec-20 20-Dec-20 0

O2_D2640 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 1 19-Dec-20 19-Dec-20 0

O2_D2642a ER Comment on the submitted Granulation Building - Footing (Clause 5.4.3.17.c, Specs Part A) 1 20-Dec-20 20-Dec-20 0

O2_D2650 ER Consented Granulation on Building - Footing (Clause 5.4.3.17.a, Specs Part A) 0 20-Dec-20 0

O2_D2660 Submit Two Complete Sets Granulation Building - Footing to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 20-Dec-20 20-Dec-20 0

O2_D2670 Design Registered - Granulation Building - Footing 1 20-Dec-20 20-Dec-20 0

C3.4 - GRANULATION BUILDING - SUPERSTRUCTUREC3.4 - GRANULATION BUILDING - SUPERSTRUCTURE 413 17-Dec-19 01-Feb-21 0

SUBMISSIONSUBMISSION 249 17-Dec-19 21-Aug-20 27

O2_D4600a Granulation Building - Superstructure (Clause 5.4.3.9, Specs Part A) * 73 17-Dec-19 27-Feb-20 27

O2_D4600b E&M Input (Finalized Civil Guidance Drawing and Process for C3.4) 0 27-Feb-20 27

O2_D4605a Granulation Building - Superstructure (Enhancement Works) * 176 28-Feb-20 21-Aug-20 27

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 143 22-Aug-20 11-Jan-21 0

O2_D4610a IC Comment on the submitted Granulation Building - Superstructure (Clause 5.4.3.9, Specs Part A) * 44 22-Aug-20 04-Oct-20 27

O2_D4610b E&M Input (Minor Amendment to Finalized Civil Guidance Drawing and Process for C3.4) 21 05-Oct-20 25-Oct-20 27

O2_D4615a Submit further information for the submitted Granulation Building - Superstructure to IC (Clause 5.4.3.9, SpecsPart A) * 12 26-Oct-20 06-Nov-20 27

O2_D4620a IC Comment on the re-submitted Granulation Building - Superstructure (Clause 5.4.3.9, Specs Part A) * 15 07-Nov-20 21-Nov-20 27

O2_D4625a Submit further information for the re-submitted Granulation Bldg - Superstructure to IC (Clause 5.4.3.9, Specs Part A) 7 22-Nov-20 28-Nov-20 27

O2_D4628b Dewatering & Granulation System Submission (C5.7) 0 27-Nov-20 42

O2_D4628c Wastewater Treatment Plant Submission (C5.8) 0 27-Nov-20 42
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2019 2020 2021 2022 2023 2024

EMPLOYER's CONSENT

05-Dec-20 05-Dec-20

06-Dec-20 14-Dec-20

14-Dec-20

15-Dec-20 15-Dec-20

15-Dec-20 15-Dec-20

C3.2 - RECEPTION BUILDING - SUPERSTRUCTURE

SUBMISSION

31-Dec-19 28-Feb-20

28-Feb-20*

29-Feb-20 18-May-20

IC CHECKING & CERTIFICATION

19-May-20 17-Jul-20

18-Jul-20 07-Aug-20

08-Aug-20 08-Sep-20

09-Sep-20 02-Oct-20

03-Oct-20 01-Nov-20

02-Nov-20 23-Nov-20

24-Nov-20 24-Nov-20

EMPLOYER's CONSENT

24-Nov-20 24-Nov-20

25-Nov-20 01-Dec-20

01-Dec-20

01-Dec-20 01-Dec-20

01-Dec-20 01-Dec-20

C3.3 - GRANULATION BUILDING -  FOUNDATION

01-Jul-20 18-Dec-20

01-Jul-20 18-Dec-20

SUBMISSION

22-Oct-19 20-Dec-19

20-Dec-19*

21-Dec-19 24-Dec-19

IC CHECKING & CERTIFICATION

25-Dec-19 14-Apr-20

15-Apr-20 05-May-20

06-May-20 23-Aug-20

24-Aug-20 07-Oct-20

08-Oct-20 20-Oct-20

27-Nov-20

27-Nov-20

27-Nov-20*

01-Dec-20 18-Dec-20

18-Dec-20 18-Dec-20

EMPLOYER's CONSENT

19-Dec-20 19-Dec-20

20-Dec-20 20-Dec-20

20-Dec-20

20-Dec-20 20-Dec-20

20-Dec-20 20-Dec-20

C3.4 - GRANULATION BUILDING - SUPERSTRUCTURE

SUBMISSION

17-Dec-19 27-Feb-20

27-Feb-20*

28-Feb-20 21-Aug-20

IC CHECKING & CERTIFICATION

22-Aug-20 04-Oct-20

05-Oct-20 25-Oct-20

26-Oct-20 06-Nov-20

07-Nov-20 21-Nov-20

22-Nov-20 28-Nov-20

27-Nov-20

27-Nov-20
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Activity ID Activity Name Original
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Float

O2_D4628d Centralized Air Pollution Control System (C5.9) 0 27-Dec-20 12

O2_D4630a IC Certify Granulation Building - Superstructure (Clause 5.4.3.9, Specs Part A) 14 26-Dec-20 08-Jan-21 0

O2_D4635a Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 3 09-Jan-21 11-Jan-21 0

EMPLOYER's CONSENTEMPLOYER's CONSENT 21 12-Jan-21 01-Feb-21 0

O2_D4640a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 2 12-Jan-21 13-Jan-21 0

O2_D4645a ER Comment on the submitted Granulation Building - Superstructure (Clause 5.4.3.17.c, Specs Part A) 14 14-Jan-21 27-Jan-21 0

O2_D4660a ER Consented Granulation Building - Superstructure (Clause 5.4.3.17.a, Specs Part A) 0 27-Jan-21 0

O2_D4665a Submit Two Complete Sets Granulation Bldg - Superstructure to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 3 28-Jan-21 30-Jan-21 0

O2_D4670a Design Registered - Granulation Building - Superstructure 2 31-Jan-21 01-Feb-21 0

C3.5 - FOOTBRIDGE -  FOUNDATIONC3.5 - FOOTBRIDGE -  FOUNDATION 418 26-Nov-19 16-Jan-21 330

SUBMISSIONSUBMISSION 248 26-Nov-19 30-Jul-20 330

O2_D3000 Footbridge - Footing (Clause 5.4.3.9, Specs Part A) 60 26-Nov-19 24-Jan-20 330

O2_D3000a Footbridge - Footing (Enhancement Works) * 188 25-Jan-20 30-Jul-20 330

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 114 31-Jul-20 21-Nov-20 330

O2_D3010 IC Comment on the submitted Footbridge - Footing (Clause 5.4.3.9, Specs Part A) * 10 31-Jul-20 09-Aug-20 330

O2_D3012a Submit further information for the submitted Footbridge - Footing to IC (Clause 5.4.3.9, Specs Part A) * 56 10-Aug-20 04-Oct-20 330

O2_D3014a IC Comment on the re-submitted Footbridge - Footing (Clause 5.4.3.9, Specs Part A) * 20 05-Oct-20 24-Oct-20 330

O2_D3016a Submit further information for the re-submitted Footbridge - Footing to IC (Clause 5.4.3.9, Specs Part A) 7 25-Oct-20 31-Oct-20 330

O2_D3020 IC Certify Footbridge - Footing (Clause 5.4.3.9, Specs Part A) 14 01-Nov-20 14-Nov-20 330

O2_D3030 Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 7 15-Nov-20 21-Nov-20 330

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 22-Nov-20 16-Jan-21 330

O2_D3040 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 22-Nov-20 28-Nov-20 330

O2_D3042a ER Comment on the submitted Footbridge - Footing (Clause 5.4.3.17.c, Specs Part A) 14 29-Nov-20 12-Dec-20 330

O2_D3044a Submit further information for the submitted Footbridge - Footing to ER (Clause 5.4.3.19, Specs Part A) 7 13-Dec-20 19-Dec-20 330

O2_D3046a ER Comment on the re-submitted Footbridge - Footing (Clause 5.4.3.17.a, Specs Part A) 14 20-Dec-20 02-Jan-21 330

O2_D3050 ER Consented Footbridge - Footing (Clause 5.4.3.17.a, Specs Part A) 0 02-Jan-21 330

O2_D3060 Submit Two Complete Sets Footbridge - Footing to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 03-Jan-21 09-Jan-21 330

O2_D3070 Design Registered - Footbridge - Footing 7 10-Jan-21 16-Jan-21 330

C3.6 - FOOTBRIDGE - SUPERSTRUCTUREC3.6 - FOOTBRIDGE - SUPERSTRUCTURE 362 21-Jan-20 16-Jan-21 330

SUBMISSIONSUBMISSION 202 21-Jan-20 09-Aug-20 330

O2_D3100 Footbridge - Superstructure (Clause 5.4.3.9, Specs Part A) * 98 21-Jan-20 27-Apr-20 330

O2_D3100a Footbridge - Superstructure (Enhancement Works) * 104 28-Apr-20 09-Aug-20 330

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 104 10-Aug-20 21-Nov-20 330

O2_D3110 IC Comment on the submitted Footbridge - Superstructure (Clause 5.4.3.9, Specs Part A) * 28 10-Aug-20 06-Sep-20 330

O2_D3112a Submit further information for the submitted Footbridge - Superstructure to IC (Clause 5.4.3.9, Specs Part A) * 29 07-Sep-20 05-Oct-20 330

O2_D3114a IC Comment on the re-submitted Footbridge - Superstructure (Clause 5.4.3.9, Specs Part A) * 19 06-Oct-20 24-Oct-20 330

O2_D3116a Submit further information for the re-submitted Footbridge - Superstructure to IC (Clause 5.4.3.9, Specs Part A) 7 25-Oct-20 31-Oct-20 330

O2_D3120 IC Certify Footbridge - Superstructure (Clause 5.4.3.9, Specs Part A) 14 01-Nov-20 14-Nov-20 330

O2_D3130 Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 7 15-Nov-20 21-Nov-20 330

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 22-Nov-20 16-Jan-21 330

O2_D3140 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 22-Nov-20 28-Nov-20 330

O2_D3142a ER Comment on the submitted Footbridge - Superstructure (Clause 5.4.3.17.c, Specs Part A) 14 29-Nov-20 12-Dec-20 330

O2_D3144a Submit further information for the submitted Footbridge - Superstructure to ER (Clause 5.4.3.19, Specs Part A) 7 13-Dec-20 19-Dec-20 330

O2_D3146a ER Comment on the re-submitted Footbridge - Superstructure (Clause 5.4.3.17.a, Specs Part A) 14 20-Dec-20 02-Jan-21 330

O2_D3150 ER Consented Footbridge - Superstructure (Clause 5.4.3.17.a, Specs Part A) 0 02-Jan-21 330

O2_D3160 Submit Two Complete Sets Footbridge - Superstructure to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 03-Jan-21 09-Jan-21 330

O2_D3170 Design Registered - Footbridge - Superstructure 7 10-Jan-21 16-Jan-21 330

C3.8 - PUMP HOUSE - SUPERSTRUCTUREC3.8 - PUMP HOUSE - SUPERSTRUCTURE 485 09-Nov-19 07-Mar-21 212

SUBMISSIONSUBMISSION 345 09-Nov-19 18-Oct-20 212

O2_D2800 Pump House - Superstructure (Clause 5.4.3.9, Specs Part A) 60 09-Nov-19 07-Jan-20 212

O2_D2800b E&M Input (Finalized Civil Guidance Drawing and Process for C3.8) 0 07-Jan-20 212

O2_D2805a Pump House - Superstructure (Enhancement Works) * 285 08-Jan-20 18-Oct-20 212

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 84 19-Oct-20 10-Jan-21 212

O2_D2810 IC Comment on the submitted Pump House - Superstructure (Clause 5.4.3.9, Specs Part A) 14 19-Oct-20 01-Nov-20 212

O2_D2810b E&M Input (Minor Amendment to Finalized Civil Guidance Drawing and Process for C3.8) 21 02-Nov-20 22-Nov-20 212

O2_D2812a Submit further information for the submitted Pump House - Superstructure to IC (Clause 5.4.3.9, Specs Part A) 7 23-Nov-20 29-Nov-20 212

O2_D2814a IC Comment on the re-submitted Pump House - Superstructure (Clause 5.4.3.9, Specs Part A) 14 30-Nov-20 13-Dec-20 212

O2_D2816a Submit further information for the re-submitted Pump House - Superstructure to IC (Clause 5.4.3.9, Specs Part A) 7 14-Dec-20 20-Dec-20 212

O2_D2820 IC Certify Pump House - Superstructure (Clause 5.4.3.9, Specs Part A) 14 21-Dec-20 03-Jan-21 212

O2_D2830 Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 7 04-Jan-21 10-Jan-21 212

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 11-Jan-21 07-Mar-21 212

O2_D2840 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 11-Jan-21 17-Jan-21 212
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27-Dec-20

26-Dec-20 08-Jan-21

09-Jan-21 11-Jan-21

EMPLOYER's CONSENT

12-Jan-21 13-Jan-21

14-Jan-21 27-Jan-21

27-Jan-21

28-Jan-21 30-Jan-21

31-Jan-21 01-Feb-21

C3.5 - FOOTBRIDGE -  FOUNDATION

SUBMISSION

26-Nov-19 24-Jan-20

25-Jan-20 30-Jul-20

IC CHECKING & CERTIFICATION

31-Jul-20 09-Aug-20

10-Aug-20 04-Oct-20

05-Oct-20 24-Oct-20

25-Oct-20 31-Oct-20

01-Nov-20 14-Nov-20

15-Nov-20 21-Nov-20

EMPLOYER's CONSENT

22-Nov-20 28-Nov-20

29-Nov-20 12-Dec-20

13-Dec-20 19-Dec-20

20-Dec-20 02-Jan-21

02-Jan-21

03-Jan-21 09-Jan-21

10-Jan-21 16-Jan-21

C3.6 - FOOTBRIDGE - SUPERSTRUCTURE

SUBMISSION

21-Jan-20 27-Apr-20

28-Apr-20 09-Aug-20

IC CHECKING & CERTIFICATION

10-Aug-20 06-Sep-20

07-Sep-20 05-Oct-20

06-Oct-20 24-Oct-20

25-Oct-20 31-Oct-20

01-Nov-20 14-Nov-20

15-Nov-20 21-Nov-20

EMPLOYER's CONSENT

22-Nov-20 28-Nov-20

29-Nov-20 12-Dec-20

13-Dec-20 19-Dec-20

20-Dec-20 02-Jan-21

02-Jan-21

03-Jan-21 09-Jan-21

10-Jan-21 16-Jan-21

C3.8 - PUMP HOUSE - SUPERSTRUCTURE

SUBMISSION

09-Nov-19 07-Jan-20

07-Jan-20*

08-Jan-20 18-Oct-20

IC CHECKING & CERTIFICATION

19-Oct-20 01-Nov-20

02-Nov-20 22-Nov-20

23-Nov-20 29-Nov-20

30-Nov-20 13-Dec-20

14-Dec-20 20-Dec-20

21-Dec-20 03-Jan-21

04-Jan-21 10-Jan-21

EMPLOYER's CONSENT

11-Jan-21 17-Jan-21
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O2_D2842a ER Comment on the submitted Pump House - Superstructure (Clause 5.4.3.17.c, Specs Part A) 14 18-Jan-21 31-Jan-21 212

O2_D2844a Submit further information for the submitted Pump House - Superstructure to ER (Clause 5.4.3.19, Specs Part A) 7 01-Feb-21 07-Feb-21 212

O2_D2846a ER Comment on the re-submitted Pump House - Superstructure (Clause 5.4.3.17.a, Specs Part A) 14 08-Feb-21 21-Feb-21 212

O2_D2850 ER Consented Pump House - Superstructure (Clause 5.4.3.17.a, Specs Part A) 0 21-Feb-21 212

O2_D2860 Submit Two Complete Sets Pump House - Superstructure to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 22-Feb-21 28-Feb-21 212

O2_D2870 Design Registered - Pump House - Superstructure 7 01-Mar-21 07-Mar-21 212

C3.9 - AD TANKS -  FOUNDATIONC3.9 - AD TANKS -  FOUNDATION 295 08-Oct-19 28-Jul-20 152

SUBMISSIONSUBMISSION 91 08-Oct-19 06-Jan-20 152

O2_D2700 AD Tanks - Footing (Clause 5.4.3.9, Specs Part A) 60 08-Oct-19 06-Dec-19 152

O2_D2700a AD Tanks - Footing (Enhancement Works) 31 07-Dec-19 06-Jan-20 152

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 184 07-Jan-20 08-Jul-20 152

O2_D2710 IC Comment on the submitted AD Tanks - Footing (Clause 5.4.3.9, Specs Part A) 65 07-Jan-20 11-Mar-20 152

O2_D2712a Submit further information for the submitted AD Tanks - Footing to IC (Clause 5.4.3.9, Specs Part A) 49 12-Mar-20 29-Apr-20 152

O2_D2714a IC Comment on the re-submitted AD Tanks - Footing (Clause 5.4.3.9, Specs Part A) 28 30-Apr-20 27-May-20 152

O2_D2716a Submit further information for the re-submitted AD Tanks - Footing to IC (Clause 5.4.3.9, Specs Part A) 41 28-May-20 07-Jul-20 152

O2_D2720 IC Certify AD Tanks - Footing (Clause 5.4.3.9, Specs Part A) 33 06-Jun-20 08-Jul-20 152

O2_D2730 Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 1 08-Jul-20 08-Jul-20 152

EMPLOYER's CONSENTEMPLOYER's CONSENT 20 09-Jul-20 28-Jul-20 152

O2_D2740 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 1 09-Jul-20 09-Jul-20 152

O2_D2742a ER Comment on the submitted AD Tanks - Footing (Clause 5.4.3.17.c, Specs Part A) 5 10-Jul-20 14-Jul-20 152

O2_D2750 ER Consented AD Tanks - Footing (Clause 5.4.3.17.a, Specs Part A) 0 14-Jul-20 152

O2_D2760 Submit Two Complete Sets AD Tanks - Footing to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 15-Jul-20 21-Jul-20 152

O2_D2770 Design Registered - AD Tanks - Footing 7 22-Jul-20 28-Jul-20 152

C3.10 - AD TANKS & BOUNDARY WALL - SUPERSTRUCTUREC3.10 - AD TANKS & BOUNDARY WALL - SUPERSTRUCTURE 400 29-Oct-19 01-Dec-20 35

SUBMISSIONSUBMISSION 112 29-Oct-19 17-Feb-20 35

O2_D2900 AD Tanks & Boundary Wall - Superstructure (Clause 5.4.3.9, Specs Part A) 60 29-Oct-19 27-Dec-19 35

O2_D2900a Boundary Wall & Tanks - Superstructure (Enhancement Works) 52 28-Dec-19 17-Feb-20 35

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 280 18-Feb-20 23-Nov-20 35

O2_D2910 IC Comment on the submitted AD Tanks & Boundary Wall - Superstructure (Clause 5.4.3.9, Specs Part A) 50 18-Feb-20 07-Apr-20 35

O2_D2912a Submit further information for the submitted ADT & BW - Superstructure to IC (Clause 5.4.3.9, Specs Part A) 64 08-Apr-20 10-Jun-20 35

O2_D2914a IC Comment on the re-submitted AD Tanks & Boundary Wall - Superstructure (Clause 5.4.3.9, Specs Part A) 23 11-Jun-20 03-Jul-20 35

O2_D2916a Submit further information for the re-submitted ADT & BW - Superstructure to IC (Clause 5.4.3.9, Specs Part A) 103 04-Jul-20 14-Oct-20 35

O2_D2920 IC Certify AD Tanks & Boundary Wall - Superstructure (Clause 5.4.3.9, Specs Part A) 103 12-Aug-20 22-Nov-20 35

O2_D2930 Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 1 23-Nov-20 23-Nov-20 35

EMPLOYER's CONSENTEMPLOYER's CONSENT 9 23-Nov-20 01-Dec-20 35

O2_D2940 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 1 23-Nov-20 23-Nov-20 35

O2_D2942a ER Comment on the submitted AD Tanks & Boundary Wall -  Superstructure (Clause 5.4.3.17.c, Specs Part A) 7 24-Nov-20 30-Nov-20 35

O2_D2950 ER Consented AD Tanks & Boundary Wall - Superstructure (Clause 5.4.3.17.a, Specs Part A) 0 30-Nov-20 35

O2_D2960 Submit Two Complete Sets ADT & BW - Superstructure to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 01-Dec-20 01-Dec-20 35

O2_D2970 Design Registered - AD Tanks & Boundary Wall - Superstructure 1 01-Dec-20 01-Dec-20 35

C3.10a - BOUNDARY WALL FOR AD TANKSC3.10a - BOUNDARY WALL FOR AD TANKS 282 09-Dec-19 15-Sep-20 434

SUBMISSIONSUBMISSION 208 09-Dec-19 03-Jul-20 434

O2_D3500a Boundary Wall for AD Tanks (Clause 5.4.3.9, Specs Part A) 208 09-Dec-19 03-Jul-20 434

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 57 04-Jul-20 29-Aug-20 434

O2_D3510a IC Comment on the submitted Boundary Wall for AD Tanks (Clause 5.4.3.9, Specs Part A) 14 04-Jul-20 17-Jul-20 434

O2_D3515a Submit further information for the submitted Boundary Wall for AD Tanks to IC (Clause 5.4.3.9, Specs Part A) 7 18-Jul-20 24-Jul-20 434

O2_D3520a IC Comment on the re-submitted Boundary Wall for AD Tanks (Clause 5.4.3.9, Specs Part A) 14 25-Jul-20 07-Aug-20 434

O2_D3525a Submit further information for the re-submitted Boundary Wall for AD Tanks to IC (Clause 5.4.3.9, Specs Part A) 7 08-Aug-20 14-Aug-20 434

O2_D3530a IC Certify Boundary Wall for AD Tanks (Clause 5.4.3.9, Specs Part A) 14 15-Aug-20 28-Aug-20 434

O2_D3535a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 1 29-Aug-20 29-Aug-20 434

EMPLOYER's CONSENTEMPLOYER's CONSENT 17 30-Aug-20 15-Sep-20 434

O2_D3540a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 1 30-Aug-20 30-Aug-20 434

O2_D3545a ER Comment on the submitted Boundary Wall for AD Tanks (Clause 5.4.3.17.c, Specs Part A) 14 31-Aug-20 13-Sep-20 434

O2_D3560a ER Consented Boundary Wall for AD Tanks (Clause 5.4.3.17.a, Specs Part A) 0 13-Sep-20 434

O2_D3565a Submit Two Complete Sets Boundary Wall for AD Tanks to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 14-Sep-20 14-Sep-20 434

O2_D3570a Design Registered - Boundary Wall for AD Tanks 1 15-Sep-20 15-Sep-20 434

C3.12 - TANK WALKWAYS - SUPERSTRUCTUREC3.12 - TANK WALKWAYS - SUPERSTRUCTURE 429 14-Dec-19 14-Feb-21 420

SUBMISSIONSUBMISSION 310 14-Dec-19 18-Oct-20 420

O2_D3600a Tanks Walkways - Superstructure (Clause 5.4.3.9, Specs Part A) 71 14-Dec-19 22-Feb-20 420

O2_D3605a Tanks Walkways - Superstructure (Enhancement Works) 239 23-Feb-20 18-Oct-20 420

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 19-Oct-20 20-Dec-20 420

O2_D3610a IC Comment on the submitted Tanks Walkways - Superstructure (Clause 5.4.3.9, Specs Part A) 14 19-Oct-20 01-Nov-20 420
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SUBMISSION

29-Oct-19 27-Dec-19

28-Dec-19 17-Feb-20

IC CHECKING & CERTIFICATION

18-Feb-20 07-Apr-20

08-Apr-20 10-Jun-20

11-Jun-20 03-Jul-20

04-Jul-20 14-Oct-20

12-Aug-20 22-Nov-20

23-Nov-20 23-Nov-20

EMPLOYER's CONSENT

23-Nov-20 23-Nov-20

24-Nov-20 30-Nov-20

30-Nov-20

01-Dec-20 01-Dec-20

01-Dec-20 01-Dec-20

C3.10a - BOUNDARY WALL FOR AD TANKS

SUBMISSION

09-Dec-19 03-Jul-20

IC CHECKING & CERTIFICATION

04-Jul-20 17-Jul-20

18-Jul-20 24-Jul-20

25-Jul-20 07-Aug-20

08-Aug-20 14-Aug-20

15-Aug-20 28-Aug-20

29-Aug-20 29-Aug-20

EMPLOYER's CONSENT

30-Aug-20 30-Aug-20

31-Aug-20 13-Sep-20

13-Sep-20

14-Sep-20 14-Sep-20

15-Sep-20 15-Sep-20

C3.12 - TANK WALKWAYS - SUPERSTRUCTURE

SUBMISSION

14-Dec-19 22-Feb-20

23-Feb-20 18-Oct-20

IC CHECKING & CERTIFICATION

19-Oct-20 01-Nov-20
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O2_D3615a Submit further information for the submitted Tanks Walkways - Superstructure to IC (Clause 5.4.3.9, Specs Part A) 7 02-Nov-20 08-Nov-20 420

O2_D3620a IC Comment on the re-submitted Tanks Walkways - Superstructure (Clause 5.4.3.9, Specs Part A) 14 09-Nov-20 22-Nov-20 420

O2_D3625a Submit further information for the re-submitted Tanks Walkways - Superstructure to IC (Clause 5.4.3.9, Specs Part A) 7 23-Nov-20 29-Nov-20 420

O2_D3630a IC Certify Tanks Walkways - Superstructure (Clause 5.4.3.9, Specs Part A) 14 30-Nov-20 13-Dec-20 420

O2_D3635a Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 7 14-Dec-20 20-Dec-20 420

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 21-Dec-20 14-Feb-21 420

O2_D3640a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 21-Dec-20 27-Dec-20 420

O2_D3645a ER Comment on the submitted Tanks Walkways - Superstructure (Clause 5.4.3.17.c, Specs Part A) 14 28-Dec-20 10-Jan-21 420

O2_D3650a Submit further information for the submitted Tanks Walkways - Superstructure to ER (Clause 5.4.3.19, Specs Part A) 7 11-Jan-21 17-Jan-21 420

O2_D3655a ER Comment on the re-submitted Tanks Walkways - Superstructure (Clause 5.4.3.17.a, Specs Part A) 14 18-Jan-21 31-Jan-21 420

O2_D3660a ER Consented Tanks Walkways - Superstructure (Clause 5.4.3.17.a, Specs Part A) 0 31-Jan-21 420

O2_D3665a Submit Two Complete Sets Tanks Walkways - Superstructure to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 01-Feb-21 07-Feb-21 420

O2_D3670a Design Registered - Tanks Walkways - Superstructure 7 08-Feb-21 14-Feb-21 420

C3.13 - GEOTECHNICAL APPRAISAL REPORTC3.13 - GEOTECHNICAL APPRAISAL REPORT 499 05-Sep-19 15-Jan-21 130

SUBMISSIONSUBMISSION 40 05-Sep-19 14-Oct-19 75

O2_D4400a Geotechnical Appraisal Report (Clause 5.4.3.9, Specs Part A) 40 05-Sep-19 14-Oct-19 75

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 415 15-Oct-19 02-Dec-20 130

O2_D4410a IC Comment on the submitted Geotechnical Appraisal Report (Clause 5.4.3.9, Specs Part A) 17 15-Oct-19 31-Oct-19 130

O2_D4415a Submit further information for the submitted Geotechnical Appraisal Report to IC (Clause 5.4.3.9, Specs Part A) 71 01-Nov-19 10-Jan-20 130

O2_D4420a IC Comment on the re-submitted Geotechnical Appraisal Report (Clause 5.4.3.9, Specs Part A) 164 11-Jan-20 22-Jun-20 130

O2_D4425a Submit further information for the re-submitted Geotechnical Appraisal Report to IC (Clause 5.4.3.9, Specs Part A) 27 23-Jun-20 19-Jul-20 130

O2_D4425b Submit and Obtain Approval from GEO 134 20-Jul-20 30-Nov-20 130

O2_D4430a IC Certify Geotechnical Appraisal Report (Clause 5.4.3.9, Specs Part A) 1 01-Dec-20 01-Dec-20 130

O2_D4435a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 1 02-Dec-20 02-Dec-20 130

EMPLOYER's CONSENTEMPLOYER's CONSENT 44 03-Dec-20 15-Jan-21 130

O2_D4440a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 03-Dec-20 09-Dec-20 130

O2_D4445a ER Comment on the submitted Geotechnical Appraisal Report (Clause 5.4.3.17.c, Specs Part A) 14 10-Dec-20 23-Dec-20 130

O2_D4450a Submit further information for the submitted Geotechnical Appraisal Report to ER (Clause 5.4.3.19, Specs Part A) 7 24-Dec-20 30-Dec-20 130

O2_D4455a ER Comment on the re-submitted Geotechnical Appraisal Report (Clause 5.4.3.17.a, Specs Part A) 14 31-Dec-20 13-Jan-21 130

O2_D4460a ER Consented Geotechnical Appraisal Report (Clause 5.4.3.17.a, Specs Part A) 0 13-Jan-21 130

O2_D4465a Submit Two Complete Sets Geotechnical Appraisal Report to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 14-Jan-21 14-Jan-21 130

O2_D4470a Design Registered - Geotechnical Appraisal Report 1 15-Jan-21 15-Jan-21 130

C3.14 - GEOTECHNICAL DESIGN REPORTC3.14 - GEOTECHNICAL DESIGN REPORT 459 15-Oct-19 15-Jan-21 75

SUBMISSIONSUBMISSION 124 15-Oct-19 15-Feb-20 75

O2_D4300a Geotechnical Design Report (Clause 5.4.3.9, Specs Part A) * 124 15-Oct-19 15-Feb-20 75

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 291 16-Feb-20 02-Dec-20 75

O2_D4310a IC Comment on the submitted Geotechnical Design Report (Clause 5.4.3.9, Specs Part A) * 89 16-Feb-20 14-May-20 75

O2_D4315a Submit further information for the submitted Geotechnical Design Report to IC (Clause 5.4.3.9, Specs Part A) * 119 15-May-20 10-Sep-20 75

O2_D4320a IC Comment on the re-submitted Geotechnical Design Report (Clause 5.4.3.9, Specs Part A) * 24 11-Sep-20 04-Oct-20 75

O2_D4325a Submit further information for the re-submitted Geotechnical Design Report to IC (Clause 5.4.3.9, Specs Part A) * 12 05-Oct-20 16-Oct-20 75

O2_D4325b Submit and Obtain Approval from GEO 45 17-Oct-20 30-Nov-20 75

O2_D4330a IC Certify Geotechnical Design Report (Clause 5.4.3.9, Specs Part A) * 1 01-Dec-20 01-Dec-20 75

O2_D4335a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 1 02-Dec-20 02-Dec-20 75

EMPLOYER's CONSENTEMPLOYER's CONSENT 44 03-Dec-20 15-Jan-21 75

O2_D4340a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 03-Dec-20 09-Dec-20 75

O2_D4345a ER Comment on the submitted Geotechnical Design Report (Clause 5.4.3.17.c, Specs Part A) 14 10-Dec-20 23-Dec-20 75

O2_D4350a Submit further information for the submitted Geotechnical Design Report to ER (Clause 5.4.3.19, Specs Part A) 7 24-Dec-20 30-Dec-20 75

O2_D4355a ER Comment on the re-submitted Geotechnical Design Report (Clause 5.4.3.17.a, Specs Part A) 14 31-Dec-20 13-Jan-21 75

O2_D4360a ER Consented Geotechnical Design Report (Clause 5.4.3.17.a, Specs Part A) 0 13-Jan-21 75

O2_D4365a Submit Two Complete Sets Geotechnical Design Report to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 14-Jan-21 14-Jan-21 75

O2_D4370a Design Registered - Geotechnical Design Report 1 15-Jan-21 15-Jan-21 75

C3.15 - DRAINAGE WORKS DESIGNC3.15 - DRAINAGE WORKS DESIGN 340 02-Apr-20 07-Mar-21 280

SUBMISSIONSUBMISSION 97 02-Apr-20 07-Jul-20 280

O2_D3800a Drainage Works Design (Clause 5.4.3.9, Specs Part A)  * 97 02-Apr-20 07-Jul-20 280

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 187 08-Jul-20 10-Jan-21 280

O2_D3810a IC Comment on the submitted Drainage Works Design (Clause 5.4.3.9, Specs Part A) * 42 08-Jul-20 18-Aug-20 280

O2_D3815a Submit further information for the submitted Drainage Works Design to IC (Clause 5.4.3.9, Specs Part A) * 102 19-Aug-20 28-Nov-20 280

O2_D3820a IC Comment on the re-submitted Geotechnical Drainage Works Design (Clause 5.4.3.9, Specs Part A) * 15 29-Nov-20 13-Dec-20 280

O2_D3825a Submit further information for the re-submitted Drainage Works Design to IC (Clause 5.4.3.9, Specs Part A) 7 14-Dec-20 20-Dec-20 280

O2_D3830a IC Certify Drainage Works Design (Clause 5.4.3.9, Specs Part A) 14 21-Dec-20 03-Jan-21 280

O2_D3835a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 04-Jan-21 10-Jan-21 280

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 11-Jan-21 07-Mar-21 280
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O2_D3840a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 11-Jan-21 17-Jan-21 280

O2_D3845a ER Comment on the submitted Drainage Works Design (Clause 5.4.3.17.c, Specs Part A) 14 18-Jan-21 31-Jan-21 280

O2_D3850a Submit further information for the submitted Drainage Works Design to ER (Clause 5.4.3.19, Specs Part A) 7 01-Feb-21 07-Feb-21 280

O2_D3855a ER Comment on the re-submitted Drainage Works Design (Clause 5.4.3.17.a, Specs Part A) 14 08-Feb-21 21-Feb-21 280

O2_D3860a ER Consented Drainage Works Design (Clause 5.4.3.17.a, Specs Part A) 0 21-Feb-21 280

O2_D3865a Submit Two Complete Sets Drainage Works Design to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 22-Feb-21 28-Feb-21 280

O2_D3870a Design Registered - Drainage Works Design 7 01-Mar-21 07-Mar-21 280

C3.16 - SEWERAGE WORKS DESIGNC3.16 - SEWERAGE WORKS DESIGN 340 02-Apr-20 07-Mar-21 280

SUBMISSIONSUBMISSION 107 02-Apr-20 17-Jul-20 280

O2_D3700a Sewerage Works Design (Clause 5.4.3.9, Specs Part A) * 107 02-Apr-20 17-Jul-20 280

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 177 18-Jul-20 10-Jan-21 280

O2_D3710a IC Comment on the submitted Sewerage Works Design (Clause 5.4.3.9, Specs Part A) * 32 18-Jul-20 18-Aug-20 280

O2_D3715a Submit further information for the submitted Sewerage Works Design to IC (Clause 5.4.3.9, Specs Part A) * 102 19-Aug-20 28-Nov-20 280

O2_D3720a IC Comment on the re-submitted Sewerage Works Design (Clause 5.4.3.9, Specs Part A) * 15 29-Nov-20 13-Dec-20 280

O2_D3725a Submit further information for the re-submitted Sewerage Works Design to IC (Clause 5.4.3.9, Specs Part A) 7 14-Dec-20 20-Dec-20 280

O2_D3730a IC Certify Sewerage Works Design (Clause 5.4.3.9, Specs Part A) 14 21-Dec-20 03-Jan-21 280

O2_D3735a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 04-Jan-21 10-Jan-21 280

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 11-Jan-21 07-Mar-21 280

O2_D3740a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 11-Jan-21 17-Jan-21 280

O2_D3745a ER Comment on the submitted Sewerage Works Design (Clause 5.4.3.17.c, Specs Part A) 14 18-Jan-21 31-Jan-21 280

O2_D3750a Submit further information for the submitted Sewerage Works Design to ER (Clause 5.4.3.19, Specs Part A) 7 01-Feb-21 07-Feb-21 280

O2_D3755a ER Comment on the re-submitted Sewerage Works Design (Clause 5.4.3.17.a, Specs Part A) 14 08-Feb-21 21-Feb-21 280

O2_D3760a ER Consented Sewerage Works Design (Clause 5.4.3.17.a, Specs Part A) 0 21-Feb-21 280

O2_D3765a Submit Two Complete Sets Sewerage Works Design to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 22-Feb-21 28-Feb-21 280

O2_D3770a Design Registered - Sewerage Works Design 7 01-Mar-21 07-Mar-21 280

C3.17 - WATERWORKS DESIGNC3.17 - WATERWORKS DESIGN 287 02-Apr-20 13-Jan-21 484

SUBMISSIONSUBMISSION 168 02-Apr-20 16-Sep-20 484

O2_D4000a Waterworks Design (Clause 5.4.3.9, Specs Part A) * 168 02-Apr-20 16-Sep-20 484

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 17-Sep-20 18-Nov-20 484

O2_D4010a IC Comment on the submitted Waterworks Design (Clause 5.4.3.9, Specs Part A) 14 17-Sep-20 30-Sep-20 484

O2_D4015a Submit further information for the submitted Waterworks Design to IC (Clause 5.4.3.9, Specs Part A) 7 01-Oct-20 07-Oct-20 484

O2_D4020a IC Comment on the re-submitted Waterworks Design (Clause 5.4.3.9, Specs Part A) 14 08-Oct-20 21-Oct-20 484

O2_D4025a Submit further information for the re-submitted Waterworks Design to IC (Clause 5.4.3.9, Specs Part A) 7 22-Oct-20 28-Oct-20 484

O2_D4030a IC Certify Waterworks Design (Clause 5.4.3.9, Specs Part A) 14 29-Oct-20 11-Nov-20 484

O2_D4035a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 12-Nov-20 18-Nov-20 484

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 19-Nov-20 13-Jan-21 484

O2_D4040a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 19-Nov-20 25-Nov-20 484

O2_D4045a ER Comment on the submitted Waterworks Design (Clause 5.4.3.17.c, Specs Part A) 14 26-Nov-20 09-Dec-20 484

O2_D4050a Submit further information for the submitted Waterworks Design to ER (Clause 5.4.3.19, Specs Part A) 7 10-Dec-20 16-Dec-20 484

O2_D4055a ER Comment on the re-submitted Waterworks Design (Clause 5.4.3.17.a, Specs Part A) 14 17-Dec-20 30-Dec-20 484

O2_D4060a ER Consented Waterworks Design (Clause 5.4.3.17.a, Specs Part A) 0 30-Dec-20 484

O2_D4065a Submit Two Complete Sets Waterworks Design to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 31-Dec-20 06-Jan-21 484

O2_D4070a Design Registered - Waterworks Design 7 07-Jan-21 13-Jan-21 484

C3.18 - DESIGN FOR ROADWORKS AND STREET FURNITURESC3.18 - DESIGN FOR ROADWORKS AND STREET FURNITURES 287 02-Apr-20 13-Jan-21 484

SUBMISSIONSUBMISSION 168 02-Apr-20 16-Sep-20 484

O2_D4100a Roadworks and Street Furnitures (Clause 5.4.3.9, Specs Part A) * 168 02-Apr-20 16-Sep-20 484

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 17-Sep-20 18-Nov-20 484

O2_D4110a IC Comment on the submitted Roadworks and Street Furnitures (Clause 5.4.3.9, Specs Part A) 14 17-Sep-20 30-Sep-20 484

O2_D4115a Submit further information for the submitted Roadworks and Street Furnitures to IC (Clause 5.4.3.9, Specs Part A) 7 01-Oct-20 07-Oct-20 484

O2_D4120a IC Comment on the re-submitted Roadworks and Street Furnitures (Clause 5.4.3.9, Specs Part A) 14 08-Oct-20 21-Oct-20 484

O2_D4125a Submit further information for the re-submitted Roadworks and Street Furnitures to IC (Clause 5.4.3.9, Specs Part A) 7 22-Oct-20 28-Oct-20 484

O2_D4130a IC Certify Roadworks and Street Furnitures (Clause 5.4.3.9, Specs Part A) 14 29-Oct-20 11-Nov-20 484

O2_D4135a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 12-Nov-20 18-Nov-20 484

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 19-Nov-20 13-Jan-21 484

O2_D4140a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 19-Nov-20 25-Nov-20 484

O2_D4145a ER Comment on the submitted Roadworks and Street Furnitures (Clause 5.4.3.17.c, Specs Part A) 14 26-Nov-20 09-Dec-20 484

O2_D4150a Submit further information for the submitted Roadworks and Street Furnitures to ER (Clause 5.4.3.19, Specs Part A) 7 10-Dec-20 16-Dec-20 484

O2_D4155a ER Comment on the re-submitted Roadworks and Street Furnitures (Clause 5.4.3.17.a, Specs Part A) 14 17-Dec-20 30-Dec-20 484

O2_D4160a ER Consented Roadworks and Street Furnitures (Clause 5.4.3.17.a, Specs Part A) 0 30-Dec-20 484

O2_D4165a Submit Two Complete Sets Roadworks and Street Furnitures to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 31-Dec-20 06-Jan-21 484

O2_D4170a Design Registered - Roadworks and Street Furnitures 7 07-Jan-21 13-Jan-21 484

C3.19 - ANCILLIARY FACILITIESC3.19 - ANCILLIARY FACILITIES 363 02-Apr-20 30-Mar-21 481
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C3.16 - SEWERAGE WORKS DESIGN

SUBMISSION

02-Apr-20 17-Jul-20

IC CHECKING & CERTIFICATION

18-Jul-20 18-Aug-20

19-Aug-20 28-Nov-20

29-Nov-20 13-Dec-20

14-Dec-20 20-Dec-20

21-Dec-20 03-Jan-21

04-Jan-21 10-Jan-21

EMPLOYER's CONSENT

11-Jan-21 17-Jan-21

18-Jan-21 31-Jan-21

01-Feb-21 07-Feb-21

08-Feb-21 21-Feb-21

21-Feb-21

22-Feb-21 28-Feb-21

01-Mar-21 07-Mar-21

C3.17 - WATERWORKS DESIGN

SUBMISSION

02-Apr-20 16-Sep-20

IC CHECKING & CERTIFICATION

17-Sep-20 30-Sep-20

01-Oct-20 07-Oct-20

08-Oct-20 21-Oct-20

22-Oct-20 28-Oct-20

29-Oct-20 11-Nov-20

12-Nov-20 18-Nov-20

EMPLOYER's CONSENT

19-Nov-20 25-Nov-20

26-Nov-20 09-Dec-20

10-Dec-20 16-Dec-20

17-Dec-20 30-Dec-20

30-Dec-20

31-Dec-20 06-Jan-21

07-Jan-21 13-Jan-21

C3.18 - DESIGN FOR ROADWORKS AND STREET FURNITURES

SUBMISSION

02-Apr-20 16-Sep-20

IC CHECKING & CERTIFICATION

17-Sep-20 30-Sep-20

01-Oct-20 07-Oct-20

08-Oct-20 21-Oct-20

22-Oct-20 28-Oct-20

29-Oct-20 11-Nov-20

12-Nov-20 18-Nov-20

EMPLOYER's CONSENT

19-Nov-20 25-Nov-20

26-Nov-20 09-Dec-20

10-Dec-20 16-Dec-20

17-Dec-20 30-Dec-20

30-Dec-20

31-Dec-20 06-Jan-21

07-Jan-21 13-Jan-21
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C3.19a - FLARE - FOUNDATIONC3.19a - FLARE - FOUNDATION 258 02-Apr-20 15-Dec-20 89

SUBMISSIONSUBMISSION 153 02-Apr-20 01-Sep-20 89

O2_D3200a Flare (Clause 5.4.3.9, Specs Part A) * 153 02-Apr-20 01-Sep-20 89

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 02-Sep-20 03-Nov-20 89

O2_D3210a IC Comment on the submitted Flare (Clause 5.4.3.9, Specs Part A) 14 02-Sep-20 15-Sep-20 89

O2_D3215a Submit further information for the submitted Flare to IC (Clause 5.4.3.9, Specs Part A) 7 16-Sep-20 22-Sep-20 89

O2_D3220a IC Comment on the re-submitted Flare (Clause 5.4.3.9, Specs Part A) 14 23-Sep-20 06-Oct-20 89

O2_D3225a Submit further information for the re-submitted Flare to IC (Clause 5.4.3.9, Specs Part A) 7 07-Oct-20 13-Oct-20 89

O2_D3230a IC Certify Flare (Clause 5.4.3.9, Specs Part A) 14 14-Oct-20 27-Oct-20 89

O2_D3235a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 28-Oct-20 03-Nov-20 89

EMPLOYER's CONSENTEMPLOYER's CONSENT 42 04-Nov-20 15-Dec-20 89

O2_D3240a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 3 04-Nov-20 06-Nov-20 89

O2_D3245a ER Comment on the submitted Flare (Clause 5.4.3.17.c, Specs Part A) 14 07-Nov-20 20-Nov-20 89

O2_D3250a Submit further information for the submitted Flare to ER (Clause 5.4.3.19, Specs Part A) 7 21-Nov-20 27-Nov-20 89

O2_D3255a ER Comment on the re-submitted Flare (Clause 5.4.3.17.a, Specs Part A) 14 28-Nov-20 11-Dec-20 89

O2_D3260a ER Consented Flare (Clause 5.4.3.17.a, Specs Part A) 0 11-Dec-20 89

O2_D3265a Submit Two Complete Sets Flare to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 3 12-Dec-20 14-Dec-20 89

O2_D3270a Design Registered - Flare 1 15-Dec-20 15-Dec-20 89

C3.19b - GUARD HOUSE, WEIGHBRIDGE & MASTER METER ROOM - FOUNDATION & STRUCTUREC3.19b - GUARD HOUSE, WEIGHBRIDGE & MASTER METER ROOM - FOUNDATION & STRUCTURE 363 02-Apr-20 30-Mar-21 191

SUBMISSIONSUBMISSION 244 02-Apr-20 01-Dec-20 191

O2_D4800a Guard House, Weighbridge & Master Meter Room (GH, WB & MMR) (Clause 5.4.3.9, Specs Part A) * 244 02-Apr-20 01-Dec-20 191

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 02-Dec-20 02-Feb-21 191

O2_D4810a IC Comment on the submitted GH, WB & MMR (Clause 5.4.3.9, Specs Part A) 14 02-Dec-20 15-Dec-20 191

O2_D4815a Submit further information for the submitted GH, WB & MMR to IC (Clause 5.4.3.9, Specs Part A) 7 16-Dec-20 22-Dec-20 191

O2_D4820a IC Comment on the re-submitted GH, WB & MMR (Clause 5.4.3.9, Specs Part A) 14 23-Dec-20 05-Jan-21 191

O2_D4825a Submit further information for the re-submitted GH, WB & MMR to IC (Clause 5.4.3.9, Specs Part A) 7 06-Jan-21 12-Jan-21 191

O2_D4830a IC Certify GH, WB & MMR (Clause 5.4.3.9, Specs Part A) 14 13-Jan-21 26-Jan-21 191

O2_D4835a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 27-Jan-21 02-Feb-21 191

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 03-Feb-21 30-Mar-21 191

O2_D4840a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 03-Feb-21 09-Feb-21 191

O2_D4845a ER Comment on the submitted GH, WB & MMR (Clause 5.4.3.17.c, Specs Part A) 14 10-Feb-21 23-Feb-21 191

O2_D4850a Submit further information for the submitted GH, WB & MMR to ER (Clause 5.4.3.19, Specs Part A) 7 24-Feb-21 02-Mar-21 191

O2_D4855a ER Comment on the re-submitted GH, WB & MMR (Clause 5.4.3.17.a, Specs Part A) 14 03-Mar-21 16-Mar-21 191

O2_D4860a ER Consented GH, WB & MMR (Clause 5.4.3.17.a, Specs Part A) 0 16-Mar-21 191

O2_D4865a Submit Two Complete Sets GH, WB & MMR to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 17-Mar-21 23-Mar-21 191

O2_D4870a Design Registered - Guard House, Weighbridge & Master Meter Room 7 24-Mar-21 30-Mar-21 191

C3.19c - PUMP ROOM, DRAWPIT & DUCTINGC3.19c - PUMP ROOM, DRAWPIT & DUCTING 363 02-Apr-20 30-Mar-21 223

SUBMISSIONSUBMISSION 244 02-Apr-20 01-Dec-20 223

O2_D4900a Pump Room, Drawpit & Ducting (Clause 5.4.3.9, Specs Part A) * 244 02-Apr-20 01-Dec-20 223

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 02-Dec-20 02-Feb-21 223

O2_D4910a IC Comment on the submitted Pump Room, Drawpit & Ducting (Clause 5.4.3.9, Specs Part A) 14 02-Dec-20 15-Dec-20 223

O2_D4915a Submit further information for the submitted Pump Room, Drawpit & Ducting to IC (Clause 5.4.3.9, Specs Part A) 7 16-Dec-20 22-Dec-20 223

O2_D4920a IC Comment on the re-submitted Pump Room, Drawpit & Ducting (Clause 5.4.3.9, Specs Part A) 14 23-Dec-20 05-Jan-21 223

O2_D4925a Submit further information for the re-submitted Pump Room, Drawpit & Ducting to IC (Clause 5.4.3.9, Specs Part A) 7 06-Jan-21 12-Jan-21 223

O2_D4930a IC Certify Pump Room, Drawpit & Ducting (Clause 5.4.3.9, Specs Part A) 14 13-Jan-21 26-Jan-21 223

O2_D4935a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 27-Jan-21 02-Feb-21 223

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 03-Feb-21 30-Mar-21 223

O2_D4940a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 03-Feb-21 09-Feb-21 223

O2_D4945a ER Comment on the submitted Pump Room, Drawpit & Ducting (Clause 5.4.3.17.c, Specs Part A) 14 10-Feb-21 23-Feb-21 223

O2_D4950a Submit further information for the submitted Pump Room, Drawpit & Ducting to ER (Clause 5.4.3.19, Specs Part A) 7 24-Feb-21 02-Mar-21 223

O2_D4955a ER Comment on the re-submitted Pump Room, Drawpit & Ducting (Clause 5.4.3.17.a, Specs Part A) 14 03-Mar-21 16-Mar-21 223

O2_D4960a ER Consented Pump Room, Drawpit & Ducting (Clause 5.4.3.17.a, Specs Part A) 0 16-Mar-21 223

O2_D4965a Submit Two Complete Sets Pump Room, Drawpit & Ducting to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 17-Mar-21 23-Mar-21 223

O2_D4970a Design Registered - Pump Room, Drawpit & Ducting 7 24-Mar-21 30-Mar-21 223

C3.19d - ENTRANCE GATE, BOUNDARY FENCE & ENTRANCE PORTALC3.19d - ENTRANCE GATE, BOUNDARY FENCE & ENTRANCE PORTAL 363 02-Apr-20 30-Mar-21 481

SUBMISSIONSUBMISSION 244 02-Apr-20 01-Dec-20 481

O2_D5000a Entrance Gate, Boundary Fence & Entrance Portal (EG, BF & EP) (Clause 5.4.3.9, Specs Part A) * 244 02-Apr-20 01-Dec-20 481

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 02-Dec-20 02-Feb-21 481

O2_D5010a IC Comment on the submitted EG, BF & EP (Clause 5.4.3.9, Specs Part A) 14 02-Dec-20 15-Dec-20 481

O2_D5015a Submit further information for the submitted EG, BF & EP to IC (Clause 5.4.3.9, Specs Part A) 7 16-Dec-20 22-Dec-20 481

O2_D5020a IC Comment on the re-submitted EG, BF & EP (Clause 5.4.3.9, Specs Part A) 14 23-Dec-20 05-Jan-21 481

O2_D5025a Submit further information for the re-submitted EG, BF & EP to IC (Clause 5.4.3.9, Specs Part A) 7 06-Jan-21 12-Jan-21 481
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C3.19a - FLARE - FOUNDATION
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C3.19b - GUARD HOUSE, WEIGHBRIDGE & MASTER METER ROOM - FOUNDATION & STRUCTURE

SUBMISSION

02-Apr-20 01-Dec-20

IC CHECKING & CERTIFICATION

02-Dec-20 15-Dec-20

16-Dec-20 22-Dec-20

23-Dec-20 05-Jan-21
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16-Mar-21
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24-Mar-21 30-Mar-21

C3.19c - PUMP ROOM, DRAWPIT & DUCTING

SUBMISSION

02-Apr-20 01-Dec-20

IC CHECKING & CERTIFICATION

02-Dec-20 15-Dec-20

16-Dec-20 22-Dec-20

23-Dec-20 05-Jan-21

06-Jan-21 12-Jan-21

13-Jan-21 26-Jan-21

27-Jan-21 02-Feb-21

EMPLOYER's CONSENT

03-Feb-21 09-Feb-21
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03-Mar-21 16-Mar-21
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C3.19d - ENTRANCE GATE, BOUNDARY FENCE & ENTRANCE PORTAL

SUBMISSION

02-Apr-20 01-Dec-20

IC CHECKING & CERTIFICATION

02-Dec-20 15-Dec-20

16-Dec-20 22-Dec-20

23-Dec-20 05-Jan-21

06-Jan-21 12-Jan-21
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O2_D5030a IC Certify EG, BF & EP (Clause 5.4.3.9, Specs Part A) 14 13-Jan-21 26-Jan-21 481

O2_D5035a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 27-Jan-21 02-Feb-21 481

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 03-Feb-21 30-Mar-21 481

O2_D5040a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 03-Feb-21 09-Feb-21 481

O2_D5045a ER Comment on the submitted EG, BF & EP (Clause 5.4.3.17.c, Specs Part A) 14 10-Feb-21 23-Feb-21 481

O2_D5050a Submit further information for the submitted EG, BF & EP to ER (Clause 5.4.3.19, Specs Part A) 7 24-Feb-21 02-Mar-21 481

O2_D5055a ER Comment on the re-submitted EG, BF & EP (Clause 5.4.3.17.a, Specs Part A) 14 03-Mar-21 16-Mar-21 481

O2_D5060a ER Consented EG, BF & EP (Clause 5.4.3.17.a, Specs Part A) 0 16-Mar-21 481

O2_D5065a Submit Two Complete Sets EG, BF & EP to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 17-Mar-21 23-Mar-21 481

O2_D5070a Design Registered - Entrance Gate, Boundary Fence & Entrance Portal 7 24-Mar-21 30-Mar-21 481

C4 - BUILDING SERVICESC4 - BUILDING SERVICES 430 24-Mar-20 27-May-21 437

C4.1 - BS- ELECTRICAL SERVICESC4.1 - BS- ELECTRICAL SERVICES 278 31-Jul-20 04-May-21 59

SUBMISSIONSUBMISSION 120 31-Jul-20 27-Nov-20 59

O2_C41000 Electrical Services (Clause 5.4.3.9, Specs A) 120 31-Jul-20 27-Nov-20 59

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 102 28-Nov-20 09-Mar-21 59

O2_C41100 IC Comment on the submitted Electrical Services (Clause 5.4.3.9, Specs A) 14 28-Nov-20 11-Dec-20 59

O2_C41110 Submit further information for the submitted Electrical Services to IC (Clause 5.4.3.9, Specs A) 30 12-Dec-20 10-Jan-21 59

O2_C41120 IC Comment on the re-submitted Electrical Services (Clause 5.4.3.9, Specs A) 14 11-Jan-21 24-Jan-21 59

O2_C41130 Submit further information for the re-submitted Electrical Services to IC (Clause 5.4.3.9, Specs A) 23 25-Jan-21 16-Feb-21 59

O2_C41140 IC Certify Electrical Services (Clause 5.4.3.9, Specs A) 14 17-Feb-21 02-Mar-21 59

O2_C41150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 03-Mar-21 09-Mar-21 59

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 10-Mar-21 04-May-21 59

O2_C41200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 10-Mar-21 16-Mar-21 59

O2_C41210 ER Comment on the submitted Electrical Services (Clause 5.4.3.17.c, Specs A) 14 17-Mar-21 30-Mar-21 59

O2_C41220 Submit further information for the submitted Electrical Services to ER (Clause 5.4.3.19, Specs A) 7 31-Mar-21 06-Apr-21 59

O2_C41230 ER Comment on the re-submitted Electrical Services (Clause 5.4.3.17.a, Specs A) 14 07-Apr-21 20-Apr-21 59

O2_C41240 ER Consented Electrical Services (Clause 5.4.3.17.a, Specs A) 0 20-Apr-21 59

O2_C41250 Submit Two Complete Sets Electrical Services to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 21-Apr-21 27-Apr-21 59

O2_C41260 Design Registered - Electrical Services 7 28-Apr-21 04-May-21 59

C4.2 - BS- MECHANICAL VENTILATION & AIR-CONDITIONINGC4.2 - BS- MECHANICAL VENTILATION & AIR-CONDITIONING 278 31-Jul-20 04-May-21 133

SUBMISSIONSUBMISSION 120 31-Jul-20 27-Nov-20 133

O2_C42000 Mechanical Ventilation & Air-Conditioning (Clause 5.4.3.9, Specs A) 120 31-Jul-20 27-Nov-20 133

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 102 28-Nov-20 09-Mar-21 133

O2_C42100 IC Comment on the submitted Mechanical Ventilation & Air-Conditioning (Clause 5.4.3.9, Specs A) 14 28-Nov-20 11-Dec-20 133

O2_C42110 Submit further information for the submitted Mechanical Ventilation & Air-Conditioning to IC (Clause 5.4.3.9, Specs A) 30 12-Dec-20 10-Jan-21 133

O2_C42120 IC Comment on the re-submitted Mechanical Ventilation & Air-Conditioning (Clause 5.4.3.9, Specs A) 14 11-Jan-21 24-Jan-21 133

O2_C42130 Submit further information for the re-submitted Mech Ventilation & Air-Conditioning to IC (Clause 5.4.3.9, Specs A) 23 25-Jan-21 16-Feb-21 133

O2_C42140 IC Certify Mechanical Ventilation & Air-Conditioning (Clause 5.4.3.9, Specs A) 14 17-Feb-21 02-Mar-21 133

O2_C42150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 03-Mar-21 09-Mar-21 133

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 10-Mar-21 04-May-21 133

O2_C42200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 10-Mar-21 16-Mar-21 133

O2_C42210 ER Comment on the submitted Mechanical Ventilation & Air-Conditioning (Clause 5.4.3.17.c, Specs A) 14 17-Mar-21 30-Mar-21 133

O2_C42220 Submit further information for the submitted Mechanical Ventilation & Air-Conditioning to ER (Clause 5.4.3.19, Specs A) 7 31-Mar-21 06-Apr-21 133

O2_C42230 ER Comment on the re-submitted Mechanical Ventilation & Air-Conditioning (Clause 5.4.3.17.a, Specs A) 14 07-Apr-21 20-Apr-21 133

O2_C42240 ER Consented Mechanical Ventilation & Air-Conditioning (Clause 5.4.3.17.a, Specs A) 0 20-Apr-21 133

O2_C42250 Submit Two Complete Sets Mech Ventilation & Air-Conditioning to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 21-Apr-21 27-Apr-21 133

O2_C42260 Design Registered - Mechanical Ventilation & Air-Conditioning 7 28-Apr-21 04-May-21 133

C4.3 - BS- FIRE SERVICESC4.3 - BS- FIRE SERVICES 239 31-Jul-20 26-Mar-21 210

SUBMISSIONSUBMISSION 120 31-Jul-20 27-Nov-20 113

O2_C43000 Fire Services (Clause 5.4.3.9, Specs A) 120 31-Jul-20 27-Nov-20 113

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 28-Nov-20 29-Jan-21 113

O2_C43100 IC Comment on the submitted Fire Services (Clause 5.4.3.9, Specs A) 14 28-Nov-20 11-Dec-20 113

O2_C43110 Submit further information for the submitted Fire Services to IC (Clause 5.4.3.9, Specs A) 7 12-Dec-20 18-Dec-20 113

O2_C43120 IC Comment on the re-submitted Fire Services (Clause 5.4.3.9, Specs A) 14 19-Dec-20 01-Jan-21 113

O2_C43130 Submit further information for the re-submitted Fire Services to IC (Clause 5.4.3.9, Specs A) 7 02-Jan-21 08-Jan-21 113

O2_C43140 IC Certify Fire Services (Clause 5.4.3.9, Specs A) 14 09-Jan-21 22-Jan-21 113

O2_C43150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 23-Jan-21 29-Jan-21 113

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 30-Jan-21 26-Mar-21 210

O2_C43200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 30-Jan-21 05-Feb-21 113

O2_C43210 ER Comment on the submitted Fire Services (Clause 5.4.3.17.c, Specs A) 14 06-Feb-21 19-Feb-21 113

O2_C43220 Submit further information for the submitted Fire Services to ER (Clause 5.4.3.19, Specs A) 7 20-Feb-21 26-Feb-21 113

O2_C43230 ER Comment on the re-submitted Fire Services (Clause 5.4.3.17.a, Specs A) 14 27-Feb-21 12-Mar-21 113
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2019 2020 2021 2022 2023 2024

13-Jan-21 26-Jan-21

27-Jan-21 02-Feb-21

EMPLOYER's CONSENT

03-Feb-21 09-Feb-21

10-Feb-21 23-Feb-21

24-Feb-21 02-Mar-21

03-Mar-21 16-Mar-21

16-Mar-21

17-Mar-21 23-Mar-21

24-Mar-21 30-Mar-21

C4 - BUILDING SERVICES

C4.1 - BS- ELECTRICAL SERVICES

SUBMISSION

31-Jul-20 27-Nov-20

IC CHECKING & CERTIFICATION

28-Nov-20 11-Dec-20

12-Dec-20 10-Jan-21

11-Jan-21 24-Jan-21

25-Jan-21 16-Feb-21

17-Feb-21 02-Mar-21

03-Mar-21 09-Mar-21

EMPLOYER's CONSENT

10-Mar-21 16-Mar-21

17-Mar-21 30-Mar-21

31-Mar-21 06-Apr-21

07-Apr-21 20-Apr-21

20-Apr-21

21-Apr-21 27-Apr-21

28-Apr-21 04-May-21

C4.2 - BS- MECHANICAL VENTILATION & AIR-CONDITIONING

SUBMISSION

31-Jul-20 27-Nov-20

IC CHECKING & CERTIFICATION

28-Nov-20 11-Dec-20

12-Dec-20 10-Jan-21

11-Jan-21 24-Jan-21

25-Jan-21 16-Feb-21

17-Feb-21 02-Mar-21

03-Mar-21 09-Mar-21

EMPLOYER's CONSENT

10-Mar-21 16-Mar-21

17-Mar-21 30-Mar-21

31-Mar-21 06-Apr-21

07-Apr-21 20-Apr-21

20-Apr-21

21-Apr-21 27-Apr-21

28-Apr-21 04-May-21

C4.3 - BS- FIRE SERVICES

SUBMISSION

31-Jul-20 27-Nov-20

IC CHECKING & CERTIFICATION

28-Nov-20 11-Dec-20

12-Dec-20 18-Dec-20

19-Dec-20 01-Jan-21

02-Jan-21 08-Jan-21

09-Jan-21 22-Jan-21

23-Jan-21 29-Jan-21

EMPLOYER's CONSENT

30-Jan-21 05-Feb-21

06-Feb-21 19-Feb-21

20-Feb-21 26-Feb-21

27-Feb-21 12-Mar-21
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O2_C43240 ER Consented Fire Services (Clause 5.4.3.17.a, Specs A) 0 12-Mar-21 113

O2_C43250 Submit Two Complete Sets Fire Services to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 13-Mar-21 19-Mar-21 210

O2_C43260 Design Registered - Fire Services 7 20-Mar-21 26-Mar-21 210

C4.4 - BS- PLUMBING & DRAINAGEC4.4 - BS- PLUMBING & DRAINAGE 239 30-Aug-20 25-Apr-21 205

SUBMISSIONSUBMISSION 120 30-Aug-20 27-Dec-20 196

O2_C44000 Plumbing & Drainage (Clause 5.4.3.9, Specs A) 120 30-Aug-20 27-Dec-20 196

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 28-Dec-20 28-Feb-21 196

O2_C44100 IC Comment on the submitted Plumbing & Drainage (Clause 5.4.3.9, Specs A) 14 28-Dec-20 10-Jan-21 196

O2_C44110 Submit further information for the submitted Plumbing & Drainage to IC (Clause 5.4.3.9, Specs A) 7 11-Jan-21 17-Jan-21 196

O2_C44120 IC Comment on the re-submitted Plumbing & Drainage (Clause 5.4.3.9, Specs A) 14 18-Jan-21 31-Jan-21 196

O2_C44130 Submit further information for the re-submitted Plumbing & Drainage to IC (Clause 5.4.3.9, Specs A) 7 01-Feb-21 07-Feb-21 196

O2_C44140 IC Certify Plumbing & Drainage (Clause 5.4.3.9, Specs A) 14 08-Feb-21 21-Feb-21 196

O2_C44150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 22-Feb-21 28-Feb-21 196

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 01-Mar-21 25-Apr-21 205

O2_C44200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 01-Mar-21 07-Mar-21 196

O2_C44210 ER Comment on the submitted Plumbing & Drainage (Clause 5.4.3.17.c, Specs A) 14 08-Mar-21 21-Mar-21 196

O2_C44220 Submit further information for the submitted Plumbing & Drainage to ER (Clause 5.4.3.19, Specs A) 7 22-Mar-21 28-Mar-21 196

O2_C44230 ER Comment on the re-submitted Plumbing & Drainage (Clause 5.4.3.17.a, Specs A) 14 29-Mar-21 11-Apr-21 196

O2_C44240 ER Consented Plumbing & Drainage (Clause 5.4.3.17.a, Specs A) 0 11-Apr-21 196

O2_C44250 Submit Two Complete Sets Plumbing & Drainage to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 12-Apr-21 18-Apr-21 205

O2_C44260 Design Registered - Plumbing & Drainage 7 19-Apr-21 25-Apr-21 205

C4.5 - AUTOMATIC IRRIGATION SYSTEMC4.5 - AUTOMATIC IRRIGATION SYSTEM 239 14-Sep-20 10-May-21 454

SUBMISSIONSUBMISSION 120 14-Sep-20 11-Jan-21 454

O2_C45000 Automatic Irrigation System (Clause 5.4.3.9, Specs A) 120 14-Sep-20 11-Jan-21 454

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 12-Jan-21 15-Mar-21 454

O2_C45100 IC Comment on the submitted Automatic Irrigation System (Clause 5.4.3.9, Specs A) 14 12-Jan-21 25-Jan-21 454

O2_C45110 Submit further information for the submitted Automatic Irrigation System to IC (Clause 5.4.3.9, Specs A) 7 26-Jan-21 01-Feb-21 454

O2_C45120 IC Comment on the re-submitted Automatic Irrigation System (Clause 5.4.3.9, Specs A) 14 02-Feb-21 15-Feb-21 454

O2_C45130 Submit further information for the re-submitted Automatic Irrigation System to IC (Clause 5.4.3.9, Specs A) 7 16-Feb-21 22-Feb-21 454

O2_C45140 IC Certify Automatic Irrigation System (Clause 5.4.3.9, Specs A) 14 23-Feb-21 08-Mar-21 454

O2_C45150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 09-Mar-21 15-Mar-21 454

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 16-Mar-21 10-May-21 454

O2_C45200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 16-Mar-21 22-Mar-21 454

O2_C45210 ER Comment on the submitted Automatic Irrigation System (Clause 5.4.3.17.c, Specs A) 14 23-Mar-21 05-Apr-21 454

O2_C45220 Submit further information for the submitted Automatic Irrigation System to ER (Clause 5.4.3.19, Specs A) 7 06-Apr-21 12-Apr-21 454

O2_C45230 ER Comment on the re-submitted Automatic Irrigation System (Clause 5.4.3.17.a, Specs A) 14 13-Apr-21 26-Apr-21 454

O2_C45240 ER Consented Automatic Irrigation System (Clause 5.4.3.17.a, Specs A) 0 26-Apr-21 454

O2_C45250 Submit Two Complete Sets Automatic Irrigation System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 27-Apr-21 03-May-21 454

O2_C45260 Design Registered - Automatic Irrigation System 7 04-May-21 10-May-21 454

C4.6 - BS- ELV (INCLUDING CCTV, PA, BMS, SECURITY, ETC.)C4.6 - BS- ELV (INCLUDING CCTV, PA, BMS, SECURITY, ETC.) 285 25-Jul-20 05-May-21 178

SUBMISSIONSUBMISSION 120 25-Jul-20 21-Nov-20 178

O2_C46000 ELV (Clause 5.4.3.9, Specs A) 120 25-Jul-20 21-Nov-20 178

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 109 22-Nov-20 10-Mar-21 178

O2_C46100 IC Comment on the submitted ELV (Clause 5.4.3.9, Specs A) 14 22-Nov-20 05-Dec-20 178

O2_C46110 Submit further information for the submitted ELV to IC (Clause 5.4.3.9, Specs A) 53 06-Dec-20 27-Jan-21 178

O2_C46120 IC Comment on the re-submitted ELV (Clause 5.4.3.9, Specs A) 14 28-Jan-21 10-Feb-21 178

O2_C46130 Submit further information for the re-submitted ELV to IC (Clause 5.4.3.9, Specs A) 7 11-Feb-21 17-Feb-21 178

O2_C46140 IC Certify ELV (Clause 5.4.3.9, Specs A) 14 18-Feb-21 03-Mar-21 178

O2_C46150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 04-Mar-21 10-Mar-21 178

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 11-Mar-21 05-May-21 178

O2_C46200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 11-Mar-21 17-Mar-21 178

O2_C46210 ER Comment on the submitted ELV (Clause 5.4.3.17.c, Specs A) 14 18-Mar-21 31-Mar-21 178

O2_C46220 Submit further information for the submitted ELV to ER (Clause 5.4.3.19, Specs A) 7 01-Apr-21 07-Apr-21 178

O2_C46230 ER Comment on the re-submitted ELV (Clause 5.4.3.17.a, Specs A) 14 08-Apr-21 21-Apr-21 178

O2_C46240 ER Consented ELV (Clause 5.4.3.17.a, Specs A) 0 21-Apr-21 178

O2_C46250 Submit Two Complete Sets ELV to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 22-Apr-21 28-Apr-21 178

O2_C46260 Design Registered - ELV 7 29-Apr-21 05-May-21 178

C4.7 - SURPLUS ENERGY EXPORT SYSTEMC4.7 - SURPLUS ENERGY EXPORT SYSTEM 331 01-Jul-20 27-May-21 221

SUBMISSIONSUBMISSION 150 01-Jul-20 27-Nov-20 221

O2_C47000 Surplus Energy Export System (Clause 5.4.3.9, Specs A) 150 01-Jul-20 27-Nov-20 221

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 125 28-Nov-20 01-Apr-21 221

O2_C47100 IC Comment on the submitted Surplus Energy Export System (Clause 5.4.3.9, Specs A) 14 28-Nov-20 11-Dec-20 221
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2019 2020 2021 2022 2023 2024

12-Mar-21

13-Mar-21 19-Mar-21

20-Mar-21 26-Mar-21

C4.4 - BS- PLUMBING & DRAINAGE

SUBMISSION

30-Aug-20 27-Dec-20

IC CHECKING & CERTIFICATION

28-Dec-20 10-Jan-21

11-Jan-21 17-Jan-21

18-Jan-21 31-Jan-21

01-Feb-21 07-Feb-21

08-Feb-21 21-Feb-21

22-Feb-21 28-Feb-21

EMPLOYER's CONSENT

01-Mar-21 07-Mar-21

08-Mar-21 21-Mar-21

22-Mar-21 28-Mar-21

29-Mar-21 11-Apr-21

11-Apr-21

12-Apr-21 18-Apr-21

19-Apr-21 25-Apr-21

C4.5 - AUTOMATIC IRRIGATION SYSTEM

SUBMISSION

14-Sep-20 11-Jan-21

IC CHECKING & CERTIFICATION

12-Jan-21 25-Jan-21

26-Jan-21 01-Feb-21

02-Feb-21 15-Feb-21

16-Feb-21 22-Feb-21

23-Feb-21 08-Mar-21

09-Mar-21 15-Mar-21

EMPLOYER's CONSENT

16-Mar-21 22-Mar-21

23-Mar-21 05-Apr-21

06-Apr-21 12-Apr-21

13-Apr-21 26-Apr-21

26-Apr-21

27-Apr-21 03-May-21

04-May-21 10-May-21

C4.6 - BS- ELV (INCLUDING CCTV, PA, BMS, SECURITY, ETC.)

SUBMISSION

25-Jul-20 21-Nov-20

IC CHECKING & CERTIFICATION

22-Nov-20 05-Dec-20

06-Dec-20 27-Jan-21

28-Jan-21 10-Feb-21

11-Feb-21 17-Feb-21

18-Feb-21 03-Mar-21

04-Mar-21 10-Mar-21

EMPLOYER's CONSENT

11-Mar-21 17-Mar-21

18-Mar-21 31-Mar-21

01-Apr-21 07-Apr-21

08-Apr-21 21-Apr-21

21-Apr-21

22-Apr-21 28-Apr-21

29-Apr-21 05-May-21

C4.7 - SURPLUS ENERGY EXPORT SYSTEM

SUBMISSION

01-Jul-20 27-Nov-20

IC CHECKING & CERTIFICATION

28-Nov-20 11-Dec-20
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O2_C47110 Submit further information for the submitted Surplus Energy Export System to IC (Clause 5.4.3.9, Specs A) 30 12-Dec-20 10-Jan-21 221

O2_C47120 IC Comment on the re-submitted Surplus Energy Export System (Clause 5.4.3.9, Specs A) 14 11-Jan-21 24-Jan-21 221

O2_C47130 Submit further information for the re-submitted Surplus Energy Export System to IC (Clause 5.4.3.9, Specs A) 46 25-Jan-21 11-Mar-21 221

O2_C47140 IC Certify Surplus Energy Export System (Clause 5.4.3.9, Specs A) 14 12-Mar-21 25-Mar-21 221

O2_C47150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 26-Mar-21 01-Apr-21 221

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 02-Apr-21 27-May-21 221

O2_C47200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 02-Apr-21 08-Apr-21 221

O2_C47210 ER Comment on the submitted Surplus Energy Export System (Clause 5.4.3.17.c, Specs A) 14 09-Apr-21 22-Apr-21 221

O2_C47220 Submit further information for the submitted Surplus Energy Export System to ER (Clause 5.4.3.19, Specs A) 7 23-Apr-21 29-Apr-21 221

O2_C47230 ER Comment on the re-submitted Surplus Energy Export System (Clause 5.4.3.17.a, Specs A) 14 30-Apr-21 13-May-21 221

O2_C47240 ER Consented Surplus Energy Export System (Clause 5.4.3.17.a, Specs A) 0 13-May-21 221

O2_C47250 Submit Two Complete Sets Surplus Energy Export System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 14-May-21 20-May-21 221

O2_C47260 Design Registered - Surplus Energy Export System 7 21-May-21 27-May-21 221

C4.8 - LIFTC4.8 - LIFT 369 24-Mar-20 27-Mar-21 142

SUBMISSIONSUBMISSION 180 24-Mar-20 19-Sep-20 142

O2_C48000 Lift (Clause 5.4.3.9, Specs A) 180 24-Mar-20 19-Sep-20 142

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 133 20-Sep-20 30-Jan-21 142

O2_C48100 IC Comment on the submitted Lift (Clause 5.4.3.9, Specs A) 14 20-Sep-20 03-Oct-20 142

O2_C48110 Submit further information for the submitted Lift to IC (Clause 5.4.3.9, Specs A) 28 04-Oct-20 31-Oct-20 142

O2_C48120 IC Comment on the re-submitted Lift (Clause 5.4.3.9, Specs A) 28 01-Nov-20 28-Nov-20 142

O2_C48130 Submit further information for the re-submitted Lift to IC (Clause 5.4.3.9, Specs A) 28 29-Nov-20 26-Dec-20 142

O2_C48140 IC Certify Lift (Clause 5.4.3.9, Specs A) 28 27-Dec-20 23-Jan-21 142

O2_C48150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 24-Jan-21 30-Jan-21 142

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 31-Jan-21 27-Mar-21 142

O2_C48200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 31-Jan-21 06-Feb-21 142

O2_C48210 ER Comment on the submitted Lift (Clause 5.4.3.17.c, Specs A) 14 07-Feb-21 20-Feb-21 142

O2_C48220 Submit further information for the submitted Lift to ER (Clause 5.4.3.19, Specs A) 7 21-Feb-21 27-Feb-21 142

O2_C48230 ER Comment on the re-submitted Lift (Clause 5.4.3.17.a, Specs A) 14 28-Feb-21 13-Mar-21 142

O2_C48240 ER Consented Lift (Clause 5.4.3.17.a, Specs A) 0 13-Mar-21 142

O2_C48250 Submit Two Complete Sets Lift to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 14-Mar-21 20-Mar-21 142

O2_C48260 Design Registered - Lift 7 21-Mar-21 27-Mar-21 142

C5 - E&M PROCESSC5 - E&M PROCESS 601 01-Jul-20 21-Feb-22 322

C5.1 - WASTE ARRIVAL AND EXIT (WEIGHBRIDGE, TRUCK WASHING, TRAFFIC CONTROL)C5.1 - WASTE ARRIVAL AND EXIT (WEIGHBRIDGE, TRUCK WASHING, TRAFFIC CONTROL) 278 01-Jul-20 04-Apr-21 169

SUBMISSIONSUBMISSION 180 01-Jul-20 27-Dec-20 169

O2_C51000 Waste Arrival and Exit (Clause 5.4.3.9, Specs A) 180 01-Jul-20 27-Dec-20 169

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 28-Dec-20 28-Feb-21 169

O2_C51100 IC Comment on the submitted Waste Arrival and Exit (Clause 5.4.3.9, Specs A) 14 28-Dec-20 10-Jan-21 169

O2_C51110 Submit further information for the submitted Waste Arrival and Exit to IC (Clause 5.4.3.9, Specs A) 7 11-Jan-21 17-Jan-21 169

O2_C51120 IC Comment on the re-submitted Waste Arrival and Exit (Clause 5.4.3.9, Specs A) 14 18-Jan-21 31-Jan-21 169

O2_C51130 Submit further information for the re-submitted Waste Arrival and Exit to IC (Clause 5.4.3.9, Specs A) 7 01-Feb-21 07-Feb-21 169

O2_C51140 IC Certify Waste Arrival and Exit (Clause 5.4.3.9, Specs A) 14 08-Feb-21 21-Feb-21 169

O2_C51150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 22-Feb-21 28-Feb-21 169

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 01-Mar-21 04-Apr-21 169

O2_C51200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 01-Mar-21 07-Mar-21 169

O2_C51210 ER Comment on the submitted Waste Arrival and Exit (Clause 5.4.3.17.c, Specs A) 14 08-Mar-21 21-Mar-21 169

O2_C51240 ER Consented Waste Arrival and Exit (Clause 5.4.3.17.a, Specs A) 0 21-Mar-21 169

O2_C51250 Submit Two Complete Sets Waste Arrival and Exit to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 22-Mar-21 28-Mar-21 169

O2_C51260 Design Registered - Waste Arrival and Exit 7 29-Mar-21 04-Apr-21 169

C5.5 - BIOGAS CLEANING & STORAGE SYSTEM AND EMERGENCY FLAREC5.5 - BIOGAS CLEANING & STORAGE SYSTEM AND EMERGENCY FLARE 218 01-Jul-20 03-Feb-21 288

SUBMISSIONSUBMISSION 120 01-Jul-20 28-Oct-20 105

O2_C55000 Biogas Cleaning & Storage System and Flare (Clause 5.4.3.9, Specs A) 120 01-Jul-20 28-Oct-20 105

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 29-Oct-20 30-Dec-20 288

O2_C55100 IC Comment on the submitted Biogas System & Flare (Clause 5.4.3.9, Specs A) 14 29-Oct-20 11-Nov-20 288

O2_C55110 Submit further information for the submitted Biogas System & Flare to IC (Clause 5.4.3.9, Specs A) 7 12-Nov-20 18-Nov-20 288

O2_C55120 IC Comment on the re-submitted Biogas System & Flare (Clause 5.4.3.9, Specs A) 14 19-Nov-20 02-Dec-20 288

O2_C55130 Submit further information for the re-submitted Biogas System & Flare to IC (Clause 5.4.3.9, Specs A) 7 03-Dec-20 09-Dec-20 288

O2_C55140 IC Certify Biogas System & Flare (Clause 5.4.3.9, Specs A) 14 10-Dec-20 23-Dec-20 288

O2_C55150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 24-Dec-20 30-Dec-20 288

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 31-Dec-20 03-Feb-21 288

O2_C55200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 31-Dec-20 06-Jan-21 288

O2_C55210 ER Comment on the submitted Biogas System & Flare (Clause 5.4.3.17.c, Specs A) 14 07-Jan-21 20-Jan-21 288

O2_C55240 ER Consented Biogas System & Flare (Clause 5.4.3.17.a, Specs A) 0 20-Jan-21 288
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02-Apr-21 08-Apr-21

09-Apr-21 22-Apr-21

23-Apr-21 29-Apr-21

30-Apr-21 13-May-21

13-May-21

14-May-21 20-May-21
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C4.8 - LIFT

SUBMISSION

24-Mar-20 19-Sep-20

IC CHECKING & CERTIFICATION

20-Sep-20 03-Oct-20

04-Oct-20 31-Oct-20

01-Nov-20 28-Nov-20

29-Nov-20 26-Dec-20

27-Dec-20 23-Jan-21

24-Jan-21 30-Jan-21

EMPLOYER's CONSENT

31-Jan-21 06-Feb-21

07-Feb-21 20-Feb-21

21-Feb-21 27-Feb-21

28-Feb-21 13-Mar-21

13-Mar-21

14-Mar-21 20-Mar-21

21-Mar-21 27-Mar-21

C5 - E&M PROCESS

C5.1 - WASTE ARRIVAL AND EXIT (WEIGHBRIDGE, TRUCK WASHING, TRAFFIC CONTROL)

SUBMISSION

01-Jul-20 27-Dec-20

IC CHECKING & CERTIFICATION

28-Dec-20 10-Jan-21

11-Jan-21 17-Jan-21

18-Jan-21 31-Jan-21

01-Feb-21 07-Feb-21

08-Feb-21 21-Feb-21

22-Feb-21 28-Feb-21

EMPLOYER's CONSENT

01-Mar-21 07-Mar-21

08-Mar-21 21-Mar-21

21-Mar-21

22-Mar-21 28-Mar-21

29-Mar-21 04-Apr-21

C5.5 - BIOGAS CLEANING & STORAGE SYSTEM AND EMERGENCY FLARE

SUBMISSION

01-Jul-20 28-Oct-20

IC CHECKING & CERTIFICATION

29-Oct-20 11-Nov-20

12-Nov-20 18-Nov-20

19-Nov-20 02-Dec-20

03-Dec-20 09-Dec-20

10-Dec-20 23-Dec-20

24-Dec-20 30-Dec-20

EMPLOYER's CONSENT

31-Dec-20 06-Jan-21

07-Jan-21 20-Jan-21

20-Jan-21
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O2_C55250 Submit Two Complete Sets Biogas System & Flare to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 21-Jan-21 27-Jan-21 288

O2_C55260 Design Registered - Biogas System & Flare 7 28-Jan-21 03-Feb-21 288

C5.6 - ENERGY RECOVERY AND CHPC5.6 - ENERGY RECOVERY AND CHP 280 01-Jul-20 06-Apr-21 37

SUBMISSIONSUBMISSION 120 01-Jul-20 28-Oct-20 37

O2_C56000 Energy Recovery and CHP (Clause 5.4.3.9, Specs A) 120 01-Jul-20 28-Oct-20 37

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 125 29-Oct-20 02-Mar-21 37

O2_C56100 IC Comment on the submitted CHP (Clause 5.4.3.9, Specs A) 14 29-Oct-20 11-Nov-20 37

O2_C56110 Submit further information for the submitted CHP to IC (Clause 5.4.3.9, Specs A) 30 12-Nov-20 11-Dec-20 37

O2_C56120 IC Comment on the re-submitted CHP (Clause 5.4.3.9, Specs A) 14 12-Dec-20 25-Dec-20 37

O2_C56130 Submit further information for the re-submitted CHP to IC (Clause 5.4.3.9, Specs A) 46 26-Dec-20 09-Feb-21 37

O2_C56140 IC Certify CHP (Clause 5.4.3.9, Specs A) 14 10-Feb-21 23-Feb-21 37

O2_C56150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 24-Feb-21 02-Mar-21 37

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 03-Mar-21 06-Apr-21 37

O2_C56200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 03-Mar-21 09-Mar-21 37

O2_C56210 ER Comment on the submitted Energy Recovery and CHP (Clause 5.4.3.17.c, Specs A) 14 10-Mar-21 23-Mar-21 37

O2_C56220 ER Consented Energy Recovery and CHP (Clause 5.4.3.17.a, Specs A) 0 23-Mar-21 37

O2_C56230 Submit Two Complete Sets Energy Recovery and CHP to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 24-Mar-21 30-Mar-21 37

O2_C56240 Design Registered - Energy Recovery and CHP 7 31-Mar-21 06-Apr-21 37

C5.8 - WASTEWATER TREATMENT PLANTC5.8 - WASTEWATER TREATMENT PLANT 291 01-Jul-20 17-Apr-21 68

SUBMISSIONSUBMISSION 150 01-Jul-20 27-Nov-20 21

O2_C58000 Wastewater Treatment Plant (Clause 5.4.3.9, Specs A) 150 01-Jul-20 27-Nov-20 21

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 106 28-Nov-20 13-Mar-21 68

O2_C58100 IC Comment on the submitted Wastewater Treatment Plant (Clause 5.4.3.9, Specs A) 14 28-Nov-20 11-Dec-20 68

O2_C58110 Submit further information for the submitted Wastewater Treatment Plant to IC (Clause 5.4.3.9, Specs A) 35 12-Dec-20 15-Jan-21 68

O2_C58120 IC Comment on the re-submitted Wastewater Treatment Plant (Clause 5.4.3.9, Specs A) 14 16-Jan-21 29-Jan-21 68

O2_C58130 Submit further information for the re-submitted Wastewater Treatment Plant to IC (Clause 5.4.3.9, Specs A) 22 30-Jan-21 20-Feb-21 68

O2_C58140 IC Certify Wastewater Treatment Plant (Clause 5.4.3.9, Specs A) 14 21-Feb-21 06-Mar-21 68

O2_C58150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 07-Mar-21 13-Mar-21 68

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 14-Mar-21 17-Apr-21 68

O2_C58200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 14-Mar-21 20-Mar-21 68

O2_C58210 ER Comment on the submitted Wastewater Treatment Plant (Clause 5.4.3.17.c, Specs A) 14 21-Mar-21 03-Apr-21 68

O2_C58220 ER Consented Wastewater Treatment Plant (Clause 5.4.3.17.a, Specs A) 0 03-Apr-21 68

O2_C58230 Submit Two Complete Sets Wastewater Treatment Plant to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 04-Apr-21 10-Apr-21 68

O2_C58240 Design Registered - Wastewater Treatment Plant 7 11-Apr-21 17-Apr-21 68

C5.9 - CENTRALISED AIR POLLUTION CONTROL SYSTEMC5.9 - CENTRALISED AIR POLLUTION CONTROL SYSTEM 291 01-Jul-20 17-Apr-21 101

SUBMISSIONSUBMISSION 180 01-Jul-20 27-Dec-20 12

O2_C59000 Centralised Air Pollution Control System (Clause 5.4.3.9, Specs A) 180 01-Jul-20 27-Dec-20 12

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 76 28-Dec-20 13-Mar-21 101

O2_C59100 IC Comment on the submitted CAPC System (Clause 5.4.3.9, Specs A) 14 28-Dec-20 10-Jan-21 101

O2_C59110 Submit further information for the submitted CAPC System to IC (Clause 5.4.3.9, Specs A) 20 11-Jan-21 30-Jan-21 101

O2_C59120 IC Comment on the re-submitted CAPC System (Clause 5.4.3.9, Specs A) 14 31-Jan-21 13-Feb-21 101

O2_C59130 Submit further information for the re-submitted CAPC System to IC (Clause 5.4.3.9, Specs A) 7 14-Feb-21 20-Feb-21 101

O2_C59140 IC Certify CAPC System (Clause 5.4.3.9, Specs A) 14 21-Feb-21 06-Mar-21 101

O2_C59150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 07-Mar-21 13-Mar-21 101

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 14-Mar-21 17-Apr-21 101

O2_C59200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 14-Mar-21 20-Mar-21 101

O2_C59210 ER Comment on the submitted CAPC System (Clause 5.4.3.17.c, Specs A) 14 21-Mar-21 03-Apr-21 101

O2_C59220 ER Consented CAPC System (Clause 5.4.3.17.a, Specs A) 0 03-Apr-21 101

O2_C59230 Submit Two Complete Sets CAPC System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 04-Apr-21 10-Apr-21 101

O2_C59240 Design Registered - CAPC System 7 11-Apr-21 17-Apr-21 101

C5.11 - ELECTRICAL WORKS (PROCESS)C5.11 - ELECTRICAL WORKS (PROCESS) 274 31-Jul-20 30-Apr-21 70

SUBMISSIONSUBMISSION 162 31-Jul-20 08-Jan-21 70

O2_C511000 Electrical Works (Clause 5.4.3.9, Specs A) 162 31-Jul-20 08-Jan-21 70

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 83 09-Jan-21 01-Apr-21 70

O2_C511100 IC Comment on the submitted Electrical Works (Clause 5.4.3.9, Specs A) 14 09-Jan-21 22-Jan-21 70

O2_C511110 Submit further information for the submitted Electrical Works to IC (Clause 5.4.3.9, Specs A) 7 23-Jan-21 29-Jan-21 70

O2_C511120 IC Comment on the re-submitted Electrical Works (Clause 5.4.3.9, Specs A) 14 30-Jan-21 12-Feb-21 70

O2_C511130 Submit further information for the re-submitted Electrical Works to IC (Clause 5.4.3.9, Specs A) 27 13-Feb-21 11-Mar-21 70

O2_C511140 IC Certify Electrical Works (Clause 5.4.3.9, Specs A) 14 12-Mar-21 25-Mar-21 70

O2_C511150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 26-Mar-21 01-Apr-21 70

EMPLOYER's CONSENTEMPLOYER's CONSENT 29 02-Apr-21 30-Apr-21 70

O2_C511200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 1 02-Apr-21 02-Apr-21 70
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C5.9 - CENTRALISED AIR POLLUTION CONTROL SYSTEM
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O2_C511210 ER Comment on the submitted Electrical Works (Clause 5.4.3.17.c, Specs A) 14 03-Apr-21 16-Apr-21 70

O2_C511240 ER Consented Electrical Works (Clause 5.4.3.17.a, Specs A) 0 16-Apr-21 70

O2_C511250 Submit Two Complete Sets Electrical Works to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 17-Apr-21 23-Apr-21 70

O2_C511260 Design Registered - Electrical Works 7 24-Apr-21 30-Apr-21 70

C5.12 - LIFTING APPLIANCEC5.12 - LIFTING APPLIANCE 218 30-Aug-20 04-Apr-21 45

SUBMISSIONSUBMISSION 120 30-Aug-20 27-Dec-20 45

O2_C512000 Lifting Appliance (Clause 5.4.3.9, Specs A) 120 30-Aug-20 27-Dec-20 45

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 28-Dec-20 28-Feb-21 45

O2_C512100 IC Comment on the submitted Lifting Appliance (Clause 5.4.3.9, Specs A) 14 28-Dec-20 10-Jan-21 45

O2_C512110 Submit further information for the submitted Lifting Appliance to IC (Clause 5.4.3.9, Specs A) 7 11-Jan-21 17-Jan-21 45

O2_C512120 IC Comment on the re-submitted Lifting Appliance (Clause 5.4.3.9, Specs A) 14 18-Jan-21 31-Jan-21 45

O2_C512130 Submit further information for the re-submitted Lifting Appliance to IC (Clause 5.4.3.9, Specs A) 7 01-Feb-21 07-Feb-21 45

O2_C512140 IC Certify Lifting Appliance (Clause 5.4.3.9, Specs A) 14 08-Feb-21 21-Feb-21 45

O2_C512150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 22-Feb-21 28-Feb-21 45

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 01-Mar-21 04-Apr-21 45

O2_C512200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 01-Mar-21 07-Mar-21 45

O2_C512210 ER Comment on the submitted Lifting Appliance (Clause 5.4.3.17.c, Specs A) 14 08-Mar-21 21-Mar-21 45

O2_C512240 ER Consented Lifting Appliance (Clause 5.4.3.17.a, Specs A) 0 21-Mar-21 45

O2_C512250 Submit Two Complete Sets Lifting Appliance to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 22-Mar-21 28-Mar-21 45

O2_C512260 Design Registered - Lifting Appliance 7 29-Mar-21 04-Apr-21 45

STAGE 1 SUBMISSIONS (Process Design)STAGE 1 SUBMISSIONS (Process Design) 473 01-Jul-20 16-Oct-21 450

C5.3 - PRE-TREATMENT SYSTEM (HAMMER MILL, LIQUID STORAGE, CONVEYORS)C5.3 - PRE-TREATMENT SYSTEM (HAMMER MILL, LIQUID STORAGE, CONVEYORS) 218 01-Jul-20 03-Feb-21 705

C5.3 - STAGE 1 - PRE-TREATMENT SYSTEMC5.3 - STAGE 1 - PRE-TREATMENT SYSTEM 218 01-Jul-20 03-Feb-21 705

SUBMISSIONSUBMISSION 132 01-Jul-20 09-Nov-20 58

O2_C53000 Pre-Treatment System (Clause 5.4.3.9, Specs A) 132 01-Jul-20 09-Nov-20 58

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 10-Nov-20 11-Jan-21 705

O2_C53100 IC Comment on the submitted Pre-Treatment System (Clause 5.4.3.9, Specs A) 14 10-Nov-20 23-Nov-20 705

O2_C53110 Submit further information for the submitted Pre-Treatment System to IC (Clause 5.4.3.9, Specs A) 7 24-Nov-20 30-Nov-20 705

O2_C53120 IC Comment on the re-submitted Pre-Treatment System (Clause 5.4.3.9, Specs A) 14 01-Dec-20 14-Dec-20 705

O2_C53130 Submit further information for the re-submitted Pre-Treatment System to IC (Clause 5.4.3.9, Specs A) 7 15-Dec-20 21-Dec-20 705

O2_C53140 IC Certify Pre-Treatment System (Clause 5.4.3.9, Specs A) 14 22-Dec-20 04-Jan-21 705

O2_C53150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 05-Jan-21 11-Jan-21 705

EMPLOYER's CONSENTEMPLOYER's CONSENT 23 12-Jan-21 03-Feb-21 705

O2_C53200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 2 12-Jan-21 13-Jan-21 705

O2_C53210 ER Comment on the submitted Pre-Treatment System (Clause 5.4.3.17.a, Specs A) 14 14-Jan-21 27-Jan-21 705

O2_C53220 ER Consented Pre-Treatment System (Clause 5.4.3.17.a, Specs A) 0 27-Jan-21 705

O2_C53230 Submit Two Complete Sets Pre-Treatment System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 28-Jan-21 03-Feb-21 705

O2_C53240 Design Registered - Pre-Treatment System 7 28-Jan-21 03-Feb-21 705

C5.2 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEMC5.2 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEM 225 01-Jul-20 10-Feb-21 698

C5.2 - STAGE 1 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEMC5.2 - STAGE 1 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEM 225 01-Jul-20 10-Feb-21 698

SUBMISSIONSUBMISSION 132 01-Jul-20 09-Nov-20 58

O2_C52000 Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, Specs A) 132 01-Jul-20 09-Nov-20 58

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 10-Nov-20 11-Jan-21 698

O2_C52100 IC Comment on the submitted Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, Specs A) 14 10-Nov-20 23-Nov-20 698

O2_C52110 Submit further information for the submitted Waste Receiving, Storage & Feeding System to IC (Clause 5.4.3.9, Specs A) 7 24-Nov-20 30-Nov-20 698

O2_C52120 IC Comment on the re-submitted Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, Specs A) 14 01-Dec-20 14-Dec-20 698

O2_C52130 Submit further information for the re-submitted Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, Specs A) 7 15-Dec-20 21-Dec-20 698

O2_C52140 IC Certify Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, Specs A) 14 22-Dec-20 04-Jan-21 698

O2_C52150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 05-Jan-21 11-Jan-21 698

EMPLOYER's CONSENTEMPLOYER's CONSENT 30 12-Jan-21 10-Feb-21 698

O2_C52200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 2 12-Jan-21 13-Jan-21 698

O2_C52210 ER Comment on the submitted Waste Receiving, Storage & Feeding System (Clause 5.4.3.17.a, Specs A) 14 14-Jan-21 27-Jan-21 698

O2_C52220 ER Consented Waste Receiving, Storage & Feeding System (Clause 5.4.3.17.a, Specs A) 0 27-Jan-21 698

O2_C52230 Submit Two Complete Sets Waste Rec'v, Storage & Feeding System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 28-Jan-21 03-Feb-21 698

O2_C52240 Design Registered - Waste Receiving, Storage & Feeding System 7 04-Feb-21 10-Feb-21 698

C5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEMC5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEM 239 01-Jul-20 24-Feb-21 684

C5.4 - STAGE 1 SUBMISSION - AD SYSTEMC5.4 - STAGE 1 SUBMISSION - AD SYSTEM 239 01-Jul-20 24-Feb-21 684

SUBMISSIONSUBMISSION 141 01-Jul-20 18-Nov-20 41

O2_C54000 Anaerobic Digestion Treatment System (Clause 5.4.3.9, Specs A) 141 01-Jul-20 18-Nov-20 41

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 19-Nov-20 20-Jan-21 139

O2_C54100 IC Comment on the submitted AD Treatment System (Clause 5.4.3.9, Specs A) 14 19-Nov-20 02-Dec-20 139

O2_C54110 Submit further information for the submitted AD Treatment System to IC (Clause 5.4.3.9, Specs A) 7 03-Dec-20 09-Dec-20 139
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2019 2020 2021 2022 2023 2024

03-Apr-21 16-Apr-21

16-Apr-21

17-Apr-21 23-Apr-21

24-Apr-21 30-Apr-21

C5.12 - LIFTING APPLIANCE

SUBMISSION

30-Aug-20 27-Dec-20

IC CHECKING & CERTIFICATION

28-Dec-20 10-Jan-21

11-Jan-21 17-Jan-21

18-Jan-21 31-Jan-21

01-Feb-21 07-Feb-21

08-Feb-21 21-Feb-21

22-Feb-21 28-Feb-21

EMPLOYER's CONSENT

01-Mar-21 07-Mar-21

08-Mar-21 21-Mar-21

21-Mar-21

22-Mar-21 28-Mar-21

29-Mar-21 04-Apr-21

STAGE 1 SUBMISSIONS (Process Design)

C5.3 - PRE-TREATMENT SYSTEM (HAMMER MILL, LIQUID STORAGE, CONVEYORS)

C5.3 - STAGE 1 - PRE-TREATMENT SYSTEM

SUBMISSION

01-Jul-20 09-Nov-20

IC CHECKING & CERTIFICATION

10-Nov-20 23-Nov-20

24-Nov-20 30-Nov-20

01-Dec-20 14-Dec-20

15-Dec-20 21-Dec-20

22-Dec-20 04-Jan-21

05-Jan-21 11-Jan-21

EMPLOYER's CONSENT

12-Jan-21 13-Jan-21

14-Jan-21 27-Jan-21

27-Jan-21

28-Jan-21 03-Feb-21

28-Jan-21 03-Feb-21

C5.2 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEM

C5.2 - STAGE 1 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEM

SUBMISSION

01-Jul-20 09-Nov-20

IC CHECKING & CERTIFICATION

10-Nov-20 23-Nov-20

24-Nov-20 30-Nov-20

01-Dec-20 14-Dec-20

15-Dec-20 21-Dec-20

22-Dec-20 04-Jan-21

05-Jan-21 11-Jan-21

EMPLOYER's CONSENT

12-Jan-21 13-Jan-21

14-Jan-21 27-Jan-21

27-Jan-21

28-Jan-21 03-Feb-21

04-Feb-21 10-Feb-21

C5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEM

C5.4 - STAGE 1 SUBMISSION - AD SYSTEM

SUBMISSION

01-Jul-20 18-Nov-20

IC CHECKING & CERTIFICATION

19-Nov-20 02-Dec-20

03-Dec-20 09-Dec-20
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Activity ID Activity Name Original
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Planned Start Planned Finish Total
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O2_C54120 IC Comment on the re-submitted AD Treatment System (Clause 5.4.3.9, Specs A) 14 10-Dec-20 23-Dec-20 139

O2_C54130 Submit further information for the re-submitted AD Treatment System to IC (Clause 5.4.3.9, Specs A) 7 24-Dec-20 30-Dec-20 139

O2_C54140 IC Certify AD Treatment System (Clause 5.4.3.9, Specs A) 14 31-Dec-20 13-Jan-21 139

O2_C54150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 14-Jan-21 20-Jan-21 139

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 21-Jan-21 24-Feb-21 684

O2_C54200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 21-Jan-21 27-Jan-21 139

O2_C54210 ER Comment on the submitted AD Treatment System (Clause 5.4.3.17.c, Specs A) 14 28-Jan-21 10-Feb-21 139

O2_C54240 ER Consented AD Treatment System (Clause 5.4.3.17.a, Specs A) 0 10-Feb-21 139

O2_C54250 Submit Two Complete Sets AD Treatment System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 11-Feb-21 17-Feb-21 684

O2_C54260 Design Registered - AD Treatment System 7 18-Feb-21 24-Feb-21 684

C5.10 - CONTROL & INSTRUMENTATION WORKSC5.10 - CONTROL & INSTRUMENTATION WORKS 324 27-Nov-20 16-Oct-21 450

C5.10 - STAGE 1 - C&I WORKSC5.10 - STAGE 1 - C&I WORKS 324 27-Nov-20 16-Oct-21 450

SUBMISSIONSUBMISSION 120 27-Nov-20 26-Mar-21 11

O2_C510000 Control and Instrumentation Work (Clause 5.4.3.9, Specs A) 120 27-Nov-20 26-Mar-21 11

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 169 27-Mar-21 11-Sep-21 11

O2_C510100 IC Comment on the submitted C&I Works (Clause 5.4.3.9, Specs A) 14 27-Mar-21 09-Apr-21 11

O2_C510110 Submit further information for the submitted C&I Works to IC (Clause 5.4.3.9, Specs A) 60 10-Apr-21 08-Jun-21 11

O2_C510120 IC Comment on the re-submitted C&I Works (Clause 5.4.3.9, Specs A) 14 09-Jun-21 22-Jun-21 11

O2_C510130 Submit further information for the re-submitted C&I Works to IC (Clause 5.4.3.9, Specs A) 60 23-Jun-21 21-Aug-21 11

O2_C510140 IC Certify C&I Works (Clause 5.4.3.9, Specs A) 14 22-Aug-21 04-Sep-21 11

O2_C510150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 05-Sep-21 11-Sep-21 11

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 12-Sep-21 16-Oct-21 450

O2_C510200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 12-Sep-21 18-Sep-21 15

O2_C510210 ER Comment on the submitted C&I Works (Clause 5.4.3.17.c, Specs A) 14 19-Sep-21 02-Oct-21 15

O2_C510220 ER Consented C&I Works (Clause 5.4.3.17.a, Specs A) 0 02-Oct-21 15

O2_C510230 Submit Two Complete Sets C&I Works to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 03-Oct-21 09-Oct-21 450

O2_C510240 Design Registered - C&I Works 7 10-Oct-21 16-Oct-21 450

C5.7 - DEWATERING AND GRANULATION SYSTEMC5.7 - DEWATERING AND GRANULATION SYSTEM 248 01-Jul-20 05-Mar-21 675

C5.7 - STAGE 1 - GRANULATION SYSTEMC5.7 - STAGE 1 - GRANULATION SYSTEM 248 01-Jul-20 05-Mar-21 675

SUBMISSIONSUBMISSION 150 01-Jul-20 27-Nov-20 11

O2_C57000 Dewatering & Granulation System (Clause 5.4.3.9, Specs A) 150 01-Jul-20 27-Nov-20 11

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 28-Nov-20 29-Jan-21 675

O2_C57100 IC Comment on the submitted Dewatering & Granulation System (Clause 5.4.3.9, Specs A) 14 28-Nov-20 11-Dec-20 675

O2_C57110 Submit further information for the submitted Dewatering & Granulation System to IC (Clause 5.4.3.9, Specs A) 7 12-Dec-20 18-Dec-20 675

O2_C57120 IC Comment on the re-submitted Dewatering & Granulation System (Clause 5.4.3.9, Specs A) 14 19-Dec-20 01-Jan-21 675

O2_C57130 Submit further information for the re-submitted Dewatering & Granulation System to IC (Clause 5.4.3.9, Specs A) 7 02-Jan-21 08-Jan-21 675

O2_C57140 IC Certify Dewatering & Granulation System (Clause 5.4.3.9, Specs A) 14 09-Jan-21 22-Jan-21 675

O2_C57150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 23-Jan-21 29-Jan-21 675

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 30-Jan-21 05-Mar-21 675

O2_C57200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 30-Jan-21 05-Feb-21 675

O2_C57210 ER Comment on the submitted Dewatering & Granulation System (Clause 5.4.3.17.c, Specs A) 14 06-Feb-21 19-Feb-21 675

O2_C57220 ER Consented Dewatering & Granulation System (Clause 5.4.3.17.a, Specs A) 0 19-Feb-21 675

O2_C57230 Submit Two Complete Sets Dewatering & Granulation System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 20-Feb-21 26-Feb-21 675

O2_C57240 Design Registered - Dewatering & Granulation System 7 27-Feb-21 05-Mar-21 675

STAGE 2 SUBMISSIONS (Process Equipment)STAGE 2 SUBMISSIONS (Process Equipment) 262 10-Nov-20 29-Jul-21 214

C5.2 & C5.3 WASTE RECEIVING & PRE-TREATMENT SYSTEMSC5.2 & C5.3 WASTE RECEIVING & PRE-TREATMENT SYSTEMS 177 10-Nov-20 05-May-21 187

HuningHuning 89 10-Nov-20 06-Feb-21 100

O2_C52A21000 Submit Stage 2 Equipment Submissions: Huning 60 10-Nov-20 08-Jan-21 100

O2_C52A21010 IC Approve Stage 2 Equipment Submission: Huning 29 09-Jan-21 06-Feb-21 100

EiseleEisele 89 20-Nov-20 16-Feb-21 212

O2_C52A21020 Submit Stage 2 Waste Receiving and Pre-Treatment Equipment Submissions: Eisele 60 20-Nov-20 18-Jan-21 152

O2_C52A21030 IC Approve Stage 2 Waste Receiving and Pre-Treatment Equipment Submission: Priority 2 29 19-Jan-21 16-Feb-21 212

SUMASUMA 89 30-Nov-20 26-Feb-21 139

O2_C52A21040 Submit Stage 2 Equipment Submissions: SUMA 60 30-Nov-20 28-Jan-21 102

O2_C52A21050 IC Approve Stage 2 Equipment Submission: SUMA 29 29-Jan-21 26-Feb-21 139

RUNI/PRMRUNI/PRM 89 20-Dec-20 18-Mar-21 235

O2_C52A21060 Submit Stage 2 Equipment Submissions: PRM 60 20-Dec-20 17-Feb-21 102

O2_C52A21070 IC Approve Stage 2 Equipment Submission: PRM 29 18-Feb-21 18-Mar-21 235

WackerbauerWackerbauer 89 09-Jan-21 07-Apr-21 187

O2_C52A21080 Submit Stage 2 Equipment Submissions: Wackerbauer 60 09-Jan-21 09-Mar-21 102

O2_C52A21090 IC Approve Stage 2 Equipment Submission: Wackerbauer 29 10-Mar-21 07-Apr-21 187

Priority 3Priority 3 57 10-Mar-21 05-May-21 183
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2019 2020 2021 2022 2023 2024

10-Dec-20 23-Dec-20

24-Dec-20 30-Dec-20

31-Dec-20 13-Jan-21

14-Jan-21 20-Jan-21

EMPLOYER's CONSENT

21-Jan-21 27-Jan-21

28-Jan-21 10-Feb-21

10-Feb-21

11-Feb-21 17-Feb-21

18-Feb-21 24-Feb-21

C5.10 - CONTROL & INSTRUMENTATION WORKS

C5.10 - STAGE 1 - C&I WORKS

SUBMISSION

27-Nov-20 26-Mar-21

IC CHECKING & CERTIFICATION

27-Mar-21 09-Apr-21

10-Apr-21 08-Jun-21

09-Jun-21 22-Jun-21

23-Jun-21 21-Aug-21

22-Aug-21 04-Sep-21

05-Sep-21 11-Sep-21

EMPLOYER's CONSENT

12-Sep-21 18-Sep-21

19-Sep-21 02-Oct-21

02-Oct-21

03-Oct-21 09-Oct-21

10-Oct-21 16-Oct-21

C5.7 - DEWATERING AND GRANULATION SYSTEM

C5.7 - STAGE 1 - GRANULATION SYSTEM

SUBMISSION

01-Jul-20 27-Nov-20

IC CHECKING & CERTIFICATION

28-Nov-20 11-Dec-20

12-Dec-20 18-Dec-20

19-Dec-20 01-Jan-21

02-Jan-21 08-Jan-21

09-Jan-21 22-Jan-21

23-Jan-21 29-Jan-21

EMPLOYER's CONSENT

30-Jan-21 05-Feb-21

06-Feb-21 19-Feb-21

19-Feb-21

20-Feb-21 26-Feb-21

27-Feb-21 05-Mar-21

STAGE 2 SUBMISSIONS (Process Equipment)

C5.2 & C5.3 WASTE RECEIVING & PRE-TREATMENT SYSTEMS

Huning

10-Nov-20 08-Jan-21

09-Jan-21 06-Feb-21

Eisele

20-Nov-20 18-Jan-21

19-Jan-21 16-Feb-21

SUMA

30-Nov-20 28-Jan-21

29-Jan-21 26-Feb-21

RUNI/PRM

20-Dec-20 17-Feb-21

18-Feb-21 18-Mar-21

Wackerbauer

09-Jan-21 09-Mar-21

10-Mar-21 07-Apr-21

Priority 3
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Activity ID Activity Name Original
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Planned Start Planned Finish Total
Float

O2_C52A21100 Submit Stage 2 Waste Receiving and Pre-Treatment Equipment Submissions: Priority 3 28 10-Mar-21 06-Apr-21 102

O2_C52A21110 IC Approve Stage 2 Waste Receiving and Pre-Treatment Equipment Submission: Priority 3 29 07-Apr-21 05-May-21 183

C5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEMC5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEM 180 19-Nov-20 17-May-21 265

SUMASUMA 89 19-Nov-20 15-Feb-21 303

O2_C54A21000 Submit Stage 2 Equipment Submissions: SUMA 60 19-Nov-20 17-Jan-21 43

O2_C54A21010 IC Approve Stage 2 Equipment Submission: SUMA 29 18-Jan-21 15-Feb-21 303

AATAAT 89 29-Nov-20 25-Feb-21 132

O2_C54A21020 Submit Stage 2 Equipment Submissions: AAT 60 29-Nov-20 27-Jan-21 43

O2_C54A21030 IC Approve Stage 2 Equipment Submission: AAT 29 28-Jan-21 25-Feb-21 132

WangenWangen 89 09-Dec-20 07-Mar-21 171

O2_C54A21040 Submit Stage 2 Equipment Submissions: Wangen 60 09-Dec-20 06-Feb-21 43

O2_C54A21050 IC Approve Stage 2 Equipment Submission: Wangen 29 07-Feb-21 07-Mar-21 171

VogelsangVogelsang 89 19-Dec-20 17-Mar-21 326

O2_C54A21060 Submit Stage 2 Equipment Submissions: Vogelsang 60 19-Dec-20 16-Feb-21 43

O2_C54A21070 IC Approve Stage 2 Equipment Submission: Vogelsang 29 17-Feb-21 17-Mar-21 326

FlightFlight 89 29-Dec-20 27-Mar-21 278

O2_C54A21080 Submit Stage 2 Equipment Submissions: Flight 60 29-Dec-20 26-Feb-21 43

O2_C54A21090 IC Approve Stage 2 Equipment Submission: Flight 29 27-Feb-21 27-Mar-21 278

Priority 2Priority 2 89 28-Jan-21 26-Apr-21 64

O2_C54A21100 Submit Stage 2 AD Equipment Submissions: Priority 2 60 28-Jan-21 28-Mar-21 43

O2_C54A21110 IC Approve Stage 2 AD Equipment Submission: Priority 2 29 29-Mar-21 26-Apr-21 64

Priority 3Priority 3 100 07-Feb-21 17-May-21 43

O2_C54A21120 Submit Stage 2 AD Equipment Submissions: Priority 3 71 07-Feb-21 18-Apr-21 43

O2_C54A21130 IC Approve Stage 2 AD Equipment Submission: Priority 3 29 19-Apr-21 17-May-21 43

C5.7 - DEWATERING AND GRANULATION SYSTEMC5.7 - DEWATERING AND GRANULATION SYSTEM 179 28-Nov-20 25-May-21 279

DorsetDorset 39 28-Nov-20 05-Jan-21 224

O2_C57A21000 Submit Stage 2 Equipment Submissions: Dorset 10 28-Nov-20 07-Dec-20 224

O2_C57A21010 IC Approve Stage 2 Equipment Submission: Dorset 29 08-Dec-20 05-Jan-21 224

HuningHuning 134 28-Nov-20 10-Apr-21 39

O2_C57A21020 Submit Stage 2 Equipment Submissions: Huning 105 28-Nov-20 12-Mar-21 20

O2_C57A21030 IC Approve Stage 2 Equipment Submission: Huning 29 13-Mar-21 10-Apr-21 39

BorgerBorger 89 13-Dec-20 11-Mar-21 173

O2_C57A21040 Submit Stage 2 Equipment Submissions: Borger 60 13-Dec-20 10-Feb-21 20

O2_C57A21050 IC Approve Stage 2 Equipment Submission: Borger 29 11-Feb-21 11-Mar-21 173

Alfa LavalAlfa Laval 89 28-Dec-20 26-Mar-21 244

O2_C57A21060 Submit Stage 2 Equipment Submissions: Alfa Laval 60 28-Dec-20 25-Feb-21 20

O2_C57A21070 IC Approve Stage 2 Equipment Submission: Alfa Laval 29 26-Feb-21 26-Mar-21 244

WangenWangen 89 12-Jan-21 10-Apr-21 278

O2_C57A21080 Submit Stage 2 Equipment Submissions: Wangen 60 12-Jan-21 12-Mar-21 20

O2_C57A21090 IC Approve Stage 2 Equipment Submission: Wangen 29 13-Mar-21 10-Apr-21 278

ProminentProminent 89 27-Jan-21 25-Apr-21 309

O2_C57A21100 Submit Stage 2 Equipment Submissions: Prominent 60 27-Jan-21 27-Mar-21 20

O2_C57A21110 IC Approve Stage 2 Equipment Submission: Prominent 29 28-Mar-21 25-Apr-21 309

Priority 2Priority 2 89 11-Feb-21 10-May-21 136

O2_C57A21120 Submit Stage 2 Dewatering and Granulation Equipment Submissions: Priority 2 60 11-Feb-21 11-Apr-21 20

O2_C57A21130 IC Approve Stage 2 Dewatering and Granulation Equipment Submission: Priority 2 29 12-Apr-21 10-May-21 136

Priority 3Priority 3 89 26-Feb-21 25-May-21 121

O2_C57A21140 Submit Stage 2 Dewatering and Granulation Equipment Submissions: Priority 3 60 26-Feb-21 26-Apr-21 20

O2_C57A21150 IC Approve Stage 2 Dewatering and Granulation Equipment Submission: Priority 3 29 27-Apr-21 25-May-21 121

C5.10 - CONTROL & INSTRUMENTATION WORKSC5.10 - CONTROL & INSTRUMENTATION WORKS 125 27-Mar-21 29-Jul-21 56

All Equipment SubmissionsAll Equipment Submissions 125 27-Mar-21 29-Jul-21 56

O2_C510A21000 Submit Stage 2 C&I Equipment Submissions: 96 27-Mar-21 30-Jun-21 56

O2_C510A21010 IC Approve Stage 2 C&I Equipment Submission: Priority 2 29 01-Jul-21 29-Jul-21 56

STAGE 3 SUBMISSIONS (Process Installation)STAGE 3 SUBMISSIONS (Process Installation) 321 07-Apr-21 21-Feb-22 177

C5.2 - STAGE 3 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEMC5.2 - STAGE 3 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEM 123 07-Apr-21 07-Aug-21 135

SUBMISSIONSUBMISSION 30 07-Apr-21 06-May-21 102

O2_C52-A3000 Stage 3 - Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, Specs A) 30 07-Apr-21 06-May-21 102

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 07-May-21 08-Jul-21 102

O2_C52-A3010 IC Comment on the submitted Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, Specs A) 14 07-May-21 20-May-21 102

O2_C52-A3020 Submit further information for the submitted Waste Receiving, Storage & Feeding System to IC (Clause 5.4.3.9, Specs A) 7 21-May-21 27-May-21 102

O2_C52-A3030 IC Comment on the re-submitted Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, Specs A) 14 28-May-21 10-Jun-21 102

O2_C52-A3040 Submit further information for the re-submitted Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, Specs A) 7 11-Jun-21 17-Jun-21 102
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2019 2020 2021 2022 2023 2024

10-Mar-21 06-Apr-21

07-Apr-21 05-May-21

C5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEM

SUMA

19-Nov-20 17-Jan-21

18-Jan-21 15-Feb-21

AAT

29-Nov-20 27-Jan-21

28-Jan-21 25-Feb-21

Wangen

09-Dec-20 06-Feb-21

07-Feb-21 07-Mar-21

Vogelsang

19-Dec-20 16-Feb-21

17-Feb-21 17-Mar-21

Flight

29-Dec-20 26-Feb-21

27-Feb-21 27-Mar-21

Priority 2

28-Jan-21 28-Mar-21

29-Mar-21 26-Apr-21

Priority 3

07-Feb-21 18-Apr-21

19-Apr-21 17-May-21

C5.7 - DEWATERING AND GRANULATION SYSTEM

Dorset

28-Nov-20 07-Dec-20

08-Dec-20 05-Jan-21

Huning

28-Nov-20 12-Mar-21

13-Mar-21 10-Apr-21

Borger

13-Dec-20 10-Feb-21

11-Feb-21 11-Mar-21

Alfa Laval

28-Dec-20 25-Feb-21

26-Feb-21 26-Mar-21

Wangen

12-Jan-21 12-Mar-21

13-Mar-21 10-Apr-21

Prominent

27-Jan-21 27-Mar-21

28-Mar-21 25-Apr-21

Priority 2

11-Feb-21 11-Apr-21

12-Apr-21 10-May-21

Priority 3

26-Feb-21 26-Apr-21

27-Apr-21 25-May-21

C5.10 - CONTROL & INSTRUMENTATION WORKS

All Equipment Submissions

27-Mar-21 30-Jun-21

01-Jul-21 29-Jul-21

STAGE 3 SUBMISSIONS (Process Installation)

C5.2 - STAGE 3 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEM

SUBMISSION

07-Apr-21 06-May-21

IC CHECKING & CERTIFICATION

07-May-21 20-May-21

21-May-21 27-May-21

28-May-21 10-Jun-21

11-Jun-21 17-Jun-21
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

O2_C52-A3050 IC Certify Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, Specs A) 14 18-Jun-21 01-Jul-21 102

O2_C52-A3060 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 02-Jul-21 08-Jul-21 102

EMPLOYER's CONSENTEMPLOYER's CONSENT 30 09-Jul-21 07-Aug-21 135

O2_C52-A3070 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 2 09-Jul-21 10-Jul-21 135

O2_C52-A3080 ER Comment on the submitted Waste Receiving, Storage & Feeding System (Clause 5.4.3.17.a, Specs A) 14 11-Jul-21 24-Jul-21 135

O2_C52-A3090 ER Consented Waste Receiving, Storage & Feeding System (Clause 5.4.3.17.a, Specs A) 0 24-Jul-21 135

O2_C52-A3100 Submit Two Complete Sets Waste Rec'v, Storage & Feeding System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 25-Jul-21 31-Jul-21 135

O2_C52-A3110 Design Registered - Waste Receiving, Storage & Feeding System 7 01-Aug-21 07-Aug-21 135

C5.3 - STAGE 3 - PRE-TREATMENT SYSTEMC5.3 - STAGE 3 - PRE-TREATMENT SYSTEM 116 07-Apr-21 31-Jul-21 153

SUBMISSIONSUBMISSION 30 07-Apr-21 06-May-21 126

O2_C53-A3000 Stage 3 - Pre-Treatment System (Clause 5.4.3.9, Specs A) 30 07-Apr-21 06-May-21 126

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 07-May-21 08-Jul-21 126

O2_C53-A3010 IC Comment on the submitted Pre-Treatment System (Clause 5.4.3.9, Specs A) 14 07-May-21 20-May-21 126

O2_C53-A3020 Submit further information for the submitted Pre-Treatment System to IC (Clause 5.4.3.9, Specs A) 7 21-May-21 27-May-21 126

O2_C53-A3030 IC Comment on the re-submitted Pre-Treatment System (Clause 5.4.3.9, Specs A) 14 28-May-21 10-Jun-21 126

O2_C53-A3040 Submit further information for the re-submitted Pre-Treatment System to IC (Clause 5.4.3.9, Specs A) 7 11-Jun-21 17-Jun-21 126

O2_C53-A3050 IC Certify Pre-Treatment System (Clause 5.4.3.9, Specs A) 14 18-Jun-21 01-Jul-21 126

O2_C53-A3060 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 02-Jul-21 08-Jul-21 126

EMPLOYER's CONSENTEMPLOYER's CONSENT 23 09-Jul-21 31-Jul-21 153

O2_C53-A3070 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 2 09-Jul-21 10-Jul-21 153

O2_C53-A3080 ER Comment on the submitted Pre-Treatment System (Clause 5.4.3.17.a, Specs A) 14 11-Jul-21 24-Jul-21 153

O2_C53-A3090 ER Consented Pre-Treatment System (Clause 5.4.3.17.a, Specs A) 0 24-Jul-21 153

O2_C53-A3100 Submit Two Complete Sets Pre-Treatment System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 25-Jul-21 31-Jul-21 153

O2_C53-A3110 Design Registered - Pre-Treatment System 7 25-Jul-21 31-Jul-21 153

C5.4 - STAGE 3 SUBMISSION - AD SYSTEMC5.4 - STAGE 3 SUBMISSION - AD SYSTEM 128 19-Apr-21 24-Aug-21 112

SUBMISSIONSUBMISSION 30 19-Apr-21 18-May-21 112

O2_C54-A3000 Stage 3- Anaerobic Digestion Treatment System (Clause 5.4.3.9, Specs A) 30 19-Apr-21 18-May-21 112

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 19-May-21 20-Jul-21 112

O2_C54-A3010 IC Comment on the submitted AD Treatment System (Clause 5.4.3.9, Specs A) 14 19-May-21 01-Jun-21 112

O2_C54-A3020 Submit further information for the submitted AD Treatment System to IC (Clause 5.4.3.9, Specs A) 7 02-Jun-21 08-Jun-21 112

O2_C54-A3030 IC Comment on the re-submitted AD Treatment System (Clause 5.4.3.9, Specs A) 14 09-Jun-21 22-Jun-21 112

O2_C54-A3040 Submit further information for the re-submitted AD Treatment System to IC (Clause 5.4.3.9, Specs A) 7 23-Jun-21 29-Jun-21 112

O2_C54-A3050 IC Certify AD Treatment System (Clause 5.4.3.9, Specs A) 14 30-Jun-21 13-Jul-21 112

O2_C54-A3060 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 14-Jul-21 20-Jul-21 112

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 21-Jul-21 24-Aug-21 112

O2_C54-A3070 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 21-Jul-21 27-Jul-21 112

O2_C54-A3080 ER Comment on the submitted AD Treatment System (Clause 5.4.3.17.c, Specs A) 14 28-Jul-21 10-Aug-21 112

O2_C54-A3090 ER Consented AD Treatment System (Clause 5.4.3.17.a, Specs A) 0 10-Aug-21 112

O2_C54-A3100 Submit Two Complete Sets AD Treatment System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 11-Aug-21 17-Aug-21 112

O2_C54-A3110 Design Registered - AD Treatment System 7 18-Aug-21 24-Aug-21 112

C5.7 - STAGE 3 - GRANULATION SYSTEMC5.7 - STAGE 3 - GRANULATION SYSTEM 128 27-Apr-21 01-Sep-21 139

SUBMISSIONSUBMISSION 30 27-Apr-21 26-May-21 20

O2_C57-A3000 Stage 3 - Dewatering & Granulation System (Clause 5.4.3.9, Specs A) 30 27-Apr-21 26-May-21 20

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 27-May-21 28-Jul-21 20

O2_C57-A3010 IC Comment on the submitted Dewatering & Granulation System (Clause 5.4.3.9, Specs A) 14 27-May-21 09-Jun-21 20

O2_C57-A3020 Submit further information for the submitted Dewatering & Granulation System to IC (Clause 5.4.3.9, Specs A) 7 10-Jun-21 16-Jun-21 20

O2_C57-A3030 IC Comment on the re-submitted Dewatering & Granulation System (Clause 5.4.3.9, Specs A) 14 17-Jun-21 30-Jun-21 20

O2_C57-A3040 Submit further information for the re-submitted Dewatering & Granulation System to IC (Clause 5.4.3.9, Specs A) 7 01-Jul-21 07-Jul-21 20

O2_C57-A3050 IC Certify Dewatering & Granulation System (Clause 5.4.3.9, Specs A) 14 08-Jul-21 21-Jul-21 20

O2_C57-A3060 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 22-Jul-21 28-Jul-21 20

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 29-Jul-21 01-Sep-21 139

O2_C57-A3070 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 29-Jul-21 04-Aug-21 139

O2_C57-A3080 ER Comment on the submitted Dewatering & Granulation System (Clause 5.4.3.17.c, Specs A) 14 05-Aug-21 18-Aug-21 139

O2_C57-A3090 ER Consented Dewatering & Granulation System (Clause 5.4.3.17.a, Specs A) 0 18-Aug-21 139

O2_C57-A3100 Submit Two Complete Sets Dewatering & Granulation System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 19-Aug-21 25-Aug-21 139

O2_C57-A3110 Design Registered - Dewatering & Granulation System 7 26-Aug-21 01-Sep-21 139

C5.10 - STAGE 3 - C&I WORKSC5.10 - STAGE 3 - C&I WORKS 228 09-Jul-21 21-Feb-22 177

SUBMISSIONSUBMISSION 24 09-Jul-21 01-Aug-21 177

O2_C510-A3000 Stage 3 - Control and Instrumentation Work (Clause 5.4.3.9, Specs A) 24 09-Jul-21 01-Aug-21 177

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 169 02-Aug-21 17-Jan-22 177

O2_C510-A3010 IC Comment on the submitted C&I Works (Clause 5.4.3.9, Specs A) 14 02-Aug-21 15-Aug-21 177

O2_C510-A3020 Submit further information for the submitted C&I Works to IC (Clause 5.4.3.9, Specs A) 60 16-Aug-21 14-Oct-21 177
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2019 2020 2021 2022 2023 2024

18-Jun-21 01-Jul-21

02-Jul-21 08-Jul-21

EMPLOYER's CONSENT

09-Jul-21 10-Jul-21

11-Jul-21 24-Jul-21

24-Jul-21

25-Jul-21 31-Jul-21

01-Aug-21 07-Aug-21

C5.3 - STAGE 3 - PRE-TREATMENT SYSTEM

SUBMISSION

07-Apr-21 06-May-21

IC CHECKING & CERTIFICATION

07-May-21 20-May-21

21-May-21 27-May-21

28-May-21 10-Jun-21

11-Jun-21 17-Jun-21

18-Jun-21 01-Jul-21

02-Jul-21 08-Jul-21

EMPLOYER's CONSENT

09-Jul-21 10-Jul-21

11-Jul-21 24-Jul-21

24-Jul-21

25-Jul-21 31-Jul-21

25-Jul-21 31-Jul-21

C5.4 - STAGE 3 SUBMISSION - AD SYSTEM

SUBMISSION

19-Apr-21 18-May-21

IC CHECKING & CERTIFICATION

19-May-21 01-Jun-21

02-Jun-21 08-Jun-21

09-Jun-21 22-Jun-21

23-Jun-21 29-Jun-21

30-Jun-21 13-Jul-21

14-Jul-21 20-Jul-21

EMPLOYER's CONSENT

21-Jul-21 27-Jul-21

28-Jul-21 10-Aug-21

10-Aug-21

11-Aug-21 17-Aug-21

18-Aug-21 24-Aug-21

C5.7 - STAGE 3 - GRANULATION SYSTEM

SUBMISSION

27-Apr-21 26-May-21

IC CHECKING & CERTIFICATION

27-May-21 09-Jun-21

10-Jun-21 16-Jun-21

17-Jun-21 30-Jun-21

01-Jul-21 07-Jul-21

08-Jul-21 21-Jul-21

22-Jul-21 28-Jul-21

EMPLOYER's CONSENT

29-Jul-21 04-Aug-21

05-Aug-21 18-Aug-21

18-Aug-21

19-Aug-21 25-Aug-21

26-Aug-21 01-Sep-21

C5.10 - STAGE 3 - C&I WORKS

SUBMISSION

09-Jul-21 01-Aug-21

IC CHECKING & CERTIFICATION

02-Aug-21 15-Aug-21

16-Aug-21 14-Oct-21
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

O2_C510-A3030 IC Comment on the re-submitted C&I Works (Clause 5.4.3.9, Specs A) 14 15-Oct-21 28-Oct-21 177

O2_C510-A3040 Submit further information for the re-submitted C&I Works to IC (Clause 5.4.3.9, Specs A) 60 29-Oct-21 27-Dec-21 177

O2_C510-A3050 IC Certify C&I Works (Clause 5.4.3.9, Specs A) 14 28-Dec-21 10-Jan-22 177

O2_C510-A3060 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 11-Jan-22 17-Jan-22 177

EMPLOYER's CONSENTEMPLOYER's CONSENT 35 18-Jan-22 21-Feb-22 177

O2_C510-A3070 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 18-Jan-22 24-Jan-22 177

O2_C510-A3080 ER Comment on the submitted C&I Works (Clause 5.4.3.17.c, Specs A) 14 25-Jan-22 07-Feb-22 177

O2_C510-A3090 ER Consented C&I Works (Clause 5.4.3.17.a, Specs A) 0 07-Feb-22 177

O2_C510-A3100 Submit Two Complete Sets C&I Works to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 08-Feb-22 14-Feb-22 177

O2_C510-A3110 Design Registered - C&I Works 7 15-Feb-22 21-Feb-22 177

D. OTHER SUBMISSIONSD. OTHER SUBMISSIONS 1420 12-Aug-19 01-Jul-23 5

HMI GRAPHIC DESIGN & PROGRAMME DEVELOPMENT OF SCADAHMI GRAPHIC DESIGN & PROGRAMME DEVELOPMENT OF SCADA 444 03-Oct-21 20-Dec-22 15

O2_C510-A5000 Programme Development & HMI Graphic Design of SCADA - 1st Draft 240 03-Oct-21 30-May-22 15

O2_C510-A5010 IC / RE Review & Comment on Programme Development & HMI Graphic Design of SCADA - 1st Draft 28 31-May-22 27-Jun-22 15

O2_C510-A5020 Programme Development & HMI Graphic Design of SCADA - 2nd Draft 60 28-Jun-22 26-Aug-22 15

O2_C510-A5030 IC / RE Review & Comment on Programme Development & HMI Graphic Design of SCADA - 2nd Draft 28 27-Aug-22 23-Sep-22 15

O2_C510-A5040 Programme Development & HMI Graphic Design of SCADA - Final Version 60 24-Sep-22 22-Nov-22 15

O2_C510-A5050 IC / RE Review & Approval on Programme Development & HMI Graphic Design of SCADA - Final Version 28 23-Nov-22 20-Dec-22 15

D9 - GENERAL BUILDING PLAND9 - GENERAL BUILDING PLAN 421 12-Aug-19 05-Oct-20 119

SUBMISSIONSUBMISSION 302 12-Aug-19 08-Jun-20 119

O2_D2100 Detailed Design submission on General Building Plan (incl Statutory Submission and Approval (ASD, PD, FSD, EPD etc.)) 90 12-Aug-19 09-Nov-19 142

O2_D2100a Detailed Design submission on General Building Plan (for Enhancement Works) 189 03-Dec-19 08-Jun-20 119

IC CHECKING & CERTIFICATIONIC CHECKING & CERTIFICATION 63 09-Jun-20 10-Aug-20 119

O2_D2110a IC Comment on the submitted General Building Plan (Clause 5.4.3.9, Specs A) 14 09-Jun-20 22-Jun-20 119

O2_D2120a Submit further information for the submitted General Building Plan to IC (Clause 5.4.3.9, Specs A) 7 23-Jun-20 29-Jun-20 119

O2_D2122a IC Comment on the re-submitted General Building Plan (Clause 5.4.3.9, Specs A) 14 30-Jun-20 13-Jul-20 119

O2_D2124a Submit further information for the re-submitted General Building Plan to IC (Clause 5.4.3.9, Specs A) 7 14-Jul-20 20-Jul-20 119

O2_D2130a IC Certify General Building Plan (Clause 5.4.3.9, Specs A) 14 21-Jul-20 03-Aug-20 119

O2_D2132a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs A) 7 04-Aug-20 10-Aug-20 119

EMPLOYER's CONSENTEMPLOYER's CONSENT 56 11-Aug-20 05-Oct-20 119

O2_D2140a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs A) 7 11-Aug-20 17-Aug-20 119

O2_D2150a ER Comment on the submitted General Building Plan (Clause 5.4.3.17.c, Specs A) 14 18-Aug-20 31-Aug-20 119

O2_D2160a Submit further information for the submitted General Building Plan to ER (Clause 5.4.3.19, Specs A) 7 01-Sep-20 07-Sep-20 119

O2_D2162a ER Comment on the re-submitted General Building Plan (Clause 5.4.3.17.a, Specs A) 14 08-Sep-20 21-Sep-20 119

O2_D2170a ER Consented General Building Plan (Clause 5.4.3.17.a, Specs A) 0 21-Sep-20 119

O2_D2172a Submit Two Complete Sets General Building Plan Plans to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 7 22-Sep-20 28-Sep-20 119

O2_D2174a Design Registered - General Building Plan 7 29-Sep-20 05-Oct-20 119

O&M ManualO&M Manual 252 23-Oct-22 01-Jul-23 5

O2_C60100 Prepare & Submit O&M Manual - 1st Draft 150 23-Oct-22 21-Mar-23 5

O2_C60120 IC / RE Review & Comment on O&M Manual - 1st Draft 14 22-Mar-23 04-Apr-23 5

O2_C60200 Prepare & Submit O&M Manual - 2nd Draft 30 05-Apr-23 04-May-23 5

O2_C60220 IC / RE Review & Comment on O&M Manual - 2nd Draft 14 05-May-23 18-May-23 5

O2_C60300 Prepare & Submit O&M Manual - Final Version 30 19-May-23 17-Jun-23 5

O2_C60320 IC / RE Review & Comment on O&M Manual - Final Version 14 18-Jun-23 01-Jul-23 5

CIVIL , STRUCTURAL AND BUILDING WORKSCIVIL , STRUCTURAL AND BUILDING WORKS 1368 05-Sep-19 03-Jun-23 33

SITE POSSESSIONSITE POSSESSION 0 05-Sep-19 05-Sep-19 213

O2_CS1000 Start Date of Possession (Main Work Areas) 0 05-Sep-19 213

SITE ESTABLISHMENT WORKSSITE ESTABLISHMENT WORKS 327 09-Sep-19 31-Jul-20 1070

O2_CS1100 Start of Site Establishment Works 0 09-Sep-19 210

O2_CS1110 Submit General Arrangement of Site Establishment (w/in 14d from commencement) 14 09-Sep-19 22-Sep-19 245

O2_CS1120 Provision of Land Transport for ER 23 09-Sep-19 04-Oct-19 260

O2_CS1130 IC certifies & ER consents to General Arrangement of Site Establishment 0 26-Sep-19 210

O2_CS1140 Start of Site Establishment 0 02-Oct-19 210

O2_CS1150 General Works of Site Establishment 24 02-Oct-19 30-Oct-19 188

O2_CS1160 Site Clearance 24 02-Oct-19 30-Oct-19 188

O2_CS1170 Hoarding, Fencing, Gates & Lighting 25 03-Dec-19 03-Jan-20 178

O2_CS1180 Project Signboard 30 19-Jun-20 31-Jul-20 810

O2_CS1190 Employer Representative Officer's & IC Accommodation 73 29-Nov-19 28-Feb-20 163

O2_CS1200 Contractor's Accommodation 73 29-Nov-19 28-Feb-20 163

O2_CS1210 Provision of Survey Equipment & Computer Facilities 49 03-Jan-20 28-Feb-20 197

O2_CS1220 Completion of Site Establishment Works 0 28-Feb-20 197

DEMOLITION WORKSDEMOLITION WORKS 215 05-Sep-19 06-Apr-20 192
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2019 2020 2021 2022 2023 2024

15-Oct-21 28-Oct-21

29-Oct-21 27-Dec-21

28-Dec-21 10-Jan-22

11-Jan-22 17-Jan-22

EMPLOYER's CONSENT

18-Jan-22 24-Jan-22

25-Jan-22 07-Feb-22

07-Feb-22

08-Feb-22 14-Feb-22

15-Feb-22 21-Feb-22

D. OTHER SUBMISSIONS

HMI GRAPHIC DESIGN & PROGRAMME DEVELOPMENT OF SCADA

03-Oct-21 30-May-22

31-May-22 27-Jun-22

28-Jun-22 26-Aug-22

27-Aug-22 23-Sep-22

24-Sep-22 22-Nov-22

23-Nov-22 20-Dec-22

D9 - GENERAL BUILDING PLAN

SUBMISSION

12-Aug-19 09-Nov-19

03-Dec-19 08-Jun-20

IC CHECKING & CERTIFICATION

09-Jun-20 22-Jun-20

23-Jun-20 29-Jun-20

30-Jun-20 13-Jul-20

14-Jul-20 20-Jul-20

21-Jul-20 03-Aug-20

04-Aug-20 10-Aug-20

EMPLOYER's CONSENT

11-Aug-20 17-Aug-20

18-Aug-20 31-Aug-20

01-Sep-20 07-Sep-20

08-Sep-20 21-Sep-20

21-Sep-20

22-Sep-20 28-Sep-20

29-Sep-20 05-Oct-20

O&M Manual

23-Oct-22 21-Mar-23

22-Mar-23 04-Apr-23

05-Apr-23 04-May-23

05-May-23 18-May-23

19-May-23 17-Jun-23

18-Jun-23 01-Jul-23

CIVIL , STRUCTURAL AND BUILDING WORKS

SITE POSSESSION

05-Sep-19

SITE ESTABLISHMENT WORKS

09-Sep-19

09-Sep-19 22-Sep-19

09-Sep-19 04-Oct-19

26-Sep-19

02-Oct-19

02-Oct-19 30-Oct-19

02-Oct-19 30-Oct-19

03-Dec-19 03-Jan-20

19-Jun-20 31-Jul-20*

29-Nov-19 28-Feb-20

29-Nov-19 28-Feb-20

03-Jan-20 28-Feb-20

28-Feb-20

DEMOLITION WORKS
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Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

O2_CS1300 Demolition Works - Co-ordination with CLP 45 05-Sep-19 26-Oct-19 101

O2_CS1310 Demolition Works - Termination of Power Supply to Extg Tx Rm 6 28-Oct-19 02-Nov-19 101

O2_CS1320 Demolition Works - De-comissioning / Removal of Equipment in Tx Rm & Switchroom 18 03-Dec-19 23-Dec-19 101

O2_CS1330 Demolition Works - Prepare Method Statement and Obtain Approval 74 05-Sep-19 29-Nov-19 101

O2_CS1340 Demolition Works - Method Statement Approval 0 02-Dec-19 101

O2_CS1350 Demolition Works - Saling Livestock Waste Composting Plant 72 03-Dec-19 02-Mar-20 95

O2_CS1360 Demolition works completed 0 02-Mar-20 95

O2_CS1370a Cable re-routing and pulling by CLP 47 16-Jan-20 13-Mar-20 133

O2_CS1380a Demolition of remaining CLP Substation 18 14-Mar-20 06-Apr-20 133

RECEPTION BUILDING (INCLUDING ADMINISTRATION BUILDING)RECEPTION BUILDING (INCLUDING ADMINISTRATION BUILDING) 660 26-May-20 16-Mar-22 477

RC WORKS - RECEPTION BUILDING @ GL SD-SJ/S1-S7 (INCLUDING VEHICLE WASHING AREA) (ZONE 1)RC WORKS - RECEPTION BUILDING @ GL SD-SJ/S1-S7 (INCLUDING VEHICLE WASHING AREA) (ZONE 1) 660 26-May-20 16-Mar-22 220

O2_CS2020a Excavation + Soil Nailing to +35.50mPD 33 26-May-20 11-Jul-20 102

O2_CS2022a Excavation + Soil Nailing to +33.50mPD 22 13-Jul-20 11-Aug-20 102

O2_CS2030a Excavation + Soil Nailing to +31.10mPD 26 13-Aug-20 16-Sep-20 102

O2_CS2035b Installation of Earth Mat 24 07-Sep-20 09-Oct-20 120

O2_CS2040a Base Slab +31.10mPD 48 21-Sep-20 19-Nov-20 100

O2_CS2050a Columns and Walls +38.325mPD 40 02-Dec-20 20-Jan-21 90

O2_CS2070a Ground slab and beams to +38.625mPD 40 21-Jan-21 11-Mar-21 90

O2_CS2080a Remove scaffold to G/F and prepare underground tank for waterthigtness test 14 12-Mar-21 31-Mar-21 90

O2_CS2082a Watertightness Test for Underground Tanks (External/Perimeter wall) 35 01-Apr-21 05-May-21 131

O2_CS2082b Watertightness Test for Underground Tanks (Internal walls) 34 06-May-21 08-Jun-21 177

O2_CS2085a Backfilling 24 06-May-21 08-Jun-21 92

O2_CS2086a Construct Tanker Bay Area & Bin Unloading Bay 5 / Refuse Chamber GF (SF-SH/S1-S2 & S6-S7) 24 10-Jun-21 13-Jul-21 132

O2_CS2087a Construct Genset Room, Control Room & Server Room 1F (SF-SH/S1-S2 & S6-S7) 24 15-Jul-21 16-Aug-21 132

O2_CS2088a Watertightness Test for Roof (including removal of scaffold) 21 17-Aug-21 14-Sep-21 132

O2_CS2090 Columns, Walls and Roof (RF) to +47.075mPD (grid SD-SJ/S1-S7) 50 12-Mar-21 25-May-21 94

O2_CS2092a Watertightness Test for RF Roof 14 26-May-21 12-Jun-21 94

O2_CS2092b Remove scaffold to RF 14 15-Jun-21 03-Jul-21 94

O2_CS2094a ABWF Works (Internal before E&M Works) 36 05-Jul-21 23-Aug-21 94

O2_CS2094b ABWF Works (Internal  concurrent with E&M Works) 75 24-Aug-21 27-Nov-21 241

O2_CS2100 Columns, Walls and Roof (UF) to +52.075mPD / +57.025mPD (grid SG-SJ/S1-S6) 61 18-Mar-21 17-Jun-21 101

O2_CS2110 Remove scaffold to UF (to +52.075mPD / +57.025mPD) 14 18-Jun-21 07-Jul-21 101

O2_CS2140 Columns, Walls & Roof (UF) at +46.725mPD (MCC Room / AC Room / FS Tank / SPR Tank / Pump Room) 51 06-Apr-21 19-Jun-21 117

O2_CS2142a Watertightness Test for UF Roof and Tanks 28 21-Jun-21 28-Jul-21 117

O2_CS2150 Remove scaffold to UF (at +46.725mPD) + Initial ABWF Works 14 15-Jul-21 28-Jul-21 132

O2_CS2152a ABWF Works (Internal before E&M Works) 99 13-Jul-21 19-Oct-21 132

O2_CS2152b ABWF Works (Internal concurrent with E&M Works & External) 90 20-Oct-21 08-Feb-22 185

O2_CS2155a Green Roof 180 29-Jul-21 16-Mar-22 154

RC WORKS - ADMINISTRATION BUILDING @ GL SA-SD/S2-S7 (INCLUDING STARCASE AREA) (ZONE 1)RC WORKS - ADMINISTRATION BUILDING @ GL SA-SD/S2-S7 (INCLUDING STARCASE AREA) (ZONE 1) 532 18-Sep-20 03-Mar-22 490

O2_CS2235a Excavation + Soil Nailing to +39.75mPD (incl cut slope work) 33 18-Sep-20 30-Oct-20 126

O2_CS2236a Excavation + Soil Nailing to +39.50mPD (incl cut slope work) 8 31-Oct-20 09-Nov-20 126

O2_CS2237a Excavation + Soil Nailing to +35.75mPD (incl cut slope work) 10 10-Nov-20 20-Nov-20 126

O2_CS2239b Installation of Earth Mat 10 21-Nov-20 02-Dec-20 126

O2_CS2240 Ground Floor +38.625m (incl staricase area) +36.775mPD (Lift Pit) 34 16-Dec-20 27-Jan-21 108

O2_CS2250 Columns, Walls and Slab to +43.225mPD (G/F) (incl staricase area) 36 28-Jan-21 13-Mar-21 108

O2_CS2260 Columns, Walls and Slab to +47.075mPD (1/F) (incl staricase area) 36 15-Mar-21 06-May-21 108

O2_CS2270 Columns, Walls and Roof Slab to +51.575mPD (RF) / +55.525mPD (UF/TR) (incl staricase area) 36 07-May-21 28-Jun-21 111

O2_CS2270a Backfilling and removal of GFRP Soil Nails 36 29-Jun-21 09-Aug-21 200

O2_CS2271a Watertightness Test for UF/TF 14 29-Jun-21 14-Jul-21 127

O2_CS2272a Remove Formwork and Scaffold (@ +43.225mPD incl staricase area) 14 07-May-21 22-May-21 133

O2_CS2274a Remove Formwork and Scaffold (@ +47.075mPD (RF) incl staricase area) 14 29-May-21 14-Jun-21 133

O2_CS2276a Internal ABWF Works (GF & RF) 95 15-Jun-21 02-Oct-21 133

O2_CS2280 Remove Formwork and Scaffold (@ +51.575mPD (UF) / +55.525mPD (TR) incl staricase area) 14 29-Jun-21 14-Jul-21 127

O2_CS2300 ABWF Works (Internal UF) 95 15-Jul-21 02-Nov-21 127

O2_CS2305a ABWF Works (External before E&M Works) 95 15-Jul-21 02-Nov-21 127

O2_CS2310a ABWF Works (External concurrent with E&M Works) 90 03-Nov-21 15-Feb-22 214

O2_CS2315a Green Roof 180 15-Jul-21 03-Mar-22 371

HANDOVER FOR E&M WORKSHANDOVER FOR E&M WORKS 61 23-Aug-21 02-Nov-21 127

O2_CS2600a Zone 1 Ready for Handover to E&M Works (Waste Reception Building - GF) 0 23-Aug-21 102

O2_CS2650a Zone 1 Ready for Handover to E&M Works (Waste Reception Building - Remaining) 0 19-Oct-21 113

O2_CS2660a Zone 1 Ready for Handover to E&M Works (Administration Building) 0 02-Nov-21 127

ANAEROBIC DIGESTION TANKS (4 AD Tanks)ANAEROBIC DIGESTION TANKS (4 AD Tanks) 1108 30-Dec-19 10-Jan-23 36

O2_CS8000 Submission / Approval of Application Construction Approval of Balance of NGI 171 01-Jun-20 18-Nov-20 48
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AD TANKS - FOUNDATION  & RC WORKS (FIRST 2 TANKS) (ZONE 2)AD TANKS - FOUNDATION  & RC WORKS (FIRST 2 TANKS) (ZONE 2) 920 30-Dec-19 06-Jul-22 42

O2_CS3010 Sheet Piling Stage 1 for 2 nos of Tanks 12 30-Dec-19 13-Jan-20 105

O2_CS3020 Excavation for 2 nos of Tanks up to formation level 44 14-Jan-20 07-Mar-20 105

O2_CS3050 Raft Footing for Tanks - Bay 1 34 09-Mar-20 25-Apr-20 105

O2_CS3052a Raft Footing for Tanks - Bay 2 11 27-Apr-20 12-May-20 105

O2_CS3054a Raft Footing for Tanks - Bay 3 8 14-May-20 23-May-20 105

O2_CS3056a Raft Footing for Tanks - Bay 4 7 25-May-20 03-Jun-20 105

O2_CS3058a Tower Crane Erection 12 07-Aug-20 22-Aug-20 105

O2_CS3140 1st Lift of Chamber Wall for Tanks (5m height) 20 02-Dec-20 24-Dec-20 27

O2_CS3150 2nd Lift of Chamber Wall for Tanks (5m height) 20 28-Dec-20 20-Jan-21 27

O2_CS3160 3rd Lift of Chamber Wall for Tanks (5m height) 20 21-Jan-21 16-Feb-21 27

O2_CS3170 4th Lift of Chamber Wall for Tanks (5m height) 20 17-Feb-21 11-Mar-21 27

O2_CS3175a 5th Lift of Chamber Wall for Tanks (5m height) 20 12-Mar-21 09-Apr-21 27

O2_CS3180 Roof Slab of Tanks 24 10-Apr-21 14-May-21 27

O2_CS3190 Concrete Curing 14 15-May-21 28-May-21 66

O2_CS3200 Remove Internal Scaffold Support 8 29-May-21 05-Jun-21 150

O2_CS3222a Watertightness Test for Tanks 42 06-Jun-21 17-Jul-21 150

O2_CS3224a Mass concerete (bottom of tank) 14 14-Apr-22 27-Apr-22 42

O2_CS3226a Backfilling (at First 2 Tanks) 18 19-Jul-21 12-Aug-21 187

O2_CS3250 Foul drain connection 25 24-Jul-21 26-Aug-21 196

O2_CS3260 Concrete Plinth / walls / trenches 14 09-Aug-21 26-Aug-21 244

O2_CS3270a First 2 Tanks Ready for E&M Works 0 19-Jul-21 115

E&M ADVANCE WORKE&M ADVANCE WORK 271 25-Aug-21 06-Jul-22 36

O2_EM3200_x1 Install Working Platform (Digester 4) 10 25-Aug-21 04-Sep-21 96

O2_EM3200_x2 Install Heating Coils at High Level (Digester 4) 28 15-Nov-21 16-Dec-21 36

O2_EM3200_x3 Install Heating Coils at Middle Level (Digester 4) 28 17-Dec-21 18-Jan-22 74

O2_EM3200_x4 Install Heating Coils at Low Level (Digester 4) 28 19-Jan-22 19-Feb-22 74

O2_EM3200_x5 Pressure Test for Heating Coils (Digester 4) 3 21-Feb-22 23-Feb-22 74

O2_EM3200_x6 Remove Working Platform (Digester 4) 4 24-Feb-22 28-Feb-22 74

O2_EM3200_x7 Install Stirrers (Digester 4) 30 28-Apr-22 01-Jun-22 36

O2_EM3225_x1 Install Working Platform (Digester 2) 10 17-Dec-21 28-Dec-21 36

O2_EM3225_x2 Install Heating Coils at High Level (Digester 2) 28 29-Dec-21 29-Jan-22 36

O2_EM3225_x3 Install Heating Coils at Middle Level (Digester 2) 28 31-Jan-22 03-Mar-22 36

O2_EM3225_x4 Install Heating Coils at Low Level (Digester 2) 28 04-Mar-22 05-Apr-22 36

O2_EM3225_x5 Pressure Test for Heating Coils (Digester 2) 3 06-Apr-22 08-Apr-22 36

O2_EM3225_x6 Remove Working Platform (Digester 2) 4 09-Apr-22 13-Apr-22 36

O2_EM3225_x7 Install Stirrers (Digester 2) 30 02-Jun-22 06-Jul-22 36

AD TANKS - FOUNDATION  & RC WORKS (REMAINING 2 TANKS) (ZONE 2)AD TANKS - FOUNDATION  & RC WORKS (REMAINING 2 TANKS) (ZONE 2) 945 13-Feb-20 14-Sep-22 42

O2_CS3060 Sheet Piling Stage 2 for Remaining 2 nos of Tanks 12 13-Feb-20 27-Feb-20 249

O2_CS3065a Completion of Tree Removal / Preservation 0 04-Sep-20 115

O2_CS3070 Excavation for Remaining 2 nos of Tanks up to formation level 38 04-Sep-20 23-Oct-20 115

O2_CS3100 Raft Footing for Tanks - Bay 5 10 24-Oct-20 05-Nov-20 115

O2_CS3102a Raft Footing for Tanks - Bay 6 24 06-Nov-20 03-Dec-20 115

O2_CS3104a Raft Footing for Tanks - Bay 7 10 04-Dec-20 15-Dec-20 115

O2_CS3210a 1st Lift of Chamber Wall for Tanks (5m height) 20 10-Apr-21 08-May-21 27

O2_CS3211a 2nd Lift of Chamber Wall for Tanks (5m height) 20 11-May-21 07-Jun-21 27

O2_CS3212a 3rd Lift of Chamber Wall for Tanks (5m height) 20 08-Jun-21 07-Jul-21 27

O2_CS3213a 4th Lift of Chamber Wall for Tanks (5m height) 20 08-Jul-21 04-Aug-21 27

O2_CS3213b 5th Lift of Chamber Wall for Tanks (5m height) 20 05-Aug-21 31-Aug-21 27

O2_CS3214a Roof Slab of Tanks 24 01-Sep-21 02-Oct-21 29

O2_CS3215a Concrete Curing 14 03-Oct-21 16-Oct-21 36

O2_CS3216a Remove Internal Scaffold Support 8 17-Oct-21 24-Oct-21 36

O2_CS3217a Watertightness Test for Tanks 42 25-Oct-21 05-Dec-21 36

O2_CS3218a Mass concerete (bottom of tank) 14 30-Apr-22 13-May-22 37

O2_CS3230 Backfilling (at Remaining 2 Tanks) 18 06-Dec-21 28-Dec-21 126

E&M ADVANCE WORKE&M ADVANCE WORK 243 06-Dec-21 14-Sep-22 36

O2_EM3216a_x1 Install Working Platform (Digester 3) 10 06-Dec-21 16-Dec-21 31

O2_EM3216a_x2 Install Heating Coils at High Level (Digester 3) 27 17-Dec-21 17-Jan-22 31

O2_EM3216a_x3 Install Heating Coils at Middle Level (Digester 3) 27 18-Jan-22 17-Feb-22 58

O2_EM3216a_x4 Install Heating Coils at Low Level (Digester 3) 27 18-Feb-22 21-Mar-22 58

O2_EM3216a_x5 Pressure Test for Heating Coils (Digester 3) 3 22-Mar-22 24-Mar-22 58

O2_EM3216a_x6 Remove Working Platform (Digester 3) 4 25-Mar-22 29-Mar-22 58

O2_EM3216a_x7 Install Stirrers (Digester 3) 30 07-Jul-22 10-Aug-22 36
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O2_EM3220_x1 Install Working Platform (Digester 1) 10 17-Dec-21 28-Dec-21 48

O2_EM3220_x2 Install Heating Coils at High Level (Digester 1) 27 18-Jan-22 17-Feb-22 31

O2_EM3220_x3 Install Heating Coils at Middle Level (Digester 1) 27 18-Feb-22 21-Mar-22 31

O2_EM3220_x4 Install Heating Coils at Low Level (Digester 1) 27 22-Mar-22 21-Apr-22 31

O2_EM3220_x5 Pressure Test for Heating Coils (Digester 1) 3 22-Apr-22 25-Apr-22 31

O2_EM3220_x6 Remove Working Platform (Digester 1) 4 26-Apr-22 29-Apr-22 31

O2_EM3220_x7 Install Stirrers (Digester 1) 30 11-Aug-22 14-Sep-22 36

ABWF WORKSABWF WORKS 447 07-Aug-21 10-Jan-23 31

O2_CS3300 Steel Structure Access & Walkway for First 2 Nos. of Tanks 60 07-Aug-21 15-Oct-21 211

O2_CS3320 Steel Structure Access & Walkway for Remaining 2 Nos. of Tanks 60 14-May-22 22-Jul-22 31

O2_CS3400 AWBF for First 2 Nos. of Tanks (concurrent with E&M Works) 180 07-Sep-21 04-Apr-22 272

O2_CS3420 AWBF for Remaining 2 Nos. of Tanks (concurrent with E&M Works) 180 15-Jun-22 10-Jan-23 31

HANDOVER FOR E&M WORKSHANDOVER FOR E&M WORKS 120 19-Jul-21 06-Dec-21 118

O2_CS3400a Zone 2 Ready for Handover to E&M Works (first 2 AD Tanks) 0 19-Jul-21 128

O2_CS3400x Zone 2 Ready for Handover to E&M Works (remaining 2 AD Tanks) 0 06-Dec-21 31

O2_CS3500a Zone 2 Ready for Handover to E&M Works (remaining AD Area) 0 06-Dec-21 118

BIOGAS STORAGE TANKS, DIGESTATE TANK & PUMP ROOMBIOGAS STORAGE TANKS, DIGESTATE TANK & PUMP ROOM 342 02-Dec-20 08-Nov-21 164

BIOGAS STORAGE TANKS (ZONE 2)BIOGAS STORAGE TANKS (ZONE 2) 7 01-Nov-21 08-Nov-21 48

O2_CS3610a Plint for Biogas Storage Tanks 7 01-Nov-21 08-Nov-21 48

DIGESTATE TANK (ZONE 2)DIGESTATE TANK (ZONE 2) 326 02-Dec-20 23-Oct-21 180

O2_CS3620a 1st Lift of Chamber Wall for Tanks (4m height) 20 02-Dec-20 24-Dec-20 139

O2_CS3621a 2nd Lift of Chamber Wall for Tanks (4m height) 20 28-Dec-20 20-Jan-21 139

O2_CS3622a 3rd Lift of Chamber Wall for Tanks (4m height) 20 21-Jan-21 16-Feb-21 139

O2_CS3623a 4th Lift of Chamber Wall for Tanks (4m height) 20 17-Feb-21 11-Mar-21 139

O2_CS3624a Roof Slab of Tanks 20 12-Mar-21 09-Apr-21 139

O2_CS3625a Concrete Curing 14 10-Apr-21 23-Apr-21 198

O2_CS3626a Remove Internal Scaffold Support 14 24-Apr-21 14-May-21 141

O2_CS3627a Watertightness Test for Tanks 42 15-May-21 15-Jul-21 141

O2_CS3628a Mass concerete (bottom of tank) 14 16-Jul-21 04-Aug-21 200

O2_CS3629a ABWF  Works 73 16-Jul-21 23-Oct-21 141

DIGESTATE PUMP ROOM (ZONE 2)DIGESTATE PUMP ROOM (ZONE 2) 180 09-Apr-21 05-Oct-21 198

O2_CS3600 Excavation/Area Preparation 14 09-Apr-21 27-Apr-21 153

O2_CS3601a Foundation 14 28-Apr-21 20-May-21 153

O2_CS3602a Structure (wall, column, roof) 21 21-May-21 19-Jun-21 153

O2_CS3603a Concrete Curing 14 20-Jun-21 03-Jul-21 202

O2_CS3604a Watertightness Test for Roof 7 05-Jul-21 12-Jul-21 173

O2_CS3630 ABWF Works 60 13-Jul-21 05-Oct-21 156

PUMP HOUSE (ZONE 2)PUMP HOUSE (ZONE 2) 286 21-Jul-21 02-May-22 173

O2_CS3705a Dismantle Tower Crane 3 21-Jul-21 24-Jul-21 51

O2_CS3710 Foul Drainage Connections & G/F Slab 12 26-Jul-21 10-Aug-21 51

O2_CS3710a Columns, Walls and Slab (M/F & 1/F) 35 12-Aug-21 29-Sep-21 51

O2_CS3720 Columns, Walls and Slab (Roof incl Parapet) 24 21-Sep-21 22-Oct-21 51

O2_CS3730 Remove Formwork & Scaffold (to roof slab) 14 23-Oct-21 08-Nov-21 51

O2_CS3730a Watertightness Test for Roofs 14 23-Oct-21 08-Nov-21 51

O2_CS3740 ABWF Works (concurrent with E&M Installation) 150 09-Nov-21 02-May-22 149

BOUNDARY WALL (ZONE 2)BOUNDARY WALL (ZONE 2) 115 16-Sep-20 05-Feb-21 326

O2_CS3800a RC Upstand 85 16-Sep-20 31-Dec-20 326

O2_CS3840 Backfilling 30 02-Jan-21 05-Feb-21 326

GRANULATION BUILDING & FACILITIESGRANULATION BUILDING & FACILITIES 809 20-Apr-20 07-Jul-22 364

SUBSTRUCTURE (GL NA~NI / N1~N7)SUBSTRUCTURE (GL NA~NI / N1~N7) 290 20-Apr-20 14-May-21 0

O2_CS4030 Excavation + Soil Nailing to +37.500mPD 17 20-Apr-20 14-May-20 81

O2_CS4040 Excavation + Soil Nailing to +34.500mPD 36 08-May-20 27-Jun-20 81

O2_CS4050 Excavation + Soil Nailing to +32.500mPD 36 03-Jun-20 23-Jul-20 81

O2_CS4060 Excavation + Soil Nailing to +29.475mPD 34 02-Jul-20 17-Aug-20 81

O2_CS4062 Blinding Layer to allow Earth Mat Installation 12 07-Aug-20 22-Aug-20 81

O2_CS4064 Earth Mat Installation (incl Backfill & Blinding) @ Bay 1 13 24-Aug-20 09-Sep-20 81

O2_CS4066 Earth Mat Installation (incl Backfill & Blinding) @ Bay 2 15 29-Aug-20 18-Sep-20 130

O2_CS4068 Earth Mat Installation (incl Backfill & Blinding) @ Bay 3 16 04-Sep-20 25-Sep-20 130

O2_CS4070 Construct Base Slab +31.050mPD 60 21-Dec-20 06-Mar-21 0

O2_CS4080 Column and Wall up to +38.075mPD 60 02-Feb-21 23-Apr-21 0

O2_CS4090 Remove scaffold (column & wall up to +38.075mPD) 14 24-Apr-21 14-May-21 0

O2_CS4095a Tower Crane Erection 12 05-Mar-21 18-Mar-21 24
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2019 2020 2021 2022 2023 2024

17-Dec-21 28-Dec-21

18-Jan-22 17-Feb-22

18-Feb-22 21-Mar-22

22-Mar-22 21-Apr-22

22-Apr-22 25-Apr-22

26-Apr-22 29-Apr-22

11-Aug-22 14-Sep-22

ABWF WORKS

07-Aug-21 15-Oct-21

14-May-22 22-Jul-22

07-Sep-21 04-Apr-22

15-Jun-22 10-Jan-23

HANDOVER FOR E&M WORKS

19-Jul-21

06-Dec-21

06-Dec-21

BIOGAS STORAGE TANKS, DIGESTATE TANK & PUMP ROOM

BIOGAS STORAGE TANKS (ZONE 2)

01-Nov-21 08-Nov-21

DIGESTATE TANK (ZONE 2)

02-Dec-20 24-Dec-20

28-Dec-20 20-Jan-21

21-Jan-21 16-Feb-21

17-Feb-21 11-Mar-21

12-Mar-21 09-Apr-21

10-Apr-21 23-Apr-21

24-Apr-21 14-May-21

15-May-21 15-Jul-21

16-Jul-21 04-Aug-21

16-Jul-21 23-Oct-21

DIGESTATE PUMP ROOM (ZONE 2)

09-Apr-21 27-Apr-21

28-Apr-21 20-May-21

21-May-21 19-Jun-21

20-Jun-21 03-Jul-21

05-Jul-21 12-Jul-21

13-Jul-21 05-Oct-21

PUMP HOUSE (ZONE 2)

21-Jul-21 24-Jul-21

26-Jul-21 10-Aug-21

12-Aug-21 29-Sep-21

21-Sep-21 22-Oct-21

23-Oct-21 08-Nov-21

23-Oct-21 08-Nov-21

09-Nov-21 02-May-22

BOUNDARY WALL (ZONE 2)

16-Sep-20 31-Dec-20

02-Jan-21 05-Feb-21

GRANULATION BUILDING & FACILITIES

SUBSTRUCTURE (GL NA~NI / N1~N7)

20-Apr-20 14-May-20

08-May-20 27-Jun-20

03-Jun-20 23-Jul-20

02-Jul-20 17-Aug-20

07-Aug-20 22-Aug-20

24-Aug-20 09-Sep-20

29-Aug-20 18-Sep-20

04-Sep-20 25-Sep-20

21-Dec-20 06-Mar-21

02-Feb-21 23-Apr-21

24-Apr-21 14-May-21

05-Mar-21 18-Mar-21
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Activity ID Activity Name Original
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RC WORKS - WASTE WATER TREATMENT PLANT & GRANULATION HALL (GL NA-NI/N1-N7) (ZONE 4 & 5)RC WORKS - WASTE WATER TREATMENT PLANT & GRANULATION HALL (GL NA-NI/N1-N7) (ZONE 4 & 5) 364 24-Apr-21 22-Apr-22 440

O2_CS4200 Ground Floor Slab & Beams at +38.575mPD (GF) 40 24-Apr-21 22-Jun-21 0

O2_CS4202a Remove scaffold (ground floor slab & beams at +38.575mPD) 14 24-Jun-21 12-Jul-21 7

O2_CS4204a Watertightness Test for Underground Tanks (External/Perimeter wall) 38 14-Jun-21 21-Jul-21 1

O2_CS4204b Watertightness Test for Underground Tanks (Internal walls) 34 22-Jul-21 24-Aug-21 26

O2_CS4206a Backfilling along GL NA~NI/N1~N9 (incl removal of GFRP soil nails) 45 23-Jul-21 23-Sep-21 0

O2_CS4220 Column, Wall and Roof Slab to +47.775mPD (RF) 45 24-Jun-21 24-Aug-21 4

O2_CS4220a Remove scaffold (UF) 14 25-Aug-21 13-Sep-21 17

O2_CS4225a Watertightness Test for Roofs 7 14-Sep-21 23-Sep-21 17

O2_CS4230 Column, Wall and Roof Slab to +57.570mPD (UF) at GL NA-NF/N1-N7 27 07-Aug-21 13-Sep-21 4

O2_CS4230a Remove scaffold (UF) 14 14-Sep-21 04-Oct-21 4

O2_CS4235a Watertightness Test for Tanks and Roofs 28 05-Oct-21 06-Nov-21 10

O2_CS4236a Internal ABWF Works 85 05-Oct-21 11-Jan-22 4

O2_CS4245a External ABWF Works 123 24-Sep-21 14-Feb-22 57

O2_CS4250a Green Roof 180 25-Sep-21 22-Apr-22 377

RC WORKS - PLANT ROOMS & CHP AREAS (GL NA-NI/N7-N10)  (ZONE 3)RC WORKS - PLANT ROOMS & CHP AREAS (GL NA-NI/N7-N10)  (ZONE 3) 336 06-Aug-21 07-Jul-22 107

O2_CS4105b Installation of Earth Mat 25 06-Aug-21 08-Sep-21 0

O2_CS4110 Raft Footing/Base Slab to +38.575mPD (GL NA~NI / N7~N10) 30 09-Aug-21 18-Sep-21 0

O2_CS4310 Column, Wall and Slab to +43.600mPD (MZ) 50 30-Aug-21 03-Nov-21 0

O2_CS4312a Remove scaffold (for MZ) 14 04-Nov-21 19-Nov-21 0

O2_CS4314a Watertightness Test for Tanks at MZ 28 20-Nov-21 17-Dec-21 0

O2_CS4320 Column, Wall and Roof Slab to +53.400mPD (RF) 50 05-Oct-21 02-Dec-21 0

O2_CS4322a Remove scaffold (for RF) 12 03-Dec-21 16-Dec-21 0

O2_CS4324a Watertightness Test for Roofs (RF) 10 17-Dec-21 26-Dec-21 28

O2_CS4330 Internal ABWF Works (before E&M Works) 60 03-Dec-21 10-Feb-22 0

O2_CS4330a Internal ABWF Works (concurrent with E&M Works) 60 11-Feb-22 21-Apr-22 158

O2_CS4345a Dismantle Tower Crane 14 03-Dec-21 18-Dec-21 44

O2_CS4346a Construction of roof slab (Lift Area) incl. curing 20 20-Dec-21 14-Jan-22 44

O2_CS4347a Removal of formworks 8 15-Jan-22 22-Jan-22 55

O2_CS4348a Watertight test for roof (Lift Area) 10 24-Jan-22 07-Feb-22 44

O2_CS4410 External ABWF Work (before E&M Works) 76 27-Dec-21 24-Mar-22 24

O2_CS4410a External ABWF Work (concurrent with E&M Works) 90 25-Mar-22 07-Jul-22 92

HANDOVER FOR E&M WORKSHANDOVER FOR E&M WORKS 62 11-Jan-22 24-Mar-22 39

O2_CS4550a Zone 3 Ready for Handover to E&M Works (to GF) 0 10-Feb-22 0

O2_CS4550b Zone 3 Ready for Handover to E&M Works (remaining) 0 24-Mar-22 24

O2_CS4560a Zone 4 Ready for Handover to E&M Works (to GF) 0 11-Jan-22 6

O2_CS4560b Zone 4 Ready for Handover to E&M Works (RF) 0 14-Feb-22 72

O2_CS4570a Zone 5 Ready for Handover to E&M Works (to GF) 0 11-Jan-22 4

O2_CS4580a Zone 5 Ready for Handover to E&M Works (remaining) 0 14-Feb-22 57

WEIGHBRIDGES & GUARD HOUSEWEIGHBRIDGES & GUARD HOUSE 163 31-May-21 03-Jan-22 92

O2_CS5000 Excavation 18 31-May-21 25-Jun-21 92

O2_CS5010 Control Room - RC structure incl. foundation 60 26-Jun-21 16-Sep-21 92

O2_CS5010a Watertightness Test for Roof 14 18-Sep-21 07-Oct-21 92

O2_CS5020 Backfill + structure of weighbridge 45 08-Oct-21 30-Nov-21 92

O2_CS5030 ABWF Work 85 18-Sep-21 03-Jan-22 92

FOOTBRIDGE / WALKWAYFOOTBRIDGE / WALKWAY 210 15-Jun-21 14-Mar-22 156

O2_CS5500 Footbridge/Walkway - Foundation + RC works 60 15-Jun-21 06-Sep-21 137

O2_CS5510 Footbridge/Walkway - Steelwork 90 07-Sep-21 29-Dec-21 152

O2_CS5520 Footbridge/Walkway - ABWF Works (concurrent with E&M Works) 60 30-Dec-21 14-Mar-22 156

EXTERNAL WORKSEXTERNAL WORKS 438 16-Dec-20 01-Aug-22 236

O2_CS6000 Steelwork Structure for Odour Duct 60 04-Nov-21 15-Jan-22 164

O2_CS6005a Entrance Portal Foundation 21 23-Dec-21 19-Jan-22 154

O2_CS6010 Entrance Portal Structrual Works 54 20-Jan-22 26-Mar-22 154

O2_CS6020 Entrance Portal Architectural Works 75 28-Mar-22 18-Jul-22 154

O2_CS6030 Sitewide Sewage  (including last manhole connection) 120 10-Jul-21 13-Dec-21 119

O2_CS6040 Sitewide Drainage (including last manhole connection) 120 10-Jul-21 13-Dec-21 119

O2_CS6050 Biogas Blower &  Condensate Chamber 48 07-Sep-21 08-Nov-21 142

O2_CS6060 Standby Flare slab (incl. mini-piling) 48 16-Dec-20 16-Feb-21 70

O2_CS6070 Sitewide Pipe Ducts, Trenches and Utilities 120 13-Oct-21 09-Mar-22 119

O2_CS6080 CLP ducts, cable trench and drawpits 60 21-Oct-21 31-Dec-21 141

O2_CS6090 Handover to CLP 0 31-Dec-21 141

O2_CS6100 CLP Install Cables 60 03-Jan-22 16-Mar-22 154

O2_CS6110 Geotechnical Works (slope stabilization etc.) 140 12-Mar-21 29-Sep-21 50
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2019 2020 2021 2022 2023 2024

RC WORKS - WASTE WATER TREATMENT PLANT & GRANULATION HALL (GL NA-NI/N1-N7) (ZONE 4 & 5)

24-Apr-21 22-Jun-21

24-Jun-21 12-Jul-21

14-Jun-21 21-Jul-21

22-Jul-21 24-Aug-21

23-Jul-21 23-Sep-21

24-Jun-21 24-Aug-21

25-Aug-21 13-Sep-21

14-Sep-21 23-Sep-21

07-Aug-21 13-Sep-21

14-Sep-21 04-Oct-21

05-Oct-21 06-Nov-21

05-Oct-21 11-Jan-22

24-Sep-21 14-Feb-22

25-Sep-21 22-Apr-22

RC WORKS - PLANT ROOMS & CHP AREAS (GL NA-NI/N7-N10)  (ZONE 3)

06-Aug-21 08-Sep-21

09-Aug-21 18-Sep-21

30-Aug-21 03-Nov-21

04-Nov-21 19-Nov-21

20-Nov-21 17-Dec-21

05-Oct-21 02-Dec-21

03-Dec-21 16-Dec-21

17-Dec-21 26-Dec-21

03-Dec-21 10-Feb-22

11-Feb-22 21-Apr-22

03-Dec-21 18-Dec-21

20-Dec-21 14-Jan-22

15-Jan-22 22-Jan-22

24-Jan-22 07-Feb-22

27-Dec-21 24-Mar-22

25-Mar-22 07-Jul-22

HANDOVER FOR E&M WORKS

10-Feb-22

24-Mar-22

11-Jan-22

14-Feb-22

11-Jan-22

14-Feb-22

WEIGHBRIDGES & GUARD HOUSE

31-May-21 25-Jun-21

26-Jun-21 16-Sep-21

18-Sep-21 07-Oct-21

08-Oct-21 30-Nov-21

18-Sep-21 03-Jan-22

FOOTBRIDGE / WALKWAY

15-Jun-21 06-Sep-21

07-Sep-21 29-Dec-21

30-Dec-21 14-Mar-22

EXTERNAL WORKS

04-Nov-21 15-Jan-22

23-Dec-21 19-Jan-22

20-Jan-22 26-Mar-22

28-Mar-22 18-Jul-22

10-Jul-21 13-Dec-21

10-Jul-21 13-Dec-21

07-Sep-21 08-Nov-21

16-Dec-20 16-Feb-21

13-Oct-21 09-Mar-22

21-Oct-21 31-Dec-21

31-Dec-21

03-Jan-22 16-Mar-22

12-Mar-21 29-Sep-21
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O2_CS6180 Boundary Fence 100 10-Mar-22 01-Aug-22 236

O2_CS6190 Pipe rack support at AD Tank Area 80 02-Apr-22 01-Aug-22 236

O2_CS6200 Master Meter Room 100 28-Oct-21 28-Feb-22 142

ACCESS ROADACCESS ROAD 195 28-Sep-21 10-Jun-22 149

O2_CS6600 Site formation to road formation level 72 28-Sep-21 22-Dec-21 175

O2_CS6610 Underground Utilities (watermain, power cable duct etc) 96 04-Dec-21 01-Apr-22 119

O2_CS6620 Underground Utilities (Firemain + Hydrant) 96 04-Dec-21 01-Apr-22 124

O2_CS6630 Emergency Vehicle Access (EVA) 65 08-Mar-22 10-Jun-22 124

O2_CS6640 Internal Access Road Construction 110 08-Jan-22 07-Jun-22 124

O2_CS6650 Road marking, traffic signs, road lighting, crash barrier 55 19-Mar-22 10-Jun-22 149

LANDSCAPINGLANDSCAPING 126 28-Dec-22 03-Jun-23 26

O2_CS6800 Preparation works 35 28-Dec-22 10-Feb-23 26

O2_CS6810 Planting works 31 11-Feb-23 18-Mar-23 26

O2_CS6820 Landscape Softworks 60 20-Mar-23 03-Jun-23 26

E&M MAJOR EQUIPMENT PROCUREMENT (AGRIVERT)E&M MAJOR EQUIPMENT PROCUREMENT (AGRIVERT) 433 08-Dec-20 14-Feb-22 29

C5.2 & C5.3 WASTE RECEIVING & PRE-TREATMENT SYSTEMSC5.2 & C5.3 WASTE RECEIVING & PRE-TREATMENT SYSTEMS 314 09-Jan-21 19-Nov-21 105

HuningHuning 230 09-Jan-21 27-Aug-21 46

O2_C52-P1000 Preparation of Purchase Order and LOA: Huning 12 09-Jan-21 20-Jan-21 124

O2_C52-P1010 LOA Issued to Supplier: Huning 0 14-Feb-21 100

O2_C52-P1020 ***Earliest Date to place orders: Huning Equipment: 0 15-Feb-21 99

O2_C52-P1030 Reception Bunker Bulk Unloading Lids (LI101 to 401) [inc. Hydraulic Power Unit]: Place Purchase Order 0 15-Feb-21 99

O2_C52-P1040 Waste Reception Push Floor Bunker (PF101/102/103 to 401/402/403): Place Purchase Order 0 15-Feb-21 99

O2_C52-P1050 Reception Bunker Collecting Screw Conveyors (CO101 to 401): Place Purchase Order 0 15-Feb-21 99

O2_C52-P1060 Contaminant Transfer Screw Conveyor (CO106 to 406): Place Purchase Order 0 27-Aug-21 46

O2_C52-P1070 Reception Bunker Inclined Screw Conveyor 1 (CO102 to 402): Place Purchase Order 0 27-Aug-21 46

EiseleEisele 132 19-Jan-21 31-May-21 116

O2_C53-P3000 Preparation of Purchase Order and LOA: Eisele 12 19-Jan-21 30-Jan-21 236

O2_C53-P3010 LOA Issued to Supplier: Eisele 0 24-Feb-21 212

O2_C53-P3020 ***Earliest Date to place orders: Eisele 0 29-Mar-21 179

O2_C53-P3030 Substrate Tanks Pumps (PP101/102 to 401/402): Place Purchase Order 0 31-May-21 116

SUMASUMA 199 29-Jan-21 15-Aug-21 115

O2_C53-P2000 Preparation of Purchase Order and LOA: SUMA 12 29-Jan-21 09-Feb-21 163

O2_C53-P2010 LOA Issued to Supplier: SUMA 0 06-Mar-21 139

O2_C53-P2020 ***Earliest Date to place orders: SUMA Equipment: 0 29-Mar-21 116

O2_C53-P2030 Substrate Tanks Stirrers (MX101/102 to 401/402): Place Purchase Order 0 29-Mar-21 116

O2_C53-P2040 Liquids Tank Stirrer: Place Purchase Order 0 15-Aug-21 115

RUNI/PRMRUNI/PRM 218 18-Feb-21 24-Sep-21 46

O2_C53-P4000 Preparation of Purchase Order and LOA: Runi/PRM 10 18-Feb-21 27-Feb-21 254

O2_C53-P4010 LOA Issued to Supplier: Runi/PRM 0 19-Mar-21 235

O2_C53-P4020 Earliest Date to place orders: Runi/PRM Equipment: 0 09-Jul-21 123

O2_C53-P4030 Contaminant Press (PR101 to 401): Place Purchase Order 0 24-Sep-21 46

WackerbauerWackerbauer 149 10-Mar-21 06-Aug-21 74

O2_C53-P5000 Preparation of Purchase Order and LOA: Wackerbauer 10 10-Mar-21 19-Mar-21 213

O2_C53-P5010 LOA Issued to Supplier: Wackerbauer 0 15-Apr-21 187

O2_C53-P5020 Earliest Date to place orders: Wackerbauer Equipment: 0 09-Jul-21 102

O2_C53-P5030 Hammermill ( HM101 to 401) [inc. Hydraulic Power Unit, Substrate Discharge Conveyor: Place Purchase Order 0 06-Aug-21 74

All Other SuppliersAll Other Suppliers 226 07-Apr-21 19-Nov-21 105

O2_C52-P6000 Preparation of Purchase Order and LOA: All other suppliers 10 07-Apr-21 16-Apr-21 209

O2_C52-P6010 LOA Issued to Supplier: All other suppliers 0 13-May-21 183

O2_C52-P6020 Earliest Date to place order: All other suppliers 0 09-Jul-21 126

O2_C52-P6030 Liquid Tank Pump (PP006 to 007): Place Purchase Order 0 19-Jul-21 116

O2_C52-P6040 Digester Feed Pumps (PP001 to 002): Place Purchase Order 0 26-Aug-21 148

O2_C52-P6050 Tanker Bay Macerator: Place Purchase Order 0 08-Oct-21 46

O2_C52-P6060 Bin Tipper c/w Filtered W/H (BT101 to 201): Place Purchase Order 0 19-Oct-21 80

O2_C52-P6070 Dilution Pump (PP001 to 003): Place Purchase Order 0 08-Nov-21 116

O2_C52-P6080 Dilution Tank Transfer Pump (PP004 to 005): Place Purchase Order 0 08-Nov-21 116

O2_C52-P6090 Tanker Bay Pump: Place Purchase Order 0 19-Nov-21 46

C5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEMC5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEM 284 18-Jan-21 29-Oct-21 108

SUMASUMA 284 18-Jan-21 29-Oct-21 108

O2_C54-P1000 Preparation of Purchase Order and LOA: SUMA 10 18-Jan-21 27-Jan-21 329

O2_C54-P1010 LOA Issued to Supplier: SUMA 0 23-Feb-21 303

O2_C54-P1020 Earliest Date to place order: SUMA 0 24-Mar-21 274
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2019 2020 2021 2022 2023 2024

10-Mar-22 01-Aug-22

02-Apr-22 01-Aug-22

28-Oct-21 28-Feb-22

ACCESS ROAD

28-Sep-21 22-Dec-21

04-Dec-21 01-Apr-22

04-Dec-21 01-Apr-22

08-Mar-22 10-Jun-22

08-Jan-22 07-Jun-22

19-Mar-22 10-Jun-22

LANDSCAPING

28-Dec-22 10-Feb-23

11-Feb-23 18-Mar-23

20-Mar-23 03-Jun-23

E&M MAJOR EQUIPMENT PROCUREMENT (AGRIVERT)

C5.2 & C5.3 WASTE RECEIVING & PRE-TREATMENT SYSTEMS

Huning

09-Jan-21* 20-Jan-21

14-Feb-21

15-Feb-21*

15-Feb-21

15-Feb-21

15-Feb-21

27-Aug-21

27-Aug-21

Eisele

19-Jan-21 30-Jan-21

24-Feb-21

29-Mar-21*

31-May-21

SUMA

29-Jan-21 09-Feb-21

06-Mar-21

29-Mar-21*

29-Mar-21

15-Aug-21

RUNI/PRM

18-Feb-21 27-Feb-21

19-Mar-21

09-Jul-21

24-Sep-21

Wackerbauer

10-Mar-21 19-Mar-21

15-Apr-21

09-Jul-21

06-Aug-21

All Other Suppliers

07-Apr-21 16-Apr-21

13-May-21

09-Jul-21

19-Jul-21

26-Aug-21

08-Oct-21

19-Oct-21

08-Nov-21

08-Nov-21

19-Nov-21

C5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEM

SUMA

18-Jan-21 27-Jan-21

23-Feb-21

24-Mar-21*
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O2_C54-P1030 Digester Tanks Stirrer (MX101/102/103/104 to MX401/402/403/404): Place Purchase Order 0 24-Mar-21 274

O2_C54-P1040 Digestate Tanks Stirrer: Place Purchase Order 0 29-Oct-21 108

AATAAT 109 28-Jan-21 17-May-21 59

O2_C54-P2000 Preparation of Purchase Order and LOA: AAT 10 28-Jan-21 06-Feb-21 158

O2_C54-P2010 LOA Issued to Supplier: AAT 0 05-Mar-21 132

O2_C54-P2020 ***Earliest Date to place order: AAT 0 17-May-21 59

O2_C54-P2030 Biogas Tanks (TK101 to 201) [Gas Holder]: Place Purchase Order 0 17-May-21 59

WangenWangen 200 07-Feb-21 26-Aug-21 113

O2_C54-P3000 Preparation of Purchase Order and LOA: Wangen 10 07-Feb-21 16-Feb-21 197

O2_C54-P3010 LOA Issued to Supplier: Wangen 0 15-Mar-21 171

O2_C54-P3020 ***Earliest Date to place orders: Wangen 0 05-Jul-21 59

O2_C54-P3030 Digestate Pumps (PP101 to 201): Place Purchase Order 0 05-Jul-21 58

O2_C54-P3040 Digester Distribution Pumps (PP003 to 004): Place Purchase Order 0 26-Aug-21 113

VogelsangVogelsang 233 17-Feb-21 08-Oct-21 129

O2_C54-P4000 Preparation of Purchase Order and LOA: Vogelsang 10 17-Feb-21 26-Feb-21 352

O2_C54-P4010 LOA Issued to Supplier: Vogelsang 0 25-Mar-21 326

O2_C54-P4020 Earliest Date to place order: Vogelsang 0 21-Jul-21 208

O2_C54-P4030 Digester Distribution Macerator (MC001 to 002): Place Purchase Order 0 08-Oct-21 129

FlygtFlygt 201 27-Feb-21 16-Sep-21 113

O2_C54-P5000 Preparation of Purchase Order and LOA: Flight 10 27-Feb-21 08-Mar-21 304

O2_C54-P5010 LOA Issued to Supplier: Flight 0 04-Apr-21 278

O2_C54-P5020 Earliest Date to place orders: Flight 0 21-Jul-21 170

O2_C54-P5030 Ferric Chloride Dosing Pumps (PP001 to 002): Place Purchase Order 0 16-Sep-21 113

C5.7 - DEWATERING AND GRANULATION SYSTEMC5.7 - DEWATERING AND GRANULATION SYSTEM 433 08-Dec-20 14-Feb-22 29

DorsetDorset 246 08-Dec-20 11-Aug-21 7

O2_C57-P1000 Preparation of Purchase Order and LOA: Dorset 10 08-Dec-20 17-Dec-20 243

O2_C57-P1010 LOA Issued to Supplier: Dorset 0 06-Jan-21 224

O2_C57-P1020 Earliest Date to place orders: Dorset 0 29-Jul-21 20

O2_C57-P1030 Granulator Unit: Place Purchase Order 0 11-Aug-21 7

BorgerBorger 202 11-Feb-21 01-Sep-21 7

O2_C57-P2000 Preparation of Purchase Order and LOA: Borger 10 11-Feb-21 20-Feb-21 199

O2_C57-P2010 LOA Issued to Supplier: Borger 0 19-Mar-21 173

O2_C57-P2020 Earliest Date to place orders: Borger 0 29-Jul-21 41

O2_C57-P2030 Separator (SE101 to 102): Place Purchase Order 0 01-Sep-21 7

Alfa LavalAlfa Laval 211 26-Feb-21 25-Sep-21 69

O2_C57-P3000 Preparation of Purchase Order and LOA: Alfa Laval 10 26-Feb-21 07-Mar-21 270

O2_C57-P3010 LOA Issued to Supplier: Alfa Laval 0 03-Apr-21 244

O2_C57-P3020 Earliest Date to place orders: Alfa Laval 0 29-Jul-21 127

O2_C57-P3030 Centrifuge (CF100 to 200): Place Purchase Order 0 25-Sep-21 69

HuningHuning 68 13-Mar-21 20-May-21 7

O2_C57-P4000 Preparation of Purchase Order and LOA: Huning 10 13-Mar-21 22-Mar-21 65

O2_C57-P4010 LOA Issued to Supplier: Huning 0 18-Apr-21 39

O2_C57-P4020 ***Earliest Date to place orders: Huning 0 20-May-21 7

O2_C57-P4030 Fine Plastic and Fibre Push Floor Bunker (PF111/112) [inc. Hydraulic Power Unit and Oil Cooler]: Place Purchase Order 0 20-May-21 7

O2_C57-P4040 Fine Plastic & Fibre Bunker Discharge Screw Conveyors (CO101 to 201): Place Purchase Order 0 20-May-21 7

O2_C57-P4050 Fine Plastic & Fibre Bunker Discharge Screw Conveyors (CO102 to 202): Place Purchase Order 0 20-May-21 7

O2_C57-P4060 Granulate Bunker Discharge Screw Conveyor (CO106): Place Purchase Order 0 20-May-21 7

O2_C57-P4070 Granulate Bunker Walking Floor (WF101/102) [inc. Hydraulic Power Unit and Oil Cooler]: Place Purchase Order 0 20-May-21 7

WangenWangen 338 13-Mar-21 14-Feb-22 29

O2_C57-P5000 Preparation of Purchase Order and LOA: Wangen 10 13-Mar-21 22-Mar-21 304

O2_C57-P5010 LOA Issued to Supplier: Wangen 0 18-Apr-21 278

O2_C57-P5020 Earliest Date to place order: Wangen 0 29-Jul-21 176

O2_C57-P5030 Centrifuge Feed Pumps (PP102 to 202): Place Purchase Order 0 04-Dec-21 69

O2_C57-P5040 Granulator Feed Pumps (PP103 to 203): Place Purchase Order 0 04-Jan-22 17

O2_C57-P5050 Centrifuge Polymer Dosing Pumps (PP104 to 204): Place Purchase Order 0 14-Feb-22 29

ProminentProminent 285 28-Mar-21 07-Jan-22 60

O2_C57-P6000 Preparation of Purchase Order and LOA: Prominent 10 28-Mar-21 06-Apr-21 335

O2_C57-P6010 LOA Issued to Supplier: Prominent 0 03-May-21 309

O2_C57-P6020 Earliest Date to place orders: Prominent 0 29-Jul-21 222

O2_C57-P6030 Centrifuges Polymer Powder Skid: Place Purchase Order 0 07-Jan-22 60

O2_C57-P6040 Centrifuges Polymer Preparation Plant (PY101 to 201): Place Purchase Order 0 07-Jan-22 60

E&M MAJOR EQUIPMENT FABRICATION & DELIVERY (AGRIVERT)E&M MAJOR EQUIPMENT FABRICATION & DELIVERY (AGRIVERT) 529 15-Feb-21 29-Jul-22 343
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2019 2020 2021 2022 2023 2024

24-Mar-21

29-Oct-21

AAT

28-Jan-21 06-Feb-21

05-Mar-21

17-May-21*

17-May-21

Wangen

07-Feb-21 16-Feb-21

15-Mar-21

05-Jul-21*

05-Jul-21

26-Aug-21

Vogelsang

17-Feb-21 26-Feb-21

25-Mar-21

21-Jul-21

08-Oct-21

Flygt

27-Feb-21 08-Mar-21

04-Apr-21

21-Jul-21

16-Sep-21

C5.7 - DEWATERING AND GRANULATION SYSTEM

Dorset

08-Dec-20 17-Dec-20

06-Jan-21

29-Jul-21*

11-Aug-21

Borger

11-Feb-21 20-Feb-21

19-Mar-21

29-Jul-21

01-Sep-21

Alfa Laval

26-Feb-21 07-Mar-21

03-Apr-21

29-Jul-21

25-Sep-21

Huning

13-Mar-21 22-Mar-21

18-Apr-21

20-May-21*

20-May-21

20-May-21

20-May-21

20-May-21

20-May-21

Wangen

13-Mar-21 22-Mar-21

18-Apr-21

29-Jul-21

04-Dec-21

04-Jan-22

14-Feb-22

Prominent

28-Mar-21 06-Apr-21

03-May-21

29-Jul-21

07-Jan-22

07-Jan-22
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Organic Waste Treatment Facilities, Phase 2

Works Programme

R1C + EC2 + COVID-19
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11-Dec-20 2nd Issue



Activity ID Activity Name Original
Duration

Planned Start Planned Finish Total
Float

C5.2 & C5.3 WASTE RECEIVING & PRE-TREATMENT SYSTEMSC5.2 & C5.3 WASTE RECEIVING & PRE-TREATMENT SYSTEMS 403 15-Feb-21 25-Mar-22 63

HuningHuning 403 15-Feb-21 25-Mar-22 46

Reception Bunker Collecting Screw Conveyors (CO101 to 401)Reception Bunker Collecting Screw Conveyors (CO101 to 401) 210 15-Feb-21 13-Sep-21 99

O2_C52-P1200 Reception Bunker Collecting Screw Conveyors (CO101 to 401): Equipment Delivery 210 15-Feb-21 12-Sep-21 99

O2_C52-P1210 Reception Bunker Collecting Screw Conveyors (CO101 to 401): Arrive on Site 0 13-Sep-21 99

Waste Reception Push Floor Bunker (PF101/102/103 to 401/402/403)Waste Reception Push Floor Bunker (PF101/102/103 to 401/402/403) 210 15-Feb-21 13-Sep-21 99

O2_C52-P1220 Waste Reception Push Floor Bunker (PF101/102/103 to 401/402/403): Equipment Delivery 210 15-Feb-21 12-Sep-21 99

O2_C52-P1230 Waste Reception Push Floor Bunker (PF101/102/103 to 401/402/403): Arrive on Site 0 13-Sep-21 99

Reception Bunker Bulk Unloading Lids (LI101 to 401) [inc. Hydraulic Power Unit]Reception Bunker Bulk Unloading Lids (LI101 to 401) [inc. Hydraulic Power Unit] 210 15-Feb-21 13-Sep-21 99

O2_C52-P1240 Reception Bunker Bulk Unloading Lids (LI101 to 401) [inc. Hydraulic Power Unit]: Equipment Delivery 210 15-Feb-21 12-Sep-21 99

O2_C52-P1250 Reception Bunker Bulk Unloading Lids (LI101 to 401) [inc. Hydraulic Power Unit]: Arrive on Site 0 13-Sep-21 99

Reception Bunker Inclined Screw Conveyor 1   Reception Bunker Inclined Screw Conveyor 1 (CO102 to 402) 210 27-Aug-21 25-Mar-22 46

O2_C52-P1260 Reception Bunker Inclined Screw Conveyor 1 (CO102 to 402): Equipment Delivery 210 27-Aug-21 24-Mar-22 46

O2_C52-P1270 Reception Bunker Inclined Screw Conveyor 1 (CO102 to 402): Arrive on Site 0 25-Mar-22 46

Contaminant Transfer Screw Conveyor (CO106 to 406)Contaminant Transfer Screw Conveyor (CO106 to 406) 210 27-Aug-21 25-Mar-22 46

O2_C52-P1280 Contaminant Transfer Screw Conveyor (CO106 to 406): Equipment Delivery 210 27-Aug-21 24-Mar-22 46

O2_C52-P1290 Contaminant Transfer Screw Conveyor (CO106 to 406): Arrive on Site 0 25-Mar-22 46

SUMASUMA 309 29-Mar-21 31-Jan-22 115

Substrate Tanks Stirrers (MX101/102 to 401/402)Substrate Tanks Stirrers (MX101/102 to 401/402) 168 29-Mar-21 13-Sep-21 116

O2_C53-P2200 Substrate Tanks Stirrers (MX101/102 to 401/402): Equipment Delivery 168 29-Mar-21 12-Sep-21 116

O2_C53-P2210 Substrate Tanks Stirrers (MX101/102 to 401/402): Arrive on Site 0 13-Sep-21 116

Liquids Tank StirrerLiquids Tank Stirrer 169 15-Aug-21 31-Jan-22 115

O2_C53-P2220 Liquids Tank Stirrer: Equipment Delivery 168 15-Aug-21 30-Jan-22 115

O2_C53-P2230 Liquids Tank Stirrer: Arrive on Site 0 31-Jan-22 115

EiseleEisele 105 31-May-21 13-Sep-21 116

Substrate Tanks Pumps (PP101/102 to 401/402)Substrate Tanks Pumps (PP101/102 to 401/402) 105 31-May-21 13-Sep-21 116

O2_C53-P3200 Substrate Tanks Pumps (PP101/102 to 401/402): Equipment Delivery 105 31-May-21 12-Sep-21 116

O2_C53-P3210 Substrate Tanks Pumps (PP101/102 to 401/402): Arrive on Site 0 13-Sep-21 116

All Other SuppliersAll Other Suppliers 249 19-Jul-21 25-Mar-22 63

Liquid Tank Transfer Pump (PP006 to 007)Liquid Tank Transfer Pump (PP006 to 007) 196 19-Jul-21 31-Jan-22 116

O2_C52-P6200 Liquid Tank Pump (PP006 to 007): Equipment Delivery 196 19-Jul-21 30-Jan-22 116

O2_C52-P6210 Liquid Tank Pump (PP006 to 007): Arrive on Site 0 31-Jan-22 116

Digester Feed Pumps (PP001 to 002)Digester Feed Pumps (PP001 to 002) 126 26-Aug-21 30-Dec-21 148

O2_C52-P6220 Digester Feed Pumps (PP001 to 002): Equipment Delivery 126 26-Aug-21 29-Dec-21 148

O2_C52-P6230 Digester Feed Pumps (PP001 to 002): Arrive on Site 0 30-Dec-21 148

Tanker Bay MaceratorTanker Bay Macerator 168 08-Oct-21 25-Mar-22 46

O2_C52-P6240 Tanker Bay Macerator: Equipment Delivery 168 08-Oct-21 24-Mar-22 46

O2_C52-P6250 Tanker Bay Macerator: Arrive on Site 0 25-Mar-22 46

Bin Tipper c/w Filtered W/H (BT101 to 201)Bin Tipper c/w Filtered W/H (BT101 to 201) 140 19-Oct-21 08-Mar-22 80

O2_C52-P6260 Bin Tipper c/w Filtered W/H (BT101 to 201): Equipment Delivery 140 19-Oct-21 07-Mar-22 80

O2_C52-P6270 Bin Tipper c/w Filtered W/H (BT101 to 201): Arrive on Site 0 08-Mar-22 80

Dilution Tank Transfer Pump (PP004 to 005)Dilution Tank Transfer Pump (PP004 to 005) 84 08-Nov-21 31-Jan-22 116

O2_C52-P6280 Dilution Tank Transfer Pump (PP004 to 005): Equipment Delivery 84 08-Nov-21 30-Jan-22 116

O2_C52-P6290 Dilution Tank Transfer Pump (PP004 to 005): Arrive on Site 0 31-Jan-22 116

Dilution Pump (PP001 to 003)Dilution Pump (PP001 to 003) 84 08-Nov-21 31-Jan-22 116

O2_C52-P6300 Dilution Pump (PP001 to 003): Equipment Delivery 84 08-Nov-21 30-Jan-22 116

O2_C52-P6310 Dilution Pump (PP001 to 003): Arrive on Site 0 31-Jan-22 116

Tanker Bay PumpTanker Bay Pump 126 19-Nov-21 25-Mar-22 46

O2_C52-P6320 Tanker Bay Pump: Equipment Delivery 126 19-Nov-21 24-Mar-22 46

O2_C52-P6330 Tanker Bay Pump: Arrive on Site 0 25-Mar-22 46

WackerbauerWackerbauer 133 06-Aug-21 17-Dec-21 74

Hammermill ( HM101 to 401) [inc. Hydraulic Power Unit, Substrate Discharge ConveyorHammermill ( HM101 to 401) [inc. Hydraulic Power Unit, Substrate Discharge Conveyor 133 06-Aug-21 17-Dec-21 74

O2_C53-P5200 Hammermill ( HM101 to 401) [inc. Hydraulic Power Unit, Substrate Discharge Conveyor: Equipment Delivery 133 06-Aug-21 16-Dec-21 74

O2_C53-P5210 Hammermill ( HM101 to 401) [inc. Hydraulic Power Unit, Substrate Discharge Conveyor: Arrive on Site 0 17-Dec-21 74

RUNI/PRMRUNI/PRM 112 24-Sep-21 14-Jan-22 46

Contaminant Press (PR101 to 401)Contaminant Press (PR101 to 401) 112 24-Sep-21 14-Jan-22 46

O2_C53-P4200 Contaminant Press (PR101 to 401): Equipment Delivery 112 24-Sep-21 13-Jan-22 46

O2_C53-P4210 Contaminant Press (PR101 to 401): Arrive on Site 0 14-Jan-22 46

C5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEMC5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEM 387 24-Mar-21 15-Apr-22 108

SUMASUMA 387 24-Mar-21 15-Apr-22 108

Digestate Tanks StirrerDigestate Tanks Stirrer 168 29-Oct-21 15-Apr-22 108
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2019 2020 2021 2022 2023 2024

C5.2 & C5.3 WASTE RECEIVING & PRE-TREATMENT SYSTEMS

Huning

Reception Bunker Collecting Screw Conveyors (CO101 to 401)

15-Feb-21 12-Sep-21

13-Sep-21*

Waste Reception Push Floor Bunker (PF101/102/103 to 401/402/403)

15-Feb-21 12-Sep-21

13-Sep-21*

Reception Bunker Bulk Unloading Lids (LI101 to 401) [inc. Hydraulic Power Unit]

15-Feb-21 12-Sep-21

13-Sep-21*

  Reception Bunker Inclined Screw Conveyor 1 (CO102 to 402)

27-Aug-21 24-Mar-22

25-Mar-22*

Contaminant Transfer Screw Conveyor (CO106 to 406)

27-Aug-21 24-Mar-22

25-Mar-22*

SUMA

Substrate Tanks Stirrers (MX101/102 to 401/402)

29-Mar-21 12-Sep-21

13-Sep-21*

Liquids Tank Stirrer

15-Aug-21 30-Jan-22

31-Jan-22*

Eisele

Substrate Tanks Pumps (PP101/102 to 401/402)

31-May-21 12-Sep-21

13-Sep-21*

All Other Suppliers

Liquid Tank Transfer Pump (PP006 to 007)

19-Jul-21 30-Jan-22

31-Jan-22*

Digester Feed Pumps (PP001 to 002)

26-Aug-21 29-Dec-21

30-Dec-21*

Tanker Bay Macerator

08-Oct-21 24-Mar-22

25-Mar-22*

Bin Tipper c/w Filtered W/H (BT101 to 201)

19-Oct-21 07-Mar-22

08-Mar-22*

Dilution Tank Transfer Pump (PP004 to 005)

08-Nov-21 30-Jan-22

31-Jan-22*

Dilution Pump (PP001 to 003)

08-Nov-21 30-Jan-22

31-Jan-22*

Tanker Bay Pump

19-Nov-21 24-Mar-22

25-Mar-22*

Wackerbauer

Hammermill ( HM101 to 401) [inc. Hydraulic Power Unit, Substrate Discharge Conveyor

06-Aug-21 16-Dec-21

17-Dec-21*

RUNI/PRM

Contaminant Press (PR101 to 401)

24-Sep-21 13-Jan-22

14-Jan-22*

C5.4 - ANAEROBIC DIGESTION TREATMENT SYSTEM

SUMA

Digestate Tanks Stirrer
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