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EP/SP/86/15 Organic Waste Treatment Facilities Phase 2 AU s
Monthly Environmental Monitoring & Audit Report (May 2022)

EXECUTIVE SUMMARY

ES01  Environmental Protection Department (hereinafter referred as “EPD”) is the Project Proponent for
the Project “Organic Waste Treatment Facilities Phase 2" (hereinafter referred as “the Project”).
The Project is a Designated Project to be implemented under Environmental Permit No.
EP-460/2013 (hereinafter referred as “the EP”). In accordance with the Works Contract
requirements, the Contractor shall take over the responsibility of the EP. Based on the
requirement, Further Environmental Permit FEP-01/460/2013/A (hereinafter referred as ‘“the
FEP”) was applied by AJA Joint Venture (hereinafter referred as “AJAJV?).

ES02  Action-United Environmental Services & Consulting (hereinafter referred as “AUES”) was
employed as Environmental Team (hereinafter referred as “ET”) to implement monitoring
programmes and as well as the associated duties.

ES03  This is the monthly EM&A report presenting the environmental monitoring results and inspection
findings for the reporting period from 1 to 31 May 2022 (hereinafter ‘the Reporting Period’).

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES
ES04  Environmental monitoring activities under the EM&A program in this Reporting Period are
summarized in the following table.

Table ES-1 Summary of Environmental Monitoring Activities Undertaken in the
Reporting Period

Issues Environmental Monitoring Parameters / Inspection Sessions
Leq (30min) Daytime 16
Construction Noise | Leq (5min) restricted hours 19:00-07:00 including public 36
holidays and Sundays
Inspection / Audit | ET Regular Environmental Site Inspection 4

BREACH OF ACTION AND LIMIT (A/L) LEVELS

ESO5  No construction noise monitoring action limit level exceedance was recorded in this Reporting
Period. The statistics of environmental exceedance and investigation of exceedance are
summarized in the following table.

Table ES-2 Summary of Environmental Monitoring Parameter Exceedance in the
Reporting Period

Environmental | Monitoring | Action | Limit Event & Action
Issues Parameters Level | Level |Investigation Results| Corrective Actions
Construction Leqgsomin DayFlme 0 0 NA NA
Noise Legsmin Restricted 0 0 NA NA
hour

SITE INSPECTION

ES06 In the Reporting Period, weekly joint site inspections to evaluate the site environmental
performance had been carried out by the representative of the Consultants, Independent
Environmental Checker (IEC), ET and the Contractor on 4™, 11™ 18" and 25" May 2022. No
non-compliance was recorded during the site inspections.
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ENVIRONMENTAL COMPLAINT

ESO7  No environmental complaint was recorded in this Reporting Period for the Project. The statistics
of environmental complaint are summarized in the following table.

Table ES-3 Summary of Environmental Complaint Records in the Reporting Period

Reporting Period Environmental Complaint Statistics Related with the
P g Frequency Cumulative |Complaint Nature| Works Contract
1 - 31 May 2022 0 3 NA NA

NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS

ES08  No environmental summons or prosecutions was received in this Reporting Period for the Project.
The statistics of environmental summons or prosecutions are summarized in the following tables.

Table ES-4 Summary of Environmental Summons Records in the Reporting Period

Reporting Period Environmental Summons Statistics Related with the
P 9 Frequency Cumulative |Complaint Nature| Works Contract

1 - 31 May 2022 0 0 NA NA

Table ES-5 Summary of Environmental Prosecutions Records in the Reporting Period
. . Environmental Prosecution Statistics Related with the
R ng Per - -

eporting Period Frequency Cumulative |Complaint Nature| Works Contract

1 - 31 May 2022 0 0 NA NA

REPORTING CHANGE
ES09  No reporting change was made in this Reporting Period.

FUTURE KEY ISSUES

ES10  Construction noise would be a key environmental issue during construction work of the Project.
Noise mitigation measures such as using quiet plants should be implemented in accordance with
the EM&A requirement.

ES11  In addition, all effluent discharge from the construction site shall fulfill the discharge licence
stipulation.
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Appendix C

Monitoring Locations for Impact Monitoring
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Appendix D

3-Month Rolling Construction Programme
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[Activity D [Activity Name ["Original | Baseline Start | Baseline Finish | Start Finish Total 2021 2022
Duration te te Float| | Nov | Dec Jan | Feb | Mar
[ 28 29 30 [ 31 [ 32
ontract No. EP/SP/86 ORGANIC RESOURCE RECOVER RE, PHA :
D i
PERMA ORKS D |
C. DETAILED DESIGN SUBMISSION :
C1-ARCHITECTURALDESIGNREPORT & DRAWING SUBMISSION P
C1.1 - RECEPTION BUILDING - ARCHITEC TURAL WORKS :
IC CHECKING & CERTIFICATION :
02_D2225a Submit further information for the re-submitted ADR for Reception Building to IC (Clause 5.4.3.9, Specs Part A) 222 31-Dec-20 09-Aug-21 31-Dec-20A 02-Nov-21A : 02_D2225a
02_D2230a IC Certify ADR for Reception Building (Clause 5.4.3.9, Specs Part A) 132 14-Apr-21 23-Aug-21 14-Apr-21A 16-Nov-21A 02 D2230a—
02 _D2235a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 2 24-Aug-21 25-Aug-21 17-Nov-21A = 02-Dec-21 24 I 0 D2235a
EMPLOYER's CONSENT |
02_D2240a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 26-Aug-21 01-Sep-21 03-Dec-21 09-Dec-21 24 3 02 p2240a :
02_D2245a ER Comment on the submitted ADR for Reception Building (Clause 5.4.3.17.c, Specs PartA) 14 02-Sep-21 15-Sep-21 10-Dec-21 23-Dec-21 24 C 02 p2245a
02_D2250a Submit further information for the submitted ADR for Reception Building to ER (Clause 5.4.3.19, Specs Part A) 7 16-Sep-21 22-Sep-21 24-Dec-21 30-Dec-21 24 — 102_D2250a
02_D2255a ER Comment on the re-submitted ADR for Reception Building (Clause 5.4.3.17.a, Specs PartA 14 23-Sep-21 06-Oct-21 31-Dec-21 13-Jan-22 24 ————— 02 D255
02_D2260a ER Consented ADR for Reception Building (Clause 5.4.3.17.a, Specs Part A) 0 06-Oct-21 13-Jan-22 24 ® 13-Jan-22
02_D2265a Submit Two Complete Sets ADR for Reception Building to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 2 07-Oct-21 08-Oct-21 14-Jan-22 15-Jan-22 24 : =] 02_D2265a
02_D2270a Design Registered - ADR for Reception Building 1 09-Oct-21 09-Oct-21 16-Jan-22 16-Jan-22 24 : 0 02_D2270a
C1.2 - GRANULATION BUILDING - ARCHITECTURAL WORKS :
IC CHECKING & CERTIFICATION :
02_D2325a Submit further information for the re-submitted ADR for Granulation Building to IC (Clause 5.4.3.9, Specs Part A) 148 11-Mar-21 05-Aug-21 11-Mar-21A 30-Nov-21A 02_D2325a
02_D2330a IC Certify ADR for Granulation Building (Clause 5.4.3.9, Specs Part A) 72 09-Jun-21 19-Aug-21 09-Jun-21A | 02-Dec-21 02_D2330a
02_D2335a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 20-Aug-21 26-Aug-21 03-Dec-21 09-Dec-21 29 1 02 p2335a
EMPLOYER's CONSENT |
02_D2340a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 27-Aug-21 02-Sep-21 10-Dec-21 16-Dec-21 29 3 02 p2340a |
02_D2345a ER Comment on the submitted ADR for Granulation Building (Clause 5.4.3.17.c, Specs Part A) 14 03-Sep-21 16-Sep-21 17-Dec-21 30-Dec-21 29 1 .02 D2345a
02_D2350a Submit further information for the submitted ADR for Granulation Building to ER (Clause 5.4.3.19, Specs Part A) 7 17-Sep-21 23-Sep-21 31-Dec-21 06-Jan-22 29 |:| 02_D2350a
02_D2355a ER Comment on the re-submitted ADR for Granulation Building (Clause 5.4.3.17.a, Specs Part A) 14 24-Sep-21 07-Oct-21 07-Jan-22 20-Jan-22 29 | C 02 D23sha
02_D2360a ER Consented ADR for Granulation Building (Clause 5.4.3.17.a, Specs Part A) 0 07-Oct-21 20-Jan-22 29 : ® 20-Jan-22
02_D2365a Submit Two Complete Sets ADR for Granulation Building to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 08-Oct-21 14-Oct-21 21-Jan-22 27-Jan-22 29 ' — 02_D2365a
02_D2370a Design Registered - ADR for Granulation Building 7 15-Oct-21 21-Oct-21 28-Jan-22 03-Feb-22 29 ; T 02 D2370a
C1.3 - FOOTBRIDGE/WALKWAY - ARCHITECTURAL WORKS :
IC CHECKING & CERTIFICATION :
02_D3330a IC Certify ADR for Footbridge Building (Clause 5.4.3.9, Specs Part A) 107 30-Apr-21 14-Aug-21 30-Apr-21A | 12-Nov-21A [N ), 03730 :
02_D3335a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 15-Aug-21 21-Aug-21 13-Nov-21A 07-Dec-21 281 I ) 02 D3335a
EMPLOYER's CONSENT
02_D3340a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 22-Aug-21 28-Aug-21 08-Dec-21 14-Dec-21 281 1 02 D3340a ‘
02_D3345a ER Comment on the submitted ADR for Footbridge Buiding (Clause 5.4.3.17.c, Specs Part A) 14 29-Aug-21 11-Sep-21 15-Dec-21 28-Dec-21 281 C 0 D3345a
02_D3350a Submit further information for the submitted ADR for Footbridge Building to ER (Clause 5.4.3.19, Specs Part A) 7 12-Sep-21 18-Sep-21 29-Dec-21 04-Jan-22 281 |:| 02_D3350a
02_D3355a ER Comment on the re-submitted ADR for Footbridge Building (Clause 5.4.3.17.a, Specs Part A) 14 19-Sep-21 02-Oct-21 05-Jan-22 18-Jan-22 281 ¢ T/ 02 D33ssa
02_D3360a ER Consented ADR for Footbridge Building (Clause 5.4.3.17.a, Specs Part A) 0 02-Oct-21 18-Jan-22 281 ¢ 18-Jan-22
02_D3365a Submit Two Complete Sets ADR for Footbridge Building to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 03-Oct-21 09-Oct-21 19-Jan-22 25-Jan-22 281 — 02_D3365a
02_D3370a Design Registered - ADR for Footbridge Building 7 10-Oct-21 16-Oct-21 26-Jan-22 01-Feb-22 281 3 02 D3370a
C1.4 - PUMP HOUSE - ARCHITECTURAL WORKS
IC CHECKING & CERTIFICATION
02_D3425a Submit further information for the re-submitted ADR for Pump House to IC (Clause 5.4.3.9, Specs Part A) 206 14-Jan-21 07-Aug-21 14-Jan-21A 08-Dec-21 279 02_D3425a
02_D3430a IC Certify ADR for Pump House (Clause 5.4.3.9, Specs Part A) 14 08-Aug-21 21-Aug-21 05-Aug-21A | 18-Dec-21 279 02_D3430a
02_D3435a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 22-Aug-21 28-Aug-21 19-Dec-21 25-Dec-21 279 — 02_Di3435a
EMPLOYER's CONSENT |
02_D3440a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 29-Aug-21 04-Sep-21 26-Dec-21 01-Jan-22 279 :' 02_D3440a
02_D3445a ER Comment on the submitted ADR for Pump House (Clause 5.4.3.17.c, Specs Part A) 14 05-Sep-21 18-Sep-21 02-Jan-22 15-Jan-22 279 (7 02 D3445a
02_D3450a Submit further information for the submitted ADR for Pump House to ER (Clause 5.4.3.19, Specs Part A) 7 19-Sep-21 25-Sep-21 16-Jan-22 22-Jan-22 279 : — 02_D3450a
02_D3455a ER Comment on the re-submitted ADR for Pump House (Clause 5.4.3.17.a, Specs Part A) 14 26-Sep-21 09-Oct-21 23-Jan-22 05-Feb-22 279 C 02 D3455a
02_D3460a ER Consented ADR for Pump House (Clause 5.4.3.17.a, Specs Part A) 0 09-Oct-21 05-Feb-22 279 ® 05-Feb-22
02_D3465a Submit Two Complete Sets ADR for Pump House to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 10-Oct-21 16-Oct-21 06-Feb-22 12-Feb-22 279 T 02 p346sa
02_D3470a Design Registered - ADR for Pump House 7 17-Oct-21 23-Oct-21 13-Feb-22 19-Feb-22 279 T 02 D3470a
C1.7 - ANCILLIARY FACILITIES - ARCHITECTURAL WORKS
IC CHECKING & CERTIFICATION
02_D3925a Submit further information for the re-submitted ADR for Anclliary Fadilities to IC (Clause 5.4.39, Specs PartA) 267 14-Nov-20 07-Aug-21 14-Nov-20A 08-Dec-21 107 02_D3925a :
02_D3930a IC Certify ADR for Anciliary Facilties ( Clause 54.3.9, Specs PartA) 14 08-Aug-21 21-Aug-21 13Now-21A | 22-Dec-21 107 ] 02_D3930a
02_D3935a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 22-Aug-21 28-Aug-21 23-Dec-21 29-Dec-21 107 — ¢2_D3935a
EMPLOYER's CONSENT |
02_D39%40a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 29-Aug-21 04-Sep-21 30-Dec-21 05-Jan-22 107 l:' 02_D39%40a
02_D3945a ER Comment on the submitted ADR for Anciliary F adiities (Clause 5.4.3.17.c, Specs Part A) 14 05-Sep-21 18-Sep-21 06-Jan-22 19-Jan-22 107 : C 02 D3%45a
02_D3950a Submit further information for the submitted ADR for Anciliary F aciities to ER (Clause 5.4.3.19, Specs Part A) 7 19-Sep-21 25-Sep-21 20-Jan-22 26-Jan-22 107 — 02_D3950a
02_D3955a ER Comment on the re-submitted ADR for Andiliary Fadilities (Clause 5.4.3.17..a, Specs Part A) 14 26-Sep-21 09-Oct-21 27-Jan-22 09-Feb-22 107 T 02 D39%55a
02_D3960a ER Consented ADR for Anciliary Fadiities (Clause 54.3.17.a, Specs Part A) 0 09-Oct-21 09-Feb-22 107 @ 09-Feb-22
02_D3965a Submit Two Complete Sets ADR for Anciliiary Fadilities to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 10-Oct-21 16-Oct-21 10-Feb-22 16-Feb-22 107 — 02_D39%65a
02_D3970a Design Registered - ADR for Andiliary Faciifies 7 17-Oct-21 23-Oct-21 17-Feb-22 23-Feb-22 107 T 02 D3970a
C2 - LANDSCAPING DESIGN REPORT (INCL. IRRIGATION DESIGN) & DRAWING SUBMISSION
N . _ | — Date Revision Checked Approved
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[Activity D Activity Name Original | Baseline Start | Baseline Finish Start Finish Total 2021 2022
Duration te te Float| | Nov | Dec Jan | Feb | Mar
[ 28 [ 29 30 [ 31 [ 32
IC CHECKING & CERTIFICATION I :
02_D4235a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs PartA) 148 13-Mar-21 07-Aug-21 13-Mar-21A 07-Dec-21 100 02_D4235a
EMPLOYER's CONSENT |
02_D4240a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 08-Aug-21 14-Aug-21 08-Dec-21 14-Dec-21 100 — 02_D4240a
02_D4245a ER Comment on the submitted Landscaping (Clause 5.4.3.17.c, Specs Part A) 14 15-Aug-21 28-Aug-21 15-Dec-21 28-Dec-21 100 C 0b p424sa
02_D4250a Submit further information for the submitted Landscaping to ER (Clause 5.4.3.19, Specs Part A) 7 29-Aug-21 04-Sep-21 29-Dec-21 04-Jan-22 100 :l 02_D4250a
02_D4255a ER Comment on the re-submitted Landscaping (Clause 5.4.3.17.a, Specs PartA) 14 05-Sep-21 18-Sep-21 05-Jan-22 18-Jan-22 100 | 1 02 D4255a
02_D4260a ER Consented Landscaping (Clause 5.4.3.17.a, Specs Part A) 0 18-Sep-21 18-Jan-22 100 ® 18-Jan-22
02_D4265a Submit Two Complete Sets Landscaping to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 19-Sep-21 25-Sep-21 19-Jan-22 25-Jan-22 100 : — 02_D4265a
02_D4270a Design Registered - Landscaping 7 26-Sep-21 02-Oct-21 26-Jan-22 01-Feb-22 L e e — 02 p42702a
C3 - CIVIL AND STRUCTURE DESIGN REPORT, CALCULATIONS, SPECIFICATIONS & DRAWING SUBMISSION :
C3.2 - RECEPTION BUILDING - SUPERSTRUCTURE :
C3.2(jii) - RECEPTION BUILDING - SUPERSTRUCTURE (Ground Floorincluding Staircase R-ST-1 to R-ST-4) :
EMPLOYER's CONSENT \ :
02_DR1240 ER Consented Reception Building - Superstructure 0 03-Sep-21 22-Oct-21A P1A
02_DR1250 Submit Two Complete Sets Reception Bldg - Superstructure to IC, ER for Register Design 1 03-Sep-21 03-Sep-21 23-Oct-21A 28-Oct-21A 02_DR1250
02_DR1260 Design Registered - Reception Building - Superstructure (G/F incl R-ST-1 to R-ST-4) 1 04-Sep-21 04-Sep-21 28-Oct-21A 28-Oct-21A 102_DR1260
C3.2(iv) - RECEPTION BUILDING - SUPERSTRUCTURE (1/F to Top Roof Floor)  —
IC CHECKING & CERTIFICATION
02_DR3140 Submit further information for the re-submitted Reception Building - Superstructure to IC 123 07-May-21 06-Sep-21 07-May-21A | 01-Dec-21 61 02 _DR3140 :
02_DR3150 IC Certify Reception Building - Superstructure 90 23-Jun-21 20-Sep-21 23-Jun-21A 02-Dec-21 61 02_DR3150
02_DR3160 Obtain Design Check Certificate & Method of Construction Check Certificate 1 21-Sep-21 21-Sep-21 03-Dec-21 03-Dec-21 61 0 02_DR3160 ;
EMPLOYER's CONSENT :
02_DR3200 Submit Design Check Certificate & Method of Construction Check Certificate to ER 1 22-Sep-21 22-Sep-21 04-Dec-21 04-Dec-21 61 I 02 DR3200
02_DR3210 ER Comment on the submitted Reception Building - Superstructure 14 23-Sep-21 06-Oct-21 05-Dec-21 18-Dec-21 61 C—— 02 DR3210 |
02_DR3220 Submit further information for the submitted Reception Building - Superstructure 7 07-Oct-21 13-Oct-21 19-Dec-21 25-Dec-21 61 — 02_DR3220
02_DR3230 ER Comment on the re-submitted Reception Building - Superstructure 14 14-Oct-21 27-Oct-21 26-Dec-21 08-Jan-22 61 C— 02 DR3230
02_DR3240 ER Consented Reception Building - Superstructure 0 27-Oct-21 08-Jan-22 61 ' ® 08-Jan-22
02_DR3250 Submit Two Complete Sets Reception Bldg - Superstructure to IC, ER for Register Design 1 27-Oct-21 27-Oct-21 08-Jan-22 08-Jan-22 61 0 02_DR3250
02_DR3260 Design Registered - Reception Building - Superstructure (1/F to Top Toof Floor) 1 28-Oct-21 28-Oct-21 09-Jan-22 09-Jan-22 61 1 02_DR3260
C3.4 - GRANULATION BUILDING - SUPERSTRUCTURE :
C3.4(jii) - GRANULATION BUILDING - SUPERSTRUCTURE (G/F Beam & Slab to M/F Soffit) :
EMPLOYER's CONSENT \ :
02_DG1200 Submit Design Check Certificate & Method of Construction Check Certificate to ER 1 03-Aug-21 03-Aug-21 05-Oct-21A 05-Oct-21A
02_DG1210 ER Comment on the submitted Granulation Building - Superstructure 5 04-Aug-21 17-Aug-21 06-Oct-21 A 08-Oct-21A
02_DG1220 ER Consented Granulation Building - Superstructure 0 17-Aug-21 08-Oct-21A
02_DG1230 Submit Two Complete Sets Granulation Bldg - Superstructure to IC, ER for Register Design 1 18-Aug-21 18-Aug-21 09-Oct-21 A 15-Oct-21A
02_DG1240 Design Registered - Granulation Building - Superstructure (G/F Beam & Slab to M/F Soffit) 1 18-Aug-21 18-Aug-21 15-Oct-21A 15-Oct-21A /
C3.4(jii) - GRANULATION BUILDING - SUPERSTRUCTURE (M/F Beam & Slab to Upper Roof Level)
IC CHECKING & CERTIFICATION
02_DG2140 Submit further information for the re-submitted Granulation Bldg - Superstructure to IC (Clause 5.4.3.9, Specs PartA) 105 29-Apr-21 11-Aug-21 29-Apr-21 A 08-Dec-21 53 02_DG2140 :
02_DG2180 IC Certify Granulation Building - Superstructure (Clause 5.4.3.9, Specs PartA) 114 01-May-21 22-Aug-21 01-May-21A 20-Dec-21 53 02_DG2180;
02_DG2190 Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs PartA) 1 22-Aug-21 22-Aug-21 20-Dec-21 20-Dec-21 53 I 02 pG21%0;
EMPLOYER's CONSENT :
02_DG2200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 2 23-Aug-21 24-Aug-21 21-Dec-21 22-Dec-21 T D 02_DG2200 7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
02 DG2210 ER Comment on the submitted Granulation Building - Superstructure (Clause 5.4.3.17.c, Specs PartA) 14 25-Aug-21 07-Sep-21 23-Dec-21 05-Jan-22 53 E———— 02 DG2210
02_DG2220 ER Consented Granulation Building - Superstructure (Clause 5.4.3.17.a, Specs PartA) 0 07-Sep-21 05-Jan-22 53 ® 05-Jan-22
02_DG2230 Submit Two Complete Sets Granulation Bldg - Superstructure to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 08-Sep-21 08-Sep-21 06-Jan-22 06-Jan-22 53 0 02_DG2230
02_DG2240 Design Registered - Granulation Building - Superstructure (M/F Beam & Slab to Upper Roof Level) 1 09-Sep-21 09-Sep-21 07-Jan-22 07-Jan-22 53 0 02_DG2240
C3.5-FOOTBRIDGE - FOUNDATION ]
EMPLOYER's CONSENT
02_D3070 Design Registered - Footbridge - Footing 1 31-Aug-21 31-Aug-21 30-Sep-21A = 30-Sep-21A >
C3.6 - FOOTBRIDGE - SUPERSTRUCTURE
C3.6a - FOOTBRIDGE - SUPERSTRUCTURE (for RC Pier)
IC CHECKING & CERTIFICATION
02_D3116a Submit further information for the re-submitted Footbridge - Superstructure to IC (Clause 5.4.3.9, Specs Part A) 367 08-Aug-20 09-Aug-21 08-Aug-20A 06-Dec-21 30 02_D3116a
02_D3120 IC Certify Footbridge - Superstructure (Clause 5.4.3.9, Specs PartA) 7 10-Aug-21 16-Aug-21 21-Jul-21A 13-Dec-21 30 02_D3120
02_D3130 Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs PartA) 1 17-Aug-21 17-Aug-21 14-Dec-21 14-Dec-21 30 I 02 p3130
EMPLOYER's CONSENT
02_D3140 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs PartA) 1 18-Aug-21 18-Aug-21 15-Dec-21 15-Dec-21 30 I 02 D3140
02_D3142a ER Comment on the submitted Footbridge - Superstructure (Clause 5.4.3.17.c, Specs Part A) 14 19-Aug-21 01-Sep-21 16-Dec-21 29-Dec-21 30 "1 (2 D3142a
02_D3144a Submit further information for the submitted Footbridge - Superstructure to ER (Clause 5.4.3.19, Specs PartA) 5 02-Sep-21 06-Sep-21 30-Dec-21 03-Jan-22 30 :l 02_D3144a
02_D3146a ER Comment on the re-submitted Footbridge - Superstructure (Clause 5.4.3.17.a, Specs PartA) 7 07-Sep-21 13-Sep-21 04-Jan-22 10-Jan-22 30 3 02_D3146a
02_D3150 ER Consented Footbridge - Superstructure (Clause 5.4.3.17.a, Specs PartA) 0 13-Sep-21 10-Jan-22 30 @ 10-Jan-22
02_D3160 Submit Two Complete Sets Footbridge - Superstructure to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 14-Sep-21 14-Sep-21 11-Jan-22 11-Jan-22 30 0 02_D3160
02_D3170 Design Registered - Footbridge - Superstructure (for RC Pier) 1 14-Sep-21 14-Sep-21 11-Jan-22 11-Jan-22 30 : 0 02_D3170
C3.6b - FOOTBRIDGE - SUPERSTRUCTURE (for Steel Bridge)
IC CHECKING & CERTIFICATION
02_DS1130 Submit further information for the re-submitted Footbridge - Superstructure to IC (for Steel Bridge) 374 08-Aug-20 16-Aug-21 08-Aug-20A 08-Dec-21 50 02_DS1130
02_DS1140 IC Certify Footbridge - Superstructure (for Steel Bridge) 14 17-Aug-21 30-Aug-21 21-Jul-21A 22-Dec-21 50 ] 02_DS1140
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[Activity D Activity Name Original | Baseline Start | Baseline Finish Start Finish Total 2021 2022
Duration te te Float| | Nov | Dec Jan | Feb | Mar
[ 28 29 30 [ 31 [ 32
02_DS1150 Obtain Design Check Certificate & Method of Construction Check Certificate (for Steel Bridge) 7 31-Aug-21 06-Sep-21 23-Dec-21 29-Dec-21 50 I ©2_DS1150
EMPLOYER's CONSENT
02_DS1200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (for Steel Bridge) 7 07-Sep-21 13-Sep-21 30-Dec-21 05-Jan-22 50 — 02_DS1200
02_Ds1210 ER Comment on the submitted Footbridge - Superstructure (for Steel Bridge) 14 14-Sep-21 27-Sep-21 06-Jan-22 19-Jan-22 50 : C 02 ps1210
02_DS1220 Submit further information for the submitted Footbridge - Superstructure to ER (for Steel Bridge) 7 28-Sep-21 04-Oct-21 20-Jan-22 26-Jan-22 50 ; — 02_DS1220
02_DS1230 ER Comment on the re-submitted Footbridge - Superstructure (for Steel Bridge) 14 05-Oct-21 18-Oct-21 27-Jan-22 09-Feb-22 50 : 7 02 Ds1230
02_DS1240 ER Consented Footbridge - Superstructure (for Steel Bridge) 0 18-Oct-21 09-Feb-22 50 ® 09-Feb-22
02_DS1250 Submit Two Complete Sets Footbridge - Superstructure to IC, ER for Register Design (for Steel Bridge) 7 19-Oct-21 25-Oct-21 10-Feb-22 16-Feb-22 50 : — 02_DS1250
02_DS1260 Design Registered - Footbridge - Superstructure (for Steel Bridge) 7 26-Oct-21 01-Nov-21 17-Feb-22 23-Feb-22 50 : — 02_DS1260
C3.6c-FOOTBRIDGE - SUPERSTRUCTURE (forBearing) L
IC CHECKING & CERTIFICATION :
02_DB1130 Submit further information for the re-submitted Footbridge - Superstructure to IC (for Bearing) 381 08-Aug-20 23-Aug-21 08-Aug-20 A 10-Dec-21 89 02_DB1130
02_DB1140 IC Certify Footbridge - Superstructure (for Bearing) 14 24-Aug-21 06-Sep-21 21-Jul-21A 24-Dec-21 89 ] 02_DB1140
02_DB1150 Obtain Design Check Certificate & Method of Construction Check Certificate (for Bearing) 7 07-Sep-21 13-Sep-21 25-Dec-21 31-Dec-21 89 :l 02_DB1150
EMPLOYER's CONSENT P
02_DB1200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (for Bearing) 7 14-Sep-21 20-Sep-21 01-Jan-22 07-Jan-22 — 02_DB1200
02_DB1210 ER Comment on the submitted Footbridge - Superstruciure (for Bearing) 14 21-Sep-21 04-Oct-21 08-Jan-22 21-Jan-22 C 02 DB1210
02_DB1220 Submit further information for the submitted Footbridge - Superstructure to ER (for Bearing) 7 05-Oct-21 1-Oct-21 22-Jan-22 28-Jan-22 3 02 DB1220
02_DB1230 ER Comment on the re-submitted Footbridge - Superstructure (for Bearing) 14 12-Oct-21 25-Oct-21 29-Jan-22 11-Feb-22 C 02 DB1230
02_DB1240 ER Consented Footbridge - Superstructure (for Bearing) 0 25-Oct-21 11-Feb-22 ® 11-Feb-22
02_DB1250 Submit Two Complete Sets Footbridge - Superstructure to IC, ER for Register Design (for Bearing) 7 26-Oct-21 01-Nov-21 12-Feb-22 18-Feb-22 89 = ' — 02_DB1250
02_DB1260 Design Registered - Footbridge - Superstructure (for Bearing) 7 02-Nov-21 08-Nov-21 19-Feb-22 25-Feb-22 89l ! — 02_DB1260
C3.8 - PUMP HOUSE - SUPERSTRUCTURE ;
IC CHECKING & CERTIFICATION ;
02_D2814a IC Comment on the re-submitted Pump House - Superstructure (Clause 5.4.3.9, Specs PartA) 14 10-Aug-21 23-Aug-21 28-Oct-21A 12-Nov-21A % e
02_D2816a Submit further information for the re-submitted Pump House - Superstructure to IC (Clause 5.4.3.9, Specs Part A) 7 24-Aug-21 30-Aug-21 13-Nov-21A 07-Dec-21 29 NN 1 02 D2816a
02 _D2820 IC Certify Pump House - Superstructure (Clause 5.4.3.9, Specs Part A) 14 31-Aug-21 13-Sep-21 08-Dec-21 21-Dec-21 29 1 02 D2820
02_D2830 Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 7 14-Sep-21 20-Sep-21 22-Dec-21 28-Dec-21 29 3 0% p2830
EMPLOYER's CONSENT |
02_D2840 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 21-Sep-21 27-Sep-21 29-Dec-21 04-Jan-22 29 |:| 02_D2840
02_D2842a ER Comment on the submitted Pump House - Superstructure (Clause 5.4.3.17.c, Specs PartA) 14 28-Sep-21 11-Oct-21 05-Jan-22 18-Jan-22 29 ¢ 7 02 p284za
02_D2844a Submit further information for the submitted Pump House - Superstructure to ER (Clause 5.4.3.19, Specs Part A) 7 12-Oct-21 18-Oct-21 19-Jan-22 25-Jan-22 29 ; — 02_D2844a
02_D2846a ER Comment on the re-submitted Pump House - Superstructure (Clause 5.4.3.17.a, Specs PartA) 14 19-Oct-21 01-Nov-21 26-Jan-22 08-Feb-22 2 | C 02 Des4sa
02_D2850 ER Consented Pump House - Superstructure (Clause 5.4.3.17.a, Specs PartA) 0 01-Nov-21 08-Feb-22 29 o ' ® 08-Feb-22
02_D2860 Submit Two Complete Sets Pump House - Superstructure to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 02-Nov-21 08-Nov-21 09-Feb-22 15-Feb-22 ] — 02_D2860
02_D2870 Design Registered - Pump House - Superstructure 7 09-Nov-21 15-Nov-21 16-Feb-22 22-Feb-22 29 —_ 1 02 p2s7o
C3.10 - AD TANKS & BOUNDARY WALL
C3.10(ii) - AD TANKS - SUPERSTRUCTURE & ARCHITECTURAL (Roof)
IC CHECKING & CERTIFICATION \
02_DA1130 Submit further information for the re-submitted AD Tanks - Superstructure (Roof) 232 19-Dec-20 07-Aug-21 19-Dec-20A 04-Nov-21A 02 _DA1130
02_DA1140 IC Certify AD Tanks - Superstructure (Roof) 235 30-Dec-20 21-Aug-21 30-Dec-20A | 09-Now-21A Q2 DA14Q
02_DA1150 Obtain Design Check Certificate & Method of Construction Check Certificate AD Tanks - Superstructure (Roof) 7 22-Aug-21 28-Aug-21 10-Nov-21A | 07-Dec-21 80 I 02 DAT1150
EMPLOYER's CONSENT
02_DA1200 Submit Design Check Certificate & Method of Construction Check Certificate to ER AD Tanks - Superstructure (Roof) 7 29-Aug-21 04-Sep-21 08-Dec-21 14-Dec-21 80 — 02_DA1200
02_DA1210 ER Comment on the submitted AD Tanks - Superstructure (Roof) 14 05-Sep-21 18-Sep-21 15-Dec-21 28-Dec-21 80 C 0p pAt210
02_DA1220 Submit further information for the submitted Footbridge - Superstructure to ER (for Bearing) 7 19-Sep-21 25-Sep-21 29-Dec-21 04-Jan-22 80 :l 02_DA1220
02_DA1230 ER Comment on the re-submitted Footbridge - Superstructure (for Bearing) 14 26-Sep-21 09-Oct-21 05-Jan-22 18-Jan-22 80 o T/ o2 pA1230
02_DA1240 ER Consented AD Tanks - Superstructure (Roof) 0 09-Oct-21 18-Jan-22 80 @ 18-Jan-22
02_DA1250 Submit Two Complete Sets AD Tanks - Superstructure to IC, ER for Register Design (Roof) 7 10-Oct-21 16-Oct-21 19-Jan-22 25-Jan-22 80 — 02_DA1250
02_DA1260 Design Registered - AD Tanks - Superstructure (Roof) 7 17-Oct-21 23-Oct-21 26-Jan-22 01-Feb-22 80 3 02 DA1260
C3.12 - TANK WALKWAYS - SUPERSTRUCTURE
IC CHECKING & CERTIFICATION
02_D3620a IC Comment on the re-submitted Tanks Walkways - Superstructure (Clause 5.4.3.9, Specs PartA) 52 18-Jun-21 08-Aug-21 18-Jun-21A | 29-Nov-21A ? 02_D3620a
02_D3625a Submit further information for the re-submitted Tanks Walkways - Superstructure to IC (Clause 5.4.3.9, Specs PartA) 7 09-Aug-21 15-Aug-21 30-Nov-21A 07-Dec-21 278 1 02 Dp3625a :
02_D3630a IC Certify Tanks Walkways - Superstructure (Clause 5.4.3.9, Specs Part A) 14 16-Aug-21 29-Aug-21 08-Dec-21 21-Dec-21 278 C 02 D3630a
02_D3635a Obtain Design Check Certificate & Method of Construction Check Certificate (5.4.3.11 & 5.4.3.12, Specs Part A) 7 30-Aug-21 05-Sep-21 22-Dec-21 28-Dec-21 278 C— 0% D3635a
EMPLOYER's CONSENT :
02_D3640a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 06-Sep-21 12-Sep-21 29-Dec-21 04-Jan-22 278 I_:l 02_D3640a
02_D3645a ER Comment on the submitted Tanks Walkways - Superstructure (Clause 5.4.3.17.c, Specs PartA) 14 13-Sep-21 26-Sep-21 05-Jan-22 18-Jan-22 278 i /3 o2 p3adsa
02_D3650a Submit further information for the submitted Tanks Walkways - Superstructure to ER (Clause 5.4.3.19, Specs Part A) 7 27-Sep-21 03-Oct-21 19-Jan-22 25-Jan-22 278 — 02_D3650a
02_D3655a ER Comment on the re-submitted Tanks Walkways - Superstructure (Clause 5.4.3.17.a, Specs PartA) 14 04-Oct-21 17-Oct-21 26-Jan-22 08-Feb-22 278 1 02 D3655a
02_D3660a ER Consented Tanks Walkways - Superstructure (Clause 5.4.3.17.a, Specs Part A) 0 17-Oct-21 08-Feb-22 278 ® 08-Feb-22
02_D3665a Submit Two Complete Sets Tanks Walkways - Superstructure to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 18-Oct-21 24-Oct-21 09-Feb-22 15-Feb-22 278 — 02_D3665a
02_D3670a Design Registered - Tanks Walkways - Superstructure 7 25-Oct-21 31-Oct-21 16-Feb-22 22-Feb-22 78| T 02 D3670a
C3.15 - DRAINAGE WORKS DESIGN
IC CHECKING & CERTIFICATION
02_D3820a IC Certify Drainage Works Design (Clause 5.4.3.9, Specs PartA) 7 09-Aug-21 22-Aug-21 17-Aug-21A  16-Nov-21A m
02_D3835a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 1 23-Aug-21 23-Aug-21 17-Nov-21A 01-Dec-21 30 I 02 D3835a
EMPLOYER's CONSENT
02_D3840a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 1 24-Aug-21 24-Aug-21 02-Dec-21 02-Dec-21 30 1 02_D3840a
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[Activity D Activity Name Original | Baseline Start | Baseline Finish Start Finish Total 2021 2022
Duration te te Float| | Nov | Dec Jan | Feb | Mar
a [ 28 29 30 [ 31 [ 32
02_D3845a ER Comment on the submitted Drainage Works Design (Clause 5.4.3.17.c, Specs PartA) 7 25-Aug-21 31-Aug-21 03-Dec-21 09-Dec-21 30 1 02_D3845a :
02_D3860a ER Consented Drainage Works Design (Clause 5.4.3.17.a, Specs PartA) 0 31-Aug-21 09-Dec-21 30 ¢ 09-Dec-21
02_D3865a Submit Two Complete Sets Drainage Works Design to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 31-Aug-21 31-Aug-21 09-Dec-21 09-Dec-21 30 0 02_D3865a :
02_D3870a Design Registered - Drainage Works Design 1 31-Aug-21 31-Aug-21 09-Dec-21 09-Dec-21 30 0 02_D3870a :
C3.16 - SEWERAGE WORKS DESIGN :
IC CHECKING & CERTIFICATION :
02_D3735a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 24 15-Jul-21 07-Aug-21 15-Jul-21A 26-Nov-21A >—e€ | D3735a
EMPLOYER's CONSENT
02_D3740a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 1 08-Aug-21 08-Aug-21 26-Nov-21 A 26-Nov-21A 4 D3740a
02_D3745a ER Comment on the submitted Sewerage Works Design (Clause 5.4.3.17.c, Specs Part A) 14 09-Aug-21 22-Aug-21 27-Nov-21A | 14-Dec-21 21 B o) p3v4sa :
02_D3760a ER Consented Sewerage Works Design (Clause 5.4.3.17.a, Specs PartA) 0 22-Aug-21 14-Dec-21 21 @ 14-Dec-21 :
02_D3765a Submit Two Complete Sets Sewerage Works Design to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 2 23-Aug-21 24-Aug-21 15-Dec-21 16-Dec-21 21 (=] 02_D3765a
02_D3770a Design Registered - Sewerage Works Design 2 25-Aug-21 26-Aug-21 17-Dec-21 18-Dec-21 21 o 02_D3770a
C3.17 - WATERWORKS DESIGN
IC CHECKING & CERTIFICATION 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
02_D4030a IC Certify Waterworks Design (Clause 5.4.3.9, SpecsPartA) 52 05-Jun-21 26-Jul-21 05-Jun-21A 02-Nov-21A
02_D4035a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs PartA) 12 27-Jul-21 07-Aug-21 27-Jul-21A 06-Dec-21 ——1 02_D4035a
EMPLOYER's CONSENT |
02_D4040a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 1 08-Aug-21 08-Aug-21 07-Dec-21 07-Dec-21 9 0 02_D4040a
02_D4045a ER Comment on the submitted Waterworks Design (Clause 54.3.17.c, Specs PartA) 7 09-Aug-21 15-Aug-21 08-Dec-21 14-Dec-21 9 C— 02 p404sa ;
02_D4050a Submit further information for the submitted Waterworks Design to ER (Clause 54.3.19, Specs Part A) 7 16-Aug-21 22-Aug-21 15-Dec-21 21-Dec-21 9 — O2_D4050é
02_D4055a ER Comment on the re-submitted Waterworks Design (Clause 5 4.3.17.a, Specs Part A) 7 23-Aug-21 29-Aug-21 22-Dec-21 28-Dec-21 9 /1 02 D4055a
02_D4060a ER Consented Waterworks Design (Clause 5.4.3.17.a, Specs PartA) 0 29-Aug-21 28-Dec-21 9 ® 28-Dec-21
02_D4065a Submit Two Complete Sets Waterwarks Design to IC, ER for Register Design (Clause 54.3.22, Specs Part A) 1 30-Aug-21 30-Aug-21 29-Dec-21 29-Dec-21 9 0 02_D4065a
02_D4070a Design Registered - Waterworks Design 1 31-Aug-21 31-Aug-21 30-Dec-21 30-Dec-21 s\ " 02_D4070a 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
C3.18 - DESIGN FOR ROADWORKS AND STREET FURNITURES :
IC CHECKING & CERTIFICATION :
02_D4125a Submit further information for the re-submitted Roadworks and Street Furnitures to IC (Clause 5.4.3.9, Specs PartA) 263 18-Nov-20 07-Aug-21 18-Nov-20 A 23-Nov-21A —D4125a
02_D4130a IC Certify Roadworks and Street Furnitures (Clause 5.4.3.9, Specs PartA) 107 30-Apr-21 14-Aug-21 30-Apr-21A 30-Nov-21A 02_D4130a
02_D4135a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs PartA) 7 15-Aug-21 21-Aug-21 01-Dec-21 07-Dec-21 212 T 02 pa13sa
EMPLOYER's CONSENT |
02_D4140a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 22-Aug-21 28-Aug-21 08-Dec-21 14-Dec-21 212 — 02_D4140a
02_D4145a ER Comment on the submitted Roadworks and Street Furnitures (Clause 5.4.3.17.c, Specs PartA) 14 29-Aug-21 11-Sep-21 15-Dec-21 28-Dec-21 212 C o) Dat45a
02_D4150a Submit further information for the submitted Roadworks and Street Furnitures to ER (Clause 5.4.3.19, Specs Part A) 7 12-Sep-21 18-Sep-21 29-Dec-21 04-Jan-22 212 ::l 02_D4150a
02_D4155a ER Comment on the re-submitted Roadworks and Street Furnitures (Clause 5.4.3.17.a, Specs Part A) 14 19-Sep-21 02-Oct-21 05-Jan-22 18-Jan-22 212 o /3 02 pav55a
02_D4160a ER Consented Roadworks and Street Furnitures (Clause 5.4.3.17.a, Specs PartA) 0 02-Oct-21 18-Jan-22 212 @ 18-Jan-22
02_D4165a Submit Two Complete Sets Roadworks and Street Furnitures to IC, ER for Register Design (Clause 5.4.3.22, Specs PartA) 7 03-Oct-21 09-Oct-21 19-Jan-22 25-Jan-22 212 — 02_D4165a
02_D4170a Design Registered - Roadworks and Street Furnitures 7 10-Oct-21 16-Oct-21 26-Jan-22 01-Feb-22 212 3 02 D4170a
C3.19 - ANCILLIARY FACILITIES
C3.19b - WEIGHBRIDGE CONTROL CENTER & WEIGHBRIDGE L
IC CHECKING & CERTIFICATION :
02_D4825a Submit further information for the re-submitted WBCC & WB to IC (Clause 5.4.3.9, Specs PartA) 7 15-Aug-21 21-Aug-21 13-Aug-21A 07-Dec-21 14 .| 02 D4825a :
02_D4830a IC Certify Weighbridge Control Center & Weighbridge (Clause 5.4.3.9, SpecsPartA) 14 22-Aug-21 04-Sep-21 08-Dec-21 21-Dec-21 14 3 02 p48304
02_D4835a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs PartA) 7 05-Sep-21 11-Sep-21 22-Dec-21 28-Dec-21 14 — O?_D48353
EMPLOYER's CONSENT :
02_D4840a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 3 12-Sep-21 14-Sep-21 29-Dec-21 31-Dec-21
02_D4845a ER Comment on the submitted Weighbridge Control Center & Weighbridge (Clause 54.3.17.c, Specs PartA) 14 15-Sep-21 28-Sep-21 01-Jan-22 14-Jan-22
02_D4850a Submit further information for the submitted WBCC & WB to ER (Clause 5.4.3.19, Specs PartA) 7 29-Sep-21 05-Oct-21 15-Jan-22 21-Jan-22
02_D4855a ER Comment on the re-submitted Weighbridge Control Center & Weighbridge (Clause 54.3.17.a, Specs PartA) 14 06-Oct-21 19-Oct-21 22-Jan-22 04-Feb-22
02_D4860a ER Consented Weighbridge Control Center & Weighbridge (Clause 5.4.3.17.a, SpecsPart A) 0 19-Oct-21 04-Feb-22
02_D4865a Submit Two Complete Sets WBCC & WB to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 20-Oct-21 20-Oct-21 05-Feb-22 05-Feb-22
02_D4870a Design Registered - Weighbridge Control Center & Weighbridge 1 21-Oct-21 21-Oct-21 06-Feb-22 06-Feb-22
C3.19d - BOUNDARY FENCE
SUBMISSION
02_D5000a Boundary Fence (Clause 5.4.3.9, Specs PartA) 0 30-Oct-21 11-Nov-21 A
IC CHECKING & CERTIFICATION
02_D5010a IC Comment on the submitted Boundary Fence (Clause 5.4.3.9, Specs Part A) 14 31-Oct-21 13-Nov-21 12-Nov-21A 22-Nov-21A :
02_D5015a Submit further information for the submitted Boundary Fence to IC (Clause 5.4.3.9, Specs PartA) 7 14-Nov-21 20-Nov-21 23-Nov-21A 07-Dec-21 02_D5015a
02_D5020a IC Comment on the re-submitted Boundary Fence (Clause 5.4.3.9, Specs PartA) 14 21-Nov-21 04-Dec-21 08-Dec-21 21-Dec-21 C 02 D5020a
02_D5025a Submit further information for the re-submitted Boundary Fence to IC (Clause 5.4.3.9, Specs Part A) 7 05-Dec-21 11-Dec-21 22-Dec-21 28-Dec-21 J—
02_D5030a IC Certify Boundary Fence (Clause 5.4.3.9, Specs PartA) 14 12-Dec-21 25-Dec-21 29-Dec-21 11-Jan-22 _ - 02_D5030a
02_D5035a Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 26-Dec-21 01-Jan-22 12-Jan-22 18-Jan-22 |=‘-| — 02_D5035a
EMPLOYER's CONSENT
02_D5040a Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 02-Jan-22 08-Jan-22 19-Jan-22 25-Jan-22 241 : J— — 02_D5040a
02_D5045a ER Comment on the submitted Boundary Fence (Clause 5.4.3.17.c, Specs PartA) 14 09-Jan-22 22-Jan-22 26-Jan-22 08-Feb-22 241 ; — T/ 02 p5045a
02_D5050a Submit further information for the submitted Boundary Fence to ER (Clause 5.4.3.19, Specs Part A) 7 23-Jan-22 29-Jan-22 09-Feb-22 15-Feb-22 241 J— — 02_D5050a
02_D5055a | ER Comment on the re-submitted Boundary Fence (Clause 5.4.3.17.a, Specs PartA) 14 30-Jan-22 12Feb22 | 16-Feb-22 | O1-Mar-22 241 B 02 Dp505%
C3.19e - MASTER METER ROOM
IC CHECKING & CERTIFICATION
02_DM1110 Submit further information for the submitted Master Meter Room to IC (Clause 5.4.3.9, Specs Part A) 7 10-Aug-21 16-Aug-21 10-Aug-21A 30-Nov-21A 02_DM1110
N . _ | — Date Revision Checked Approved
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[Activity D Activity Name Original | Baseline Start | Baseline Finish Start Finish Total 2021 2022
Duration te te Float| | l\é%v Dzzc J;S |l fi;b |l l\gzr
Il 02_DM1120 IC Comment on the re-submitted Master Meter Room (Clause 5.4.3.9, Specs Part A) 14 17-Aug-21 30-Aug-21 01-Dec-21 14-Dec-21 132 l 02_DM1120
02_DM1130 Submit further information for the re-submitted Master Meter Room to IC (Clause 5.4.3.9, Specs PartA) 7 31-Aug-21 06-Sep-21 15-Dec-21 21-Dec-21 132 — 02_DM113b
02_DM1140 IC Certify Master Meter Room (Clause 5.4.3.9, Specs Part A) 14 07-Sep-21 20-Sep-21 22-Dec-21 04-Jan-22 132 0 o2 pmiH140
02_DM1150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 21-Sep-21 27-Sep-21 05-Jan-22 11-Jan-22 132 3 02 pmt150
EMPLOYER's CONSENT :
02 DM1200 | Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 28-Sep-21 04-Oct-21 12-Jan-22 18-Jan-22 w2y P T o2 pmiz00 T
02 DM1210  ER Comment on the submitted Master Meter Room (Clause 5.4.3.17.c, Specs PartA) 14 05-Oct-21 18-Oct-21 19-Jan-22 01-Feb-22 132 | C 02 pvi210
02_DM1220 Submit further information for the submitted Master Meter Room to ER (Clause 5.4.3.19, Specs Part A) 7 19-Oct-21 25-Oct-21 02-Feb-22 08-Feb-22 132 — 02_DM1220
02_DM1230 | ER Comment on the re-submitted Master Meter Room (Clause 5.4.3.17.a, Specs PartA) 14 26-Oct-21 08-Nov-21 09-Feb-22 | 22Feb22 7] I ; E—— 02 pm1230
02_DM1240 ER Consented Master Meter Room (Clause 5.4.3.17.a, Specs Part A) 0 08-Nov-21 22-Feb-22 132 I e L ‘ 2Feb22
02_DM1250 Submit Two Complete Sets Master Meter Room to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 09-Nov-21 15-Nov-21 23-Feb-22 01-Mar-22 132 — 02_DM1250
C3.19f - FOOTING FOR BIO GAS PRECONDITION UNIT
SUBMISSION |
02_DP1000 Footing for Biogas Precondition Unit (Clause 5.4.3.9, Specs PartA) 0 28-Aug-21 30-Sep-21A \
IC CHECKING & CERTIFICATION :
02_DP1100 IC Comment on the submitted Footing for Biogas Precondition Unit (Clause 5.4.3.9, Specs PartA) 14 29-Aug-21 11-Sep-21 01-Oct-21A 11-Oct-21 A
02_DP1110 Submit further information for the submitted Footing for Biogas Precondition Unit to IC (Clause 5.4.3.9, Specs Part A) 7 12-Sep-21 18-Sep-21 12-0ct-21A | 23-Nov-21A EBF 1110
02_DP1120 IC Comment on the re-submitted Footing for Biogas Precondition Unit (Clause 5.4.3.9, Specs PartA) 14 19-Sep-21 02-Oct-21 24-Nov-21A 01-Dec-21 127 ) 02_DP1120
02_DP1130 Submit further information for the re-submitted Footing for BPU to IC (Clause 5.4.3.9, Specs PartA) 7 03-Oct-21 09-Oct-21 02-Dec-21 08-Dec-21 127 — 02_DP1130 :
02_DP1140 IC Certify Footing for Biogas Precondition Unit (Clause 5.4.3.9, Specs Part A) 14 10-Oct-21 23-Oct-21 09-Dec-21 22-Dec-21 127 — 02_DP114}0
02_DP1150 | Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs PartA) 1 24-Oct-21 24-Oct-21 23-Dec-21 23-Dec-21 w2z Uozopiis0
EMPLOYER's CONSENT
02_DP1200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs PartA) 1 25-Oct-21 25-Oct-21 24-Dec-21 24-Dec-21 127 I 02 DP1200
02_DP1210 ER Comment on the submitted Footing for Biogas Precondition Unit (Clause 5.4.3.17..c, Specs PartA) 14 26-Oct-21 08-Nov-21 25-Dec-21 07-Jan-22 127 - 02_DP1210
02_DP1240 ER Consented Footing for Biogas Precondition Unit (Clause 5.4.3.17.a, Specs PartA) 0 08-Nov-21 07-Jan-22 127 I 7777777 ‘07-Jan-22 7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
02_DP1250 Submit Two Complete Sets Footing for BPU to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 1 09-Nov-21 09-Nov-21 08-Jan-22 08-Jan-22 127 o [ 02_DP1250
02_DP1260 Design Registered - Footing for Biogas Precondition Unit 1 10-Nov-21 10-Nov-21 09-Jan-22 09-Jan-22 127 o 1 02_DP1260
C3.19g - RETAINING WALL (AT RECEPTION BUILDING ENTRANCE)
IC CHECKING & CERTIFICATION :
02_DW1130 Submit further information for the re-submitted Retaining Wal to IC (Clause 54.3.9, Specs Part A) 7 01-Sep-21 07-Sep-21 08-Sep-21A 09-Nov-21A
02_DW1140 IC Certify Retaining Wall (Clause 5.4.39, Specs Part A) 14 08-Sep-21 21-Sep-21 27-Oct-21A 01-Dec-21
02_DW1150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 22-Sep-21 28-Sep-21 02-Dec-21 08-Dec-21
EMPLOYER's CONSENT
02_DW1200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 29-Sep-21 05-Oct-21 09-Dec-21 15-Dec-21
02_DW1210 ER Comment on the submitted Retaining Wall (Clause 54.3.17.c, Specs PartA) 14 06-Oct-21 19-Oct-21 16-Dec-21 29-Dec-21
02_DW1220 Submit further information for the submitted Retaining Wall to ER (Clause 54.3.19, Specs Part A) 7 20-Oct-21 26-Oct-21 30-Dec-21 05-Jan-22 166 C— 02 w1220
02_DW1230 ER Comment on the re-submitted Retaining Wal (Clause 5.4.3.17.a, Specs Part A) 14 27-Oct-21 09-Nov-21 06-Jan-22 19-Jan-22 186 : — 02_DW1230
02_DW1240 ER Consented Retaining Wall (Clause 5.4.3.17.a, Specs PartA) 0 09-Nov-21 19-Jan-22 166 o ® 19 Jan-22
02_DW1250 Submit Two Complete Sets Retaining Wall to IC, ER for Register Design (Clause 54.3.22, Specs Part A) 7 10-Nov-21 16-Nov-21 20-Jan-22 26-Jan-22 166 — 02_DW1250
02 DW1260 | Design Registered - Retaining Wall 7 17-Nov-21 23-Nov-21 27-Jan-22 02-Feb-22 166 T 02 pwi2eo
C3.19h - MECHANICAL ENTRANCE GATE (FOUNDATION & POST)
IC CHECKING & CERTIFICATION
02_DH1100 IC Comment on the submitted Mechanical Entrance Gate (Clause 5.4.3.9, Specs PartA) 14 01-Feb-22 14-Feb-22 25-Nov-22A 14-Dec-21
0O2_DH1110 Submit further information for the submitted Mechanical Entrance Gate to IC (Clause 5.4.3.9, Specs Part A) 7 15-Feb-22 21-Feb-22 15-Dec-21 21-Dec-21
02_DH1120 IC Comment on the re-submitted Mechanical Entrance Gate (Clause 5.4.3.9, Specs PartA) 14 22-Feb-22 07-Mar-22 22-Dec-21 04-Jan-22
02_DH1130 Submit further information for the re-submitted Mechanical Entrance Gate to IC (Clause 5.4.3.9, Specs Part A) 7 08-Mar-22 14-Mar-22 05-Jan-22 11-Jan-22 227 — ——— 02 DH1130
02_DH1140 IC Certify Mechanical Entrance Gate (Clause 5.4.3.9, Specs PartA) 14 15-Mar-22 28-Mar-22 12-Jan-22 25-Jan-22 227 — —_
02_DH1150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 29-Mar-22 04-Apr-22 26-Jan-22 01-Feb-22 227  m— -
EMPLOYER's CONSENT
02_DH1200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 05-Apr-22 11-Apr-22 02-Feb-22 08-Feb-22
02_DH1210 ER Comment on the submitted Mechanical Entrance Gate (Clause 5.4.3.17.c, Specs PartA) 14 12-Apr-22 25-Apr-22 09-Feb-22 22-Feb-22
02_DH1220 Submit further information for the submitted Mechanical Entrance Gate to ER (Clause 5.4.3.19, Specs Part A) 7 26-Apr-22 02-May-22 23-Feb-22 01-Mar-22
C3.19j - COVERED CARPARK (FOUNDATION & STRUCTURE)
SUBMISSION
02_DJ1000 Covered Carpark (Clause 5.4.3.9, Specs PartA) 0 31-Dec-21 08-Nov-21A
IC CHECKING & CERTIFICATION :
02_DJ1100 IC Comment on the submitted Covered Carpark (Clause 5.4.3.9, Specs PartA) 14 01-Jan-22 14-Jan-22 09-Nov-21A 16-Nov-21A I |=| 02_DJ1100
02_DJ1110 Submit further information for the submitted Covered Carpark to IC (Clause 5.4.3.9, Specs Part A) 7 15-Jan-22 21-Jan-22 17-Nov-21A 23-Nov-21A L 02_DJ1110
02_DJ1120 IC Comment on the re-submitted Covered Carpark (Clause 5.4.3.9, Specs PartA) 14 22-Jan-22 04-Feb-22 24-Nov-21A 29-Nov-21A I — 02 DJ1n20
02_DJ1130 Submit further information for the re-submitted Covered Carpark to IC (Clause 5.4.3.9, Specs Part A) 7 05-Feb-22 11-Feb-22 30-Nov-21A 07-Dec-21 240 — ; ——— 02 DJ1130
02_DJ1140 IC Certify Covered Carpark (Clause 5.4.3.9, Specs PartA) 14 12Feb-22 = 25Feb22 | 08-Dec-21 21-Dec-21 240 1 § —— 02.DJN40
02_DJ1150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs Part A) 7 26-Feb-22 04-Mar-22 22-Dec-21 28-Dec-21 240 — ——— 02 DJ1150
EMPLOYER's CONSENT
02_DJ1200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs PartA) 7 05-Mar-22 11-Mar-22 29-Dec-21 04-Jan-22 240 :l ——— 02 DJ1200
02_DJ1210 ER Comment on the submitted Covered Carpark (Clause 5.4.3.17.c, Specs PartA) 14 12-Mar-22 25-Mar-22 05-Jan-22 18-Jan-22 240 Y - o2
02_DJ1220 Submit further information for the submitted Covered Carpark to ER (Clause 5.4.3.19, Specs Part A) 7 26-Mar-22 01-Apr-22 19-Jan-22 25-Jan-22 0] [ s =
02_DJ1230 ER Comment on the re-submitted Covered Carpark (Clause 5.4.3.17.a, Specs Part A) 14 02-Apr-22 15-Apr-22 26-Jan-22 08-Feb-22 240 —
02_DJ1240 ER Consented Covered Carpark (Clause 5.4.3.17.a, Specs PartA) 0 15-Apr-22 08-Feb-22 240 *
02_DJ1250 Submit Two Complete Sets Covered Carpark to IC, ER for Register Design (Clause 5.4.3.22, Specs Part A) 7 16-Apr-22 22-Apr-22 09-Feb-22 15-Feb-22 240 —
02_DJ1260 Design Registered - Covered Carpark 7 23-Apr-22 29-Apr-22 16-Feb-22 22-Feb-22 240 —
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[Activity D Activity Name Original | Baseline Start | Baseline Finish Start Finish Total 2021 2022
Duration Date Date Float| | Nov | Dec Jan | Feb | Mar
[ 28 29 30 [ 31 [ 32
C3.19k - WATER PIPE SUPPORT (ALONG ACCESS ROAD) |
SUBMISSION | §
02_DK1000 Water Ppe Support (Clause 54.3.9, Specs Part A) 0 30-Sep-21 13-Dec-21* 37 @ 13.Dec-21*
IC CHECKING & CERTIFICATION
02_DK1100 IC Comment on the submitted Water Fipe Support (Clause 5.4.39, Specs PartA) 14 01-Oct-21 14-Oct-21 14-Dec-21 27-Dec-21 37 C 02iDK1100
02_DK1110 Submit further information for the submitted Water Fipe Supportm to IC (Clause 5.4.3.9, Specs Part A) 7 15-Oct-21 21-Oct-21 28-Dec-21 03-Jan-22 37 |:| 02_DK1110
02_DK1120 IC Comment on the re-submitted Water Fipe Support (Clause 5.4.3.9, Specs Part A) 14 22-Oct-21 04-Nov-21 04-Jan-22 17-Jan-22 ] I o T/ o2 pRi2o
02_DK1130 Submit further information for the re-submitted Water Pipe Support to IC (Clause 5.4.3.9, Specs Part A) 7 05-Nov-21 11-Nov-21 18-Jan-22 24-Jan-22 37 J— ; — 02_DK1130
02_DK1140 | IC Certify Water Pipe Support(Clause 5.4.39, Specs PartA) 14 12-Now21 | 25-Nov-21 25Jan2 | O7-Feb-22 37 - ; E—— o2 pK1140
02_DK1150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, Specs PartA) 7 26-Nov-21 02-Dec-21 08-Feb-22 14-Feb-22 37 N : /3 02 DK1150
EMPLOYER's CONSENT :
02_DK1200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, Specs Part A) 7 03-Dec-21 09-Dec-21 15-Feb-22 21-Feb-22 37 — : 3 02 DK1200
02_DK1210 ER Comment on the submitted Water Ppe Stpport (Clause 5.4.3.17 ¢, Specs Part A) 14 10-Dec-21 23-Dec-21 22-Feb-22 07-Mar-22 37 —_ ‘ 3 02 DK1210
C4 - BUILDING SERVICES ‘
C41-BS-ELECTRICALSERVICES R
EMPLOYER's CONSENT ‘
02_C41150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 120 18-May-21 14-Sep-21 18-May-21A | 09-Nov-21A [N O C41150 |
02_C41200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 15-Sep-21 17-Sep-21 10-Nov-21A 16-Nov-21A — 02_C41200
02_C41220 Submit further information for the submitted Electrical Services to ER (Clause 5.4.3.19, SpecsA) 7 18-Sep-21 24-Sep-21 17-Nov-21A | 24-Nov-21A —___ B-t-T 0 :
02_C41230 ER Comment on the re-submitted Elecirical Servioes (Clause 5.4.3.17.a, SpecsA) 14 25-Sep-21 01-Oct-21 25Nov-21A | 14-Dec-21 34 T o 41230 :
02_C41240 ER Consented Electrical Services (Clause 5.4.3.17.a, SpecsA) 0 01-Oct-21 14-Dec-21 34 @ 14 Dec-21 ;
02_C41250 Submit Two Complete Sets Electrical Services to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 3 02-Oct-21 04-Oct-21 15-Dec-21 17-Dec-21 34 (=] 02_C41250 ;
02_C41260 Design Registered - Electrical Services 0 07-Oct-21 17-Dec-21 34 @ 17-Dec-21
C4.2 - BS- MECHANICAL VENTILATION & AIR-CONDITIONING
IC CHECKING & CERTIFICATION :
02_C42140 IC Certify Mechanical Ventilation & Air-Conditioning (Clause 5.4.3.9, SpecsA) 259 30-Dec-20 14-Sep-21 30-Dec-20A | 25-Now-21A :
EMPLOYER's CONSENT :
02_C42150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 15-Sep-21 17-Sep21 | 26-Nov-21A | 14-Dec-21 8 R o2 42150 :
02_C42200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 2 18-Sep-21 20-Sep-21 15-Dec-21 16-Dec-21 8 0 02 ca200
02_C42220 Submit further information for the submitted Mechanical Ventilation & Air- Condtioning to ER (Clause 54.3.19, Specs A) 7 14-Sep-21 20-Sep-21 10-Dec-21 16-Dec-21 8 T o2 cazoxo
02_C42230 ER Comment on the re-submitted Mechanical Ventilation & Arr-Conditioning (Clause 5.4.3.17.a, SpecsA) 7 21-Sep-21 04-Oct-21 17-Dec-21 23-Dec-21 8 — 02_042:230
02_C42240 ER Consented Mechanical Ventilation & Air-Condiioning (Clause 5.4.3.17.a, Specs A) 0 04-Oct-21 23-Dec-21 8 @ 23Dec-21
02_C42250 Submit Two Complete Sets Mech Ventilation & Air-Conditioning to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 3 05-Oct-21 07-Oct-21 24-Dec-21 26-Dec-21 29 [ 02_C42250
02_C42260 Design Registered - Mechanical Ventilation & Air-Conditioning 0 10-Oct-21 26-Dec-21 29 * 26-Dec-21
C4.3 - BS- FIRE SERVICES ;
IC CHECKING & CERTIFICATION \
02_C43130 Submit further information for the re-submitted Fire Services to IC (Clause 5.4.3.9, SpecsA) 413 14-Jul-20 30-Aug-21 14-Ju-20A | 08Nov-21A = 02_C43130
02_C43140 IC Certify Fire Services (Clause 5.4.3.9, SpecsA) 342 30-Sep-20 06-Sep-21 30-Sep-20A | 09-Nov-21A 02_C43140
EMPLOYER's CONSENT
02_C43150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 07-Sep-21 09-Sep-21 10-Nov-21A | 19-Nov-21A B ) 43150
02_C43200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 10-Sep-21 12-Sep-21 20-Nov-21A 22-Nov-21A L 02_C43200
02_C43220 Submit further information for the submitted Fire Services to ER (Clause 5.4.3.19, SpecsA) 7 06-Sep-21 12-Sep-21 20-Nov-21A | 22-Nov-21A I— W F=VE /)
02_C43230 ER Comment on the re-submitted Fire Services (Clause 5.4.3.17.a, Specs A) 14 13-Sep-21 19-Sep-21 23-Nov-21A 14-Dec-21 14 B 02 043230
02_C43240 ER Consented Fire Services (Clause 5.4.3.17.a, SpecsA) 0 19-Sep-21 14-Dec-21 14 @ 14-Dec-21
02_C43250 Submit Two Complete Sets Fire Services to IC, ER for Register Design (Clause 5.4.3.22, SpecsA) 3 20-Sep-21 22-Sep-21 15-Dec-21 17-Dec-21 14 =] 02_C43250
02_C43260 Design Registered - Fire Services 0 25-Sep-21 17-Dec-21 14 @ 17-Dec-21
C4.4 - BS- PLUMBING & DRAINAGE
EMPLOYER's CONSENT
02_C44150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 114 24-May-21 14-Sep-21 24-May-21A 04-Nov-21A  — 02_C44150
02_C44200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 15-Sep-21 17-Sep-21 05-Nov-21A | 22-Now-21A I 02 44200
02_C44220 Submit further information for the submitted Plumbing & Drainage to ER (Clause 5.4.3.19, SpecsA) 7 11-Sep-21 17-Sep-21 05Nov-21A | 22-Now-21A | S 02-644220
02_C44230 ER Comment on the re-submitted Plumbing & Drainage (Clause 5.4.3.17.a, SpecsA) 7 18-Sep-21 24-Sep-21 23-Nov-21A | 14-Dec-21 20 B 02 44230
02_C44240 ER Consented Plumbing & Drainage (Clause 5.4.3.17.a, SpecsA) 0 24-Sep-21 14-Dec-21 20 @ 14-Dec-21
02_C44250 Submit Two Complete Sets Plumbing & Drainage to IC, ER for Register Design (Clause 5.4.3.22, SpecsA) 3 25-Sep-21 27-Sep-21 15-Dec-21 17-Dec-21 35 (=] 02_C44250
02_C44260 Design Registered - Plumbing & Drainage 0 30-Sep-21 17-Dec-21 e ’17—Dec—21 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
C4.5 - AUTOMATIC IRRIGATION SYSTEM
EMPLOYER's CONSENT \
02_C45150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 7 29-Oct-21 31-Oct-21 21-Oct-21A  09-Nov-21A I 02 C45150
02_C45200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 01-Nov-21 03-Nov-21 09-Nov-21A 09-Nov-21A — 1 02_C45200
02_C45210 ER Comment on the submitted Automatic Irrigation System (Clause 5.4.3.17.c, Specs A) 0 31-Dec-20 06-Feb-21 09-Nov-21A 09-Nov-21A 1 02_C45210
02_C45220 Submit further information for the submitted Automatic Irrigation System to ER (Clause 5.4.3.19, Specs A) 0 28-Oct-21 03-Nov-21 09-Nov-21 A 09-Nov-21A — 1 02_C45220
02_C45230 ER Comment on the re-submitted Automatic Irrigation System (Clause 5.4.3.17.a, Specs A) 7 04-Nov-21 17-Nov-21 10-Nov-21A = 23-Nov-21A BN 0 C45230
02_C45240 ER Consented Automatic Irrigation System (Clause 5.4.3.17.a, Specs A) 0 17-Nov-21 23-Nov-21A o ® 23 21A
02_C45250 Submit Two Complete Sets Automatic Irrigation System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 3 18-Nov-21 24-Nov-21 01-Dec-21 03-Dec-21 318 % [ 02_C45250
02_C45260 Design Registered - Automatic Irrigation System 0 01-Dec-21 03-Dec-21 318 o @ 03-Dec-21
C4.6 - BS- ELV (INCLUDING CCTV, PA, BMS, SECURITY,ETC.)
IC CHECKING & CERTIFICATION
02_C46130 Submit further information for the re-submitted ELV to IC (Clause 5.4.3.9, SpecsA) 130 16-Jan-21 25-May-21 16-Jan-21A 09-Dec-21 44 02_C46130 :
02_C46140 IC Certify ELV (Clause 5.4.3.9, SpecsA) 197 01-Apr-21 14-Oct-21 01-Apr-21A | 23-Dec-21 44 1 02_C46140
EMPLOYER's CONSENT |
N . _ | — Date Revision Checked Approved
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- [ 28 29 30 [ 31 [ 32
02_C46150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 15-Oct-21 17-Oct-21 24-Dec-21 26-Dec-21 44 BT 02 ca6150
02_C46200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 18-Oct-21 20-Oct-21 27-Dec-21 29-Dec-21 44 53 62 c46200
02_C46220 Submit further information for the submitted ELV to ER (Clause 5.4.3.19, Specs A) 7 14-Oct-21 20-Oct-21 23-Dec-21 29-Dec-21 44 — 02_C46220
02_C46230 ER Comment on the re-submitted ELV (Clause 5.4.3.17.a, Specs A) 7 21-Oct-21 03-Nov-21 30-Dec-21 05-Jan-22 44 — : 02_C46230
02_C46240 ER Consented ELV (Clause 5.4.3.17.a, SpecsA) 0 03-Nov-21 05-Jan-22 44 o 77777 ’ 052
02_C46250 Submit Two Complete Sets ELV to IC, ER for Register Design (Clause 5.4.3.22, SpecsA) 3 04-Nov-21 06-Nov-21 06-Jan-22 08-Jan-22 44 — : ] 02_C46250
02_C46260 Design Registered - ELV 0 09-Nov-21 08-Jan-22 44 PN | @ 08-Jan-22
CA4.7 - SURPLUS ENERGY EXPORT SYSTEM |
IC CHECKING & CERTIFICATION \m §
02_C47130 Submit further information for the re-submitted Surplus Energy Export System to IC (Clause 5.4.3.9, SpecsA) 7 24-Sep-21 07-Oct-21 12-Oct21A  18-Nov-21A [ ) 3
02_C47140 IC Certify Surplus Energy Export System (Clause 5.4.3.9, SpecsA) 7 08-Oct-21 21-0ct-21 19-Nov-21A | 29-Nov-21A /_’ (02 car190 T
EMPLOYER's CONSENT |
02_C47150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 14 22-Oct-21 24-Oct-21 01-Dec-21 14-Dec-21 34 3 02 car150 |
02_C47200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 25-Oct-21 27-Oct-21 15-Dec-21 17-Dec-21 34 O3 02 c4r200 |
02_C47210 ER Comment on the submitted Surplus Energy Export System (Clause 5.4.3.17.c, SpecsA) 14 28-Oct-21 10-Nov-21 18-Dec-21 31-Dec-21 4. |1 E=02020
02_C47220 Submit further information for the submitted Surplus Energy Export System to ER (Clause 5.4.3.19, Specs A) 7 11-Nov-21 17-Nov-21 01-Jan-22 07-Jan-22 34 o :l 02_C47220
02_C47230 ER Comment on the re-submitted Surplus Energy Export System (Clause 5.4.3.17.a, SpecsA) 7 18-Nov-21 01-Dec-21 08-Jan-22 14-Jan-22 34 — ; — 02_C47230
02_CA47240 ER Consented Surplus Energy Export System (Clause 5.4.3.17.a, SpecsA) 0 01-Dec-21 14-Jan-22 34 o ; ® 14 Jan-22
02_C47250 Submit Two Complete Sets Surplus Energy Export System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 2 02-Dec-21 04-Dec-21 15-Jan-22 16-Jan-22 34 — : =] 02_C47250
02_C47260 Design Registered - Surplus Energy Export System 0 07-Dec-21 16-Jan-22 34 o O T ’ 622
C48-LIFT |
IC CHECKING & CERTIFICATION |
02_C48130 Submit further information for the re-submitted Lift to IC (Clause 5.4.3.9, SpecsA) 185 11-Nov-20 14-May-21 11-Nov-20A 09-Dec-21 6 02_C48130 '
02_C48140 IC Certify Lift (Clause 5.4.3.9, Specs A) 202 10-Feb-21 30-Aug-21 10-Feb-21A  23-Dec-21 6 1 02_C48ido
EMPLOYER's CONSENT |
02_C48150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 31-Aug-21 02-Sep-21 24-Dec-21 26-Dec-21 e T B o msts0
02_C48200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 03-Sep-21 05-Sep-21 27-Dec-21 29-Dec-21 6 3 2_c48200
02_C48210 ER Comment on the submitted Lift (Clause 5.4.3.17.c, SpecsA) 7 06-Sep-21 12-Sep-21 30-Dec-21 05-Jan-22 6 = 02 8210
02_C48220 Submit further information for the submitted Lift to ER (Clause 5.4.3.19, Specs A) 7 13-Sep-21 19-Sep-21 06-Jan-22 12-Jan-22 6 — 02_C48220
02_C48230 ER Comment on the re-submitted Lift (Clause 5.4.3.17.a, Specs A) 7 20-Sep-21 26-Sep-21 13-Jan-22 19-Jan-22 6 — 02_C48230
02_C48240 ER Consented Lift (Clause 5.4.3.17.a, Specs A) 0 26-Sep-21 19-Jan-22 | T P ® ioun e
02_C48250 Submit Two Complete Sets Lift to IC, ER for Register Design (Clause 5.4.3.22, SpecsA) 3 27-Sep-21 29-Sep-21 20-Jan-22 22-Jan-22 6 (== 02_C48250
02_C48260 Design Registered - Lift 0 02-Oct-21 22-Jan-22 6 | ® 22 jan-22
C5 - E&M PROCESS |
STAGE 1 SUBMISSIONS (Process Design) 777777777777777777777777777777777777777777777777777777777777777777777
C5.1 - STAGE 1 - WASTE ARRIVAL AND EXIT (WEIGHBRIDGE, TRUCK WASHING, TRAFFIC CONTROL)
IC CHECKING & CERTIFICATION
02_C51140 IC Certify Waste Arrival and Exit (Clause 5.4.3.9, Specs A) 14 13-Oct-21 26-Oct-21 30-Sep-21A | 04-Now-21A N ) c51140
C5.5 - STAGE 1 - BIOGAS CLEANING & STORAGE SYSTEMAND FLARE
C557-STAGE1-FLARE T
& CER ATIO
| 02_C55_51-3¢  Submit further information for the re-submitted Flare to IC (Clause 5.4.3.9, Specsd) 155 28-Apr-21 29-Sep-21 28-Apr-21A 10-Dec-21 14 02_C55_S1-340
| 02.C55_S1-3 | IC Certify Flare (Clause 5.4.3.9, SpecsA) 14 30-Sep-21 13-Oct-21 23-Oct-21A | 24-Dec-21 14 I 02_C55_$1-350
© C5.6.2,384-STAGE1-CHP 1
IC CHECKING & CERTIFICATION
02.C56130 | Submit further information for the re-submitted CHP to IC (Clause 5.4.3.9, SpecsA) 418 08-Aug-20 29-Sep-21 | 08-Aug-20A | O01-Nov-21A : """ 02.C56130 | e
02_C56140 IC Certify CHP (Clause 5.4.3.9, Specs A) 148 12-May-21 06-Oct-21 12-May-21A | 10-Nov-21A 02_C56140
C5.9 - STAGE 1 - CENTRALISED AR POLLUTION CONTROL SYSTEM
IC CHECKING & CERTIFICATION
02_C59130 Submit further information for the re-submitted CAPC System to IC (Clause 5.4.3.9, SpecsA) 35 29-Sep-21 08-Oct-21 12-Oct-21A 29-Oct-21A 02_C59130
02_C59140 IC Certify CAPC System (Clause 5.4.3.9, SpecsA) 14 09-Oct-21 22-0ct-21 22-0a-21A | 09-Nov-21A NN > cs9140 |y
C5.11 - STAGE 1 - ELECTRICAL WORKS (PROCESS)
IC CHECKING & CERTIFICATION
02_C511110  Submit further information for the submitted Electrical Works to IC (Clause 5.4.3.9, SpecsA) 442 30-Jun-20 14-Sep-21 30-Jun-20A | 17-Nov-21A [ ) C511110
02_C511120 IC Comment on the re-submitted Electrical Works (Clause 5.4.3.9, Specs A) 14 15-Sep-21 28-Sep-21 18-Nov-21A 30-Nov-21A 02_C511120 !
02 C511130 | Submit further information for the re-submitted Electrical Works to IC (Clause 5.4.3.9, SpecsA) 14 29-Sep-21 12-Oct-21 01-Dec-21 14-Dec-21 " o2csms0 i
02_C511140  IC Certify Electrical Works (Clause 5.4.3.9, SpecsA) 14 13-Oct-21 26-Oct-21 15-Dec-21 28-Dec-21 37 1 o) csi1140
C5.2 - STAGE 1 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEM :
IC CHECKING & CERTIFICATION \
02.C52140  IC Certify Waste Receiving, Storage & Feeding System (Clause 5.4.3.9, SpecsA) 188 | 10-Mar-21 13-Sep-21 | 10-Mar-21A | 09-Now-21A M 02 C52140 |
C5.3 - STAGE 1 - PRE-TREATMENT SYSTEM (HAMMER MILL, LIQUID STORAGE, CONVEYORS)
IC CHECKING & CERTIFICATION
02_C53140 IC Certify Pre-Treatment System (Clause 5.4.3.9, Specs A) 188 10-Mar-21 13-Sep-21 10-Mar-21A | 09-Nov-21A [ ) 53140
C5.6.1b & 5 - STAGE 1 - ENERGY RECOVERY
IC CHECKING & CERTIFICATION
02_C56550e | IC Certify Energy Recovery (Clause 5.4.3.9, SpecsA) 14 16-Oct-21 29-0ct-21 260ct21A | 29-0ct21A 02.CB65500 |
C5.7 - STAGE 1 - DEWATERING AND GRANULATION SYSTEM
IC CHECKING & CERTIFICATION
02_C57130 Submit further information for the re-submitted Dewatering & Granulation System to IC (Clause 5.4.3.9, SpecsA) 140 13-Apr-21 30-Aug-21 13-Apr-21A 02-Nov-21A 02_C57130
02_C57140 IC Certify Dewatering & Granulation System (Clause 5.4.3.9, SpecsA) 136 01-May-21 13-Sep-21 01-May-21A 04-Nov-21A L 02_C57140
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C5.10 - STAGE 1 - C& WORKS :
IC CHECKING & CERTIFICATION |
02_C510130 Submit further information for the re-submitted C& Works to IC (Clause 5.4.3.9, SpecsA) 149 24-Apr-21 19-Sep-21 24-Apr-21A 14-Dec-21 27 02_C510130
02_C510140 | IC Certify C&1 Works (Clause 5.4.3.9, SpecsA) 14 20-Sep-21 03-Oct-21 30-Sep21A | 28-Dec-21 27 1 02 C510140
STAGE 2 SUBMISSIONS (Process Equipment) 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
C5.5 - STAGE 2 - BIOGAS CLEANING & STORAGE SYSTEMAND FLARE
C5.5.7 - STAGE 2- FLARE
IC CHECKING & CERTIFICATION \
02_C55_S2-7¢ | IC Comment on the re-submitted Flare (Clause 5.4.3.9, SpecsA) 14 23-0ct-21A  01-Nov-21A 02_C55_S2-730 :
| 02_C55_52-7¢ | Submit further information for the re-submitted Flare to IC (Clause 5.4.3.9, Specs A) 7 02-Nov-21A 10-Dec-21 74| IS 02 C55_S2-740 |
| 02_C55_S2-7¢ | IC Certify Flare (Clause 5.4.39, SpecsA) 14 11-Dec-21 24-Dec-21 74 770255 s2:750
C5.6.2,3 &4 - STAGE 2- CHP |
IC CHECKING & CERTIFICATION
02_C56_S2-12( | Submit further information for the submitted CHP to IC (Clause 5.4.3.9, SpecsA) 221 24-Feb-21 02-Oct-21 24-Feb-21A | 01-Nov-21A B o2 c56 S2-120 :
02_C56_52-13( | IC Comment on the re-submitted CHP (Clause 5.4.3.9, SpecsA) 14 03-Oct-21 16-0ct21 | 02Nov-21A | 10-Now-21A W oy cses230 | e
02_C56_S2-14(  Submit further information for the re-submitted CHP to IC (Clause 5.4.3.9, SpecsA) 14 17-Oct-21 30-Oct-21 10-Nov-21 A 10-Nov-21 A L 1 02_C56_S2-140
02_C56_S2-15( | IC Certify CHP (Clause 5.4.3.9, SpecsA) 14 31-Oct-21 13-Nov-21 10-Nov-21A | 10-Nov-21A 1 025652150
C5.8 - STAGE 2- WASTEWATER TREATMENT PLANT
SUBMISSION |
02_C58_S2-10( | Wastewater Treatment Plant (Clause 5.4.3.9, Specs A) 267 07-Dec-20 30-Aug-21 07-Dec-20A 03-Nov-21A 02_C58_S2-100
IC CHECKING & CERTIFICATION :
02_C58_S2-11C | IC Comment on the submitted Wastewater Treatment Plant (Clause 5.4.3.9, SpecsA) 229 28-Jan-21 13-Sep-21 28-Jan-21A 11-Nov-21A (58
02_C58_S2-12( ' Submit further information for the submitted Wastewater Treatment Plant to IC (Clause 5.4.3.9, SpecsA) 172 09-Apr-21 27-Sep-21 09-Apr-21A 14-Dec-21 15 02_C58_S2-120
02_C58_S2-13( | IC Comment on the re-submitted Wastewater Treatment Plant (Clause 5.4.3.9, SpecsA) 14 28-Sep-21 11-Oct-21 03-May-21A 28-Dec-21 15 1 0p C58 $2-130
02_C58_S2-14(  Submit further information for the re-submitted Wastewater Treatment Plant to IC (Clause 5.4.3.9, SpecsA) 14 12-Oct-21 25-Oct-21 29-Dec-21 1-Jan-22 15 C————— 02 C58_52-140
02_C58_S2-15( | IC Certify Wastewater Treatment Plant (Clause 5.4.3.9, SpecsA) 14 26-Oct-21 08-Nov-21 12-Jan-22 25-Jan-22 Bl | C—— 02 C58 S2-150
C5.9 - STAGE 2- CENTRALISED AIRPOLLUTION CONTROL SYSTEM
IC CHECKING & CERTIFICATION
02_C59_S2-12(  Submit further information for the submitted CAPC System to IC (Clause 5.4.3.9, SpecsA) 83 22-Jul-21 12-Oct-21 22-Jul-21A 14-Dec-21 14— 02 059 S2-120 !
02_C59_S2-13( | IC Comment on the re-submitted CAPC System (Clause 5.4.3.9, SpecsA) 14 13-Oct-21 26-Oct-21 15-Dec-21 28-Dec-21 14 C 0 C59 S2-130
02_C59_S2-14( | Submit further information for the re-submitted CAPC System to IC (Clause 5.4.3.9, SpecsA) 7 27-Oct-21 02-Nov-21 29-Dec-21 04-Jan-22 14 :l 02_C59_S2-140
02_C59_S2-15( | IC Certify CAPC System (Clause 5.4.3.9, Specs A) 14 03-Nov-21 16-Nov-21 05-Jan-22 18-Jan-22 oo | 3 02.c59 52150
C5.11 - STAGE 2- ELECTRICAL WORKS (PROCESS)
IC CHECKING & CERTIFICATION :
02_C511_82-12  Submit further information for the submitted Electrical Works to IC (Clause 5.4.3.9, SpecsA) 14 28-Sep-21 11-Oct-21 21-Aug-21A 22-Nov-21A S2-120 :
02_C511_S2-1¢ | IC Comment on the re-submitted Electrical Works (Clause 5.4.3.9, Specs A) 14 12-Oct-21 25-Oct-21 23-Nov-21A | 30-Now-21A B ) C511_S2-130
02_C511_82-1¢  Submit further information for the re-submitted Electrical Works to IC (Clause 5.4.3.9, SpecsA) 7 26-Oct-21 01-Nov-21 30-Nov-21A 30-Nov-21A = 02_C511_S2-140
02_C511_S2-1¢ | IC Certify Electrical Works (Clause 5.4.3.9, SpecsA) 14 02-Nov-21 15-Nov-21 30-Nov-21A | 30-Now-21A _ 02_C51_S2-150
C5.2 & C5.3 - STAGE 2 - WASTE RECEIVING & PRE-TREATMENT SYSTEMS
Eisele
02_C52A21020 | Submit Stage 2 Waste Receiving and Pre-Treatment Equipment Submissions: Eisele 276 20-Nov-20 22-Aug-21 20-Nov-20A 16-Nov-21A 02_C52A21020 i
02_C52A21030 | IC Approve Stage 2 Waste Receiving and Pre-Treatment Equipment Submission: Eisele 149 10-Apr-21 05-Sep-21 10-Apr-21A 22-Nov-21A 02_C52A21030
SUMA
02_C52A21050 | IC Approve Stage 2 Equipment Submission: SUMA 109 19-Feb-21 07-Jun-21 19-Feb-21A 04-Nov-21A 02_C52A21050
All Other Equipment
02_C52A21100 | Submit Stage 2 Waste Receiving and Pre-Treatment Equipment Submissions: Other Equipment 114 31-May-21 21-Sep-21 31-May-21A 19-Nov-21A
02_C52A21110 | IC Approve Stage 2 Waste Receiving and Pre-Treatment Equipment Submission: Other Equipment 10 22-Sep-21 20-Oct-21 20-Nov-21A 10-Dec-21* 52 1 02_C52A21110
C5.4 - STAGE 2 - ANAEROBIC DIGESTION TREATMENT SYSTEM
SUMA
02_C54A21010 | IC Approve Stage 2 Equipment Submission: SUMA 109 19-Feb-21 07-Jun-21 19-Feb-21A 01-Dec-21 L e——— R A a4 S
Vogelsang
02_C54A21070 | IC Approve Stage 2 Equipment Submission: Vogelsang 81 15-Jun-21 03-Sep-21 15-Jun-21A 04-Dec-21 95
Grundfos
02_C54A21080 ' Submit Stage 2 Equipment Submissions: Grundfos 154 29-Dec-20 31-May-21 29-Dec-20A 04-Dec-21 49 _— 02_C54A21080 :
02_C54A21090 | IC Approve Stage 2 Equipment Submission: Grundfos 62 31-May-21 31-May-21 31-May-21A 17-Dec-21 637 —————— 1 02 C54A21090'
Heating Coils
02_C54A21140 | Submit Stage 2 Equipment Submissions: Heating Coils 269 19-Nov-20 14-Aug-21 19-Nov-20 A 04-Dec-21 66
02_C54A21150 | IC Approve Stage 2 Equipment Submission: Heating Coils 13 15-Aug-21 12-Sep-21 05-Dec-21 17-Dec-21 66 C 02 c54m21150
C5.7 - STAGE 2 - DEWATERING AND GRANULATION SYSTEM
Huning
02_C57A21020 | Submit Stage 2 Equipment Submissions: Huning 270 04-Dec-20 30-Aug-21 04-Dec-20A 06-Dec-21 7 _— 02_C57A21020
02_C57A21030 | IC Approve Stage 2 Equipment Submission: Huning 171 27-Mar-21 13-Sep-21 27-Mar-21A 13-Dec-21 9 1 02 C57A21030
02_C57A21040 | Submit Stage 2 Equipment Submissions: Borger 250 19-Dec-20 25-Aug-21 19-Dec-20A 04-Dec-21 28 _— 02_C57A21040 :
02_C57A21050 | IC Approve Stage 2 Equipment Submission: Borger 125 07-May-21 08-Sep-21 07-May-21 A 17-Dec-21 28 —————— 1 02 C57A21050
Alfa Laval :
02_C57A21060 = Submit Stage 2 Equipment Submissions: Alfa Laval 146 03-Jan-21 28-May-21 03-Jan-21A 04-Dec-21 46 _— 02_C57A21060 :
02_C57A21070 | IC Approve Stage 2 Equipment Submission: Alfa Laval 133 28-Jan-21 09-Jun-21 28-Jan-21A 18-Dec-21 46 1 02 _C57A21070
Wangen - |
02_C57A21080 = Submit Stage 2 Equipment Submissions: \Wangen 101 18-Jan-21 28-Apr-21 18-Jan-21A 04-Dec-21 88 . 02_C57A21080
N . _ | — Date Revision Checked Approved
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02_C57A21090 | IC Approve Stage 2 Equipment Submission: Wangen 108 29-Apr-21 14-Aug-21 29-Apr-21A 18-Dec-21 636 02_C57A21090
Polymer Preparation
02_C57A21100 = Submit Stage 2 Equipment Submissions: Polymer Preparation 210 02-Feb-21 30-Aug-21 02-Feb-21A 04-Dec-21 119 02_C57A21100
02_C57A21110 | IC Approve Stage 2 Equipment Submission: Polymer Preparation 116 21-May-21 13-Sep-21 21-May-21A 18-Dec-21 119 02_C57A2111q
C5.10 - STAGE 2 - CONTROL & INSTRUMENTATION WORKS 7777777777777777777777777777777777777777777777777777777777777
All Equipment Submissions ;
02_C510A2100 = Submit Stage 2 C&I Equipment Submissions: 184 01-Mar-21 31-Aug-21 01-Mar-21A 28-Dec-21 21 ] Oé_C510A21 000
02_C510A2101 | IC Approve Stage 2 C&l Equipment Submission: 189 25-Mar-21 29-Sep-21 25-Mar-21A 11-Jan-22 21 - 1 02_C510A21010
STAGE 3 SUBMISSIONS (Process Installation)
C5.1 - STAGE 3- WASTE ARRIVAL AND EXIT (WEIGHBRIDGE, TRUCK WASHING, TRAFFIC CONTROL ) 7777777777777777777777777777777777777777777777777777
IC CHECKING & CERTIFICATION
02_C51_83-12( | Submit further information for the submitted Waste Arrival and Exit to IC (Clause 5.4.3.9, Specs A) 216 11-Feb-21 14-Sep-21 11-Feb-21A 30-Nov-21A %%%120
02_C51_83-13( | IC Comment on the re-submitted Waste Arrival and Exit (Clause 5.4.3.9, SpecsA) 104 10-Jun-21 21-Sep-21 10-dun-21A 09-Dec-21 160 02_C51_S3-130
02_C51_83-14( | Submit further information for the re-submitted Waste Arrival and Exit to IC (Clause 5.4.3.9, SpecsA) 14 22-Sep-21 28-Sep-21 10-Dec-21 23-Dec-21 160 —/ 02_C51:83-140
02_C51_S3-15( | IC Certify Waste Arrival and Exit (Clause 5.4.3.9, Specs A) 7 29-Sep-21 12-Oct-21 24-Dec-21 30-Dec-21 160 — §oz_cs1_ss.1so 7777777777777777777777777777777777
EMPLOYER's CONSENT
02_C51150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 27-Oct-21 29-Oct-21 31-Dec-21 02-Jan-22 160 E:l 02_C51150
02_C51200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 30-Oct-21 01-Nov-21 03-Jan-22 05-Jan-22 160 = (== 02_C51200
02_C51210 ER Comment on the submitted Waste Arrival and Exit (Clause 5.4.3.17.¢, SpecsA) 14 02-Nov-21 15-Nov-21 06-Jan-22 19-Jan-22 e 3 o2 c51210
02_C51240 ER Consented Waste Arrival and Exit (Clause 5.4.3.17.a, SpecsA) 0 15-Nov-21 19-Jan-22 160 - e e ‘19~Jan-22 777777777777777777777777777777777777777777777777777777777777777777777777777777
02_C51250 Submit Two Complete Sets Waste Arrival and Exit to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 3 16-Nov-21 18-Nov-21 20-Jan-22 22-Jan-22 160 — ; ] 02_C51250
02_C51260 Design Registered - Waste Arrival and Exit 0 21-Nov-21 22-Jan-22 160 o0 ; ® 22_jan-22
C5.5 - STAGE 3- BIOGAS CLEANING & STORAGE SYSTEMAND FLARE
C5.5.1 - STAGE 3- BIOGAS CLEANING SYSTEM
EMPLOYER's CONSENT
02 C55210 | ER Comment on the submitted Biogas Cleaning System (Clause 5.4.3.17.c, SpecsA) 3 15-Dec-21 15-Sep-21A | 14-Dec21 111 [ —— o, O2Css210 i
02_C55240 ER Consented Biogas Cleaning System (Clause 5.4.3.17.a, SpecsA) 0 17-Dec-21 14-Dec-21 m A4 o 14-Dec-21 :
02_C55250 Submit Two Complete Sets Biogas Cleaning System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 3 18-Dec-21 20-Dec-21 15-Dec-21 17-Dec-21 m (=] — 02 _C55250
02_(C55260 Design Registered - Biogas Cleaning System 3 21-Dec-21 23-Dec-21 18-Dec-21 20-Dec-21 m :I|=| 02_055:260
C5.5.2 - STAGE 3- BIOGAS STORAGE SYSTEM
EMPLOYER's CONSENT 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
02_(C55_83-2¢  Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 14 09-Dec-21 11-Dec-21 01-Dec-21 14-Dec-21 75 |:|=|I 02_C55_83-260
02_C55_S3-27  Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 12-Dec-21 14-Dec-21 15-Dec-21 17-Dec-21 75 — (=] 02_055_53-270§
02_C55_83-2¢ ' ER Comment on the submitted Biogas Storage System (Clause 5.4.3.17.c, Specs A) 3 15-Dec-21 17-Dec-21 18-Dec-21 20-Dec-21 75 — [ 02_C55_S3:280
02_C55_S3-2¢ | ER Consented Biogas Storage System (Clause 5.4.3.17.a, SpecsA) 0 17-Dec-21 20-Dec-21 75 o ® 20Dec 21 |
02_C55_S3-3( | Submit Two Complete Sets Biogas Storage System to IC, ER for Register Design (Clause 5.4.3.22, SpecsA) 3 18-Dec-21 20-Dec-21 21-Dec-21 23-Dec-21 75 — [} 02_055LS3—300
02_C55_S3-3" | Design Registered - Biogas Storage System 3 21-Dec-21 23-Dec-21 24-Dec-21 26-Dec-21 75 =||:| O2_¢55_S3—310
C5.5.9- STAGE 3- FLARE :
EMPLOYER's CONSENT
02_C55_S3-5t | Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 14 09-Dec-21 11-Dec-21 25-Dec-21 07-Jan-22 L Y e T — |:| 02C8%835%0
02_C55_S3-5i ' Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 12-Dec-21 14-Dec-21 08-Jan-22 10-Jan-22 m — : ] 02_C55_83-570
02_C55_83-5¢ ' ER Comment on the submitted Flare (Clause 5.4.3.17.c, SpecsA) 3 15-Dec-21 17-Dec-21 11-Jan-22 13-Jan-22 m — : =] 02_C55_S83-580
02_C55_S3-5¢ | ER Consented Flare (Clause 5.4.3.17.a, SpecsA) 0 17-Dec-21 13-Jan-22 m o ® 13-Jan-22
02_C55_S3-6( ' Submit Two Complete Sets Flare to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 3 18-Dec-21 20-Dec-21 14-Jan-22 16-Jan-22 m — (=] 02_C55_S3-600
02_C55_S3-6" | Design Registered - Flare 0 23-Dec-21 16-Jan-22 meo N~ X o ‘16—Jan-22 7777777777777777777777777777777777777777777777777777777777777777777777777777777777
C5.6.1c - STAGE 3- ENERGY RECOVERY AND CHP :
IC CHECKING & CERTIFICATION
02_C56_83-14(  Submit further information for the re-submitted CHP to IC (Clause 5.4.3.9, SpecsA) 448 08-Aug-20 29-Oct-21 08-Aug-20A 29-Nov-21A 02_C56_S3-140
02_C56_S3-15( | IC Certify CHP (Clause 5.4.3.9, SpecsA) 178 12-May-21 05-Nov-21 12-May-21A 07-Dec-21 120 1 02 C56_S3-150
EMPLOYER's CONSENT
02_C56_S3-16( | Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 14 14-Nov-21 16-Nov-21 08-Dec-21 21-Dec-21 ol | BE=—"To2csmsy0
02_C56_S3-17( | Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 17-Nov-21 19-Nov-21 22-Dec-21 24-Dec-21 120 = (==} 02_C56_S3-170
02_C56_S3-18( | ER Comment on the submitted CHP (Clause 5.4.3.17.c, Specs A) 14 20-Nov-21 03-Dec-21 25-Dec-21 07-Jan-22 120 _1 |:| 02_C56_S3-180
02_C56_S3-19( | ER Consented CHP (Clause 5.4.3.17.a, Specs A) 0 03-Dec-21 07-Jan-22 120 o @ 07-Jan-22
02_C56_S3-20( | Submit Two Complete Sets CHP to IC, ER for Register Design (Clause 5.4.3.22, SpecsA) 3 04-Dec-21 10-Dec-21 08-Jan-22 10-Jan-22 120 ~  — 777777777 :l 0268683200
02_C56_S3-21(  Design Registered - CHP 0 17-Dec-21 10-Jan-22 120 > o o @ 10-Jan-22
C5.8.3 - STAGE 3- WASTEWATER TREATMENT PLANT :
EMPLOYER's CONSENT :
02_C58150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 09-Nov-21 11-Nov-21 26-Jan-22 28-Jan-22 51 — (== 02_C58150
02_(C58200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 12-Nov-21 14-Nov-21 29-Jan-22 31-Jan-22 s1 I S :l 02¢C88200
02_C58210 ER Comment on the submitted Wastewater Treatment Plant (Clause 5.4.3.17.¢, Specs A) 14 15-Nov-21 28-Nov-21 01-Feb-22 14-Feb-22 51 - : C———1 o2 cs8210
02_C58220 ER Consented Wastewater Treatment Plant (Clause 5.4.3.17.a, SpecsA) 0 28-Nov-21 14-Feb-22 51 o ® 14Feb22
02_C58230 Submit Two Complete Sets Wastewater Treatment Plant to IC, ER for Register Design (Clause 5.4.3.22, SpecsA) 3 29-Nov-21 01-Dec-21 15-Feb-22 17-Feb-22 51 =4 (=] 02_C58230
02_(C58240 Design Registered - Wastewater Treatment Plant 0 04-Dec-21 17-Feb-22 51 o0 ® 17-Feb-22
C5.9.3 - STAGE 3- CENTRALISED ARPOLLUTION CONTROL SYSTEM 77777777777777777777777777777777777777777777777777777777777
IC CHECKING & CERTIFICATION
02_C59_S3-14( ' Submit further information for the re-submitted CAPC System to IC (Clause 5.4.3.9, SpecsA) 8 29-Sep-21 05-Oct-21 04-Sep-21A | 08-Dec-21 105 [ | 07 C59_S3-140
02_C59_83-15( | IC Certify CAPC System (Clause 5.4.3.9, SpecsA) 14 06-Oct-21 19-Oct-21 09-Dec-21 22-Dec-21 105 — 02_059_$&1 50
EMPLOYER's CONSENT
02_C59150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 17-Nov-21 19-Nov-21 19-Jan-22 21-Jan-22 78 — [ 02_C59150
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[Activity D Activity Name Original | Baseline Start | Baseline Finish Start Finish Total 2021 2022
Duration Date Date Float| | Nov | Dec Jan | Feb | Mar
B [ 28 [ 29 30 [ 31 [ 32
02_C59200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 20-Nov-21 22-Nov-21 22-Jan-22 24-Jan-22 78 — ‘ T 02 c59200
02_C59210 ER Comment on the submitted CAPC System (Clause 5.4.3.17.c, SpecsA) 14 23-Nov-21 06-Dec-21 25-Jan-22 07-Feb-22 78 | C 02 c59210
02_C59220 ER Consented CAPC System (Clause 5.4.3.17.a, Specs A) 0 06-Dec-21 07-Feb-22 78 S @ 07-Feb-22
02_C59230 Submit Two Complete Sets CAPC System to IC, ER for Register Design (Clause 5.4.3.22, SpecsA) 3 07-Dec-21 09-Dec-21 08-Feb-22 10-Feb-22 78 — ; (=] 02_C59230
02_C59240 Design Registered - CAPC System 3 10-Dec-21 12-Dec-21 11-Feb-22 13-Feb-22 e I S o2cs20 ]
C5.11.3 - STAGE 3- ELECTRICAL WORKS (PROCESS) :
IC CHECKING & CERTIFICATION :
02_C511_S3-1¢ | IC Certify Electrical Works (Clause 5.4.3.9, SpecsA) 6 06-Oct-21 19-Oct-21 17-Apr-21A | 06-Dec-21 50 .| 02 C511_S3-150 |
EMPLOYER's CONSENT
02_C511150 Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 16-Nov-21 18-Nov-21 29-Dec-21 31-Dec-21 37 — :l 02_C511150
02_C511200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 19-Nov-21 21-Nov-21 01-Jan-22 03-Jan-22 37 — :l 02_C511200
02_C511210 ER Comment on the submitted Electrical Works (Clause 5.4.3.17.c, SpecsA) 14 22-Nov-21 05-Dec-21 04-Jan-22 17-Jan-22 37 J— E— — 02_C511210
02_C511240  ER Consented Electrical Works (Clause 5.4.3.17.a, SpecsA) 0 05-Dec-21 17-Jan-22 37 IS ® 17-Jan-22
02_C511250 Submit Two Complete Sets Electrical Works to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 3 06-Dec-21 08-Dec-21 18-Jan-22 20-Jan-22 37 — (=] 02_C511250
02 C511260  Design Registered - Electrical Works 3 09-Dec-21 11-Dec-21 21-Jan-22 23-Jan-22 < - .y Boestte0
C5.12 - STAGE 3- LIFTING APPLIANCE
IC CHECKING & CERTIFICATION
02_C512_S3-1: | IC Comment on the re-submitted Lifting Appliance (Clause 5.4.3.9, SpecsA) 14 15-Sep-21 28-Sep-21 02-Jul-21A 08-Dec-21 32 ] 02 C512_S3-130 :
02_C512_S3-1¢ | Submit further information for the re-submitted Lifting Appliance to IC (Clause 5.4.3.9, SpecsA) 14 29-Sep-21 05-Oct-21 09-Dec-21 22-Dec-21 32 1 0 c512/3-140
02_C512_S3-1¢ | IC Certify Lifting Appliance (Clause 5.4.3.9, Specs A) 14 06-Oct-21 19-Oct-21 23-Dec-21 05-Jan-22 32 C———Jogost2s3t0
EMPLOYER's CONSENT
02_C512150  Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 27-Oct-21 29-Oct-21 06-Jan-22 08-Jan-22 32 O3 02 c512150
02_C512200 Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 30-Oct-21 01-Nov-21 09-Jan-22 11-Jan-22 32 = (== 02_C512200
02_C512210 | ER Comment on the submitted Lifting Appliance (Clause 5.4.3.17.c, Specs A) 14 02-Nov-21 15-Nov-21 12-Jan-22 25-Jan-22 7] 3 E—— 02 c512210
02_C512240 ER Consented Lifting Appliance (Clause 5.4.3.17.a, Specs A) 0 15-Nov-21 25-Jan-22 2 s ’25—Jan—22 77777777777777777777777777777777777777777777777777777777777777777777777
02_C512250 Submit Two Complete Sets Lifting Appliance to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 3 16-Nov-21 18-Nov-21 26-Jan-22 28-Jan-22 32 — (] 02_C512250
02_C512260 Design Registered - Lifting Appliance 0 21-Nov-21 28-Jan-22 32 o0 ® 28-Jan-22
C5.2.4 & C5.3.4 - STAGE 3 - WASTE RECEIVING, STORAGE AND FEEDING SYSTEM
IC CHECKING & CERTIFICATION
02_C52-A3040  Submit further information for the re-submitted Waste Receiving, Storage & Feeding System (Cluse 5.4.3.9, SpecsA) 103 28-Nov-20 10-Mar-21 28-Nov-20A 12-Nov-21A
02_C52-A3050 | IC Certify Waste Receiving, Sorage & Feeding System (Clause 5.4.3.9, SpecsA) 9 11-Mar-21 19-Mar-21 11-Mar-21A 12-Nov-21A =~ | o) cso.p3050 0 | 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
EMPLOYER's CONSENT :
02_C52-A3060 | Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 21-Oct-21 23-Oct-21 12-Nov-21A | 16-Nov-21A
02_C52-A3070  Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 24-Oct-21 26-Oct-21 16-Now-21A = 08-Dec-21
02_C52-A3080  ER Comment on the submitted Waste Receiing, Storage & Feeding System (Clause 54.3.17.a, Specs A) 14 27-Oct-21 09-Nov-21 09-Dec-21 22-Dec-21 1 02 c52-A3080
02 _C52-A3090 | ER Consented Waste Receiving, Storage & Feeding System (Clause 5.4.3.17.a, SpecsA) 0 09-Nov-21 22-Dec-21 [ empec2t
02_C52-A3100 | Submit Two Complete Sets Waste Rec'y, Storage & Feeding System to IC, ER for Register Design (Clause 5.4.3.22, SpecsA) 3 10-Nov-21 16-Nov-21 23-Dec-21 25-Dec-21 (== 02_C52-A3100
02_C52-A3110 | Design Registered - Waste Receiving, Storage & Feedng System 0 23-Nov-21 25-Dec-21 * 25—Dejc—21
C5.4.5 - STAGE 3 SUBMISSION - AD SYSTEM |
IC CHECKING & CERTIFICATION :
02_C54-A3020 | Submit further information for the submitted AD Treatment System to IC (Clause 5.4.3.9, Specs A) 7 14-Sep-21 20-Sep-21 29-Apr-20A | 28-Dec-21 / — I"op csams020 e
02_C54-A3030 | IC Comment on the re-submitted AD Treatment System (Clause 5.4.39, Specs A) 14 21-Sep-21 04-Oct-21 29-Dec-21 11-Jan-22 4 E=———3 02 Cc54-A3030
02_C54-A3040  Submit further information for the re-submitted AD Treatment System to IC (Clause 5.4.3.9, SpecsA) 7 05-Oct-21 11-Oct-21 12-Jan-22 18-Jan-22 4 — 02_C54-A3040
02_C54-A3050  IC Certify AD Treatment System (Clause 54.3.9, SpecsA) 14 12-Oct-21 25-Oct-21 19-Jan-22 01-Feb-22 4 C 02 C54-A3050
EMPLOYER's CONSENT
02_C54-A3060 | Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 26-Oct-21 28-Oct-21 02-Feb-22 04-Feb-22 7 B 02 csamse0 T
02_C54-A3070  Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 29-Oct-21 31-Oct-21 05-Feb-22 07-Feb-22 4l O3 02 c54-A3070
02_C54-A3080 ' ER Comment on the submitted AD Treatment System (Clause 5.4.3.17 ¢, Specs A) 7 01-Nov-21 14-Nov-21 08-Feb-22 14-Feb-22 4 _ ; — 02_C54-A3080
02_C54-A3090  ER Consented AD Treatment System (Clause 54.3.17.a, SpecsA) 0 14-Nov-21 14-Feb-22 4 IS ® 14Feb-22
02_C54-A3100 | Submit Two Complete Sets AD Treatment System to IC, ER for Register Design (Clause 5.4.3.22, Specs A) 3 15-Nov-21 21-Nov-21 15-Feb-22 17-Feb-22 4 P 7777777777777777777777777777777777777777777777777777777777 :l 02Cs4-A3100
02_C54-A3110 | Design Registered - AD Treatment System 0 28-Nov-21 17-Feb-22 4 o o> ; ® 17-Feb-22
C5.7.4 - STAGE 3 - GRANULATION SYSTEM :
IC CHECKING & CERTIFICATION :
02_C57-A3020 | Submit further information for the submitted Dewatering & Granulation System to IC (Clause 5.4.3.9, SpecsA) 7 29-Sep-21 05-Oct-21 20-Aug-21A 30-Nov-21A 02_C57-A3020
02_C57-A3030 | IC Comment on the re-submitted Dewatering & Granulation System (Clause 5.4.3.9, SpecsA) 7 06-Oct-21 19-Oct-21 30-Nov-21 A 30-Nov-21A 02_C57-A3030
02_C57-A3040  Submit further information for the re-submitted Dewatering & Granulation System to IC (Clause 5.4.3.9, SpecsA) 7 20-Oct-21 26-Oct-21 30-Nov-21A | 30-Nov-21A —  (‘o2 cs7-A3040
02_C57-A3050 | IC Certify Dewatering & Granulation System (Clause 5.4.3.9, SpecsA) 7 27-Oct-21 09-Nov-21 01-Dec-21 07-Dec-21 61 — 02_C57-A3050
EMPLOYER's CONSENT
02_C57-A3060  Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 10-Nov-21 12-Nov-21 08-Dec-21 10-Dec-21 O3 02 c57-A3060
02_C57-A3070  Submit Design Check Certificate & Method of Construction Check Certificate to ER (Clause 5.4.3.16, SpecsA) 3 13-Nov-21 15-Nov-21 11-Dec-21 13-Dec-21 O3 02 c57-A3070
02_C57-A3080 | ER Comment on the submitted Dewatering & Granulation System (Clause 5.4.3.17.c, Specs A) 7 16-Nov-21 29-Nov-21 14-Dec-21 20-Dec-21 T oocstmse0
02_C57-A3090 | ER Consented Dewatering & Granulation System (Clause 5.4.3.17.a, Specs A) 0 29-Nov-21 20-Dec-21 @ 20-Dec-21 :
02_C57-A3100 | Submit Two Complete Sets Dewatering & Granulation System to IC, ER for Register Design (Clause 5.4.3.22, SpecsA) 3 30-Nov-21 06-Dec-21 21-Dec-21 23-Dec-21 (=] 02_C57:A3100
02_C57-A3110 | Design Registered - Dewatering & Granulation System 0 13-Dec-21 23-Dec-21 o * 2&Dec—é1
C5108-STAGE3-C&IWORKS e e
IC CHECKING & CERTIFICATION !
02_C510-A301( | IC Comment on the submitted C&1 Works (Clause 5.4.3.9, SpecsA) 14 30-Sep-21 13-Oct-21 01-Ju-21A 18-Dec-21 o | ) C510-A3010
02_C510-A302( | Submit further information for the submitted C&l Works to IC (Clause 5.4.3.9, SpecsA) 28 14-Oct-21 10-Nov-21 19-Dec-21 15-Jan-22 M [ T 1 02_C510-A3020
02_C510-A303( | IC Comment on the re-submitted C& Works (Clause 5.4.3.9, Specs A) 14 11-Nov-21 24-Nov-21 16-Jan-22 29-Jan-22 920 —— 02_C510-A3030
02_C510-A304(  Submit further information for the re-submitted C&1 Works to IC (Clause 5.4.3.9, SpecsA) 14 25-Nov-21 22-Dec-21 30-Jan-22 12-Feb-22 90 ; 3 02 C510-A3040
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[Activity D Activity Name Original | Baseline Start | Baseline Finish Start Finish Total 2027 2022
Duration te Date Float| | Nov | Dec Jan | Feb | Mar
[ 28 29 30 [ 31 I 32
02_C510-A305( | IC Certify C&l Works (Clause 5.4.3.9, SpecsA) 14 23-Dec-21 05-Jan-22 13-Feb-22 26-Feb-22 920 H 1 02_C510-A3050
EMPLOYER's CONSENT
02_C510-A306( ' Obtain Design Check Certificate & Method of Construction Check Certificate (Clause 5.4.3.11 & 5.4.3.12, SpecsA) 3 06-Jan-22 08-Jan-22 27-Feb-22 01-Mar-22 920 : — (=] 02_C510-A3060
CBWD |

C7.1 - CBWD - GRANULATION BUILDING
C7.1.1a - CBWD - GRANULATION BUILDING (G/F)
IC CHECKING & CERTIFICATION
02_CBW1630 | IC Certify CBWD Granulation - G/F
EMPLOYER's CONSENT

02_CBW1640 | Obtain Design Check Certificate for CBWD Granulation - G/F
02_CBW1650 | Submit Design Check Certificate to ER
02_CBW1660 ' ER Comment on the submitted CBWD Granulation - G/F
02_CBW1670 | ER Consented CBWD Granulation - G/F

C7.1.2 - CBWD - GRANULATION BUILDING (M/F)
IC CHECKING & CERTIFICATION

02_CBW1220  Submit further information for the submitted CBWD Granulation - M/F
02_CBW1250 | IC Certify CBWD Granulation - M/F
EMPLOYER's CONSENT
02_CBW1260  Obtain Design Check Certificate for CBWD Granulation - M/F
02_CBW1270 | Submit Design Check Certificate to ER
02_CBW1280 ' ER Comment on the submitted CBWD Granulation - M/F
02_CBW1290 | ER Consented CBWD Granulation - M/F
C7.1.3 - CBWD - GRANULATION BUILDING (R/F)
SUBMISSION
02_CBW1400 | Prepare & Submit CBWD Granulation - R/F
IC CHECKING & CERTIFICATION
02_CBW1410

IC Comment on the CBWD Granulation - R/F
02_CBW1420 | Submit further information for the submitted CBWD Granulation - R/F

02_CBW1450 | IC Certify CBWD Granulation - R/F
EMPLOYER's CONSENT
02_CBW1460  Obtain Design Check Certificate for CBWD Granulation - R/F
02_CBW1470 | Submit Design Check Certificate to ER
02_CBW1480 ' ER Comment on the submitted CBWD Granulation - R/F
02_CBW1490 ER Consented CBWD Granulation - R/F
C7.2 - CBWD - RECEPTION BUILDING
C7.2.1a - CBWD - RECEPTION BUILDING (G/F)
EMPLOYER's CONSENT
02_CBW2080 ' ER Comment on the submitted CBWD Reception Bldg (G/F)
02_CBW2090 | ER Consented CBWD Reception Bldg (G/F)
C7.2.2 - CBWD - RECEPTION BUILDING (Admin. Bldg)
EMPLOYER's CONSENT
| 02_CBW2280 | ER Comment on the submitted CBWD Reception Bidg (Admin. Bldg)
02_CBW2290  ER Consented CBWD Reception Bldg (Admin. Bldg)
C7.2.3 - CBWD - RECEPTION BUILDING (R/F)
SUBMISSION
02_CBW2400 | Prepare & Submit CBWD Reception Bldg (R/F)
IC CHECKING & CERTIFIC, N
02_CBW2410 | IC Comment on the CBWD Reception Bldg (R/F)
02_CBW2420 | Submit further information for the submitted CBWD Reception Bldg (R/F)
02_CBW2450 | IC Certify CBWD Reception Bldg (R/F)
EMPLOYER's CONSENT
02_CBW2460  Obtain Design Check Certificate for CBWD Reception Bldg (R/F)
02_CBW2470  Submit Design Check Certificate to ER
02_CBW2480 ' ER Comment on the submitted CBWD Reception Bldg (R/F)
02_CBW2490 ER Consented CBWD Reception Bldg (R/F)
C7.4.2 - CBWD - DIGESTATE TANKS
IC CHECKING & CERTIFICATION

02_CBW2700 | Submit further information for the submitted CBWD DIGESTATE TANKS
02_CBW2710 | IC Certify CBWD DIGESTATE TANKS
02_CBW2715 | Obtain Design Check Certificate for CBWD DIGESTATE TANKS
EMPLOYER's CONSENT
02_CBW2630  Submit Design Check Certificate to ER
02_CBW2635 | ER Comment on the submitted CBWD DIGESTATE TANKS
02_CBW2640 | ER Consented CBWD DIGESTATE TANKS
C7.4.5-CBWD - FLARE
IC CHECKING & CERTIFICATION
02_CBW2800  Submit further information for the submitted CBWD Flare
02_CBW2810 | IC Certify CBWD Flare
02_CBW2815  Obtain Design Check Certificate for CBWD Flare
EMPLOYER's CONSENT

05-Sep-21

07-Sep-21
14-Sep-21

24-Sep-21
27-Sep-21

31-Aug-21
07-Sep-21
14-Sep-21

24-Sep-21
27-Sep-21

24-Aug-21

21-Sep-21

08-Feb-21

07-Sep-21

14-Sep-21

21-Sep-21
24-Sep-21
27-Sep-21

13-Jan-21
15-Sep-21
29-Sep-21

02-Oct-21
05-Oct-21

14-Sep-21
28-Sep-21
12-Oct-21

29-Aug-21

01-Sep-21
04-Sep-21
07-Sep-21
07-Sep-21

26-Sep-21
29-Sep-21
29-Sep-21

30-Aug-21

06-Sep-21
13-Sep-21
20-Sep-21

23-Sep-21
26-Sep-21
29-Sep-21
29-Sep-21

26-Aug-21
26-Aug-21

23-Sep-21
23-Sep-21

06-Sep-21
13-Sep-21
20-Sep-21

23-Sep-21
26-Sep-21
29-Sep-21
29-Sep-21

14-Sep-21
28-Sep-21
01-Oct-21

04-Oct-21
07-Oct-21
07-Oct-21

27-Sep-21
11-Oct-21
14-Oct-21

04-Oct-21A

04-Oct-21A
05-Oct-21A
06-Oct-21A

01-Sep-21A
24-Nov-21A

07-Dec-21
08-Dec-21

01-Nov-21A
24-Nov-21A
29-Nov-21A
03-Dec-21
04-Dec-21

07-Dec-21
08-Dec-21

07-Oct-21A

01-Oct-21A

08-Feb-21A

20-Nov-21A
27-Nov-21A
29-Nov-21A

30-Nov-21A
30-Nov-21A
01-Dec-21

13-Jan-21A
05-Dec-21
19-Dec-21

22-Dec-21
25-Dec-21

24-Aug-21A
10-Nov-21 A
17-Nov-21 A

04-Oct-21A

04-Oct-21A
05-Oct-21A
19-Oct-21A
19-Oct-21A

23-Nov-21A

03-Dec-21 27 N o) CcBW1250 :
06-Dec-21 32 O 02 CBW1260 |
07-Dec-21 32 I 02 cBW1270 |
08-Dec-21 32 I 02 cBW1280 :
08-Dec-21 32 @ 08-Dec-21

23-Nov-21A

29-Nov-21 A BN | 07 CBW1410

03-Dec-21 23 B 02 cBW1420

03-Dec-21 23 I 02 cBW1450

06-Dec-21 8| T o2 cewds0 e
07-Dec-21 23 I 02 cBW1470 |
14-Dec-21 23 C 02 cBW1480 ¢
14-Dec-21 23 ¢ 14 Dec-21 :
19-Oct-21A 80\

19-0ct-21A

19-0ct-21A 80

19-0ct-21A

02_CBW2400

26-Nov-21 A N 07 cBW2410

29-Nov-21A B | 02 CcBW2420

SO-Nov24A o | B 02 CBWAS0 ]
30-Nov-21A 02_CBW2460

30-Nov-21A 02_CBW2470

03-Dec-21 40 O3 02 cBw2480

03-Dec-21 40 @ 03-Dec-21

04-Dec-21 A —— I R :

18-Dec-21 6 E——3 o2 cawar10]

21-Dec2t ] Y R Blozoswerts
24-Dec-21 6 3 02 CBW2630

27-Dec-21 6 O3 02;cBW2635

27-Dec-21 6 @ 57.Dec-21

09-Nov-21 A NN 02 CBW?2800

17-Nov-21A NN ) CBW2810

17-Nov-21A

w
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[Activity D Activity Name Original | Baseline Start | Baseline Finish Start Finish Total 2021 2022
Duration te te Float| | Nov Dec Jan | Feb | Mar
[ 28 29 30 [ 31 [ 32
02_CBW2730  Submit Design Check Certificate to ER (with MoC) 14 15-Oct-21 17-Oct-21 01-Dec-21 14-Dec-21 186 02 CBW2730 |
02_CBW2735  ER Comment on the submitted CBWD Flare 3 18-Oct-21 20-Oct-21 15-Dec-21 17-Dec-21 186 O 02 cBw2r3s |
02_CBW2740  ER Consented CBWD Flare 0 20-Oct-21 17-Dec-21 186 @ 17-Dec-21
C3.12a - COMPOSITE SERVICES WALKWAY
IC CHECKING & CERTIFICATION :
02_C13_110 IC Comment on the DDS for Composite Services Wakway 14 15-Sep-21 28-Sep-21 07-Oct-21A | 19-Oct-21A e
02_C13_120 Submit further information for the submitted DDS for Composite Services Walkway 7 29-Sep-21 05-Oct-21 20-:0ct-21A | 30-Dec-21 3 J02_C13_120
02_C13_130 IC Certify DDS for Composite Services Wakway 14 06-Oct-21 19-Oct-21 31-Dec-21 13-Jan-22 3 /1 02.¢c13 130
EMPLOYER's CONSENT
02_C13_140 Obtain Design Check Certificate for DDS for Composite Services Walkway 3 20-Oct-21 22-Oct-21 14-Jan-22 16-Jan-22 3 : O3 02 c13 140
02 C13 150 | Submit Design Check Certificate to ER 3 23-0ct-21 25-0ct-21 17-dan-22 19-Jan-22 < VT B o2 ez s0 e
02_C13_160 ER Comment on the submitted DDS for Composite Services Walkway 7 26-Oct-21 01-Nov-21 20-Jan-22 26-Jan-22 3 | T 02 ¢13 160
02_C13_170 ER Consented DDS for Composite Services Wakway 0 01-Nov-21 26-Jan-22 3| o ; ® 26-Jan-22
02_C13_180 Submit Two Complete Sets DDS for Composite Services Wakway 3 02-Nov-21 04-Nov-21 27-Jan-22 29-Jan-22 3 : O3 02 c13 180
02_C13_190 Design Registered - DDS for Composite Services Wakway 3 05-Nov-21 07-Nov-21 30-Jan-22 01-Feb-22 3 — 7777777777777777777777777777777777777 |:|02_C13_190 7777777777777777777777777777777777777777777777777777777777
HMI GRAPHIC DESIGN & PROGRAMME DEVELOPMENT OF SCADA
02_C510-A5000  Programme Development & HMI Graphic Design of SCADA- 1st Draft 180 04-Oct-21 01-Apr-22 29-Dec-21 26-Jun-22 27 —
CIVIL , STRUCTURAL AND BUILDING WORKS :
RECEPTION BUILDING (INCLUDING ADMINISTRATION BUILDING)
; :
02_CS2070a Ground slab and beams to +38.625mPD 32 09-Aug-21 14-Sep-21 09-Aug-21A | 22-Nov-21A OZ=685070a ]
02_CS2080a Remove scaffold to G/F and prepare underground tank for waterthigtness test 14 15-Sep-21 28-Sep-21 27-Nov-21A 10-Dec-21 14 02_CS2080a ;
02_CS2082a Watertightness Test for Underground Tanks (External/Perimeter wall) 45 29-Sep-21 12-Nov-21 11-Dec-21 24-Jan-22 14 — [
02_CS2082b Watertightness Test for Underground Tanks (Internal walls) 45 13-Nov-21 27-Dec-21 25-Jan-22 10-Mar-22 22 . )
02_Cs2085a Backfiling 24 13-Nov-21 10-Dec-21 25-Jan-22 24-Feb-22 of T 1 )
02_CS2086a Construct Tanker Bay Area & Bin Unloading Bay 5 / Refuse Chamber GF (SF-SH/S1-S2 & S6-S7) 22 22-Nov-21 16-Dec-21 05-Feb-22 02-Mar-22 9 I
02_CS2090 Columns, Wals and Roof (RF) to +47.075mPD (grid SD-SJ/S1-S7) 50 15-Sep-21 15-Nov-21 19Nov-21A | 03-Jan-22 7 1 02_Cs2090
02_CS2092a Watertightness Test for RF Roof 14 16-Nov-21 01-Dec-21 04-Jan-22 19-Jan-22 15 . ) 02 cs2092a
02_CS2092b Remove scaffold to RF 14 02-Dec-21 17-Dec-21 20-Jan-22 08-Feb-22 15 — : C 02 cs2092b
02_CS20%4a ABWF Works (Internal before E&M Works) 24 02-Dec-21 31-Dec-21 20-Jan-22 19-Feb-22 15[ B Y s — I"02 csoos4a T
02_Cs2100 Columns, Wals and Roof (UF) to+52.075mPD / +57.025mPD (grd SG-SJ/S1-S6) 61 11-Oct-21 21-Dec-21 13-Dec-21 28-Feb-22 7 [ . : ] 02_Ccs2100
02_CS2140 Columns, Wals & Roof (UF) at+46.725mFD (MCC Room/ AC Room/ FS Tank / SPR Tank/ Pump Room) 51 01-Nov-21 31-Dec-21 05-Jan-22 08-Mar-22 7| | Lo 1 02_Cs2140
02_CS2152a ABWF Works (Internal before E&M Works) 99 07-Nov-21 13-Feb-22 10-Jan-22 18-Apr-22 14 ) | : [ _
02_CS2250 Columns, Walsand Skb to +43.225mPD (GfF) (ind staricase area) 36 25-Aug-21 050ct-21 | 11-Aug21A = 08Now21A 02.CS250 ———=]
02_CS2260 Columns, Walsand Sabto +47.075mPD ( 1/F) (ind staricase area) 36 06-Oct-21 16-Nov-21 09-Nov-21A | 13-Dec-21 70
02_Cs2270 Columns, Walsand Roof Sab to +51.575mPD (RF) / +55.525mPD (UF/TR) (ind staricase area) 50 17-Nov-21 13-Jan-22 10-Jan-22 08-Mar-22 53
02_CS2272a Remove Formwork and Scaffold (@ +43.225mPD ind staricase area) 14 17-Nov-21 02-Dec-21 14-Dec-21 29-Dec-21 71
02_CS2274a Remove Formwork and Scaffold (@ +47.075mPD (RF) ind staricase area) 14 09-Dec-21 24-Dec-21 05-Jan-22 20-Jan-22 71
02_CS2276a Internal ABWF Works (GF & RF) 58 09-Dec-21 14-Feb-22 17-Jan-22 24-Mar-22 61

02_CS2600a Zone 1 Ready for Handover to E&M Works (Waste Reception Building - GF)
ANAEROBIC DIGESTION TANKS (4 AD Tanks)

02_CS3270a First AD Tank Ready for E&M Works
02_CS3270b Second AD Tank Ready for E&M Works
AD TANKS - RC WORKS FIRST TANK (DIGESTER 4)

%-Jan2 .

02_CS3170 4th Lift of Chamber Wall for Tanks (5m height) 28 11-Sep-21 22-Oct-21 13-Oct21A  18-Nov-21A [ ) CS :
02_CS3175a 5th Lift of Chamber Wall for Tanks (5m height) 29 23-Oct-21 30-Nov-21 19-Now-21A = 18-Dec-21 40 1 02 cs3175a
E&M WORKS FOR DIGESTER 4
02 EM3200_x2 | Install Heating Coils at High Level (Digester 4) 20 02-Dec-21 24-Dec-21 18-Feb-22 12-Mar-22 3 . X L 1 02_EM3200_x2
AD TANKS - RC WORKS SECOND TANK (DIGESTER 2)
02_CS3160a 3rd Lift of Chamber Wall for Tanks (5m height) 33 19-Aug-21 27-Sep-21 19-Aug-21A 30-Oct-21A | 02_CS3160a
02_CS3170a 4th Lift of Chamber Wall for Tanks (5m height) 30 28-Sep-21 06-Nov-21 01-Nov-21A 04-Dec-21 63| R — 02 CS3170a
02_CS3175b 5th Lift of Chamber Wall for Tanks (5m height) 33 08-Nov-21 15-Dec-21 06-Dec-21 15-Jan-22 63 [ I 02_CS3175b
E&M WORKS FOR DIGESTER 2
02_EM3225 x2 | Install Heating Coils at High Level (Digester 2) 20 29-Jan-22 21-Feb-22 18-Feb-22 12-Mar-22 51 L 1 02_EM3225_x2
AD TANKS - RC WORKS THIRD TANK (DIGESTER 3) I
02_CS3211a 2nd Lift of Chamber Wal for Tanks (5m height) 33 31-Aug-21 07-Oct-21 24-Sep21A | 21-Dec-21 30 1 02 cs321ia
02_CS3212a 3rd Lift of Chamber Wall for Tanks (5m height) 28 08-Oct-21 15-Nov-21 22-Dec-21 22-Jan-22 30 [ : ] 02_CS3212a
02_CS3213a 4th Lift of Chamber Wall for Tanks (5m height) 32 16-Nov-21 23-Dec-21 24-Jan-22 01-Mar-22 30 : L 1 02_CS3213a
AD TANKS - RC WORKS FOURTH TANK (DIGESTER 1) :
02_CS3211b 2nd Lift of Chamber Wal for Tanks (5m height) 33 15-Sep-21 26-Oct-21 1-Sep-21A | 30-Nov-21A 02_CS3211b |
02_CS3212b 3rd Lift of Chamber Wall for Tanks (5m height) 20 27-Oct-21 03-Dec-21 01-Dec-21 23-Dec-21 _ 1 02_CS3212b
02_CS3213¢ 4th Lift of Chamber Wall for Tanks (5m height) 32 04-Dec-21 14-Jan-22 24-Dec-21 05-Feb-22 . [ _ 1 02_CS3213¢
02_CS3213d 5th Lift of Chamber Wall for Tanks (5m height) 30 15-Jan-22 25-Feb-22 07-Feb-22 12-Mar-22 : . ! _ 1 02 CS3213d
02_CS3400a Zone 2 Ready for Handover to E&M Works (First AD Tanks) 0 01-Dec-21 31-Dec-21 44 o ’ 31-Dec-21
File Name: WP 04.2021-3M.11 R2¢ | — Date Revision Checked Approved
i - . R v vk i) Contract NO. EP/SP/86I15 30-Nov-21
Layout: ORRC2_WP_2021_3M ——— S 0 ic Waste Treatment Facilities. Phase 2 =
Task filter: TASK filters: 3MIK, 3MN, 3MRP. | o) wwsuee rganic vwvaste Ireatment Facilities, Fhase
Date Printed: 22-Dec-21 s Works Programme 3rd Issue
O & BasireMiesre .
Page 12 of 14 v ot 3-Months Rolling Programme




Activity ID Activity Name Original | Baseline Start | Baseline Finish Start Finish Total 2027 2022
Duration Date Date Float| | Nov | Dec Jan | Feb | Mar
T 28 29 30 [ 31 [ 32
02_CS3400b Zone 2 Ready for Handover to E&M Works (Second AD Tanks) 0 16-Dec-21 26-Jan-22 70 > | € 26 Jan-22
BIOGA ORA A D A ANK & PUMP ROO
02_CS3620a 1st Lift of Chamber Wall for Tanks (4m height) 20 22-Oct-21 13-Nov-21 03-Jan-22 25-Jan-22 5 i ] 02_CS3620a
02_Cs3621a 2nd Lift of Chamber Wal far Tanks (4m height) 20 15-Nov-21 07-Dec-21 26-Jan-22 21-Feb-22 5 ) X : [ ] 02_Cs3621a
02_CS3622a 3rd Lift of Chamber Wall for Tanks (4m height) 20 08-Dec-21 03-Jan-22 22-Feb-22 16-Mar-22 5 . . [ 1 02_CS3622a
P P O O 3
02_CS3710 Foul Drainage Connections & G/F Slab 12 16-Nov-21 29-Nov-21 27-Jan-22 12-Feb-22 22 | CC 02.¢cs3710
| 02 Cs3710a Columns, Walsand Sab (M/F & 1F) 40 30-Nov-21 18-Jan-22 14-Feb-22 31-Mar-22 22 : X [
BOUNDARY WA 0
02_CS3840 Backfilling 30 02-Aug-21 11-Sep-21 01-Dec-21 07-Jan-22 2 1 I"02 cs3s40 e
RA ATION B » & FA
02_CS4200 Ground Floor Slab & Beams at +38.575mPD (GF) 23-Aug-21 30-Sep-21 09-Sep21A | 26-Nov-21A q CS4200
02_CS4202a Remove scaffold (ground floor slab & beams at +38.575mPD) 14 02-Oct-21 19-Oct-21 29-Nov-21A | 16-Dec-21 02 Cs4202a |
02_CS4204a Watertightness Test for Underground Tanks (External/Perimeter wall) 38 15-Sep-21 22-Oct-21 01-Dec-21 07-Jan-22 0 : 02_CS4204a
02_CS4204b Watertightness Test for Underground Tanks (Internal walls) 34 23-Oct-21 25-Nov-21 08-Jan-22 10-Feb-22 0 : I ) CS4204b
02_CS4206a Backfiling along GL NA-NIN1-N9 (ind removal of GFRP sail nails) 45 23-Oct-21 14-Dec-21 08-Jan-22 04-Mar-22 0 : . 0 CS4206a
02_CS4220 Column, Wal and Roof Slab to +47 775mPD (RF) 45 02-Oct-21 24-Nov-21 250ct-21A | 03-Jan-22 —1 02 Cs4220
02_CS4220a Remove scaffold (UF) 14 25-Nov-21 10-Dec-21 04-Jan-22 19-Jan-22 o T 02 cs4220a
02_CS4225a Watertightness Test for Roofs 7 11-Dec-21 18-Dec-21 20-Jan-22 27-Jan-22 : T 02 cs4225a
02_Cs4230 Column, Wal and Roof Siab to +57.570mPD (UF) at GL NA-NF/N1-N7 27 30-Oct-21 30-Nov-21 15-Dec-21 18-Jan-22 : ] 02_Cs4230
02_Cs4230a Remove scaffold (UF) 14 01-Dec-21 16-Dec-21 11-Feb-22 26-Feb-22 0 : I 02 CS4230a
02_CS4245a External ABWF Works 16 01-Dec-21 14-Apr-22 23-Feb-22 07-Jul-22 0 : I —
02_CS4105a Excavation/Trimming warks for CHP area footprint 29-Oct-21 13-Nov-21 14-Jan-22 20-Jan-22 | O T CTTTTT T R csit0sa T
02_Cs4105b Installation of Earth Mat 14 15-Nov-21 30-Nov-21 31-Jan-22 15-Feb-22 0 I 02 _CS4105b
02_CS$4110 Raft Footing/Base Slab to +38.575mPD (GL NA~NI / N7~N10) 30 01-Dec-21 04-Jan-22 16-Feb-22 22-Mar-22 0 : I 02 CSY
BRID 8 ARD HO
02_CS5000 Excavation 18 22-Oct-21 11-Nov-21 07-Feb-22 26-Feb-22 12 : CC 02 CS5000
OOTBRID A
02_CS5504 Footbridge/Walkway - Pier/Coumn Stage 1 30 15-Sep-21 22-Oct-21 07-Oct-21A | 27-Oct-21A 2 CS5504 :
| 02 Css506 Footbridge/Walkway - Backfiling to Formation Level 20 23-Oct-21 15-Nov-21 28-0ct-21A | 03-Nov-21A . Q2_(S5506— ;
| 02_CS5508 Footbridge/Walkway- Offsite Fabrication of Bridge Decking + UU Work at Portion 3 50 16-Nov-21 15-Jan-22 17-Jan-22 18-Mar-22 22 . : , [ 1 02 CS5508
D DER RO D RA & DRA A OR
02_CS6610 Portion 1 (@ Road 2) 67 01-Sep-21 20-Nov-21 01-Dec-21 23-Feb-22 - A | I 'o2.cse6t0
| 02 Cseot Portion 2 (@ Road 2) 67 22-Nov-21 14-Feb-22 17-Jan-22 08-Apr-22 46 . [ _
| 02 Cse612 Portion 3 (@ Road 18&2) 45 22-Nov-21 15-Jan-22 24-Feb-22 21-Apr-22 64 | [
| 02_Cs6616 Portion 6 (@ Road 4) 72 22-Nov-21 19-Feb-22 24-Feb-22 25-May-22 8 | [
SRR
02_CS6050 Biogas Blower & Condensate Chamber 48 11-Dec-21 11-Feb-22 11-Dec-21 11-Feb-22 12 e T o2cse50
| 02_Cs6060 Standby Flare stab (ind.. mini-piing) 536 16-Dec-19 04-Dec-21 16-Dec-19A | 31-Jan-22 132 ] 02_CS6060
| o2 csetio Geotechnical Works (slope stabilization etc.) 204 | 24-May-21 150022 | 24-May-21A | 14-Mar-22 215 1 02 CS6110
OTHER MAJOR EQUIPMENT FABRICATION & DELIVERY
02_D9000 Procurement, Fabrication & Delivery of Pre-treatment Equipment (Summary of C52-P1280 to C53-P3200) 182 31-Aug-21 20-Apr-22 08-Aug-21A | 31-May-22
02_D9005a Procurement, Fabrication & Delivery of Waking Floor System (Summary of C52-P1200 to C52-P1260) 185 16-Jun-21 17-Dec-21 16-Jun-21A | 04-Jan-22
02_D9010a Procurement, Fabrication & Delivery of Hammermills & Containments Press (Summary of C53-P5200 & C53-P4200) 172 01-Aug-21 19-Jan-22 15-Ju-21A 22-Mar-22
02_D9020 Procurement, Fabrication & Delivery of Heating Coils for Digesters 180 13-Sep-21 11-Mar-22 18-Dec-21 15-Jun-22
02_D9021a Procurement, Fabrication & Delivery of Anaerobic Digestion Equipment (Summary of C54-P1200 to C54-P1220) 308 08-Jul-21 11-May-22 08-Jul-21A 22-Jul-22
02_D9023a Procurement, Fabrication & Delivery of Gas Holders, Condtioning Plant & Asso. Equipment (C54-P2200 & C54-P2220) 422 08-Jun-21 03-Aug-22 16-Aug-21A 12-Oct-22
02_D9025a Procurement, Fabrication & Delivery of Flare 210 14-Oct-21 11-May-22 25-Dec-21 22-Jul-22
02_D9030 Procurement & Fabrication of CHP Units 326 27-May-21 17-Apr-22 | 27-May-21A | 28-Feb-22
02_D9040 FAT of CHP Units 20 03-Apr-22 17-Apr-22 09-Feb-22 28-Feb-22
02_D9060a Procurement, Fabrication & Delivery of Granulation Equipment (Summary of C57-P1200 to C57-P7210) 262 14-Sep-21 27-May-22 04-Nov-21 A 12-Aug-22
02_D9080 Procurement, Fabrication & Delivery of Centralized Air Pollution Control Equipment 210 18-Sep-21 15-Apr-22 04-Oct-21 A 28-Jun-22
02_D9100 Procurement, Fabrication & Delivery of Wastewater Treatment Equipment 220 10-Sep-21 17-Apr-22 04-Oct-21A 08-Jul-22
02_D9130 Procurement & Fabrication of HV Transformers 180 17-Sep-21 15-Mar-22 01-Nov-21A 29-May-22
02_D9160 Procurement, Fabrication & Delivery of HV Switchboards 180 17-Oct-21 14-Apr-22 04-Oct-21 A 29-May-22
02_D9170 Procurement & Fabrication of LV Switchboards & MCC 180 17-Sep-21 15-Mar-22 04-Oct-21A | 29-May-22
02_D9200a Procurement & Fabrication of SCADA System & Asso. Contrd Panels/ Consoles 230 30-Sep-21 17-May-22 01-Nov-21 A 10-Jul-22
02_D9250 Procurement, Fabrication & Delivery of Odour Control Ducts 150 08-Sep-21 04-Feb-22 01-Nov-21 A 29-Apr-22
02_D9260 Procurement, Fabrication & Delivery of Control and Instrumentation 210 31-Aug-21 28-Mar-22 15-Nov-21A 10-Jun-22
02_D9270 Procurement, Fabrication & Delivery of Lifting Beams / Monorail Crane 165 21-Aug-21 01-Feb-22  01-Nov21A | 14-May-22
02_D9280 Procurement, Fabrication & Delivery of P/D Equipment / Material 210 25-Sep-21 22-May-22 = 08-Nov-21A 12-Jul-22
02_D9300 Procurement, Fabrication & Delivery of Cooling Tower / Chillers 300 27-Aug-21 22-Jun-22 01-Nov-21A | 27-Aug-22
02_D9320 Procurement, Fabrication & Delivery of AHU & Other MVAC Equipment 240 26-Oct-21 22-Jun-22 31-Dec-21 27-Aug-22
02_D9330a Procurement, Fabrication & Delivery of Electrical Equipment /. Material 210 18-Aug-21 14-Apr-22 04-Oct-21A | 28-Jun-22
02_D9340 Procurement, Fabrication & Delivery of ELV, ACS & CCTV 210 26-Sep-21 23-May-22 01-Dec-21 28-Jun-22
02_D9360 Procurement, Fabrication & Delivery of Lifts 180 03-Sep-21 31-Mar-22 09-Dec-21 06-Jun-22
02_D9380 Procurement, Fabrication & Delivery of FS Equipment 240 20-Sep-21 17-May-22 04-Dec-21 31-dul-22
02_D9400 Procurement, Fabrication & Delivery of Veehicle Washing Plant 240 27-Oct-21 23-Jun-22 01-Dec-21 28-Jul-22
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[Activity D Activity Name Original | Baseline Start | Baseline Finish Start Finish Total 2027 2022
Duration te te Float| | Nov Dec Jan | Feb | Mar
[ 28 29 30 [ 31 [ 32
| 02 D9420 Procurement, Fabrication & Delivery of Weightbridge 180 27-Oct-21 24-Apr-22 01-Dec-21 29-May-22 93 :
‘ 02_D9430 Procurement, Fabrication & Delivery of Surplus Energy Export System 240 24-Oct-21 20-Jun-22 03-Dec-21 30-Jul-22 34 [ 1
‘ 02_D9450 Procurement, Fabrication & Delivery of Chemical Storage & Dosing System 180 10-Sep-21 08-Mar-22 01-Dec-21 29-May-22 22 | -
‘ 02_D9490 Procurement, Fabrication & Delivery of Composite Services Walkway 90 09-Oct-21 06-Jan-22 03-Jan-22 02-Apr-22 3 | ! -
| 02_D9s00 Procurement, Fabrication & Delivery of Gensets 150 22-Aug-21 17-Feb-22 01-Dec-21 29-Apr-22 3 e ————
E & MINSTALLATION WORKS |
02_EM0020 Installation of Earth Mat - Granulation Bdg (before base slab) 430 17-Jul-20 30-Nov-21 17-Ju-20A 15-Feb-22 0 ————
\ 02_EM0030 Installation of Conseal Conduits 122 11-Aug-21 13-Jan-22 11-Aug-21A 08-Mar-22 53 —
SITE ACCESS DATES FOR E&MINSTALLATION :
02_EMA1000 Handover to E&M Works, Zone 1 - Waste Reception / Pretreatment (GF) 0 21-Dec-21 11-Feb-22 5| T e e T
| 02 EmA2000 Handover to E&M Works, Zone 2 - Anaerobic Digestion Tank (First AD Tanks) 0 01-Dec-21 31-Dec-21 “u— IS 4 31.Dec-21
| 02 EmA2000a Handover to E&M Works, Zone 2 - Anaerobic Digestion Tank (Second AD Tanks) 0 16-Dec-21 26-Jan-22 70 o | ® 26-Jan-22
| 02 EmA2060 Handover to E&M Works, Zone 2 - Biogas Storage Tanks Area 0 02-Aug-21 27-Dec-21* 15 @ 27.Dec-21*
ZONE 1 - WASTE RECEPTION BUILDING AREA |
| 02 EM1000  Install Walking Floor System . 75 | 24Dec21 | 21-Mar-22 = 16-Feb22 = 13-May-22 | e [ e ———————————
| 02_EM1260 BS Installation for Waste Reception Area - 1st Fix 120 21-Dec-21 09-May-22 12-Feb-22 01-Jul-22 18 ‘ [

STATUTORY INSPECTION (FSD, WA, EMSD)
NGI - EMSD

02_EMB8520 Application for Construction Approval of NGI - Gas Holder (Form 104)
PLUMBING - WSD

02_EMB8600 Submission of WWO46 Pt | & Il (A/C Water Supply)
| 02_EM8700 Submission of WWO46 Pt | &I (FS)
| 02_EM8710 Submission of WWO46 Pt | & Il (Plumbing)
ENVIRONMENTAL PROTECTION - EPD
02_EMB8930 EPD Submission & Approval for Ar Pdlution Control - Genset (Clause 2.4.13, Specs A)
| 02_EM8940 EPD Submission & Approval for Ar Pdlution Control - CHP & Flare (Clause 2.4.13, Specs A)

09-Aug-21

03-Aug-20A

09-Dec-21

24-Dec-21
15-Dec-21
15-Dec-21

25-Sep-21
25-Sep-21

05-Sep-21
30-Oct-21

02-May-22
26-Jun-22

01-Dec-21
01-Dec-21

28-Jul-22
28-Jul-22
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Appendix E

Event and Action Plan
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EP/SP/86/15 Organic Waste Treatment Facilities Phase 2
Monthly Environmental Monitoring & Audit Report (May 2022)

AU

Event and Action Plan for Construction Noise

Event Action
ET IEC ER Contractor
Action Level 1. Notify IEC and 1. Review the 1. Confirm receipt of 1. Submit noise
Exceedance Contractor; investigation notification of mitigation proposals
2. Carry out results submitted | exceedance in writing; | to IEC;
investigation; by the ET,; 2. Notify Contractor; 2. Implement noise
3. Report the results | 2. Review the 3. In consultation with | mitigation proposals.
of investigation to proposed remedial | the IEC, agree with the
the IEC and measures by the Contrator on the
Contractor; Contractor and remedial measures to
4. Discuss with the | advise the ER be implemented,
Contractor and accordingly; 4. Supervise the
formulate remedial | 3. Advise the ER | implementation of
measures; on the remedial measures
5. Increase effectiveness of
monitoring the proposed
frequency to check | remedial
mitigation measures.
effectiveness.
Limit Level 1. Inform IEC, ER, | 1. Discuss 1. Confirm receipt of 1. Take immediate
Exceedance EPD and amongst ER, ET notification of action to avoid
Contractor; Leader and exceedance in writing; | further exceedance;
2. Repeat Contractor on the | 2. Notify Contractor; 2. Submit proposals

measurements to
confirm findings;
3. Increase
monitoring
frequency;

4. Identify source
and investigate the
cause of
exceedance;

5. Carry out
analysis of
Contractor’s
working
procedures;

6. Discuss with
IEC, Contractor and
ER on remedial
measures requried;
7. Assess
effectiveness of
Contractor’s
remedial actions
and keep IEC, EPD
and ER informed of
the results;

8. If exceedance
stops, cease
additional
monitoring.

potential remedial
actions;

2. Review
Contractors
remedial actions
whenever
necessary to
assure their
effectiveness and
advise the ER
accordingly;

3. In consolidation with
the 1EC, agree with the
Contractor on the
remedial measures to
be implemented,;

4. Supervise the
implementation of
remedial measures;

5. If exceedance
continues, consider
stopping the Contractor
to continue working on
that portion of work
which causes
exceedance until the
exceedance is abated.

for remedial actions
to IEC within 3
working days of
notification;

3. Implement the
agreed proposals;

4. Submit further
proposals if problem
still not under
control;

5. Stop the relevant
portion of works as
determined by the ER
until the exceedance
is abated.
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Appendix F

Impact Monitoring Schedule of the Reporting Period and Coming
Month
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EP/SP/86/15 Organic Waste Treatment Facilities Phase 2
Monthly Environmental Monitoring & Audit Report (May 2022)

AU

Impact Monitoring Schedule for reporting period — May 2022

Date Noise Monitoring (Leg30min)
Sun | 1-May-22 #
Mon | 2-May-22
Tue 3-May-22
Wed | 4-May-22
Thu | 5-May-22 vH#
Fri 6-May-22
Sat 7-May-22
Sun | 8-May-22 #
Mon | 9-May-22
Tue | 10-May-22 #
Wed | 11-May-22 v
Thu | 12-May-22
Fri 13-May-22
Sat | 14-May-22
Sun | 15-May-22 #
Mon | 16-May-22
Tue | 17-May-22 v
Wed | 18-May-22 #
Thu | 19-May-22
Fri 20-May-22
Sat 21-May-22
Sun | 22-May-22 #
Mon | 23-May-22 \
Tue | 24-May-22
Wed | 25-May-22
Thu | 26-May-22 #
Fri 27-May-22
Sat | 28-May-22
Sun | 29-May-22 #
Mon | 30-May-22
Tue | 31-May-22

Remark:

| Public Holiday or Sunday |

¥" Impact noise monitoring in normal working days (Monday to Saturday) 07:00 — 19:00 except public holiday

# Additional weekly impact monitoring during restricted hours including public holidays and Sundays
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EP/SP/86/15 Organic Waste Treatment Facilities Phase 2 AU
Monthly Environmental Monitoring & Audit Report (May 2022)

Impact Monitoring Schedule for coming month — June 2022

Date Noise Monitoring (Leq30min)

Wed 1-Jun-22

Thu 2-Jun-22 v
Fri 3-Jun-22

Sat 4-Jun-22

Sun 5-Jun-22
Mon 6-Jun-22

Tue 7-Jun-22
Wed 8-Jun-22 v
Thu 9-Jun-22

Fri 10-Jun-22

Sat 11-Jun-22

Sun 12-Jun-22

Mon 13-Jun-22

Tue | 14-Jun-22 v
Wed 15-Jun-22

Thu 16-Jun-22

Fri 17-Jun-22

Sat 18-Jun-22

Sun 19-Jun-22

Mon | 20-Jun-22 v
Tue 21-Jun-22

Wed 22-Jun-22

Thu 23-Jun-22

Fri 24-Jun-22

Sat 25-Jun-22

Sun 26-Jun-22

Mon 27-Jun-22

Tue 28-Jun-22

Wed 29-Jun-22

Thu | 30-Jun-22 v

Remark:

| Public Holiday or Sunday |

v' Impact noise monitoring in normal working days (Monday to Saturday) 07:00 — 19:00 except public holiday
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Appendix G

Calibration Certificates of Equipment
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